LTBP - TIMING OF OUTPUTS

Work/Name	Institution(s)			1	199									2	000)				
			J	Α	S	0	Ν	D	J	F	М	Α	M	J	J	Α	S	0	Ν	D
SAP																	i			
Outline SAP Document	NRI				•															T
Translate Outline to French	PCU	⊢	\vdash	\vdash	X					₩			<u> </u>		<u> </u>	┢	├─			⊬
SS Contribution to Revised TDA		_	\vdash	⊢	_		•			-					<u> </u>	┢	-			╆
Meeting of SS Coordinators re crosslinkages	SS Leaders/teams	_	₩	$\vdash \vdash$			•			₩			-		-	▙				一
		_	\vdash	⊢				•		 						┢┷	-			₩
Regional SAP Draft Workshop	NRI, JPL, Countries, PCU	Ь.	igspace	\vdash					<u></u>	Ш					-		<u> </u>			╄
Draft Revised TDA UK	NRI	<u> </u>		Ш					R	Ļ						Ш				丄
Draft SAP Report UK	NRI	ш		Ш						R										L
Regional TDA Workshop	NRI, JPL, Countries, PCU	ᆫ		ш							•									Ļ
Final TDA Report UK	NRI			Ш								R								Ш
Draft Revised SAP UK	NRI											R								
Regional Revised SAP Workshop	NRI, JPL, Countries, PCU												•							
Final SAP Report UK	NRI			П										R						
Final SCM Endorsement	NRI, JPL, Countries, PCU, SCM			ΠÌ											♦					
15041.00																				П
LEGAL SS Sub-regional workshop (Anglophone)	EnAct, legal teams	-	\vdash	•						╁─┤							\vdash			╆
Sub-regional workshop (Anglophone) Sub-regional workshop (Francophone)	· •	\vdash	\vdash	┲	•		-	\vdash		₩			1		1	┢				+
	EnAct, legal teams	\vdash	\vdash	$\vdash \vdash$	▼	Р			-	₩			H		┢	▙	\vdash	\vdash		\vdash
Draft 2 of Convention	MRAG/EnAct	⊢	\vdash	${igaphi}$		R	A			₩			1		<u> </u>	▙				\vdash
Regional workshop	MRAG/EnAct + legal teams	Ь.	igspace	$oldsymbol{\sqcup}$			•	\vdash	┡	╨			1		1	▙	<u> </u>			₩
Final' draft of convention	MRAG/EnAct	<u> </u>	ш	ш					R	ш	Ļ		<u> </u>		<u> </u>	▙▃▏	Ь—			4
Final legal report	MRAG	lacksquare		ш						Ш	R									上
Presentation at SCM	MRAG/EnAct	L	ш	ш						Ш		♦			<u> </u>		<u> </u>			丄
BIOSS				1													İ			
		-	\vdash	H						\vdash										+
Monitoring programme established	All counterpart institutions	Ш		Ш				♦												L
Final analysis, draft final report	MRAG/BIOSS teams	Ш		Ш						•										Ш
Draft advises to CAD	teams + RP+ MRAG							R												
Draft advice to SAP		_	₩	$\vdash \vdash$	\dashv			K		₩						┢	<u> </u>			⊬
Field Survey Programme ends	All counterpart institutions	_	igwdown	₩	_			•								▙	<u> </u>			╄
Additional analysis and gap filling	teams + RP		igspace	\vdash						Ш	*				-		<u> </u>			╄
Technical reports finalised	MRAG/BIOSS teams	\vdash		\sqcup						ш	•									丄
Standing Operating Procedures	teams + RP+ MRAG	lacksquare		ш						Ш	R									上
Final SS reports (full)	teams + RP+ MRAG	$ldsymbol{ldsymbol{ldsymbol{eta}}}$		Ш							R									L
CEDC				1																
SEDS	11174 7 144 6 66	⊢	\blacksquare	\vdash	\dashv					₩			<u> </u>		<u> </u>	H	—			⊬
Zambia river monitoring	UNZA, Zam Water affiars	_	•	₩	_											▙	<u> </u>			╄
Catchment-wide erosion assessment	Kings College	_	•							ш					<u> </u>	▃				╄
Coring work	University of Arizona, TPDC	Ь.	igspace	•	_					Ш							<u> </u>			╄
Impact of seds on nutrients	VUB, Univ Burundi	$ldsymbol{ldsymbol{\sqcup}}$		\sqcup	•		L.			ш										丄
Tanzania river monitoring	UniDar, TBS, Water Dept	$ldsymbol{ldsymbol{ldsymbol{eta}}}$		ш			•													Ļ
Prelim SS SAP inputs (all)		ᆫ		ш			R													Ļ
River monitoring, Burundi	IGEBU, DGGM			Ш				♦												Ш
Zambia additional river monitoring	UNZA, Zam Water affairs								*											
Sediment impact on Biodiversity	Univ Dublin, Zambian Fish.			П							•									
DRC river monitoring	CRH									П	•									
SS wind-up meeting	NRI+Teams		\Box	Πİ							•									T
Final SS report (full)	NRI+Teams	_	\Box		\neg					H	Ė		R							T
Timal CC Topolit (i.u.i)	THAT FEATHER	_	\vdash	ΙT	\neg					H										一
PSS				i i																
Pollution inventory questionnaire devised	UEA/IFE/OD						♦													
Water quality field work ends	All labs		\Box	亓	\neg		Ė	♦		М			Ħ		Ħ					\Box
Water quality data analysis workshop	All teams, Kigoma	\vdash	\vdash	\vdash	\dashv			_	•	$\vdash \vdash$			H		\vdash	Н	\vdash			+
· · · · · · · · · · · · · · · · · · ·	-	\vdash	+	⊢┼	\dashv								\vdash		\vdash	┢	 			\vdash
enumerators	UEA/OD/national teams	—	igspace	$oldsymbol{\sqcup}$						♦	<u> </u>		1		1	▙▃▏	—			₩
Pollution source inventory completed	UEA/OD/national teams	L	Ш	Ш				Ш		ш	♦				<u> </u>		<u> </u>	Ш		上
Water quality reports completed	Nationa teams/IFE	L	\perp	اا		L	L	L	L	$L^{ }$	R	L	L	L	L	L		L	L	L
Pollutant inventory report	Nationa teams/OD												R							
Final PSS report (Full)	IFE/national teams													R						
EDSS				П																
FPSS		\vdash	\vdash	\dashv	_					$\vdash \vdash$			 		┢	\vdash	\vdash			\vdash
DRC: agreed work plan	CRH	L	Ш	Ш	•					Ш					Ш		$ldsymbol{ldsymbol{ldsymbol{eta}}}$			丄
Burundi: agreed work plan	LTBP/DoF		\Box	LT	♦															
Tanzania: rationalise work plan	TAFIRI			П		♦														П
Zambia: agreed work plan	DoF		\Box	丌	\neg	•				П										T
· · · · · · · · · · · · · · · · · · ·	TAFIRI	$\overline{}$	\Box	一十	\neg	•				М			Ħ		Ħ					\Box
Tanzania: complete field work									_						1		4			\leftarrow
Tanzania: complete field work Draft recommendations for SAP		-	\Box	\vdash			R													
Tanzania: complete field work Draft recommendations for SAP Tanzania: analysis + report writing	LTBP+teams+ MRAG TAFIRI	F	Ħ	Ħ			R			•						\blacksquare				⊬

LTBP - TIMING OF OUTPUTS

Work/Name	Institution(s)		1999								2000											
			J	Α	S	0	Ν	D	J	F	M	Α	М			Α	S	0	Ν	D		
Burundi: field work + analysis	LTBP/DoF									♦												
Zambia: field work + analysis	DoF									Ì	♦		Ì									
Burundi: final report writing	LTBP/DoF											*										
Zambia: analysis + report writing	DoF											*										
DRC: final report writing	CRH									İ		♦	İ							Ħ		
Overview of FP in Lake T	LTBP+teams									İ			R							Ħ		
FP's close to terrestrial parks	LTBP+teams												R									
Review of current monitoring	LTBP+teams									İ			R							Ħ		
SS Final report	MRAG												R									
SE																						
Meeting of NSECs, Bujumbura	NSECs+KZ+KM		•																	T		
Previous SE work reviewed	KZ+KM					•				t			t							T		
NSECs Workshop, Kigoma	NSECs+KZ+KM					Ť	•	l														
SE Survey Burundi	SE team						Ť				•									T		
SE Survey Congo	SE team		t					H			*									H		
SE Survey Tanzania	SE team										♦									t		
SE Survey Zambia	SE team										À									t		
Final SS report	NSECs+KZ+KM		t					H			Ť		R							H		
	NOEGSTRETRIN												Ė							T		
Training and EE component																				┝		
Proposals from TECCs	TECCs			♦																L		
Comment on proposals	CRDT				•		.		_	<u> </u>			<u> </u>							⊢		
Proposals finalised	TECCs		_				*			<u> </u>			<u> </u>							<u> </u>		
Activities implemented	TECCs		_					•		<u> </u>			<u> </u>							<u> </u>		
Employment of RTECC?	NCs								?											▙		
Final monitoring visit	CRDT										♦		_							<u> </u>		
Activities completed	TECCs							_					♦							<u> </u>		
Country reports	TECCs							_					R	_						<u> </u>		
Final SS report (full)	TECCs + CRDT							<u> </u>						R						┡		
GIS																						
GIS interface programs (TANGIS) + cut-dow	n version					♦																
Development of training course manuals	NRI					♦																
Metadatabase Management Manuals	NRI						♦															
Training course GIS/TANGIS	NRI, MINATE,ECZ,									•												
Distribution of TANGIS on CD	NRI Country reps										♦											
Data integration for SS and SAP	NRI										*									L		
Some Project Milestones																						
SCM5			 					४							H					\vdash		
SS final inputs to SAP			\vdash				H	10		H	В		H		H					\vdash		
Close-up of field admin offices			\vdash				 	H		H	8		H		H					\vdash		
SCM6			1								U	У								H		
State of Lake Conference			1				H			H		\vdash	H	R	H					H		
SCM 7			1				t	t		t			t	g	H					t		
SAP endorsed			1				t	t		t			t	g	H					t		
Close-up of PCU - DSM			 					H						_	R					H		
End of GEF funded Project		-	 					H							8					H		
Final payments of field station invoices/sub	omissions to LIK		\vdash				H	H		H			H				R			\vdash		
Presentation of final invoice to UNOPS	Simosions to oit		1					t									0			7		
							Î															