



United Nations Environment Programme



UNEP(DEPI)/MED WG.345/5
21 May 2010
Original: ENGLISH



MEDITERRANEAN ACTION PLAN

UNEP GEF Strategic Partnership for the Mediterranean Sea Large Marine Ecosystem

Revised Work Plan¹

Together for the Mediterranean Sea

UNEP
Athens, 2010

¹ Revised following inputs from the First Strategic Partnership (MedPartnership) Steering Committee (SPSC1) Meeting / Inception Workshop, 17-19 February 2010, Budva, Montenegro (UNEP(DEPI)/MED WG.345)

INDEX

Component 1 Overall Work-plan.....	2
Component 1: 2010 Work-plan.....	9
Component 2 Overall Work-plan.....	13
Component 2: 2010 Work-plan.....	18
Component 3 Overall Work-plan.....	21
Component 3: 2010 Work-plan.....	29
Component 4 Overall Work-plan.....	33
Component 4: 2010 Work-plan.....	41

Component 1 Overall Work-plan

Activities	Main Outcomes/Outputs at year end						
	2008	2009	2010	2011	2012	2013	2014
1. Integrated approaches for the implementation of the SAPs and NAPs: ICZM, IWRM and management of coastal aquifer							
1.1 Management of Coastal Aquifer and Groundwater							
1.1.1 Assessment of coastal aquifer risk and uncertainty and mapping of their vulnerability							
1.1.1.1 Assessment of risk and uncertainty related to the Mediterranean coastal aquifer		Scope of the case study defined and detailed workplan for the case study prepared	- Draft report on risk and uncertainty for the MED coastal aquifers prepared - Coastal aquifer - related risks & uncertainties identified - Case study Nador Lagoon, Morocco, completed – consolidated report	- Final report on risk and uncertainty for the MED coastal aquifers prepared			
1.1.1.2 Coastal aquifer vulnerability mapping: Pilot Project in one selected country		Pilot sites and partners identified: - Croatia (Novljanska Žrnovnica karstic spring, and Pula coastal aquifer) - Tunisia (Ghar El Melah, Grombalia)	- Aquifer vulnerability mapping started: field assessment of Land Based Source (LBS) pollution & sea water intrusion - Training & technology transfer - Preparation of GIS-based vulnerability maps in selected areas prepared started	Technology and information system for management of coastal aquifers introduced for regional MED dissemination and replications		Meeting with the SP Investment Fund (Sustainable MED) to plan follow up for possible investment	
1.1.1.3 Coastal aquifer supplement to TDA-MED: Development of a coastal TDA supplement				- Aquifer TDA committee for coastal aquifer supplement to TDA-MED established - National TDA reports developed and available		- Coastal aquifer supplement to TDA-MED drafted based on risk assessment/ vulnerability mapping. - Coastal aquifer supplement to TDA-MED reviewed, finalized and adopted	
1.1.2 Regional actions for Coastal Aquifer Management							
1.1.2.1 Development of a regional Action Plan on Coastal Aquifers				- 3 sub-regional action plans (Adriatic; Southern/ Central; Levantine/ Aegean) developed subsequent to the workshops		Sub-basin action plans reconciled in draft regional coastal aquifer action plan and adopted	

Activities	Main Outcomes/Outputs at year end						
	2008	2009	2010	2011	2012	2013	2014
1.1.2.2 Integration of groundwater management in ICZM and IWRM planning systems		Pilot river basin/coastal zone/aquifer areas identified (GWP, PAP/RAC, UNESCO-IHP) in Reghaia, Algeria and Bojana Bay, Montenegro	Draft methodology for development of ICZM plans prepared	ICZM plans developed	Regional dissemination		
1.1.2.3 Identification and planning of coastal groundwater demonstrations			- Provisional list of demonstration sites prepared - Consultation / assessment/ coordination of common sub-regional, priorities, demands and technologies for groundwater demonstrations in three sub regions	Sub-regional plans for demonstrations in the three sub-regions		- Listed regional action plan for groundwater/land demonstrations and implementation/replication of effective demonstrated technologies - Final reports of the three demonstrations prepared, including linkages with WB (Sustainable MED)	
1.1.2.4 Sustainable Coastal Land Management		Identification of the case study in the Gabes Oasis, Tunisia	- Installing a website – and issuing project newsletters - Data collection activities - Setting-up of database/GIS system - Analysis and reports on water demand for the different sub-sectors	- Issuing project newsletters - Finalizing GIS/database system - Starting groundwater modeling - Socio-economical studies - Analysis of irrigated systems - Analysis of Oases' ecosystems and relationship with aquifers - Training activities	- Issuing project newsletters - Finalizing groundwater modelling - Integrated management of groundwater resources - Participation in international meetings and publications		
1.1.2.5 Implementation of eco-hydrogeology applications for management and protection of coastal wetlands			- Draft inventory of and methodology for classification of MED groundwater dependent coastal wetlands for hydrogeological management/ protection available	- Application in selected priority MED coastal wetlands - Coordination with regional policy docs; SAP BIO; and actors	Plan of action for eco-hydrogeological management, and land degradation mitigation and protection of priority coastal wetlands as supplement to SAP BIO	Dissemination for replications	

Activities	Main Outcomes/Outputs at year end						
	2008	2009	2010	2011	2012	2013	2014
1.1.2.6 Coastal aquifer supplement to SAP MED, SAP BIO and NAPs				Regional draft document based on "Regional actions on coastal aquifer management" prepared	Coastal aquifer supplement/ addenda to SAP-MED, SAP-BIO and NAPs reviewed and adopted		
1.1.3 Legal, Institutional and policy reform for Coastal Aquifer Management							
1.1.3.1 Policy/legal/institutional regional assessment for coastal aquifer management			National assessments of legal framework for groundwater/ coastal aquifers management in MED countries started	- National assessments completed - Regional assessment, including gaps and deficiencies in legal, institutional frameworks vis- à-vis Barcelona Convention and related protocols			
1.1.3.2 Policy/legal/institutional reform, institutional development and mechanism for coastal aquifer management				Formulation of legislative and policy and institutional reforms started	Formulation of recommendations for reforms and presentation to relevant governmental authorities		
1.1.4 Spatial technology application - Cross cutting activity			- Scope and requirements for spatial technology and Earth Observation (EO) data applications and technical assistance under the coastal aquifer component identified	- Promotion and active use of spatial technology secured with the partners - Access to and application of EO data and technical expertise	Application and dissemination		
1.2 Integrated Coastal Zone Management (ICZM)							
1.2.1 Support activities in preparation of National ICZM Strategies and NAPs							
1.2.1.1 Strengthening the role of ICZM as a policy framework for biodiversity protection	Regional Training Course (October/November 2010)	Draft document on ICZM / BP for TC	- Draft training document on ICZM in support of BP -Regional TC, 12 practitioners from beneficiary countries, up to 10 from host country - Practitioners attending TC trained	- Final consolidated training document on ICZM in support of BP -Final Report of the Regional training course on ICZM in support of BP At least 12 practitioners from beneficiary countries trained - Final documents disseminated for replication			

Activities	Main Outcomes/Outputs at year end						
	2008	2009	2010	2011	2012	2013	2014
1.2.1.2 Support to the preparation of ICZM NAPs	<ul style="list-style-type: none"> - Regional Workshop - National Inception meetings for preparation of ICZM NS and NAP in Albania and in Algeria 	<ul style="list-style-type: none"> - draft Outline and Annotated Contents - final Outline and Annotated Contents -2 draft ICZM Strategies and NAPs - 2 Inception Meeting Reports - Report of the Regional Workshop 	<ul style="list-style-type: none"> - Improved capacity for ICZM - Critical issues (marine pollution, biodiversity protection) addressed 	<ul style="list-style-type: none"> - National Inception meeting for preparation of ICZM NS and NAPs in Algeria - 2 national case studies: Final annotated contents of ICZM Strategies and NAPs - 2 national case studies: Draft ICZM NS and NAPs for Albania and Draft ICZM NS and NAPs for Algeria - Regional documents disseminated for replication 	<ul style="list-style-type: none"> - 2 national case studies: National Conferences to present ICZM NS and NAPs (Albania, Algeria) 	<ul style="list-style-type: none"> - 2 National case studies: Final ICZM NS and NAPs for Albania and for Algeria, with Lists of priority investments with prefeasibility studies - National documents disseminated for replication 	
1.2.1.3 Harmonising national institutional arrangements and legislation with ICZM Protocol for the Mediterranean		<ul style="list-style-type: none"> - Draft national case study on implications of ratification of ICM Protocol on national legislation 	<ul style="list-style-type: none"> - Consultants identified - Improved conditions for implementation of ICZM Protocol, leading to better addressing of critical issues 	<ul style="list-style-type: none"> - Regional Workshop to present case study - Final national case study - Dissemination of final documents for replication 			
1.2.1.4 Developing/strengthening of coastal legislation in the Mediterranean (notably national Coastal Laws)	<ul style="list-style-type: none"> Inception meeting on Methodological Framework 	<ul style="list-style-type: none"> - Analysis of national coastal laws and examples of WB experiences in other coastal regions - Study on implementation prospective of Mediterranean ICZM Protocol -Draft study on integrative methodological framework -Inception meeting on Methodological Framework Report 	<ul style="list-style-type: none"> - National coastal laws and examples of WB experiences in other coastal regions analysed - Prospects on implementation prospective of Mediterranean ICZM Protocol identified - Integrative methodological framework developed 	<ul style="list-style-type: none"> -2nd meeting to discuss draft Integrative Methodological Framework (Shkodra or Ulcinj) - Recommendations for achieving the integrative approach 3rd meeting to apply integrative Methodological Framework in Transboundary ICZM Plan (Split) 	<ul style="list-style-type: none"> -4th working meeting to prepare document for Final Workshop - Final Integrative Methodological Framework, including integration achieved in Pilot areas 		

Activities	Main Outcomes/Outputs at year end						
	2008	2009	2010	2011	2012	2013	2014
1.2.1.5 Use of Cost of Environmental Degradation (COED) as an ICZM tool		<ul style="list-style-type: none"> -An overview of expected impacts of climate change in Mediterranean coastal/marine areas -Methodology for and examples of Vulnerability Assessment of impacts of climate change with particular reference to WRM and BC 	<ul style="list-style-type: none"> - Improved knowledge on expected impacts of climate change in Mediterranean coastal/marine areas, - Developed Methodology for Vulnerability Assessment 	<ul style="list-style-type: none"> -Assistance to national consultants preparing VA for ICZM Plans -VA including adaptation strategies and proposals for Sustainable Med investments (transboundary ICZM Plan) -Working meeting on VA -VA including adaptation strategies and proposals for Sustainable Med investments (Reghaia ICZM Plan) -Working meeting on VA in Reghaia 	<ul style="list-style-type: none"> -Draft document on Valuation of Environmental Services and COED 	<ul style="list-style-type: none"> - METAP/ICZM Final Regional Workshop 	
1.2.2 Application of ICZM approach, tools, and techniques in demonstration areas							
1.2.2.1 (a) ICZM Plans to demonstrate ICZM approach, tools and techniques in selected areas: ICZM Plan in TB demo area of high environmental sensitivity (Montenegro and Albania)	<ul style="list-style-type: none"> - Meetings to agree on project area, workplan and activities for Buna/Bojana ICZM Plan - 1st harmonization meeting 	<ul style="list-style-type: none"> - Final Initial Reference Document for the preparation of Bojana ICZM Plan (MNE) - Final Initial Reference Document for the preparation of Buna ICZM Plan (ALB) - Mission Reports - Report of the 1st harmonization meeting 	<ul style="list-style-type: none"> - Improved capacity for ICZM management 	<ul style="list-style-type: none"> - (Drafting ICZM Plan) 	<ul style="list-style-type: none"> - Second harmonization meeting - Draft ICZM Plan with Investments List and Prefeasibility documents - Presentation Conference 	<ul style="list-style-type: none"> - Final ICZM Plan with Investments List and Prefeasibility documents - Final documents disseminated for replication/ implementation 	
1.2.2.1 (b) ICZM Plans to demonstrate ICZM approach, tools and techniques in selected areas: ICZM Plan in wetlands/marine area of high value/sensitivity with MPA identification (Algeria)	<ul style="list-style-type: none"> - 1st harmonization meeting 	<ul style="list-style-type: none"> - Report of the 1st harmonization meeting 	<ul style="list-style-type: none"> - Improved capacity for ICZM management 	<ul style="list-style-type: none"> - (Drafting ICZM Plan) 	<ul style="list-style-type: none"> - Second harmonization meeting - Report of the 2nd harmonization meeting - Draft ICZM Plan with Investments List and Prefeasibility documents - Presentation Conference 	<ul style="list-style-type: none"> - Final ICZM Plan with Investments List and Prefeasibility documents - Final documents disseminated for replication/ implementation 	

Activities	Main Outcomes/Outputs at year end						
	2008	2009	2010	2011	2012	2013	2014
1.2.2.2 Capacity building for effective implementation and sustainable financing of pilot ICZM projects				- Draft Methodological Framework - Regional Workshop to present draft Methodological framework	Final Methodological Framework finalized and disseminated for use		
1.2.2.3 Coordination and harmonization of ICZM component with other components' activities in demo projects	- Harmonization meetings	- Harmonization meetings' Reports - Instructions to define Contents of documents and approaches to Outlines and programs - Consultant's Progress Report	- Convergence of components activities improved - Integration of methodologies	- Inception and Harmonization meetings - Instructions to define Contents of documents and approaches to Outlines and programs	Harmonization meetings		Final report
1.3 Integrated Water Resources Management (IWRM)							
1.3.1 Contribute to Developing the new Strategy for Water (SWM) in the Mediterranean		Political and technical process for SWM elaboration facilitated	SWM agreed at UfM Ministerial Conference on Water				
1.3.2 Catalyse Action and Build capacity on National IWRM Planning in 4 target countries	- Lebanon: Technical work launched and background work advanced towards better IWRM planning - Egypt: Technical work launched and advanced and consultations held towards sustainable WSS financing	- Lebanon: Government assisted towards IWRM through review of the National 10-year Strategic Plan on Water and provisions of recommendations for action - Egypt: Government assisted towards sustainable IWRM Financing - Tunisia: Capacity on National IWRM Planning supported for government representatives	- Lebanon: Government assisted towards elaborating new National IWRM Plan - Egypt: Government assisted towards sustainable IWRM Financing - Tunisia: Government assisted to better incorporate IWRM considerations in water strategy - Palestine: Government assisted on launching water governance reforms actions	- Lebanon: Government assisted towards elaborating new National IWRM Plan - Tunisia: Government assisted to better incorporate IWRM considerations in water strategy - Palestine: Government assisted on progressing water governance reforms actions	- Lebanon: Government assisted towards implementing elements of the new National IWRM Plan - Palestine: Government assisted on progressing water governance reforms actions		- Lebanon: Government assisted towards implementing elements of the new National IWRM Plan

Activities	Main Outcomes/Outputs at year end						
	2008	2009	2010	2011	2012	2013	2014
1.3.3 Develop Integrated Resources Basin Management (IRBM) in globally important river basin(s) and adjacent coastal area		- Drin River Basin: Organised dialogue among countries and stakeholders launched	- Drin River Basin: Strategic shared vision for the management of the basin advanced - Buna/Bojana River Basin: Collaborative IRBMP launched	- Drin River Basin: Strategic shared vision for the management of the basin agreed - Buna/Bojana River Basin: Collaborative IRBMP advanced and completed - Orontes River Basin: Organised dialogue among countries and stakeholders launched	- Orontes River Basin: Strategic shared vision for the management of the basin advanced	- Orontes River Basin: Strategic shared vision for the management of the basin agreed	

Component 1: 2010 Work-plan

2010			
1. Integrated approaches for the implementation of the SAPs and NAPs: ICZM, IWRM and management of coastal aquifer	Meetings, workshops and consultations	Reports, tools, assessments etc	Outcomes, results achieved as of end 2010
1.1 Management of Coastal Aquifer and Groundwater			
1.1.1 Assessment of coastal aquifer risk and uncertainty and mapping of their vulnerability			
1.1.1.1 Assessment of risk and uncertainty related to the Mediterranean coastal aquifer	<ul style="list-style-type: none"> - Sampling campaign in Nador Lagoon (Morocco) completed - Coordination meeting for the assessment with country experts foreseen for the 4th quarter - Outline of the synthesis report by the end of 4th quarter - 13 national experts identified 	<ul style="list-style-type: none"> - Conceptual report on the "Assessment of risk and uncertainty related to the MED coastal aquifers" prepared by regional and international consultants by end of 4th quarter - Outline of synthesis report prepared during 4th quarter - Nador Lagoon case study final report available 	<ul style="list-style-type: none"> - Conceptual report on risk and uncertainty for the MED coastal aquifers prepared - Case study in Nador Lagoon completed
1.1.1.2 Coastal aquifer vulnerability mapping: Pilot Project in one selected country	<ul style="list-style-type: none"> - Tunisia (Ghar El Melah and Gombralia) meeting with national authorities and partners to define the scope and detailed workplan of the case studies - Croatia (Novljanska Žrnovnica karstic spring, and Pula coastal aquifer) meeting with national authorities and partners to define the scope and detailed workplan of the case studies 	Reports of the meetings available, preliminary reports on results achieved the case studies	Reports of the meetings available, preliminary reports on results achieved the case studies
1.1.1.3 Coastal aquifer supplement to TDA-MED: Development of a coastal TDA supplement	To be initiated in 2011 upon the completion of precedent activities in 2010		
1.1.2 Regional actions for Coastal Aquifer Management			
1.1.2.1 Development of a regional Action Plan on Coastal Aquifers	To be initiated in 2011 upon the completion of precedent activities in 2010		
1.1.2.2 Integration of groundwater management in ICZM and IWRM planning systems	<ul style="list-style-type: none"> - Coordination meetings with partners Component 1 - Algeria (Reghaia) with case study partners - Montenegro (Bojana Bay) with case study partners 	<ul style="list-style-type: none"> - Report of coordination meetings available - Draft methodology for development of ICZM plans by the end of the 4th quarter 	<ul style="list-style-type: none"> - Report of coordination meetings available - Draft methodology for development of ICZM plans by the end of the 4th quarter
1.1.2.3 Identification and planning of coastal groundwater demonstrations	Coordination meeting with partners for identification of coastal groundwater demonstration sites	<ul style="list-style-type: none"> - Initial compilation of coastal groundwater demonstrations with/by local partners - Report on common sub-regional priorities demands and technologies for groundwater demonstrations 	<ul style="list-style-type: none"> - Provisional list of demonstration sites prepared - Report on common sub-regional priorities demands and technologies for groundwater demonstrations
1.1.2.4 Sustainable Coastal Land Management		<ul style="list-style-type: none"> - Website completed - Draft and final reports on data collection - Draft report on geological settings - Draft report on GIS/database system implementation - Draft report on water demand 	<ul style="list-style-type: none"> - Mechanism for dissemination established - Improved visibility of the project - Information base created

2010			
1. Integrated approaches for the implementation of the SAPs and NAPs: ICZM, IWRM and management of coastal aquifer	Meetings, workshops and consultations	Reports, tools, assessments etc	Outcomes, results achieved as of end 2010
1.1.2.5 Implementation of eco-hydrogeology applications for management and protection of coastal wetlands	Planning meeting for the inventory/mapping of groundwater dependant coastal wetlands in close collaboration with relevant partners in the 4 th quarter	Draft inventory (desk study) of and methodology for characterization of groundwater dependant coastal wetlands in collaboration with relevant partners	Draft inventory/methodology available
1.1.2.6 Coastal aquifer supplement to SAP MED, SAP BIO and NAPs			
1.1.3 Legal, Institutional and policy reform for Coastal Aquifer Management			
1.1.3.1 Policy/legal/institutional regional assessment for coastal aquifer management	National consultants/experts identified Initial workshop organized	- Workshop report - Methodology for national assessments agreed - Outline for national reports	- Workshop report - Methodology for national assessments agreed - Outline for national reports
1.1.3.2 Policy/legal/institutional reform, institutional development and mechanism for coastal aquifer management	To be initiated in 2011 upon the completion of precedent activities in 2010		
1.1.4 Spatial technology application - Cross cutting activity			Inventory of spatial application information and assistance requirements
1.2 Integrated Coastal Zone Management			
1.2.1 Support activities in preparation of National ICZM Strategies and NAPs			
1.2.1.1 Strengthening the role of ICZM as a policy framework for biodiversity protection	Regional Training Course (October/November 2010)	Draft document on ICZM / BP for TC	- Draft training document on ICZM in support of BP -Regional TC, 12 practitioners from beneficiary countries, up to 10 from host country - Practitioners attending TC trained
1.2.1.2 Support to the preparation of ICZM NAPs	- Regional Workshop - National Inception meetings for preparation of ICZM NS and NAP in Albania and in Algeria	- draft Outline and Annotated Contents - final Outline and Annotated Contents -2 draft ICZM Strategies and NAPs - 2 Inception Meeting Reports - Report of the Regional Workshop	- Improved capacity for ICZM - Critical issues (marine pollution, biodiversity protection) addressed
1.2.1.3 Harmonising national institutional arrangements and legislation with ICZM Protocol for the Mediterranean		- Draft national case study on implications of ratification of ICM Protocol on national legislation	- Consultants identified - Improved conditions for implementation of ICZM Protocol, leading to better addressing of critical issues
1.2.1.4 Developing/strengthening of coastal legislation in the Mediterranean (notably national Coastal Laws)	Inception meeting on Methodological Framework	- Analysis of national coastal laws and examples of WB experiences in other coastal regions - Study on implementation prospective of Mediterranean ICZM Protocol -Draft study on integrative methodological framework -Inception meeting on Methodological Framework Report	- National coastal laws and examples of WB experiences in other coastal regions analysed - Prospects on implementation prospective of Mediterranean ICZM Protocol identified - Integrative methodological framework developed

2010			
1. Integrated approaches for the implementation of the SAPs and NAPs: ICZM, IWRM and management of coastal aquifer	Meetings, workshops and consultations	Reports, tools, assessments etc	Outcomes, results achieved as of end 2010
	1.2.1.5 Use of Cost of Environmental Degradation (COED) as an ICZM tool		-An overview of expected impacts of climate change in Mediterranean coastal/marine areas -Methodology for and examples of Vulnerability Assessment of impacts of climate change with particular reference to WRM and BC
1.2.2 Application of ICZM approach, tools, and techniques in demo areas			
1.2.2.1 (a) ICZM Plans to demonstrate ICZM approach, tools and techniques in selected areas: ICZM Plan in TB demo area of high environmental sensitivity (Montenegro and Albania)	- Meetings to agree on project area, workplan and activities for Buna/Bojana ICZM Plan - 1st harmonization meeting	- Final Initial Reference Document for the preparation of Bojana ICZM Plan (MNE) - Final Initial Reference Document for the preparation of Buna ICZM Plan (ALB) - Mission Reports - Report of the 1st harmonization meeting	- Improved capacity for ICZM management
1.2.2.1 (b) ICZM Plans to demonstrate ICZM approach, tools and techniques in selected areas: ICZM Plan in wetlands/marine area of high value/sensitivity with MPA identification (Algeria)	- 1st harmonization meeting	- Report of the 1st harmonization meeting	- Improved capacity for ICZM management
1.2.2.2 Capacity building for effective implementation and sustainable financing of pilot ICZM projects			
1.2.2.3 Coordination and harmonization of ICZM component with other components' activities in demo projects	-Harmonization meetings	- Harmonization meetings' Reports - Instructions to define Contents of documents and approaches to Outlines and programs - Consultant's Progress Report	- Convergence of components activities improved - Integration of methodologies
1.3 Integrated Water Resources Management (IWRM)			
1.3.1 Contribute to Developing the new Strategy for Water (SWM) in the Mediterranean	- Meeting of the Technical Drafting Group - Meeting of the UfM Water Expert Group	- Conclusions of the UfM Water Expert Group - SWM texts	- SWM agreed at UfM Ministerial Conference on Water
1.3.2 Catalyse Action and Build capacity on National IWRM Planning in 2 target countries	- Lebanon: One political meeting organized (April) to agree on ToR of National IWRM Plan and one multi-stakeholder workshop organized (June) - Egypt: One multi-stakeholder workshop to comment on IWRM Financing review study (May) - Tunisia: One multi-stakeholder workshop to comments on brief IWRM review study (June)	- Lebanon: Reports of political and multi-stakeholder meeting on ToR of National IWRM Plan; ToR of National IWRM Plan - Egypt: Report of multi-stakeholder workshop; IWRM Financing review study and recommendations for action - Tunisia: Report of multi-stakeholder workshop; IWRM review study and recommendations for action	- Lebanon: Government assisted towards elaborating new National IWRM Plan - Egypt: Government assisted towards sustainable IWRM Financing - Tunisia: Government assisted to better incorporate IWRM considerations in water

2010			
1. Integrated approaches for the implementation of the SAPs and NAPs: ICZM, IWRM and management of coastal aquifer	Meetings, workshops and consultations	Reports, tools, assessments etc	Outcomes, results achieved as of end 2010
1.3.3 Develop Integrated Resources Basin Management (IRBM) in globally important river basin(s) and adjacent coastal area	<ul style="list-style-type: none"> - Drin River Basin: One Basin Consultation Meeting / Drin Core Group (September) and two National Multi-stakeholder Consultation Meetings (April and September) - Buna/Bojana River Basin: Coordination Meeting of UNESCO, PAP/RAC and GWP-Med with authorities and stakeholders organised 	<ul style="list-style-type: none"> - Drin River Basin: Assessment of IWRM challenges and impacts - Buna/Bojana River Basin: ToR of the IRBMP 	<ul style="list-style-type: none"> - Drin River Basin: Strategic shared vision for the management of the basin advanced - Buna/Bojana River Basin: Collaborative IRBMP launched

Component 2 Overall Work-plan

Activities	Outcomes/Results					
	2008	2009	2010	2011	2012	2013
2. Pollution from land based activities, including Persistent Organic Pollutants: implementation of SAP MED and related NAPs						
2.1 Facilitation of policy and legislation reforms for pollution control						
(a) Industrial pollution pilot projects						
2.1.1 Phosphogypsum slurry management in Lebanon, Tunisia and Syria, including the respective demonstration sites		Preparatory activities: correspondence with countries to get confirmation for activities to be carried out in the respective countries	- Contracting consultants - Launching the implementation of the activity - Review of the "state-of-the-art"	- Propose legal, technical and institutional policy change -Review of the proposal with national authority - Pipeline the proposal at national level	- Preparation of guidelines to manage the activity - National and regional meetings to transfer the know-how and experience - Wrap up of the activity	-Legislative and institutional reforms in the sector implemented (countries responsibility) - Reduction of min 50% Cadmium , Mercury and Lead inputs at demonstration sites
2.1.2 Chromium and BOD control of tanneries effluent in target countries, including the respective demonstration sites		Preparatory activities: correspondence with countries to get confirmation for activities to be carried out in the respective countries	- Contracting consultants - Launching the implementation of the activity	- Propose legal, technical and institutional policy change -Review of the proposal with national authority - Pipeline the proposal at national level	- Follow up the legal, technical and institutional policy change - National and regional meetings to transfer the know-how and experience - Wrap up of the activity	- Legislative and institutional reforms in the sector implemented (countries responsibility) - Reduction of min 50% of Chromium and BOD at demonstration sites
2.1.3 Lubricating oil recycling and regeneration in target countries, including the respective demonstration sites		Preparatory activities: correspondence with countries to get confirmation for activities to be carried out in the respective countries	- Contracting consultants - Launching the implementation of the activity	- Propose legal, technical and institutional policy change -Review of the proposal with national authority - Pipeline the proposal at national level	- Follow up the legal, technical and institutional policy change - National and regional meetings to transfer the know-how and experience - Wrap up of the activity	- Legislative and institutional reforms in the sector implemented (countries responsibility) - Recycling of min 50% of lubricating oil at demonstration sites
2.1.4 Lead batteries recycling in target countries and Palestinian Authority, including the respective demonstration sites		Preparatory activities: correspondence with countries to get confirmation for activities to be carried out in the respective countries	- Contracting consultants - Launching the implementation of the activity	- Propose legal, technical and institutional policy change -Review of the proposal with national authority - Pipeline the proposal at national level	- Follow up the legal, technical and institutional policy change - National and regional meetings to transfer the know-how and experience - Wrap up of the activity	- Legislative and institutional reforms in the sector implemented (countries responsibility) - Recycling of min 50% of lead batteries at demonstration sites
2.1.5 Assessment of the magnitude of riverine inputs of nutrients into the Mediterranean Sea			- Contracting consultants - Launching the implementation of the activity - Collection of data and information	- Data base set up - Estimation model developed - Model tested	- Proposal for regional policy reform prepared - Regional meeting to transfer know-how and experiences organised - Wrap up of the activity	-Data Base on riverines inputs at national level is made operational - Assessment of riverines inputs is finalized

Activities	Outcomes/Results						
	2008	2009	2010	2011	2012	2013	2014
2.1.6 Setting ELV in industrial effluents and EQS in all participating countries		Preparatory activities: correspondence with countries to get confirmation for activities to be carried out in the respective countries	- Contracting consultants - Launching the implementation of the activity	- Collection of data and information - Preparation of scenarios for demonstration sites	- Organization of a regional meeting to transfer know-how and experience - Wrap up of the activity	- Regional methodology to estimate EQSs on the basis of ELVs is made available to national authorities and tested	
2.1.7 Meetings among agencies responsible for permitting, inspection and enforcement			Preparatory meetings in Montenegro and Croatia organised		Preparatory meetings in Albania, Lebanon and Morocco organised	Preparatory meetings in Turkey, Syria and Bosnia and Herzegovina organised	
2.1.8 Training workshops to provide practical guidance and uniformity on inspecting on the most commonly polluting and industrial facilities of the country			Training workshop in Montenegro and Croatia organised		Training workshop in Albania, Lebanon and Morocco organised	Training workshop in Turkey, Syria and Bosnia & Herzegovina organised	
2.1.9 National final meeting for the assessment and feedback to propose solutions for the formulation of amendments of the existing legislation				- Final meeting in Montenegro and Croatia organised - Formulation of the update of the legislation	- Final meeting in Albania, Lebanon and Morocco organised - Formulation of the update of the legislation	- Final meeting in Turkey, Syria and Bosnia and Herzegovina organized - Formulation of the update of the legislation	
2.2 Transfer of Environmentally Sound Technology (TEST)							
First stage:							
2.2.1 Set up national focal points							
2.2.2 Introduction of the TEST integrated approach		Capacity building in TEST methodology					
2.2.3 Set-up of the information management system							
2.2.4 Identification and selection of demonstration enterprises		Identification of demonstration companies					
2.2.5 Initial review at demonstration enterprises, incl. market and financial viability							
Second stage:							
2.2.6 Implementation of a Cleaner Production Assessment			Training and technical assistance to demonstration companies in TEST tools				

Activities	Outcomes/Results						
	2008	2009	2010	2011	2012	2013	2014
2.2.7 Introduction of EMS principles and design of EMS			Identification and implementation of improvement measures				
2.2.8 Introduction of Environmental Management Accounting							
2.2.9 Preparation and promotion of EST investment projects				Investment portfolio and financing opportunities identified			
2.2.10 Introduction of basic principles for the preparation of enterprise sustainable strategies (SES)							
Third Stage: 2.2.11 Preparation of National publication on the application of the TEST approach				National publications of case studies			
2.2.12 Organization of national seminars in each country							
2.2.13 Introductory seminars on TEST approach at other enterprises in each country				National dissemination and upscale of TEST			
2.2.14 Regional Workshop to present the results of TEST-Med projects				Regional dissemination			
2.2.15 Starting of networking activities				Regional replication			
2.3 Environmentally Sound Management of equipment, stocks and wastes containing or contaminated by PCBs in national electricity companies of Mediterranean countries							
2.3.1 Legislative/institutional framework for implementation of ESM of PCBs		Preparatory activities in countries	<ul style="list-style-type: none"> - Contracting consultants - Launching the implementation of the activity - Organization of national inception meetings in 5 countries for the whole PCBs component . - Review of legal , institutional, regulatory, administrative and technical “state-of-the – art” in each country 	<ul style="list-style-type: none"> - Preparation of a proposal for necessary legal, institutional and technical policy reforms in countries 	<ul style="list-style-type: none"> - - Pipeline reforms at national levels - Review of progress meetings 		<ul style="list-style-type: none"> - Adoption of reforms by relevant national authorities

Activities	Outcomes/Results						
	2008	2009	2010	2011	2012	2013	2014
2.3.2 Demonstration projects in 5 countries to improve the management and disposal programme of PCBs		Preparatory activities in countries	<ul style="list-style-type: none"> - Contracting consultants - Launching the implementation of the activity 	<ul style="list-style-type: none"> - Identification and finalization of the inventory of PCBs contaminated oils and equipment at demonstration sites - Establishment of tracking tools in each country - Review meetings to assess progress 	<ul style="list-style-type: none"> - Supervision of disposal process 	<ul style="list-style-type: none"> - Disposal process finalized: 780 tons of PCBs contaminated oils and equipment are disposed - Disposal certificates are awarded - National experts are trained to ensure the implementation of national plan for disposal of PCBs contaminated oils and equipment 	
2.3.3 Raising awareness of importance of ESM of PCBs equipment			<ul style="list-style-type: none"> - Development of five national PCB awareness websites - Development and dissemination of PCB awareness video - Development of PCB brochure and dissemination of about 2000 copies per target country 				
2.3.4 Technical capacity building for ESM of PCBs equipment			<ul style="list-style-type: none"> - Development of one PCB awareness workshop and three PCB awareness training courses in Albania - Development of one PCB awareness workshop and three PCB awareness training courses in Syria 	<ul style="list-style-type: none"> - Development of one PCB awareness workshop and three PCB awareness training courses in Lebanon (To be confirmed: alternative Croatia) - Development of one PCB awareness workshop and three PCB awareness training courses in Egypt. - Development of one PCB awareness workshop and three PCB awareness training courses in Libya 			

Activities	Outcomes/Results						
	2008	2009	2010	2011	2012	2013	2014
2.3.5 Building national capacity to implement PCBs phase-out and disposal programmes		Preparatory activities in countries	- Launching the implementation of the activity	- Preparation of phase out models - Review of progress meetings	- Adoption of phase out models by relevant national authorities.	- Disposal process finalized: 780 tons of PCBs contaminated oils and equipment are disposed - Disposal certificates are awarded - National experts are trained to ensure the implementation of national plan for disposal of PCBs contaminated oils and equipment	

Component 2: 2010 Work-plan

Activities	2010		
	Meetings, workshops and consultations	Reports, tools, assessments etc	Outcomes, results achieved as of end 2010
2. Pollution from land based activities, including Persistent Organic Pollutants: implementation of SAP MED and related NAPs			
2.1 Facilitation of policy and legislation reforms for pollution control (a) Industrial pollution pilot projects			
2.1.1 Phosphogypsum slurry management in Lebanon, Tunisia and Syria		- Progress Report - "State-of-the art" Review	- Consultants contracted - Activity launched - Current situation in the field reviewed
2.1.2 Chromium and BOD control of tanneries effluent in target countries		Progress Report	- Consultants contracted - Activity launched
2.1.3 Lubricating oil recycling and regeneration in target countries		Progress Report	- Consultants contracted - Activity launched
2.1.4 Lead batteries recycling in target countries and Palestinian Authority		Progress Report	- Consultants contracted - Activity launched
2.1.5 Assessment of the magnitude of riverine inputs of nutrients into the Mediterranean Sea		Progress Report	- Consultants contracted - Activity launched - Data and information collected
2.1.6 Setting ELV in industrial effluents and EQS in all participating countries		Progress Report	- Consultants contracted - Activity launched
2.1.7 Meetings among agencies responsible for permitting, inspection and enforcement	1. Preparatory meeting in Montenegro 2. Preparatory meeting in Croatia	Reports of the meetings in Montenegro and Croatia	- Activity launched
2.1.8 Training workshops to provide practical guidance and uniformity on inspecting on the most commonly polluting and industrial facilities of the country	1. Training workshop in Montenegro 2. Training workshop in Croatia	Report of the workshops in Montenegro and Croatia	- Capacity for permitting, inspection and enforcement increased
2.1.9 National final meeting for the assessment and feedback to propose solutions for the formulation of amendments of the existing legislation			
2.2 Transfer of Environmentally Sound Technology (TEST)			
First stage			
2.2.1 Set up national focal points			Completed in 2009
2.2.2 Introduction of the TEST integrated approach			Completed in 2009
2.2.3 Set-up of the information management system			Completed in 2009
2.2.4 Identification and selection of demonstration enterprises			Completed in 2009
2.2.5 Initial review at demonstration enterprises, incl. market and financial viability			Completed in 2009
Second stage			
2.2.6 Implementation of a Cleaner Production Assessment	- 1 st training session for 15 selected demonstration industries in Tunisia (expected February 2010)	- 42 Technical Reports on improvement measures designed and implemented at demonstration companies (Cleaner	- EMS introduced in countries - Capacity for EMS in countries enhanced

Activities	2010		
2. Pollution from land based activities, including Persistent Organic Pollutants: implementation of SAP MED and related NAPs	Meetings, workshops and consultations	Reports, tools, assessments etc	Outcomes, results achieved as of end 2010
2.2.7 Introduction of EMS principles and design of EMS 2.2.8 Introduction of Environmental Management Accounting	<ul style="list-style-type: none"> - 1st training session for 12 selected demonstration industries in Morocco (expected February 2010) - 1st training session for 15 selected demonstration industries in Egypt (expected February 2010) - 2nd training session for 15 selected demonstration industries in Tunisia (expected May 2010) - 2nd training session for 12 selected demonstration industries in Morocco (expected May 2010) - 2nd training session for 15 selected demonstration industries in Egypt (expected May 2010) - 3rd training session for 15 selected demonstration industries in Tunisia (expected September 2010) - 3rd training session for 12 selected demonstration industries in Morocco (expected September 2010) - 3rd training session for 15 selected demonstration industries in Egypt (expected September 2010) - 3rd National advisory boards meetings in Tunisia, Morocco and Egypt (Expected June 2010) 	production, EMS and EMA) - Assessment of baseline indicators related to pollution reduction and process efficiency at demonstration companies, after implementation of CP/EMS/EMA tools (TEST tools).	
2.2.9 Preparation and promotion of EST investment projects		At least 30 EST investments opportunities studies for demonstration companies	First draft of Investment portfolio for the demonstration companies, including identification of financial mechanisms.
2.2.10 Introduction of basic principles for the preparation of enterprise sustainable strategies (SES)	Company visits	(combination of cleaner technologies and end of pipes technology) – Expected by end of 2010 and first quarter of 2011.	
Third Stage 2.2.11 Preparation of National publication on the application of the TEST approach			
2.2.12 Organization of national seminars in each country			
2.2.13 Introductory seminars on TEST approach at other enterprises in each country			
2.2.14 Regional Workshop to present the results of TEST-Med projects			
2.2.15 Starting of networking activities			
2.3 Environmentally Sound Management of equipment, stocks and wastes containing or contaminated by PCBs in national electricity companies of Mediterranean countries			

Activities	2010		
2. Pollution from land based activities, including Persistent Organic Pollutants: implementation of SAP MED and related NAPs	Meetings, workshops and consultations	Reports, tools, assessments etc	Outcomes, results achieved as of end 2010
2.3.1 Legislative/institutional framework for implementation of ESM of PCBs	<ul style="list-style-type: none"> - experts visit to all 5 countries. - joint MEDPOL - CP/RAC national inception meetings for all sub activities. 	<ul style="list-style-type: none"> - Reports of the meetings - "State-of-the-art" reports 	<ul style="list-style-type: none"> - Consultants contracted - Implementation of the activity launched: during the national inception meetings stakeholders reviewed the implementation plan and time table, for the overall project - Modality of transfer of funds for disposal process agreed with national authorities - Legal , institutional and technical "state-of-the –art" in each country reviewed - National teams are established - Awareness programme on ESM launched
2.3.2 Demonstration projects in 5 countries to improve the management programme of PCBs		<ul style="list-style-type: none"> - National Inception Meetings reports - Preliminary experts reports - Inventories on demonstration sites will be finalized. 	<ul style="list-style-type: none"> - Consultants contracted - Implementation of the activity launched
2.3.3 Awareness of importance of ESM of PCBs equipment		<ul style="list-style-type: none"> - Development of national PCBs websites in Albania, Syria, Lebanon, Egypt and Libya (alternatively Croatia) - Development of PCB awareness video. - Development of PCBs (POPs) brochures in each target country. 	<p>Improvement of awareness on the Environmentally Sound Management (ESM) of PCBs in Albania, Syria, Lebanon, Egypt and Libya (alternatively Croatia)</p>
2.3.4 Technical capacity for ESM of PCBs equipment	<ul style="list-style-type: none"> - Development of 1 PCB awareness workshop and 3 PCB training courses in Albania. - Development of 1 PCB awareness workshop and 3 PCB training courses in Syria. 	<p>Reports of workshops and training courses</p>	<p>Improvement of the technical capacity of PCB concerned stakeholders for the Environmentally Sound Management (ESM) of PCBs in Albania and Syria</p>
2.3.5 National capacity to implement PCBs phase-out and disposal programmes	<ul style="list-style-type: none"> -experts visits to all 5 countries . 	<ul style="list-style-type: none"> - Progress expert report 	<ul style="list-style-type: none"> - Implementation of the activity launched

Component 3 Overall Work-plan

Activities	Outcomes/Results						
	2008	2009	2010	2011	2012	2013	2014
3. Conservation of biological diversity: implementation of SAP BIO and related NAPs							
3.1 Conservation of Coastal and Marine Diversity through Development of a Mediterranean MPA Network (WWF-MedPO and SPA/RAC)							
3.1.1 Establishment of coordination mechanisms for regional MPA management							
3.1.1.1 Establish and set operative two Project Coordination Units (WWF-MedPO – RAC/SPA)	WWF-MedPO component (MedPAN South project) started in November 2008	PCU of WWF-MedPO fully on board (August 2009)	- PCU of RAC/SPA fully on board - BCC fully on board	- PCU of WWF-MedPO and PCU of RAC/SPA fully operational - BCC fully operational	- PCU of WWF-MedPO and PCU of RAC/SPA fully op - BCC fully operational	- PCU of WWF-MedPO and PCU of RAC/SPA fully operational - BCC fully operational	
3.1.1.2 Organize Inception , Midterm and Final Workshops (RAC/SPA with the support of WWF-MedPO)		Coordination ensured through regular meetings and information sharing among partners	Inception Workshop allows countries a full comprehension of scopes and activities (first half 2010)		Midterm Workshop (early 2012) to allow project to readapt activities to current reality and state of advancement		Final Workshop (end 2013)
3.1.1.3 Advisory Committee and SAP BIO National Correspondents meet to supervise and advise the activities (RAC/SPA)			- SAP BIO Advisory Committee meeting helps others' initiatives coordination and recommends improvements. - National Correspondents meetings allow for internal country coordination and official involvement in any adaptation	- SAP BIO Advisory Committee meeting - National Correspondents meetings	SAP BIO Advisory Committee meeting		National Correspondents meetings (if there will be a need and the remaining budget will allow)
3.1.1.4: Develop the project communication and information tools (WWF-MedPO throughout the MedPAN network)		WWF-MedPO Communications officer hiring process	- WWF-MedPO Communications officer hired - WWF-MedPO Communication Plan drafted - Communication and information activities begin implementation	Communication and information activities implemented	Communication and information activities implemented		
3.1.1.5: Raise awareness of key stakeholders on MPAs values and importance (WWF-MedPO – RAC/SPA)			WWF-MedPO awareness raising strategy drafted for both regional component and demonstration projects.	Awareness raising campaign implemented at pilot projects level	Awareness raising campaign implemented at pilot projects level		
3.1.2 Identification and planning of new MPAs to extend the regional network and enhance its ecological representativeness							

Activities	Outcomes/Results						
	2008	2009	2010	2011	2012	2013	2014
3.1.2.1 Establish priority activities needed to create MPAs in Bosnia and Herzegovina, Lebanon, Libya, Montenegro and Syria (RAC/SPA)			<ul style="list-style-type: none"> - 5 on-site surveys undertaken to assess needs and demands of countries for creation of MPAs and to establish priorities - A preliminary implementation plan will be prepared by in early 2010 and finalized in close consultation with countries according to their needs, priorities during the 5 country surveys 				
3.1.2.2 Identify stakeholder group and potential partnerships in Albania, Libya and Morocco (RAC/SPA)			<ul style="list-style-type: none"> - A technical report on the current situation of potential partnership to launch MPA creation project in Albania, Libya and Morocco. - Stakeholder Engagement Plans drafted and agreed 				
3.1.2.3 Characterization of priority marine sites suitable to become MPAs - country coast assessment in Montenegro, Bosnia and Herzegovina and Morocco (RAC/SPA)			Evaluation of marine areas in countries to select the best MPA candidates and country coast ecological survey, small scale fishery survey and MPA site selection final reports for Montenegro and Bosnia and Herzegovina	Evaluation of marine areas in countries to select the best MPA candidates and country coast ecological survey, small scale fishery survey and MPA site selection final reports for Morocco			
3.1.2.4 Inception, planning, zoning and development of three new MPAs (RAC/SPA)				<ul style="list-style-type: none"> - Inception phase for planning, zoning and development of new MPAs in Montenegro, Croatia and Albania - Draft quantitative ecological description, mapping and artisanal fishery study of the marine sites to be protected in Montenegro, Croatia and Albania 	Management Plan including quantitative ecological description, mapping and artisanal fishery study of the marine sites to be protected in Montenegro and Albania	Management Plan including quantitative ecological description, mapping and artisanal fishery study of the marine sites to be protected in Croatia	
3.1.2.5 Identification of local stakeholder participation mechanism for the pilot MPAs in Albania, Montenegro, Croatia and Libya (SPA/RAC)				Draft reports and toolkits on Stakeholder participation mechanisms within MPAs	Reports and toolkits on Stakeholder participation mechanisms within MPAs in Albania, Montenegro, Croatia and Libya		

Activities	Outcomes/Results						
	2008	2009	2010	2011	2012	2013	2014
3.1.2.6 MPA creation guidelines and teaching packages: practical methodologies to create sustainable MPAs available to managers and practitioners (SPA/RAC)			- Countries provided with methodological tools on MPAs - Bibliographic review on subject of the MPA creation	- Countries provided with methodological tools on MPAs - 2 methodological monographs edited, published, and translated to English, French and Arabic	- Countries provided with methodological tools on MPAs - 2 methodological monographs edited, published and translated to English, French and Arabic	- Countries provided with methodological tools on MPAs - 2 methodological monographs edited, published and translated to English, French and Arabic	
3.1.2.7: Demonstration Project in Libya: The environmental case for a national network of MPAs in Libya (WWF-MedPO)			First marine survey finalized	- Second marine survey finalized On-the-job training provided	- GIS database developed - Monitoring system drafted Final report elaborated		
3.1.3 Improved MPA management							
3.1.3.1 Organize 3 Mediterranean MPA Regional Training Workshops for MPA managers, practitioners and relevant authorities of existing MPAs based on the around specific themes, selected among the most recurrent, highest ranked Capacity Building needs obtained from a region-wide preliminary capacity building needs assessment (WWF-MedPO)		- Mentor Programme launched (February 2009) - 30 target MPA managers and practitioners trained on MPA management planning (1 st Regional Training Workshop) and committed to Implementation Agreements	30 target MPA managers and practitioners trained on Planning for Sustainable Fisheries (2 nd Regional Training Workshop) and committed to Implementation Agreements	30 target MPA managers and practitioners trained on Planning for Sustainable Tourism in MPAs (3 rd Regional Training Workshop) and committed to Implementation Agreements			
3.1.3.2 Organize specific technical assistance and exchange/twinning programmes to provide on-site assistance to new-MPAs managers, practitioners and relevant authorities (RAC/SPA)		New MPAs managers and practitioners get experience from well functioning MPAs / A 3 phases training on Marine Protected Areas (MPAs) Management Plan Preparation & Implementation in Syria (March, April and October 2009)	New MPAs managers and practitioners get experience from well functioning MPAs / Training course on MPAs creation and selection	New MPAs managers and practitioners get experience from well functioning MPAs / New staff training in existing MPAs on monitoring and evaluation of MPAs	New MPAs managers and practitioners get experience from well functioning MPAs / Training course on fisheries conservation aspects of MPAs		New MPAs managers and practitioners get experience from well functioning MPAs / Staff exchange with existing MPAs and between new MPAs on monitoring and evaluation of MPAs

Activities	Outcomes/Results						
	2008	2009	2010	2011	2012	2013	2014
3.1.3.3 Organize specific technical assistance and exchange/twinning programmes to provide on-site assistance to the participants of the Mediterranean MPA Regional Training Workshops to implement follow-up activities (WWF-MedPO)			Technical assistance provided to the 1 st Regional Training Workshop's participants to support the implementation of their follow up activities through the Implementation Agreements	Technical assistance provided to the 2 nd Regional Training Workshop's participants to support the implementation of their follow up activities through the Implementation Agreements	Technical assistance provided to the 3 rd Regional Training Workshop's participants to support the implementation of their follow up activities through the Implementation Agreements		
3.1.3.4 On-job-training for managers, practitioners and relevant authorities in identified demonstration areas, on planning, management and ecological aspects of MPAs (RAC/SPA)					New MPAs managers and practitioners get experience within their own MPAs through on-the-job training in Montenegro	New MPAs managers and practitioners get experience within their own MPAs through on-the-job-training in Croatia and Albania	
3.1.3.5 Demonstration Project in Turkey: Plan and specific zoning for the management of the Kas-Kekova SPA (WWF-MedPO)		<ul style="list-style-type: none"> - Project staff becomes operative - Preliminary studies finalized 	<ul style="list-style-type: none"> - Convention and contracts signed with local partners - Steering Committee established - Complementary studies finalized - First draft management plan finalized. 	Management Plan discussed among stakeholders and upgraded	Management plan of the marine component of Kas-Kekova SPA finalized.		
3.1.3.6 Demonstration Project in Algeria: Concerted plan for the management of the marine part of the Taza National Park in Algeria (WWF-MedPO)		<ul style="list-style-type: none"> - Convention and contracts signed with local partners - Project staff set operative - Steering Committee established - Preliminary studies finalized 	<ul style="list-style-type: none"> - Complementary studies finalized - First draft management plan finalized. 	Management Plan discussed among stakeholders and upgraded	Management plan of the marine component of Taza NP finalized.		

Activities	Outcomes/Results						
	2008	2009	2010	2011	2012	2013	2014
3.1.3.7 Demonstration Project in Croatia: Management and M&E plans for the existing MPAs (WWF-MedPO)	<ul style="list-style-type: none"> - Kick-off meeting (December 2008) - Convention and contracts signed with local partners - Project staff set operative - Steering Committee established 	<ul style="list-style-type: none"> - Workshops on the Management Planning Process - Preliminary studies finalized 	<ul style="list-style-type: none"> - Workshops on the Management Planning Process - First draft management plans for 5 MPAs 	<ul style="list-style-type: none"> - Management Plan discussed among stakeholders and upgraded 	<ul style="list-style-type: none"> - Management plans of 5 MPAs finalized. 		
3.1.4 Ensuring financial Sustainability of regional and national MPA networks							
3.1.4.1: Financial analysis for the establishment of new MPAs (RAC/SPA)						<ul style="list-style-type: none"> - Draft report on financial issues affecting MPAs creation and development 	<ul style="list-style-type: none"> - Report on financial issues affecting MPAs creation and development MPA
3.1.4.2: Demonstration Project in Tunisia: Establishment of the management unit of the Cap Negro-Cap Serrat MPA, development of its Business Plan and identification of sustainable financial mechanism for MPAs (WWF-MedPO)		<ul style="list-style-type: none"> - Convention and contracts signed with local partners 	<ul style="list-style-type: none"> - Management unit established - Steering Committee established - Study on sustainable financial mechanisms finalized 	<ul style="list-style-type: none"> - Business plan for the MPA prepared - MPA boundary marker buoys system and other communication tools about the MPA developed 	<ul style="list-style-type: none"> - Management activities implemented 		
3.1.4.3: Demonstration Project: Demonstrating financial sustainability mechanisms for new MPAs in three different areas in Montenegro, Croatia and Albania (RAC/SPA)					<ul style="list-style-type: none"> - A training course on financial sustainability for three countries - MPA Sustainability supported by a clear understanding of key financial issues 	<ul style="list-style-type: none"> - Reports on financial planning for the three MPAs - Financial sustainability of specific MPAs strengthened by appropriate business planning 	

Activities	Outcomes/Results						
	2008	2009	2010	2011	2012	2013	2014
3.1.4.4: Demonstration Project: Demonstrating financial sustainability mechanisms for new MPAs in three different areas in Montenegro, Croatia and Albania (RAC/SPA)					<ul style="list-style-type: none"> - A training course on financial sustainability for three countries - MPA Sustainability supported by a clear understanding of key financial issues 	<ul style="list-style-type: none"> - Reports on financial planning for the three MPAs - Financial sustainability of specific MPAs strengthened by appropriate business planning 	
3.2 Promotion of the sustainable use of fisheries resources in the Mediterranean through ecosystem – based management approaches (FAO)							
3.2.1 Application of the Ecosystem approach to fisheries management at regional and subregional levels (Croatia, Montenegro, Tunisia, Turkey)							
3.2.1.1: Identify needs and priorities for mainstreaming the Ecosystem Approach to Fisheries into fisheries management and research			Main stakeholders for defining EAF priorities identified in the four directly targeted countries	EAF-related priorities identified for at least two of the directly targeted countries, in consultation with the main fisheries institutions	EAF-related priorities identified for the four directly targeted countries, in consultation with the main fisheries institutions		
3.2.1.2 Develop capacity for the application of the Ecosystem Approach to Fisheries			Reviews of the work plans of the main fisheries institutions in at least two of the target countries;	<p>Draft proposals to explicitly include activities directed towards the implementation of EAF into the work plans of the main fisheries institutions of at least two of the target countries;</p> <p>At least one training action on EAF directed to staff of fisheries institutions from the directly targeted countries carried out</p>	<p>At least two training actions on EAF directed to staff of fisheries institutions from the directly targeted countries carried out;</p> <p>Key staff have accompanied at least one EAF training action.</p>		Fisheries Institutions in at least three of the directly targeted countries have drafted plans to integrate EAF considerations into their work; Key staff from the national fisheries institutions of the directly targeted countries able to incorporate EAF considerations in their work

Activities	Outcomes/Results						
	2008	2009	2010	2011	2012	2013	2014
3.2.1.3 Identification and proposal of improvements to the legal and management frameworks to facilitate application of the Ecosystem Approach to Fisheries			Main weaknesses of legal and management frameworks for application of EAF identified for at least two of the directly targeted countries	Main improvements of the legal and management frameworks necessary for facilitating application of EAF identified in at least three of the directly targeted countries;	Proposals for improvements of the legal and management frameworks for facilitating application of EAF drafted for at least two of the targeted countries.	Proposals for improvements of the legal and management frameworks for facilitating application of EAF drafted for the four targeted countries.	
3.2.2 Addressing bycatch of regionally important species at a fleet level (Morocco and Tunisia)							
3.2.2.1: Risk assessment to prioritise fishing-related threats to vulnerable fish and iconic vertebrate species			Target fishing métiers (1 or 2 per country) identified. Areas probably concentrating the bulk of evidences of fishing impacts identified;	Main vulnerable and iconic species affected by the selected métiers identified; Possible "hot spots" regarding the impact of fishing on selected species are identified in the three concerned countries.	Main patterns of by-catch of iconic and vulnerable species identified at the three directly targeted countries;		The level of risk to main iconic vertebrate species populations from identified métiers is assessed; The situations with highest risk (hot spots), deserving the implementation of immediate remedial action, are identified.
3.2.2.2 Develop and demonstrate solutions to bycatch mitigation for protected / endangered species of fish and invertebrates and/or for iconic vertebrate species				Possible mitigation solutions identified and implementation conditions analysed	Experimental work of demonstration carried out		Demonstration project completed, results shared with fishers and report drafted
Activity 3.2.3: Supporting fishermen participation in monitoring and management of coastal MPA's							

Activities	Outcomes/Results						
	2008	2009	2010	2011	2012	2013	2014
3.2.3.1 Participation of the fishing communities on the monitoring of fishing activities.			<ul style="list-style-type: none"> - Specific coastal MPA selected - Participating fishermen selected - Guidelines, technical manuals, training content and appropriate survey material elaborated 	<ul style="list-style-type: none"> - Operational monitoring system implemented - Data base updated 	Monitoring Data collated and Data base updated	Monitoring Data collated and Data base updated	
3.2.3.2. Diffusion of the scientific results			<ul style="list-style-type: none"> - Research communication team identified - Format for presenting summarized results to the fishermen community defined 	Summarised monitoring results presented and discussed jointly by fishermen and scientists	Summarised monitoring results presented and discussed jointly by fishers and scientists	Summarised monitoring results presented and discussed jointly by fishermen and scientists	
3.2.3.3. Consultation mechanism for the elaboration and implementation of management measures					Proposals for mechanisms supporting the participation of fishermen in the management of fishing in MPA elaborated	Proposals for mechanisms for participation of fishermen in the management of fishing in MPA elaborated Proposal for the creation and recognition of a specific MPA management advisory committee, including fishermen, elaborated.	

Component 3: 2010 Work-plan

2010			
3. Conservation of biological diversity: implementation of SAP BIO and related NAPs	Meetings, workshops and consultations	Reports, tools, assessments etc	Outcomes, results achieved as of end 2010
3.1 Conservation of Coastal and Marine Diversity through Development of a Mediterranean MPA Network			
3.1.1 Establishment of coordination mechanisms			
3.1.1.1 Establish and set operative two Project Coordination Units (WWF-MedPO – RAC/SPA)			PCU of RAC/SPA fully on board
3.1.1.2 Organize Inception , Midterm and Final Workshops (RAC/SPA with the support of WWF-MedPO)	Inception Workshop in March 2010	Report of the Inception Workshop	Major stakeholders and partners informed of the project and start implementing the project
3.1.1.3 Advisory Committee and SAP BIO National Correspondents meet to supervise and advise the activities (RAC/SPA)	First meeting of Advisory Committee and SAP BIO National Correspondents in March 2010 back to back to the Inception Workshop	Report and recommendations of the Advisory Committee and SAP BIO National Correspondents	<ul style="list-style-type: none"> - Recommendations of Advisory Committee integrated into work-plan - Recommendations of National Correspondents integrated into work-plan
3.1.1.4: Develop the project communication and information tools (WWF-MedPO throughout the MedPAN network)		Communication and information Plan finalized	WWF-MedPO Communications officer hired (January 2010) WWF-MedPO Communication Plan Communication and information activities begin implementation
3.1.1.5: Raise awareness of key stakeholders on MPAs values and importance (WWF-MedPO – RAC/SPA)		WWF-MedPO awareness raising strategy	Raised awareness on MPA values and importance
3.1.2 Identification and planning new MPAs Network to extend the regional network and enhance its ecological representativeness			
3.1.2.1 Establish priority activities needed to create MPAs (RAC/SPA)		5 diagnosis reports (Bosnia and Herzegovina, Lebanon, Libya, Montenegro and Syria)	Needs and demands of countries for creation of MPAs taken into account (Bosnia and Herzegovina, Lebanon, Libya, Montenegro and Syria)
3.1.2.2 Identify stakeholder group and potential partnerships in Albania, Libya and Morocco (RAC/SPA)	Meetings with local authorities and stakeholders in 3 countries (Albania, Libya and Morocco)	<ul style="list-style-type: none"> - A technical report on the current situation of potential partnership to launch a MPA creation project in Albania, Libya and Morocco. - Stakeholder Engagement Plans drafted and agreed. 	Country provided with elements to plan participation mechanisms for MPAs creation Institutional and stakeholder partnerships aspects at the national and sub-national levels identified in 3 countries (Albania, Libya and Morocco), taking stock of existing MedPAN stakeholder groups

2010			
3. Conservation of biological diversity: implementation of SAP BIO and related NAPs	Meetings, workshops and consultations	Reports, tools, assessments etc	Outcomes, results achieved as of end 2010
3.1.2.3 Characterization of priority marine sites suitable to become MPAs in Montenegro, Bosnia and Herzegovina, and Morocco (RAC/SPA)	Surveys and related meetings in Montenegro, Bosnia and Herzegovina and Morocco	<ul style="list-style-type: none"> - A report reviewing and summarizing existing biophysical and ecological information in the defined area - A report reviewing and summarizing the existing information on small scale fisheries in the area - A report on the (prioritized) list of sites worthy of being protected at the national (or sub-national Mediterranean) level furnished 	Country provided with valuation of marine areas, helping to select the best MPA candidates, and coastal priority sites to be protected assessed
3.1.2.4 Inception, planning, zoning and development of three new MPAs (RAC/SPA)			
3.1.2.5 Identification of stakeholder participation mechanism within target countries MPAs (SPA/RAC)			
3.1.2.6 MPA creation guidelines and teaching packages: practical methodologies to create sustainable MPAs available to managers and practitioners (SPA/RAC)		Report on bibliographic review on the MPA creation subject	Countries provided with methodological tools on
3.1.2.7: Demonstration Project - Libya: The environmental case for a national network of MPAs in Libya (WWF-MedPO)	On-the-job training (September 2010)		<ul style="list-style-type: none"> - First marine survey finalized - Management capacity increased
3.1.3 Improved MPA management			
3.1.3.1 Organize 3 Mediterranean MPA Regional Training Workshops for MPA managers, practitioners and relevant authorities of MPAs based on the around specific themes, selected among the most recurrent, highest ranked CB needs obtained from a region-wide preliminary capacity building needs assessment (WWF-MedPO and SPA/RAC)	Second MPAs management Regional Workshop (November 2010)	<ul style="list-style-type: none"> - Report of the Workshop - MPA Expert Database 	30 target MPA managers and practitioners trained on Planning for Sustainable Fisheries (2 nd Regional Training Workshop) and committed to Implementation Agreements
3.1.3.2 Organize specific technical assistance and exchange/twinning programmes to provide on-site assistance to new-MPAs managers, practitioners and relevant authorities (RAC/SPA)			
3.1.3.3 Organize specific technical assistance and exchange/twinning programmes to provide on-site assistance to existing-MPAs managers, practitioners and relevant authorities (WWF-MedPO)		Agreements following the 1 st Regional Training Workshop implemented and evaluated, technical assistance provided and twinning programmes implemented	Technical assistance on MPA management provided to the 1 st Regional Training Workshop's participants to support the implementation of their follow up activities through the Implementation Agreements

2010			
3. Conservation of biological diversity: implementation of SAP BIO and related NAPs	Meetings, workshops and consultations	Reports, tools, assessments etc	Outcomes, results achieved as of end 2010
3.1.3.4 On-the-job-training for managers, practitioners and relevant authorities in identified demonstration areas, on planning, management and ecological aspects of MPAs (RAC/SPA)			
3.1.3.5 Demonstration Project - Turkey: Plan and specific zoning for the management of the Kas-Kekova SPA (WWF-MedPO)	<ul style="list-style-type: none"> - Training workshop on management planning - Consultation process with local stakeholders 	Report of the Training Workshop	Complementary studies finalized First draft management plan (December 2010)
3.1.3.6 Demonstration Project - Algeria: Concerted plan for the management of the marine part of the Taza National Park in Algeria (WWF-MedPO)	<ul style="list-style-type: none"> Consultation process with local stakeholders Training on GIS 	<ul style="list-style-type: none"> - Complementary studies finalized - First draft management plan (December 2010) 	Management capacity enhanced
3.1.3.7 Demonstration Project - Croatia: Management and M&E plans for the existing MPAs (WWF-MedPO)	<ul style="list-style-type: none"> - Workshop on MPA management targets, threats and actions - Workshop on monitoring and evaluation plan 	<ul style="list-style-type: none"> - Reports of the Workshops - First draft management plans for 5 MPAs (December 2010) 	Management capacity enhanced
3.1.4 Ensuring financial Sustainability of regional and national MPA networks			
3.1.4.1: Financial analysis for the establishment of new MPAs (RAC/SPA)			
3.1.4.2: Demonstration Project - Tunisia: Establishment of the management unit of the Cap Negro-Cap Serrat MPA, development of its Business Plan and identification of sustainable financial mechanism for MPAs (WWF-MedPO)		Study on sustainable financial mechanisms finalized	Management unit established Study on sustainable financial mechanisms finalized
3.1.4.3: Demonstration Project: Demonstrating financial sustainability mechanisms for new MPAs in three different areas in Montenegro, Croatia and Albania (RAC/SPA)			
3.2 Promotion of the sustainable use of fisheries resources in the Mediterranean through ecosystem – based management approaches			
3.2.1 Regional ecosystem approach to fisheries management (Croatia, Montenegro, Tunisia, Turkey)			
3.2.1.1: Identify needs and priorities for mainstreaming the Ecosystem Approach to Fisheries into fisheries management and research	Meetings with main fisheries institutions in the target countries (when possible, depending on calendar of key staff)	Report of the stakeholder identification mission	Main stakeholders for defining regional/national EAF priorities identified in the four directly targeted countries
3.2.1.2 Develop capacity for the application of the Ecosystem Approach to Fisheries		Two reports on the review of the adequacy of the work plans of the main fisheries institutions (one for each of the target countries)	Reviews of the work plans of the main fisheries institutions relative to EAF in at least two of the target countries;

2010			
3. Conservation of biological diversity: implementation of SAP BIO and related NAPs	Meetings, workshops and consultations	Reports, tools, assessments etc	Outcomes, results achieved as of end 2010
3.2.1.3 Identification and proposal of improvements to the legal and management frameworks to facilitate application of the Ecosystem Approach to Fisheries		Two reports on the identification of the main weaknesses of the legal and management framework for application of EAF (one for each of two countries)	Main weaknesses of legal and management framework for application of EAF identified for at least two of the directly targeted countries
3.2.2 Addressing bycatch of regionally important species (Morocco and Tunisia)			
3.2.2.1: Risk assessment to prioritise fishing-related threats to vulnerable fish and iconic vertebrate species		Report of the identification phase	<ul style="list-style-type: none"> – Target fishing métiers (1 or 2 per country) identified – Areas probably concentrating the bulk of evidences of fishing impacts identified
3.2.2.2 Develop and demonstrate solutions to by-catch mitigation for protected / endangered species of fish and invertebrates and/or for iconic vertebrate species	Expert meeting on bycatch mitigation methods and their applicability to the target country – 4 th quarter 2010	<ul style="list-style-type: none"> – Report of the expert meeting – Report on analysis of possible mitigation solutions 	Possible mitigation solutions identified and implementation conditions analysed
3.2.3: Supporting fishermen participation in monitoring and management of coastal MPA's (Morocco and Tunisia)			
3.2.3.1 Participation of the fishing communities on the monitoring of fishing activities.		Guidelines, technical manuals, training content and appropriate survey material	<ul style="list-style-type: none"> – Specific coastal MPA selected – Participating fishermen selected – Guidelines, technical manuals, training content and appropriate survey material elaborated.
3.2.3.2. Diffusion of the scientific results			Research communication team identified
3.2.3.3. Consultation mechanism for the elaboration and implementation of management measures			

Component 4 Overall Work-plan

Activities	Main Outcomes/Outputs at year end						
	2008	2009	2010	2011	2012	2013	2014
4. Project Co-ordination, Replication and Communication Strategies, Management and M&E							
4.1 Project Co-ordination, Management and M&E							
4.1.1 Project Management Unit ²	PMU posts advertised upon signature of projects legal agreement with UNEP DGEF (October)	PMU recruited: Coastal and Marine Expert (May); an Administrative Officer (June) and Project Manager (August)	<ul style="list-style-type: none"> – Coordination and monitoring of all partners activities, – Ensuring coordination with WB Sustainable Med (ex Investment Fund) projects, – Organisation of SPSC and SPCG meetings – Harmonization and submission of all financial and technical reports to DGEF 	<ul style="list-style-type: none"> – Coordination and monitoring of all partners activities, – Ensuring coordination with WB Sustainable Med (ex Investment Fund) projects, – Organisation of SPSC and SPCG meetings – Harmonization and submission of all financial and technical reports to DGEF 	<ul style="list-style-type: none"> – Coordination and monitoring of all partners activities, – Ensuring coordination with WB Sustainable Med (ex Investment Fund) projects, – Organisation of SPSC and SPCG meetings – Harmonization and submission of all financial and technical reports to DGEF 	<ul style="list-style-type: none"> – Coordination and monitoring of all partners activities, – Ensuring coordination with WB Sustainable Med (ex Investment Fund) projects, – Organisation of SPSC and SPCG meetings – Harmonization and submission of all financial and technical reports to DGEF 	<ul style="list-style-type: none"> – Preparation of final report – Closure of project until 31 August 2014
4.1.2 Strategic Partnership Project Steering Committee (SPSC)			<ul style="list-style-type: none"> – 1st Steering Committee meeting /Inception Wrkshop to provide recommendations and adopt Inception report, project work-plan and budget – 2nd Steering Committee meeting – assess year's activities, provide recommendations for further activities, and review of recommendations for investment projects and replicable practices 	<ul style="list-style-type: none"> – 3rd Steering Committee meeting – assess years activities, review recommendations of mid-term assessment and PMU's response, adopt workplan and budget for the following year, and review recommendations for investment projects and replicable practices 	<ul style="list-style-type: none"> – 4th Steering Committee meeting - assess years activities, adopt workplan and budget for the following year and review recommendations for investment projects and replicable practices 	<ul style="list-style-type: none"> – 5th Steering Committee meeting Review recommendations of final assessment and PMU's response, agree on actions for sustainability of the project and review recommendations for investment projects and replicable practices 	

² This Sub-component includes the PMU (Project Management Unit), which will extend for a period of six month beyond the project life after the end of the project to properly finalize and close all the pending financial issues.

Activities	Main Outcomes/Outputs at year end						
	2008	2009	2010	2011	2012	2013	2014
4.1.3 Strategic Partnership Coordination Group (SPCG)		1 st SPCG meeting to agree on Inception phase actions, consultations and deliverables	2 nd SPCG meeting to analyse implementation of project activities, and agree on proposed revisions to be submitted for 2 nd Steering Committee meeting	3 rd SPCG meeting to analyse project activities, propose activities towards the Mid-term Evaluation, prepare the PMU response, analyse implementation of the Replication Strategy, and agree on proposed revisions to be submitted for 3 rd Steering Committee meeting	4 th SPCG meeting to analyse project activities, analyse implementation of the Replication Strategy, and agree on proposed revisions to be submitted for 4 th Steering Committee meeting	5 th SPCG meeting to analyse project activities, analyse implementation of the Replication Strategy, and agree on proposed revisions to be submitted for 5 th Steering Committee meeting	
4.1.4 Sustainable Financial Mechanism for the long term implementation of NAPs			Selection process completed and the post filled	<ul style="list-style-type: none"> - Preparation of policy briefs on current financial practices and instruments - Preparation of guidelines for public sector investments and its participation in environmental financing - Preparation of Tool Kits and guidelines for establishing and implementing financial strategies - Joint activities with the WB team 	<ul style="list-style-type: none"> - Support to the WB team in highlighting NAP priorities - Support to countries in encouraging inclusion of NAP actions in national development plans and strategies - Prioritization of NAP interventions in countries - Assistance to countries in preparation of bankable projects - Participation in implementation of Replication Strategy 	<ul style="list-style-type: none"> - Assistance to countries in preparation of bankable projects - Participation in implementation of Replication Strategy - Organization of 3 subregional training workshops to evaluate lessons learned and increase capacities to prepare financial strategies (Maghreb; Mashrek and Turkey; Eastern Adriatic) 	<ul style="list-style-type: none"> - Assistance to countries in preparation of bankable projects - Participation in implementation of Replication Strategy - Assistance to PMU to close the project
4.1.5 Long term Sustainability of Activities Beyond the Lifetime of the Strategic Partnership ³					Initiation of contacts with potential partners/donors/countries to finance post project activities and investments	Discussions during SPSC and SPCG with potential partners/donors/countries and definition of concrete actions and measures	
4.1.6 Inter agencies meetings			Ad-hoc technical meetings among partners within a component to secure convergence of results	Ad-hoc technical meetings among partners within a component to secure convergence of results	Ad-hoc technical meetings among partners within a component to secure convergence of results	Ad-hoc technical meetings among partners within a component to secure convergence of results	

³ The Steering Committee and the Coordination Group will carry out this Sub-component

Activities	Main Outcomes/Outputs at year end						
	2008	2009	2010	2011	2012	2013	2014
4.1.7 Mid Term Stocktaking Meeting				Stocktaking meeting organised in the second half of the year, prior to the 16 th COP, will bring progress of the project to the attention of the Barcelona Convention's Contracting Parties and chart activities towards the mid-term evaluation			
4.1.8 Monitoring, Auditing, Evaluation and Reporting		Project Implementation review (PIR) completed informally and submitted to DGEF	<ul style="list-style-type: none"> - Half Yearly Progress reports (HYR), half yearly finance reports, PIR prepared with all partners and submitted to DGEF - Monitoring and Evaluation plan and indicators revised and agreed as part of Inception Report 	<ul style="list-style-type: none"> - Half Yearly Progress reports (HYR), half yearly finance reports, PIR prepared with all partners and submitted to DGEF - Independent Mid-Term Evaluation (MTE) at end of 2011 	<ul style="list-style-type: none"> - Half Yearly Progress reports (HYR), half yearly finance reports, PIR prepared with all partners and submitted to DGEF - Report of MTE reviewed and finalized along with the project management unit response agreed at the Steering Committee meeting 	<ul style="list-style-type: none"> - Half Yearly Progress reports (HYR), half yearly finance reports, PIR prepared with all partners and submitted to DGEF - Independent Final Evaluation at end of 2013 	<ul style="list-style-type: none"> - Half Yearly Progress reports (HYR), half yearly finance reports, PIR prepared with all partners and submitted to DGEF - Final report submitted - Management response to final evaluation prepared and recommendation s used to assist in long-term plan for the sustainability of the Strategic Partnership (see activity 4.1.4)
4.1.9 Country Focal Point Support Program (CFPSP)			<ul style="list-style-type: none"> - Preparation of ToR for the National Focal Points - Signing of the Memorandum of Agreement between UNEP/MAP and each country - Development of country specific annual activity programmes - Implementation of the annual programme 	<ul style="list-style-type: none"> - Development of country specific annual activity programmes and submission to the 3rd SPSC meeting for approval - Implementation of the annual programme 	<ul style="list-style-type: none"> - Development of country specific annual activity programmes and submission to the 4th SPSC meeting for approval - Implementation of the annual programme 	Implementation of the annual programme	

Activities	Main Outcomes/Outputs at year end						
	2008	2009	2010	2011	2012	2013	2014
4.1.10 NGOs involvement in the region	<ul style="list-style-type: none"> - Basic visibility and awareness of the project in the Med civil society - Capacity building workshops in SEE 	<ul style="list-style-type: none"> - Basic visibility and awareness of the project in the Med civil society - Major regional civil society events address the UNEP/MAP GEF SP 	<ul style="list-style-type: none"> - Systematic provision of information on the project to the civil society in the region - NGO Involvement Plan prepared and adopted - NGOs participate in project administration and activities - Knowledge product produced for capacity building for enhanced role and involvement of NGOs and CBOs in the region. - Major regional civil society events address the UNEP/MAP GEF SP - Streamlined civil society involvement and capacity building activities (meetings, trainings, workshops) with other Med initiatives 	<ul style="list-style-type: none"> - Systematic provision of information on the project to the civil society in the region - Revised and adapted NGO Involvement Plan prepared - NGOs participate in project administration and activities - Streamlined civil society involvement and capacity building activities (meetings, trainings, workshops) with other Med initiatives - Major regional civil society events address the UNEP/MAP GEF SP - GEF SGP addresses the environmental concerns of project in Morocco, Tunisia, Egypt, Palestinian Authority, Lebanon, Syria, Turkey and Albania 	<ul style="list-style-type: none"> - Systematic provision of information on the project to the civil society in the region - Adapted NGO Involvement Plan - NGOs participate in project administration and activities - Knowledge product produced - Streamlined civil society involvement and capacity building activities (meetings, trainings, workshops) with other Med initiatives - Major regional civil society events address the UNEP/MAP GEF SP - GEF SGP addresses the environmental concerns of project in Morocco, Tunisia, Egypt, Palestinian Authority, Lebanon, Syria, Turkey and Albania 	<ul style="list-style-type: none"> - Systematic provision of information on the project to the civil society in the region - Adapted NGO Involvement Plan - NGOs participate in project administration and activities - NGOs are involved in NAPs implementation - Major regional civil society events address the UNEP/MAP GEF SP - Best practices on NGO/CBO involvement in the project 	<ul style="list-style-type: none"> - Systematic provision of information on the project to the civil society in the region - Analysis on how effective NGO involvement has been - to be conducted at the end of the project - Major regional civil society events address the UNEP/MAP GEF SP
4.2 Information and Communication strategies							
4.2.1 Coordinating the communication among partners			<ul style="list-style-type: none"> Partners' I&C Contact Points established Guidelines for coordinated image Publication and Communication Plan 2011 agreed Partners' I&C CPs annual meeting 	<ul style="list-style-type: none"> Partners' I&C CPs annual meeting Publication and Communication Plan 2012 agreed 	<ul style="list-style-type: none"> Partners' I&C CPs annual meeting Publication and Communication Plan 2013 agreed 	<ul style="list-style-type: none"> Partners' I&C CPs annual meeting Publication and Communication Plan 2014 agreed 	

Activities	Main Outcomes/Outputs at year end						
	2008	2009	2010	2011	2012	2013	2014
4.2.2 Developing and implementing the web-based Knowledge Platform		Preparatory activities for the development of MedPartnership website	CIRCA & Website setup Directory service operational GIS platform implemented Catalogue of data sources available Web portal toolkit available	CIRCA & Website administration and update GISs integration Web portals improved & maintained Catalogue maintained and populated EO accessible data integrated	CIRCA & Website administration and update Integration of coastal aquifers infosystem Catalogue maintained and populated	CIRCA & Website administration and update Catalogue maintained and populated GISs integration	CIRCA & Website administration and update Catalogue maintained and populated
4.2.3 Integrating Replication tools into the Knowledge Platform			Projects database available	Replication Clearinghouse designed Integration of TEST information System IW-LEARN integration e-learning module designed e-participation function designed and implemented	Testing the e-learning capability Improving Replication Clearinghouse functions	e-learning activities performed e-participation activities performed	e-learning activities performed e-participation activities performed
4.2.4 Design and preparation of IC campaigns and information materials		Preparatory works "Strategic Partnership" video for 16 th COP realized (Marrakech side event)	Launch of Website IC Campaign focusing on biodiversity MedPartnership brochure, Press releases on biodiversity and climate change	Web pages maintained Promotional material (gadgets) Press releases Proposal of labels Proposal of contests and awards	Web pages maintained Label assignment Contest & awards activity performed Press releases	Web pages maintained Label assignment Promotional material (gadgets) Press releases	Web pages maintained Contest & awards activity performed Press releases
4.2.5 Design, production and updating of news service			Preparation of news service Launch of the news service	Production of the news service	Production of the news service	Production of the news service	

Activities	Main Outcomes/Outputs at year end						
	2008	2009	2010	2011	2012	2013	2014
4.2.6 Organization of, and participation to, selected national/international events		Preparatory works	Medpartnership launch International day for Biodiversity Coast day UNCBD COP10 UNFCCC COP16	MAP COP17 Barcelona Convention side event GEF IW6 Conference Coast day	Coast day Others tbd	MAP COP18 Barcelona Convention side event GEF IW7 Conference Coast day	Project closeout event (May 2014)
4.2.7 Planning of "ad hoc" audiovisual campaigns for wide media dissemination			Documentary on biodiversity Reportages	Documentary on high priority issue Reportages	Documentary on high priority issue Reportages	Documentary on high priority issue Reportages	Final project documentary Reportages
4.3 Replication Strategy							
4.3.1 Coordinating the Project Replication		Preparatory works) Project Replication team (PRT) established ToRs of PRT agreed upon 1st PRT meeting (kick-off) Replication Contact Points established (RAP) PRT meeting	Carrying out projects analysis and potential replication assessment PRT meetings 4th PRT meeting Replication Contact Points network/Replication Advisory Panel (RAP) involvement	PRT meetings Replication Contact Points network/Replication Advisory Panel (RAP) involvement	PRT meetings Replication Contact Points network/Replication Advisory Panel (RAP) involvement	PRT meetings

Activities	Main Outcomes/Outputs at year end						
	2008	2009	2010	2011	2012	2013	2014
4.3.2 Information collection and analysis of MedPartnership projects		Preparatory works	Collecting all available technical, financial and economic information about projects Check that each investment/demonstrations /pilot projects has a valid replication component integrated into the project from initial stage of concept design Projects grouped into thematic categories	Analysis of conceptual design of investment, demonstration and pilot projects, and elaboration of an explicative scheme for each one Extrapolation of main Replicable Practices, as technologies, policies, etc. Collecting information related to potential PMAs			
4.3.3 Design and implementation of the Replication methodology			Scoping analysis Discussion, selection and approval of the most appropriate replication methodology Definition of selection criteria to evaluate replicable practices according to their themes	Replication methodologies defined List of High Priority potential Replicable Practices (HPRPs) Technical identification of Potential Matching Areas (PMAs short list) Verifying matching between selected HPRPs and PMAs	Regional Reolocation Strategies developed, including financial mechanisms		
4.3.4 Design and implementation of partnership building			Preparatory work First contacts with stakeholders promoted Directory on line	Identification of key actors to enhance dialogue and cooperation among eligible countries Set up of a permanent reference Mediterranean network Directory on line up-dated	Directory on line up-dated Capacity building in selected Countries Stakeholders involvement through LPRGs	Directory on line up-dated	Directory on line up-dated

Activities	Main Outcomes/Outputs at year end						
	2008	2009	2010	2011	2012	2013	2014
4.3.5 Design and implementation of dissemination mechanism				Elaboration of a dissemination mechanism targeted to specific partners	Promotional activities Planning of project thematic seminars	Awareness raising through specific training courses	Dissemination of the whole replication documentation
4.3.6 Organization of Replication Events				Preparatory works for the Regional Conference Circulation of a Questionnaire to address specific topics and collect information on issues that will be dealt with in the next meeting	Regional Conference organized to bring together multi-sector working partnership that supports sustainable development in the Mediterranean	Replication Meetings Agreed report on lessons learnt/results	Agreed report on lessons learnt/results
4.3.7 On-site Replication activities			Identification of key actors to enhance dialogue and cooperation among eligible countries	Establishment of Local/National Project Replication Groups (LPRGs)	Support & Monitoring of Local/National Project Replication Groups (LPRGs) in the replication activities	On-site monitoring of project implementations and dissemination of successful results Promotion of Demo Centres	Promotional activities

Component 4: 2010 Work-plan

2010			
4. Project Co-ordination, Replication and Communication Strategies, Management and M&E	Meetings, workshops and consultations	Reports, tools, assessments etc	Outcomes, results achieved as of end 2010
4.1 Project Co-ordination, Management and M&E			
4.1.1 Project Management Unit ⁴	<ul style="list-style-type: none"> - Convergence meeting - Meeting of the Investment Fund projects' representatives - Missions to all beneficiary countries to raise the awareness of the project 	<ul style="list-style-type: none"> - Report of the Convergence meeting - Report of the IF project's representatives meetings - Country missions reports 	<ul style="list-style-type: none"> - Outcome and results among project components coordinated and streamed towards definition of a strong message project will produce - Coordinated monitoring of IF projects, exchanged experiences, mainstreaming of specific project results into consolidated SP project outcomes - Raised awareness on the project in the beneficiary countries
4.1.2 Strategic Partnership Project Steering Committee (SPSC) ⁵	<ul style="list-style-type: none"> - 1st Steering Committee meeting - 2nd Steering Committee meeting 	<ul style="list-style-type: none"> - Draft Inception Report - Inception Report - Report of the 1st SPSC - Report of the 2nd SPSC - ToR for independent evaluator to undertake annual assessment of progress 	<ul style="list-style-type: none"> - Revised overall programme and budget - Detailed 2010 programme - Support by countries secured - Progress in project implementation achieved
4.1.3 Strategic Partnership Coordination Group (SPCG)	2 nd Coordination Group meeting	Report of the 2 nd SPCG	<ul style="list-style-type: none"> - Improved performance of project partners - Improved coordination of activities among partners
4.1.4 Sustainable Financial Mechanism for the long term implementation of NAPs	Meeting of the Selection Committee	Report of the Selection Committee	Sustainable Financing Programme Officer selected
4.1.5 Long term Sustainability of Activities Beyond the Lifetime of the SP ⁶			
4.1.6 Inter agencies meetings	Ad-hoc interagency meetings	Reports of the Ad-hoc interagency meetings	Improved coordination of activities among project partners
4.1.7 Mid Term Stocktaking Meeting			

⁴ This Sub-component includes the PMU (Project Management Unit), which will extend for a period of six month beyond the project life after the end of the project to properly finalize and close all the pending financial issues.

⁵ The first three month of the project will be an inception period during which the first Steering Committee will be held, baseline information gather by the partners will be finalized and the work-plan of the first year will be discussed and decided in detail.

⁶ The Steering Committee and the Coordination Group will carry out this Sub-component

2010			
4. Project Co-ordination, Replication and Communication Strategies, Management and M&E	Meetings, workshops and consultations	Reports, tools, assessments etc	Outcomes, results achieved as of end 2010
4.1.8 Auditing, Evaluation and Reporting		<ul style="list-style-type: none"> - All partners to send their inputs to the to template HYR to the PMU which will finalize and submit to DGEF in Feb 2010 - All partners to send their inputs to the to template PIR to the PMU which will finalize and submit to DGEF in Feb 2010 - All partners to provide finance reports to PMU and consolidate finance report submitted to DGEF in Feb and Aug 2010 - Revised M&E plan with indicators agreed during 1st Steering Committee meeting in Feb 2010 	<ul style="list-style-type: none"> - Half Yearly Progress reports (HYR), half yearly finance reports, PIR prepared with all partners and submitted to DGEF - Monitoring and Evaluation plan and indicators revised and agreed as part of Inception Report
4.1.9 Country Focal Point Support Program (CFPSP)		<ul style="list-style-type: none"> - ToRs for National Focal Points - Memorandum of Agreement with countries - 2010 Country Activity Programmes - 2011 Country Activity Programmes 	<ul style="list-style-type: none"> - Countries' Focal Points engaged - Activities in countries started - Raised awareness on the project
4.1.10 NGOs involvement in the region	<ul style="list-style-type: none"> - Individual consultations with project components - European Seas Environmental Cooperation (ESEC) Coordination Meeting - 8th Meeting of the COMPSUD and 8th Mediterranean Regional Dialogue of Parliamentarians, NGOs and other stakeholders - Representation in other regional civil society meetings of relevance (throughout the year) 	<ul style="list-style-type: none"> - NGO Involvement Plan - Information dissemination and visibility outputs - Reports on NGO involvement in component activities - Knowledge product produced for capacity building for enhanced role and involvement of NGOs and CBOs in the region 	<ul style="list-style-type: none"> - A Mediterranean-wide mailing list of NGOs and other stakeholders regularly informed on project developments - UNEP/MAP GEF SP's NGO Web page fully functioning - MPs, journalists, NGOs and other key regional stakeholders aware of the project - NGOs/CBOs are involved in project administration and activities - Strategic links with the GEF SGP in place
4.2 Information and Communication strategies			
4.2.1 Coordinating the communication among partners	<p>I&C Contact Points network kick-off meeting</p> <p>Annual meeting of I&C Contact Points</p>	<p>Communication plan template</p> <p>Guidelines for coordinated image</p>	<p>I&CT for networking functional</p> <p>I&C CPs network connected</p> <p>Publication and Communication Plan 2011 agreed</p>
4.2.2 Developing and implementing the web-based Knowledge Platform		<p>Webportal toolkits</p> <p>GIS platform</p>	<p>Website fully operational</p>
4.2.3 Integrating Replication tools into the Knowledge Platform		<p>Training materials on web-site,</p> <p>Press releases</p>	<p>Projects Repository</p>

2010			
4. Project Co-ordination, Replication and Communication Strategies, Management and M&E	Meetings, workshops and consultations	Reports, tools, assessments etc	Outcomes, results achieved as of end 2010
4.2.4 Design and preparation of IC campaigns and information materials		MedPartnership brochure Press releases on biodiversity and climate change	Launch of website Presentation of the "Strategic Partnership" video at the 1 st SCSC Meeting
4.2.5 Design, production and updating of news service		News service prototype	News service launch
4.2.6 Organization of, and participation to, selected national/international events	Medpartnership project launch International day for Biodiversity (22 May) Coast day (TBD, Oct) World Maritime day (20-24 Sep) UNCBD COP10 (Japan, 18-29 Oct) UNFCCC COP16 (TBD, 29Nov-10Dec)	Press releases Videos Reportages Interviews	MedPartnership project launched
4.2.7 Planning of "ad hoc" audiovisual campaigns for wide media dissemination	Biodiversity experts meetings	Videos, Storyline, Reportages Interviews	Documentary on Biodiversity
4.3 Replication Strategy			
4.3.1 Coordinating the Project Replication	PRT kick off meeting) PRT meetings	ToRs of PRT agreed upon PRT meetings follow-up	Project Replication team (PRT) established in cooperation with Sustainable Med/ WB RAP: Replication Contact Points established Set up of the replication network Scoping phase achieved
4.3.2 Information collection and analysis of MedPartnership projects	Bilateral meetings/contacts with WB, WWF, FAO, UNESCO, RAC/SPA	First filling of the Project Repository for collection of information Development of the a Project Template in order to facilitate the information collection and to classify the gathered data. Overall Projects Portfolio Review Report	Collecting all available technical, financial and economic information about projects Check that each investment/demonstrations/pilot projects has a valid replication component integrated into the project from initial stage of concept design Projects grouped into thematic categories Overall Projects Portfolio Review

2010			
4. Project Co-ordination, Replication and Communication Strategies, Management and M&E	Meetings, workshops and consultations	Reports, tools, assessments etc	Outcomes, results achieved as of end 2010
4.3.3 Design and implementation of the Replication methodology	RAP experts consultation on internet basis	Scoping analysis report	Scoping analysis Replication methodologies defined Discussion, selection and approval of the most appropriate replication methodology Definition of selection criteria to evaluate replicable projects according to their themes
4.3.4 Design and implementation of partnership building	Preliminary consultations to promote the partnership building in cooperation with MIO-ECSDE	Directory service on line	First contacts with stakeholders promoted
4.3.5 Design and implementation of dissemination mechanism			
4.3.6 Organization of Replication Events			
4.3.7 On-site Replication activities	Preliminary consultations to promote the establishment of Local/National Project Replication Groups (LPRGs)		Identification of key actors to enhance dialogue and cooperation among eligible countries



United Nations Environment Programme



UNEP(DEPI)/MED WG.345/7
17 May 2010
Original: ENGLISH



MEDITERRANEAN ACTION PLAN

UNEP GEF Strategic Partnership for the Mediterranean Sea Large Marine Ecosystem

List of Meetings for 2010 of the Strategic Partnership for the Mediterranean Sea Large Marine Ecosystem (MedPartnership)

Together for the Mediterranean Sea

STRATEGIC PARTNERSHIP FOR THE MEDITERRANEAN LARGE MARINE ECOSYSTEM 2009-2010

Project meetings

Component	Title	Brief description	Event location	Dates	Event type ¹	Organizer	Participants	Contact details (name, email, web-site)	Notes/ Report availability
2010 1st quarter January to March 2010									
3.1 WWF-MedPO	Steering Committee - pilot project in Algeria	Presentation of the activities in the Parc National de Taza, Algeria	Jijel, Algeria	7 Jan 2010	Meeting	Parc National de Taza	Members of the Steering committee	Local Coordinator Pilot Project Algeria: Nadia Ramdane ramdane_nadia@yahoo.fr WWF-MedPO MPA Officer: Marina Gomei mgomei@wwfmedpo.org	Internal report available at WWF-MedPO
3.1 WWF-MedPO	Internal Staff meeting	To discuss follow up programme of the MPA Regional Training Workshop	Marseille, Italy	11-12 Jan 2010	Meeting	WWF-MedPO	Staff	WWF-MedPO Project Manager: Alessandra Pomé apome@wwfmedpo.org	Internal report available at WWF-MedPO
1.3.1 GWP-Med	Coordination Meeting on assessing private sector participation in Egypt's water sector ¹ within Egypt Water Dialogue	Presented the draft Assessment document on public sector participation in the Egyptian water sector (emphasis on wastewater) & bilateral meetings with key Egypt Water Dialogue stakeholders. <i>MED EUWI framework.</i>	Cairo, Egypt	11-12 Jan 2010	Coordination Bilateral Meetings	GWP-Med and OECD	Ministry of Housing; Egyptian Water Regulatory Agency; Ministry of Finance-PPP Unit; Ministry of Investment; Dutch Cooperation Agency; Orasqualia Company; Holding Company for Water and Wastewater	secretariat@gwpmed.org	Report from Informal Meeting available
							Informal meeting was attended by 10 participants		

¹ meeting, conference, seminar, exhibition, workshop etc

Component	Title	Brief description	Event location	Dates	Event type1	Organizer	Participants	Contact details (name, email, web-site)	Notes/ Report availability
3.1 SPA/RAC	6 th Meeting of the Scientific Committee of ACCOBAMS	Discuss work plan and activities programme of ACCOBAMS during the next triennium. ACCOBAMS and RAC/SPA, as Coordination Unit for the Mediterranean, harmonize their activities for the promotion of cetacean conservation	Casablanca, Morocco	11-13 Jan 2010	Meeting	ACCOBAMS	ACCOBAMS Scientific Committee members, RAC/SPA representative	Marie-Christine Grillo-Compulsione : mcgrillo@accobams.net; www.accobams.org; Lobna Ben Nakhla: lobna.bennakhla@rac-spa.org; www.rac-spa.org	Report of the Meeting available
1. UNESCO, GWP, PAP/RAC	Component 1 harmonization meeting	To harmonize objectives, outcomes and results of the Component 1 of the project	Paris, France	15 Jan 2010	Meeting	UNESCO-IHP, GWP, PAP/RAC	UNESCO-IHP, GWP, PAP/RAC, PMU	h.treidel@unesco.org	
3.1 WWF-MedPO	Kick off meeting – pilot project in Turkey	Presentation of the activities in the Kas-Kekova SPA, Turkey	Antalya, Turkey	16 Jan 2010	Meeting	WWF-Turkey and WWF-MedPO	Local staff, EPASA, local institutions, staff from WWF-MedPO	Local Coordinator Pilot Project Turkey: Umut Tural utural@wwf.org.tr WWF-MedPO MPA Officer: Marina Gomei mgomei@wwfmedpo.org	Internal report available at WWF-MedPO
3.1 WWF-MedPO	Steering Committee - pilot project in Tunisia	Presentation of the activities in Tunisia	Tunis, Tunisia	18 Feb 2010	Meeting	WWF-MedPO office in Tunisia	Members of the Steering committee	Local Coordinator Pilot Project Tunisia: Sami Dhoub: sdhoub@wwftunisia.org WWF-MedPO MPA Officer: Marina Gomei mgomei@wwfmedpo.org	Internal report available at WWF-MedPO

Component	Title	Brief description	Event location	Dates	Event type1	Organizer	Participants	Contact details (name, email, web-site)	Notes/ Report availability
3.1 WWF-MedPO	Workshop on ecotourism	Training on Carrying Capacity assessment for the development of ecotourism on MPA	Jijel, Algeria	22-23 feb 2010	Training Workshop	Parc National de Taza	Local participants	Local Coordinator Pilot Project Algeria: Nadia Ramdane ramdane_nadia@yahoo.fr WWF-MedPO MPA Officer: Marina Gomei mgomei@wwfmedpo.org	Internal report available at WWF-MedPO
3.1 WWF-MedPO	Steering Committee - Pilot Project in Croatia	Presentation of the activities in Croatia	Zagreb, Croatia	25 Feb 2010	Meeting	SUNCE Association	Local staff, participants and Institutions	Local Coordinator Pilot Project Croatia: Zrinka Jakl zrinka.jakl@sunce-st.org WWF-MedPO MPA Officer: Marina Gomei mgomei@wwfmedpo.org	Internal report available at WWF-MedPO
1.1 UNESCO-IHP	2 nd Meeting on Integration of groundwater management in ICZM and IWRM planning systems (1.1.2.2) in Bojana Bay, Montenegro	Meeting with case study partners	Bojana Bay, Montenegro	Feb 2010	Meeting	UNESCO-IHP	Case study partners	Holger Treidel: h.treidel@unesco.org ; Cristiana Arcidiacono, c.arcidiacono@unesco.org	Foreseen to be held back to back with the first steering committee meeting PAP-RAC suggests to be in October 2010 and to be harmonized.
1.2 PAP/RAC	Meeting to initiate transboundary Buna/Bojana ICZM Plan with Montenegrin responsible and experts	Setting up the teams for the preparation of the ICZM Plan, discussing necessary inputs, activities, workplan, field visit	Podgorica, Montenegro	11-12 Feb 2010	Meeting	Ministry of Tourism and Environment of Montenegro	GEF Focal point, PAP focal point, PAP representative, PAP consultant, other representatives of the national counterpart institution	Marko Prem, marko.prem@ppa.htnet.hr Daria Povh, daria.povh@ppa.htnet.hr Ms. Jelena Knezevic, jelena.knezevic@gov.me	Mission report available

Component	Title	Brief description	Event location	Dates	Event type1	Organizer	Participants	Contact details (name, email, web-site)	Notes/ Report availability
2.3 CP/RAC	Project's Subcomponent meeting	Project progress meeting of the subcomponent 2.3 with MEDPOL to coordinate activities in the project	Montenegro	17 Feb 2010	Meeting	MEDPOL / CPRAC	MEDPOL CPRAC	Alfred Vara: avara@cprac.org www.cprac.org	Back-to-back to the First Steering Committee Meeting
4.1 UNEP/MAP	The Strategic Partnership Inception Workshop/First Steering Committee Meeting	Recommendations and adoption of Inception report, work-plan and budget	Budva, Montenegro	17-19 Feb 2010	Meeting	UNEP/MAP	Strategic Partnership SC members, all countries, partners, donors and related programmes	ivica.trumbic@unepmap.gr virginie.hart@unepmap.gr giorgos.petridis@unepmap.gr	Details available at www.unepmap.gr
1.3.1 GWP-Med	3 rd Meeting of the Water Expert Group (WEG) for the Strategy on Water in the Mediterranean (SWM)	Discuss progress and next steps for the SWM elaboration. <i>SWM framework</i>	Madrid, Spain (tentative)	25 Feb 2010	Meeting	UfM Co-Chairs, and GWP-Med/MED EUWI	UfM country representatives and regional organisations	secretariat@gwpmed.org	Conclusions
3.2 FAO	Stakeholder Identification Meeting	The main classes of stakeholders to be considered for EAF have to be identified, in a meeting with the national contact points	Rome (FAO HQ)	Feb or Mar 2010	Meeting	FAO-FIRF	National contact points of Croatia, Montenegro, Tunisia and Turkey	pedro.barros@fao.org	
1.1. UNESCO-IHP	1 st Meeting on Integration of groundwater management in ICZM and IWRM planning systems (1.1.2.2) in Reghaia, Algeria	Meeting with case study partners	Reghaia, Algeria	Mar 2010	Meeting	UNESCO-IHP	Case study partners	Holger Treidel: h.treidel@unesco.org; Cristiana Arcidiacono: c.arcidiacono@unesco.org	
4.2.1. INFO/RAC	I&C Contact Point Network kick-off meeting	To establish the network and to coordinate activities among the project's partners	Rome, Italy	Mar 2010	Meeting	INFO/RAC	Project partners	claudio.maricchio@isprambiente.it	
1.2. PAP/RAC	Meeting to initiate transboundary Buna/Bojana ICZM Plan with Albanian responsible and experts	Setting up the teams for the preparation of the ICZM Plan, discussing necessary inputs, activities, workplan, field visit	Tirana	17-18 Mar 2010	Meeting	PAP/RAC; Ministry of Environment, Forests and Water Administration of Albania	GEF Focal point, PAP representatives, PAP consultant, other representatives of the national counterpart institutions	Marko Prem, marko.prem@ppa.htnet.hr Daria Povh daria.povh@ppa.htnet.hr Mr. Pellumb Abeshi, pabeshi@moe.gov.al	Mission report available

Component	Title	Brief description	Event location	Dates	Event type1	Organizer	Participants	Contact details (name, email, web-site)	Notes/ Report availability
4.1 UNEP/MAP	Convergence Meeting	To discuss the possibility of converging the project objectives, outcomes and results	Athens, Greece	Mar 2010	Meeting	UNEP/MAP	PMU, invited experts	ivica.trumbic@unepmap.gr virginie.hart@unepmap.gr	
3.1 SPA/RAC	Coordination meeting with Conservatoire du Littoral (CDL)	The objective of the meeting is to define 3 years of joint fields actions and trainings regarding MPAs promotion in the marine and coastal Mediterranean area	SPA/RAC premises	16 April 2010	Meeting	CDL and SPA/RAC	CDL staff and SPA/RAC MedMPAnet staff	Atef Limam atef.limam@rac-spa.org; car-asp@rac-spa.org;	
1.3.1 GWP-Med	Coordination Meetings on water governance reform activities in Palestine.	Coordinate with key national partners on IWRM activities in Palestine. <i>MED EUWI framework.</i>	Ramallah, Palestine	Mid Mar 2010	Coordination and bilateral Meetings	GWP-Med and Palestinian Water Authority	Palestinian Water Authority, key water stakeholders in Palestine, EC Technical Assistance Office for the West Bank and Gaza Strip,	secretariat@gwpmed.org	
3.2 FAO	AdriaMed Coordination Committee	Related meeting – Discussion of plan of work 2010/11 for Adriamed	Kotor, Montenegro	3-4 Mar 2010	Related meeting	FAO - AdriaMed	Representatives from all Adriatic countries	pedro.barros@fao.org	
2.2 UNIDO	TEST training session I - Tunisia	1 st training session for 15 selected demonstration industries in Tunisia	Tunis, Tunisia	4-5 th March	Training	CETTEX, CTA, CNCC, UNIDO	Industries	rafti@gnet.tn	
2.3 MEDPOL CP/RAC	National inception meeting on Environmentally Sound Management of equipment, stocks and wastes containing or contaminated by PCBs in national electricity companies of in Syria	To provide an opportunity to the expert team to meet with the national multi stakeholders and review the work plan team, visit the demonstration site and exchange information	Damascus, Syria	15 Mar 2010	Meeting	MEDPOL	National team,, CP/RAC, BC, BCRC-Egypt, GEFSP PMU	Fouad@unepmap.gr avara@cprac.org www.cprac.org	
3.2 FAO	MedSudMed Coordination Committee	Related meeting – Discussion of plan of work 2010/11 for MedSudMed	Tripoli, Libya	16-17 Mar 2010	Related meeting	FAO - MedSudMed	Representatives from MedSudMed countries (Italy, Libya, Tunisia, Algeria)	pedro.barros@fao.org	
2.2. UNIDO	TEST training session I – Morocco	1 st training session for 12 selected demonstration industries in Morocco	Tangier, Morocco	16-17 th March	Training	CMPP, UNIDO	Industries	abdallah.naitbrahim@cmpp.ma	

Component	Title	Brief description	Event location	Dates	Event type1	Organizer	Participants	Contact details (name, email, web-site)	Notes/ Report availability
2.3 MEDPOL CP/RAC	National inception meeting on Environmentally Sound Management of equipment, stocks and wastes containing or contaminated by PCBs in national electricity companies in Lebanon (Croatia?)	To provide an opportunity to the expert team to meet with the national multi stakeholders and review the work plan team, visit the demonstration site and exchange information	Beyrouth, Lebanon (alternative Zagreb, Croatia)	17 Mar 2010	Meeting	MEDPOL	National team,, CP/RAC, BC, BCRC-Egypt, GEFSP PMU	Fouad@unepma p.gr avara@cprac.org www.cprac.org	
2.2 UNIDO	TEST training session I – Egypt	1 st training session for 15 selected demonstration industries in Egypt	Alexandria, Egypt	21-23 rd March	Training	ENCPC, UNIDO	Industries	ghada_am@yahoo.com	
1.3.1 GWP-Med	Launching Event and Bilateral Meetings for IWRM interventions in Tunisia	Event to launch the IWRM Assessment activity in Tunisia and also bilateral meetings with the key national counterpart. <i>MED EUWI framework.</i>	Tunis, Tunisia	End of Mar 2010	Event and Meetings	GWP-Med, Tunisian authorities and UNEP UCC/DHI	Key Tunisian Counterpart, African Water Facility	secretariat@gwpmed.org	
2nd quarter April to June 2010									
4.1. UNEP/MAP	Meeting of Investment Fund projects' representatives	To discuss integration of IF projects into SP framework; to define monitoring indicators; to identify replication elements	Zagreb, Croatia (tentative)	Apr 2010	Meeting	UNEP/MAP WB	PMU, WB, representatives of Coastal Cities (Croatia), Neretva-Trebinjica (Bosnia and Herzegovina, Croatia), Montenegro Sustainable Tourism project, Alexandria ICZM (Egypt), WB consultants	ivica.trumbic@unepmap.gr	Notes available

Component	Title	Brief description	Event location	Dates	Event type1	Organizer	Participants	Contact details (name, email, web-site)	Notes/ Report availability
3.1 WWF-MedPO	Training on marine biodiversity assessment for MPA	Assessment, Methodology	Jijel, Algeria	4-18 Apr 2010	Training Workshop	Parc National de Taza	Local participants	Local Coordinator Pilot Project Algeria: Nadia Ramdane ramdane_nadia@yahoo.fr WWF-MedPO MPA Officer: Marina Gomei mgomei@wwfmedpo.org	Internal report available at WWF-MedPO
2.3 MEDPOL CP/RAC	National inception meeting on Environmentally Sound Management of equipment, stocks and wastes containing or contaminated by PCBs in national electricity companies in Libya	To provide an opportunity to the expert team to meet with the national multi stakeholders and review the work plan team, visit the demonstration site and exchange information.	Tripoli, Libya	10 Apr 2010	Meeting	MEDPOL	National team, CP/RAC, BC, BCRC-Egypt, GEFSP PMU	Fouad@unepma.p.gr avara@cprac.org www.cprac.org	
2.3 MEDPOL CP/RAC	National inception meeting on Environmentally Sound Management of equipment, stocks and wastes containing or contaminated by PCBs in national electricity companies in Egypt	To provide an opportunity to the expert team to meet with the national multi stakeholders and review the work plan team, visit the demonstration site and exchange information.	Port Said, Egypt	13 Apr 2010	Meeting	MEDPOL	National team, CP/RAC, BC, BCRC-Egypt, GEFSP PMU	Fouad@unepma.p.gr avara@cprac.org www.cprac.org	
2.2. UNIDO	TEST training session II – Morocco	Training session on EMS requirements for 12 selected demonstration industries in Morocco	Tangier, Morocco	13 th April	Training	CMPP, UNIDO	Industries	abdallah.naitbrahim@cmpp.ma	
3.2 - FAO	GFCM Commission Meeting	Meeting of the official national representatives of the GFCM member countries	Athens, Greece	14-17 Apr 2010	Related meeting	GFCM	All GFCM member countries	www.gfcm.org	

Component	Title	Brief description	Event location	Dates	Event type1	Organizer	Participants	Contact details (name, email, web-site)	Notes/ Report availability
3.1 WWF-MedPO	Training workshop on MPA Zoning	Development of zoning and regulation proposals for Kas-Kekova SPA	Kas, Turkey	29 April -9 May 2010	Training Workshop	WWF-Turkey, WWF-MedPO	Kas-Kekova SPA stakeholders and EPASA officers	Local Coordinator Pilot Project Turkey: Umut Tural utural@wwf.org.tr WWF-MedPO MPA Officer: Marina Gomei mgomei@wwfmedpo.org	Internal report available at WWF-MedPO
2.3 MEDPOL CP/RAC	National inception meeting on Environmentally Sound Management of equipment, stocks and wastes containing or contaminated by PCBs in national electricity companies in Albania	To provide an opportunity to the expert team to meet with the national multi stakeholders and review the work plan team, visit the demonstration site and exchange information.	Tirana, Albania	29/30 April 2010	Meeting	MEDPOL	National team,, CP/RAC, BC, BCRC-Egypt, GEFSP PMU	Fouad@unepmap.p.gr avara@cprac.org www.cprac.org	
4.1.10 MIO-ECSDE	3 rd Meeting of the "Group of Ten"	Steering Group for the overarching platform of stakeholder organizations of the Integrated Maritime Policy	Brussels, Belgium	28 April	Coordination meeting	DG MARE	Members of the "Group of Ten"	info@mio-ecsde.org	
1.3.1 GWP-Med	Multi-stakeholder meeting on the role of the private sector in Egypt's water sector, within Egypt Water Dialogue	Present the final Assessment Document on private sector participation in the Egyptian water sector. <i>MED EUWI framework.</i>	Cairo, Egypt	End of Apr 2010	Meeting/Event	GWP-Med, Egyptian Authorities and OECD	Key Egyptians stakeholders (including those that have contributed to the Assessment Document through Questionnaires), OECD and GWP-Med	secretariat@gwpmed.org	
3.1 WWF-MedPO	Planning Meeting for the Marine Survey	Marine Survey	Tripoli, Libya	May 2010	Meeting	WWF-MedPO	Local institutions	mgomei@wwfmedpo.org	

Component	Title	Brief description	Event location	Dates	Event type1	Organizer	Participants	Contact details (name, email, web-site)	Notes/ Report availability
1.3.1 GWP-Med	Consultation workshop to launch the process for the elaboration of the IWRM plan of Lebanon	Present and discuss ToR of the Lebanese IWRM Plan. <i>MED EUWI framework.</i>	Beirut, Lebanon	May 2010	Consultation Workshop	GWP-Med and Lebanese Ministry of Energy and Water	Authorities and stakeholders participating at the Lebanon IWRM Dialogue	secretariat@gwp.med.org	
4.1.10 MIO-ECSDE	5th Global Conference on Oceans, Coasts, and Islands	Address the major policy issues affecting the oceans at global, regional, and national levels and to make progress in advancing the global oceans agenda	Paris, France	3-4 May 2010	Conference	UNESCO, Paris, co-sponsored by the Global Forum on Oceans, Coasts, and Islands, the Government of France, and the Intergovernmental Oceanographic Commission		http://www.globaloceans.org/	
4.1.10 MIO-ECSDE	European Seas Environmental Cooperation (ESEC) Meeting	Coordination meeting in view of the European Maritime Day and input to the Integrated Maritime Policy and its Marine Strategy Framework Directive (MSFD)	Gijón, Spain	21 May 2010	Annual coordination meeting	ECEC members	MIO-ECSDE, Seas At Risk, the Black Sea NGO Network, Coalition Clean Baltic	info@mio-ecsde.org	http://www.mio-ecsde.org/articles.asp?cID=1&aID=179
4.2 Information & Communication Strategy	I&C Contact Points network kick off meeting	Establishment of the network; Harmonization of short term communication activities; First proposal of ToRs	To be defined	End of May	Meeting	INFO/RAC	Project Partners	claudio.maricchio@isprambiente.it ; arthur.pasquale@isprambiente.it ; astrid.raudner@isprambiente.it ; stefania.fusani@isprambiente.it	
4.2 Information & Communication Strategy	MedPartnership Project launch	Project launch to the general public	To be defined in the foreseen PMU meeting of 12 April	Tentatively May-June	Web event; Press conference;	INFO/RAC & UNEP-MAP	UNEP-MAP, PMU, WB, Local Authorities, etc.	claudio.maricchio@isprambiente.it ; arthur.pasquale@isprambiente.it ; astrid.raudner@isprambiente.it ; stefania.fusani@isprambiente.it	

Component	Title	Brief description	Event location	Dates	Event type1	Organizer	Participants	Contact details (name, email, web-site)	Notes/ Report availability
4.2 Information & Communication Strategy	UN Biodiversity Day	Reportage on RAC-SPA activities in the framework of MedPartnership	Tunis	22 May	Web event	INFO-RAC, RAC-SPA	INFO-RAC, RAC-SPA	claudio.maricchio@isprambiente.it, arthur.pasquale@isprambiente.it; astrid.raudner@isprambiente.it; stefania.fusani@isprambiente.it;	
4.3 Replication Strategy	Project Replication Team kick off meeting	Establishment of the network; Presentation of Project activities; First proposal of ToRs	Rome	End of May	Meeting	INFO-RAC	INFO-RAC, WB	claudio.maricchio@isprambiente.it, arthur.pasquale@isprambiente.it; astrid.raudner@isprambiente.it; stefania.fusani@isprambiente.it;	
1.2 PAP/RAC	Coordination meeting on Methodological Framework	To discuss integrative methodological framework	Split, Croatia	11-12 May 2010	Meeting	PAP/RAC	PAP/RAC UNESCO GWP-Med	Marko Prem: marko.prem@ppa.htnet.hr Daria Povh daria.povh@ppa.htnet.hr	Meeting report available
1.2 PAP/RAC	Coordination meeting of SPA/RAC and PAP/RAC	Meeting to define joint actions within the sub-component 1.2 ICZM	Split, Croatia	14 May 2010	Meeting	PAP/RAC	SPA/RAC	Marko Prem: marko.prem@ppa.htnet.hr Daria Povh daria.povh@ppa.htnet.hr	
3.1 SPA/RAC	Coordination Meeting SPA-RAC – PAP/RAC on possible common activities within the MedPartnership	To define joint actions that could be implemented by SPA/RAC and PAP/*RAC within the MedPartnership	Split, Croatia	14 May 2010	Meeting	PAP/RAC, SPA/RAC	PAP/RAC and SPA/RAC representatives	marko.prem@ppa.htnet.hr ; daria.povh@ppa.htnet.hr ; daniel.cebrian@rac-spa.org	
2.2 UNIDO	TEST Expert meeting	Progress of implementation at each company – TA needs	Tunis, Tunisia	22 nd June	Meeting	UNIDO, CETTEX/CTAA/CNCC	Local team and Monitoring expert	rnafti@gnet.tn	
2.2 UNIDO	TEST training session II – Tunisia	2 nd training session for 15 selected demonstration industries in Tunisia	Tunis, Tunisia	23-24 th June	Training	CETTEX, CTA, CNCC, UNIDO	Industries	rnafti@gnet.tn	
2.2 UNIDO	TEST training session II – Egypt	2 nd training session for 15 selected demonstration industries in Egypt	Alexandria, Egypt	27-29 th June	Training	ENCPC, UNIDO	Industries	ghada_am@yahoo.com	

Component	Title	Brief description	Event location	Dates	Event type1	Organizer	Participants	Contact details (name, email, web-site)	Notes/ Report availability
2.2 UNIDO	TEST Expert meeting	Progress of implementation at each company – TA needs	Alexandria, Egypt	29 th June	Meeting	UNIDO, ENCPC	Local team and Monitoring expert	ghada_am@yahoo.com	
2.2 UNIDO	TEST Expert meeting	Progress of implementation at each company – TA needs	Tangier, Morocco	29 th June	Meeting	UNIDO, CMPP	Local team and Chief technical advisor	abdallah.naitbrahim@cmpp.ma	
2.2 UNIDO	TEST training session II – Morocco	2 nd training session for 12 selected demonstration industries in Morocco	Tangier, Morocco	30 th June - 1 st July	Training	CMPP, UNIDO	Industries	abdallah.naitbrahim@cmpp.ma	
2.2 UNIDO	Advisory Board Meeting	Presentation of Progress of project and work plan to stakeholders	Tangier, Morocco	2 nd July	Meeting	CMPP, UNIDO	Institutional stakeholders members of AB	abdallah.naitbrahim@cmpp.ma	
3.1 SPA/RAC	Meeting of the SAP BIO Advisory Committee (Istanbul, 1 June 2010),	The meeting presented and informed the SAP BIO Advisory Committee on the MedMPAnet Project objectives and activities	Istanbul, Turkey	1 st June 2010	Meeting	SPA/RAC	SAP BIO Advisory Committee members	atef.limam@rac-spa.org ; daniel.cebrian@rac-spa.org ; car-asp@rac-spa.org ;	Report of the meeting available
3.1 SPA/RAC	Meeting of the SAP BIO National Correspondents (serving also as inception workshop)	The meeting presented to the SAP BIO National Correspondents the MedMPAnet Project activities which have been further discussed and adjusted in a plenary session and in bilateral meetings with the countries representatives.	Istanbul, Turkey	2 nd June 2010	Meeting	SPA/RAC	SAP BIO National Correspondents SAP BIO Advisory Committee members	atef.limam@rac-spa.org ; daniel.cebrian@rac-spa.org ; car-asp@rac-spa.org ;	Report of the meeting available
3.1 WWF-MedPO	Conference on “Marine and Coastal Protected area: a tool for biodiversity conservation”	The conference aims to present the new law on MPAs in Tunisia.	Tunis, Tunisia	5 June 2010	Conference	APAL – WWF-MedPO	All national stakeholders	Local Coordinator Pilot Project Tunisia: Sami Dhouib: sdhouib@wwftunisia.org WWF-MedPO MPA Officer: Marina Gomei mgomei@wwfmedpo.org	

Component	Title	Brief description	Event location	Dates	Event type1	Organizer	Participants	Contact details (name, email, web-site)	Notes/ Report availability
3.1 WWF-MedPO	Conference on MPAs	Information conference on Tunisian MPAs and MPA legislation	Tunis, Tunisia	5 Jun 2010	National conference	WWF-MedPO office in Tunisia	Local Institutions, APAL	Local Coordinator Pilot Project Tunisia: Sami Dhoub: sdhouib@wwftunis.org WWF-MedPO MPA Officer: Marina Gomei mgomei@wwfmedpo.org	
3.1 WWF-MedPO	Training on GIS	Training on the use of satellite images for developing Marine GIS	Jijel, Algeria	28 jun – 3 July 2010	Training workshop	Parc National de Taza	Local institutions, NP Taza	Local Coordinator Pilot Project Algeria: Nadia Ramdane ramdane_nadia@yahoo.fr WWF-MedPO MPA Officer: Marina Gomei mgomei@wwfmedpo.org	
3.1 WWF-MedPO	Training on MPA Zoning	Development of zoning and regulation proposals for Croatian MPAs	Zadar, Croatia	7-10 June 2010	Training workshop	SUNCE Association	Local staff, participants and Institutions	Local Coordinator Pilot Project Croatia: Zrinka Jakl zrinka.jakl@sunce-st.org WWF-MedPO MPA Officer: Marina Gomei mgomei@wwfmedpo.org	

Component	Title	Brief description	Event location	Dates	Event type1	Organizer	Participants	Contact details (name, email, web-site)	Notes/ Report availability
3.1 SPA/RAC	First Coordination Meeting in Libya,	The meeting presented to the Libyan environmental authorities the MedMPAnet Project activities and permitted reviewing the work plan in Libya	Tripoli, Libya	15-16 June 2010	Meeting	Environmental General Authorities 5EGA, Libya), SPA/RAC	Libyan environmental authorities representatives, Representatives of SPA/RAC, WWF-MedPO, UICN and Conservatoire du Littoral	atef.limam@rac-spa.org ; daniel.cebrian@ac-spa.org ; car-asp@rac-spa.org ;	Recommendations part of the meeting available in Arabic
4.1.10 MIO-ECSDE	2 nd H2020 CB Sub Group Meeting	Meeting of the Horizon 2020 Capacity Building Sub Group	Brussels, Belgium	25-26 June 2010	Inception meeting	EC	H2020 National Focal Points, European Commission, Stakeholders: International Organizations, NGOs, Business, IFIs, Regions, etc.	MIO-ECSDE Head Officer: Anastasia Roniotes	Available upon request
1.3.1 GWP-Med	Event to present the IWRM Assessment for Tunisia and bilateral meetings with the key national counterpart	Present and discuss the IWRM Assessment for Tunisia and also decide on the next steps. <i>MED EUWI framework.</i>	Tunis, Tunisia	End of Jun 2010	Event and Meetings	GWP-Med, Tunisian authorities, UNEP UCC/DHI,	Key Tunisian counterpart, key water stakeholders, African Development Bank, African Water Facility	secretariat@gwp-med.org	
1.2. PAP/RAC	Brainstorming meeting on National ICZM Strategies	Development of the Guidelines on National ICZM Strategies	Split, Croatia	28 June 2010	Meeting	PAP/RAC	PAP/RAC, international consultant on National ICZM Strategies	Marko Prem, marko.prem@ppa.htnet.hr Daria Povh daria.povh@ppa.htnet.hr	
3rd quarter July to September 2010									
2.2. UNIDO	National Advisory meeting –	Evaluation of project's progress and recommendations	Tunis, Tunisia	July	Meeting	GETTEX/CT AA/CNCC/ UNIDO	Project's Stakeholders	rnafti@gnet.tn	
2.2 UNIDO	National Advisory meeting	Evaluation of project's progress and recommendations	Casablanca, morocco	July	Meeting	CMPP/UNIDO	Project's Stakeholders	abdallah.naitbrahim@cmpp.ma	
2.2 UNIDO	National Advisory meeting	Evaluation of project's progress and recommendations	Alexandria, Egypt	July	Meeting	ENCPC/UNIDO	Project's Stakeholders	ghada_am@yahoo.com	

Component	Title	Brief description	Event location	Dates	Event type1	Organizer	Participants	Contact details (name, email, web-site)	Notes/ Report availability
2.3 CP/RAC	Project's Subcomponent meeting	Project progress meeting of the subcomponent 2.3 with MEDPOL to coordinate activities in the project	Athens, Greece	Jul 2010	Meeting	MEDPOL / CPRAC	MEDPOL / CPRAC	avara@cprac.org www.cprac.org	
3.1 WWF-MedPO	"Semaine de la Mer"	To assist the local MPA to strength the MPAs	Sidi Mechreg, Tunisia	Jul 2010 (tentative)	Training Workshop	WWF-MedPO office in Tunisia	Local Institutions	Local Coordinator Pilot Project Tunisia: Sami Dhouib: sdhouib@wwftunisia.org WWF-MedPO MPA Officer: Marina Gomei mgomei@wwfmedpo.org	
3.1 SPA/RAC	Coordination meeting with Conservatoire du Littoral (CDL)	The objective of the meeting is to define 3 years of joint fields actions and trainings regarding MPAs promotion in the marine and coastal Mediterranean area	Tunis, Tunisia	July 2010	Meeting	Conservatoire du Littoral and SPA/RAC	CDL staff and MedMPAnet staff	D.Cebrian A.limam Daniel.cebrian@rac-spa.org Atef.limam@rac-spa.org	
3.1 WWF-MedPO	Socio-economic data in MPA management	Strengthening local capacity of MPA officers in applying economic data in MPA management	Jijel, Algeria	Sep 2010 (tentative)	Training workshop	Parc National de Taza	Local institutions, NP Taza	Local Coordinator Pilot Project Algeria: Nadia Ramdane ramdane_nadia@yahoo.fr WWF-MedPO MPA Officer: Marina Gomei mgomei@wwfmedpo.org	
1.1 UNESCO-IHP	Coordination meeting of UNESCO-IHP partners of sub-component 1.1 on Management of Coastal Aquifer and Groundwater	Coordination meeting of all project partners of UNESCO – IHP sub-components	Paris, France	early September 2010	Project meeting	UNESCO-IHP	All project partners of UNESCO-IHP sub-component , SP MED PMU	Holger Treidel: h.treidel@unesco.org	

Component	Title	Brief description	Event location	Dates	Event type1	Organizer	Participants	Contact details (name, email, web-site)	Notes/ Report availability
1.1 UNESCO-IHP	Coordination meeting on assessment of risk and uncertainty related to the Mediterranean coastal aquifer (1.1.1.1)	Coordination meeting for the assessment with country experts	Nador, Morocco	3rd quarter 2010	Meeting	UNESCO-IHP	International and national experts, partners from Morocco	Holger Treidel: h.treidel@unesco.org	
1.2 PAP/RAC	1st Harmonization meeting to assist preparation of Buna/Bojana ICZM Plan	To present and adopt Outline and Program, To ensure consensus building and broad stakeholder involvement in ICM Plan preparation and implementation	Ulcinj, Montenegro (alternative Durres or Skutar, Albania) ,	Sep 2010	Meeting	Ministry of Tourism and Environment of Montenegro Ministry of Environment , Forest and Water Administration	GEF focal point, ICM International team leader, ICM National team leader (Montenegro), ICM National team leader (Albania), PAP representative, International consult. for harm./co-ord. demo projects	Marko Prem: marko.prem@ppa.htnet.hr Daria Povh daria.povh@ppa.htnet.hr Ms. Jelena Knezevic: jelena.knezevic@gov.me; Mr. Pellumb Abeshi, pabeshi@moe.gov.al	1st Harmonization meeting to assist preparation of Buna/Bojana ICZM Plan
4.1 UNEP/MAP	Second Strategic Partnership Coordination Group (SPCG2)	Agreement amongst partners on documents for the 2 nd SC meeting	Athens, Greece	Sep 2010	Meeting	UNEP/MAP	SP CG members, partners and related programmes	Ivica.trumbic@unepmap.gr virginie.hart@unepmap.gr giorgos.petridis@unepmap.gr	
3.1 SPA/RAC	Elaboration of a management plan of the marine and coastal area of El Kouf	The objective of the action is to assess the biological features and the ecological interest of El Kouf marine and coastal area in order to elaborate a proposal of a management plan	Libya	Sep 2010	Coordination workshop	EGA, SPA/RAC	Libyan National experts and MedMPAnet experts	[MedMPAnet Project Officer] car-asp@rac-spa.org ; Atef Limam atef.limam@rac-spa.org ; www.rac-spa.org	
4.2 Information & Communication Strategy	Coast Day (UNEP MAP)	Reportage on PAP-RAC activities in the framework of MedPartnership	Split	September	Web event	INFO-RAC	INFO-RAC, PAP-RAC	claudio.maricchio@isprambiente.it ; arthur.pasquale@isprambiente.it ; astrid.raudner@isprambiente.it ; stefania.fusani@isprambiente.it	

Component	Title	Brief description	Event location	Dates	Event type1	Organizer	Participants	Contact details (name, email, web-site)	Notes/ Report availability
3.2 FAO	National Introduction meeting in Croatia	Meeting with the responsible of the fisheries institutions in Croatia to discuss the approach and work plan of the project	Croatia (venue to be decided)	To be decided	Project meeting	FAO	Responsible of fisheries institutions and technical contact points in Croatia	Pedro.barros@fa o.org	
3.2 FAO	National Introduction meeting in Montenegro	Meeting with the responsible of the fisheries institutions in Montenegro to discuss the approach and work plan of the project	Montenegro (venue to be decided)	To be decided	Project meeting	FAO	Responsible of fisheries institutions and technical contact points in Montenegro	Pedro.barros@fa o.org	
3.2 FAO	National Introduction meeting in Tunisia	Meeting with the responsible of the fisheries institutions in Tunisia to discuss the approach and work plan of the project	Tunisia (venue to be decided)	To be decided	Project meeting	FAO	Responsible of fisheries institutions and technical contact points in Tunisia	Pedro.barros@fa o.org	
3.2 FAO	National Introduction meeting in Turkey	Meeting with the responsible of the fisheries institutions in Turkey to discuss the approach and work plan of the project	Turkey (venue to be decided)	To be decided	Project meeting	FAO	Responsible of fisheries institutions and technical contact points in Turkey	Pedro.barros@fa o.org	
3.2 - FAO	EastMed Inception Meeting	Meeting of the official national representatives of the countries participating in the EastMed project	Athens, Greece	To be decided	Related meeting	FAO	Eastern Mediterranean countries	Pedro.barros@fa o.org	
2.2 UNIDO	EMA workshop – Morocco	Workshop for 5 selected demonstration industries in Morocco on Environmental management accounting	Tangier, Morocco	16.09.10	Training-workshop	CMPP, UNIDO	Industries, local consultants	abdallah.naitbrahim@cmpp.ma	
2.2 UNIDO	National advisory board – Egypt	2 nd national advisory board meeting on project's progress and coordination	Alexandria, Egypt	30.09.10	Meeting	ENCPC, UNIDO	Stakeholders	ghada_am@yahoo.com	
4th quarter October to December 2010									

Component	Title	Brief description	Event location	Dates	Event type1	Organizer	Participants	Contact details (name, email, web-site)	Notes/ Report availability
Joint inception meeting with Albanian and Montenegrin responsible and experts for launching of ICZM Plan	Setting up the teams for the preparation of the ICZM Plan, discussing necessary inputs, activities, workplan	To be defined	October 14-15 2010	Meeting	PAP/RAC; Ministry of Tourism and Env. of Montenegro ; Ministry of Env, Forests and Water of Albania	GEF Focal points, National ICZM team leaders (tentative), other representatives of the national counterpart institutions PAP/RAC, GWP, UNESCO-IHP, SPA/RAC	Marko Prem, marko.prem@ppa.htnet.hr Daria Povh daria.povh@ppa.htnet.hr Ms. Jelena Knezevic: jelena.knezevic@gov.me ; Mr. Pellumb Abeshi, pabeshi@moe.gov.al		
3.1 WWF-MedPO	Workshop on Management Plan	Review of the first draft of the management plan	Zagreb, Croatia	Oct 2010 (tentative)	Workshop	SUNCE Association	Local institutions, Islands' representatives	Local Coordinator Pilot Project Croatia: Zrinka Jakl zrinka.jakl@sunce-st.org WWF-MedPO MPA Officer: Marina Gomei mgomei@wwfmedpo.org	
3.1 WWF-MedPO	Mediterranean MPA Regional Workshop	Sustainable Fisheries Planning in MPAs	Kas, Turkey	4-10 October 2010	Training Workshop	WWF-MedPO	MPA local institutions and MPA managers from 12 Med Countries	WWF-MedPO Capacity Building Officer: Anna Ludlow aludlow@atw.wwf.org	
1.2 PAP/RAC	Regional workshop to present the Outline for national ICZM Strategies and National Action Plans (NAPs)	An Outline for preparation of ICM strategy and NAP will be finalised in co-operation with national authorities of all eligible countries. A regional workshop will be organised to discuss/ finalise the Outline.	Casablanca, Morocco (tentative)	Oct 2010	Regional Workshop	Ministere de L'Energie et des Mines, de l'Eau et de L'Environnement	Responsible within national institutions dealing with ICM from 12 countries of the project, International consultants on Strategy Outline, PAP representatives	Marko Prem: marko.prem@ppa.htnet.hr Daria Povh daria.povh@ppa.htnet.hr Mr. Mohamed BENYAHIA, GEF focal point: benyahia@environnement.gov.ma	Regional workshop to present the Outline for national ICZM Strategies and National Action Plans (NAPs)

Component	Title	Brief description	Event location	Dates	Event type1	Organizer	Participants	Contact details (name, email, web-site)	Notes/ Report availability
2.2 UNIDO	TEST training session III – Tunisia	3 rd training session for 15 selected demonstration industries in Tunisia	Tunis, Tunisia	25.11.10	Training	CETTEX, CTAA, CNCC, UNIDO	Industries	rnafti@gnet.tn	
2.2 UNIDO	TEST training session III – Morocco	3 rd training session for 12 selected demonstration industries in Morocco	Tangier, Morocco	November 2010	Training	CMPP, UNIDO	Industries	abdallah.naitbrahim@cmpp.ma	
2.2 UNIDO	TEST training session III – Egypt	3 rd training session for 15 selected demonstration industries in Egypt	Alexandria, Egypt	25.10.10	Training	ENCPC, UNIDO	Industries	ghada_am@yahoo.com	
2.1 MEDPOL	Training workshop to provide practical guidance on inspecting the most commonly polluting and industrial facilities of the country	To provide practical information on inspecting the most commonly polluting and industrial facilities of the country. It will also serve as guidance for the uniformity of the inspections.	Podgorica, Montenegro	Oct 2010	Workshop	MEDPOL	National experts	gkamiz@unepma.p.gr	
2.1 MEDPOL	Training workshop to provide practical guidance on inspecting the most commonly polluting and industrial facilities of the country	To provide practical information on inspecting the most commonly polluting and industrial facilities of the country. It will also serve as guidance for the uniformity of the inspections.	Zagreb, Croatia	Oct 2010	Workshop	MEDPOL	National experts	gkamiz@unepma.p.gr	
4.2.1 INFO/RAC	Annual workshop of I&C CPs	To prepare 2011 Communication Plan	To be decided	Oct 2010	Workshop	INFO/RAC	Project partners	claudio.maricchio@isprambiente.it	
3.1 WWF-MedPO	Workshop on Management Plan	Review of the first draft of the management plan	Zagreb, Croatia	Oct 2010	Workshop	SUNCE Association	Local institutions, Islands' representatives	zrinka.jakl@sunc-e-st.org	
1.2 PAP/RAC	1st Harmonization meeting to assist preparation of ICZM Plan for a wetland-marine area of high biodiversity value (Reghaia, Algeria)	To present and adopt Outline and Program, To ensure consensus building and broad stakeholder involvement in ICZM Plan preparation and implementation	Algiers, Algeria	Oct 2010	Meeting	Ministère de l'Aménagement du Territoire, de l'Environnement et du Tourisme	GEF focal point, ICZM National team leader, ICZM International team leader, PAP representative, International consultant co-ordination demo projects PARTNERS: RAC/SPA, UNESCO	Marko Prem: marko.prem@ppa.htnet.hr Daria Povh daria.povh@ppa.htnet.hr Mme Samira Natéche : natechesamira@yahoo.fr	

Component	Title	Brief description	Event location	Dates	Event type1	Organizer	Participants	Contact details (name, email, web-site)	Notes/ Report availability
4.2 Information & Communication Strategy	United Nations Convention on Biological Diversity COP 10	Side event Documentary on biodiversity	Nagoya, Japan	18- 29 October 2010	Conference	United Nations Convention on Biological Diversity	INFO-RAC, UNEP MAP, SPA-RAC, WWF Med PO	claudio.maricchio@isprambiente.it , arthur.pasquale@isprambiente.it ; astrid.raudner@isprambiente.it ; stefania.fusani@isprambiente.it ;	
1.3.1 GWP-Med	Consultation Event and Bilateral Meetings within Egypt Water Dialogue	Bilateral meetings with key Egyptian stakeholders to present the Dialogue's next phase; also organize a Consultation Event to launch the next phase of the Egypt Water Dialogue. <i>MED EUWI framework.</i>	Cairo, Egypt	End of Oct 2010	Meetings	GWP-Med, and OECD	Key Egyptians stakeholders (and primarily the network established during Phase I of the Dialogue)	secretariat@gwpmed.org	
1.3.1 GWP-Med	Meeting on progress of water governance reform activities and Coordination Meetings	Multi-stakeholder Meeting to report progress on water governance reform activities and Coordination Meetings with the Palestinian Water Authority. <i>MED EUWI framework.</i>	Ramallah, Palestine	End of Oct 2010	Meetings	GWP-Med and the Palestinian Water Authority	Palestinian Water Authority, key water stakeholders in Occupied Palestinian Territories, EC Technical Assistance Office for the West Bank and Gaza Strip	secretariat@gwpmed.org	
3.1 WWF-MedPO	Meeting on Management Plan	Presentation of the first draft of the Management plan	Jijel, Algeria	Nov 2010	Training Workshop	Parc National de Taza	Local institutions	Local Coordinator Pilot Project Algeria: Nadia Ramdane ramdane_nadia@yahoo.fr WWF-MedPO MPA Officer: Marina Gomei mgomei@wwfmedpo.org	
1.3.1 GWP-Med	Consultation workshop to review process for the elaboration of the IWRM plan of Lebanon	Present and discuss progress in the elaboration of the Lebanese IWRM Plan. <i>MED EUWI framework.</i>	Beirut, Lebanon	Nov 2010	Consultation Workshop	GWP-Med and Lebanese Ministry of Energy and Water	Authorities and stakeholders participating at the Lebanon IWRM Dialogue	secretariat@gwpmed.org	

Component	Title	Brief description	Event location	Dates	Event type1	Organizer	Participants	Contact details (name, email, web-site)	Notes/ Report availability
3.1 SPA/RAC	Mediterranean MPA Clinic (second regional training workshop on MPA management planning)	New MPA managers and practitioners get experience from well functioning MPAs / Training course on MPA creation and selection	To be defined	Nov 2010	Training workshop	SPA/RAC	Mediterranean MPA managers	[MedMPAnet Project Officer] car-asp@rac-spa.org ; Atef Limam atef.limam@rac-spa.org; www.rac-spa.org	
1.2 PAP/RAC	Regional Workshop on Integrated Coastal Zone Management in support of Biodiversity Protection	To present documents on methodology of ICZM approach to BD protection; to exchange experiences,, Workshop documents to be finalized in a consolidated document and disseminated	Turkey (Istanbul, tentative)	Nov 2010	Regional Workshop	Ministry of Environment and Forestry of Turkey, PAP/RAC	Responsible within national and local institutions dealing with BP from 12 countries of the project, IC on ICZM in support BP, PAP representatives, RAC/SPA	Marko Prem, marko.prem@ppa.htnet.hr Daria Povh daria.povh@ppa.htnet.hr Veysel ASLAN, vaslan@cevreor.man.gov.tr Emrah MANAP, emrah.manap@gmail.com	
1.3.1 GWP-Med	Launching Event for IWRM catalytic Intervention in Tunisia	Launch the IWRM catalytic intervention as identified through the IWRM Assessment exercise. <i>MED EUWI framework.</i>	Tunis, Tunisia	Mid Nov 2010	Event	GWP-Med, key Tunisian counterpart	Key Tunisian counterpart, key water stakeholders in the country, African Development Bank, African Water Facility, UNEP UCC/DHI, GWP-Med	secretariat@gwpmed.org	
4.1.10 MIO-ECSDE and 1.3.1. GWP-Med	8 th Meeting of the COMSUD and 8 th Mediterranean Regional Dialogue of Parliamentarians, NGOs and other stakeholders	This annual event aims to promote suitable mechanisms to support the dialogue among Members of Parliaments of Mediterranean countries, politicians and other Stakeholders on the protection of the Mediterranean environment and the necessary socio-economic conditions for the sustainable development of the region.	To be decided	Mid Nov 2010	Meeting/Conference	MIO-ECSDE and GWP-Med	MPs from most Mediterranean countries, journalists, NGOs and other key stakeholders	info@mio-ecsde.org	

Component	Title	Brief description	Event location	Dates	Event type1	Organizer	Participants	Contact details (name, email, web-site)	Notes/ Report availability
2.3 CP/RAC	PCB awareness (inception) workshop and PCB training courses in Syria.	A PCB awareness workshop and parallel PCB training courses will be developed at the same time with the different stakeholders involved	Damascus, Syria	15-19 Nov 2010	Workshop and training courses	CP/RAC	All PCB stakeholders in the country, CPRAC, MEDPOL, BC, BCRC-Egypt	Alfred Vara: avara@cprac.org www.cprac.org	
4.2 Information & Communication Strategy	United Nations Framework Convention on Climate Change COP 16	Side event Documentary on biodiversity	Mexico	29 November–13 December 2010 (to take into account for the decision of SP SC meeting)	Conference	United Nations Framework Convention On Climate Change	INFO-RAC, UNEP MAP,	claudio.maricchio@isprambiente.it , arthur.pasquale@isprambiente.it ; astrid.raudner@isprambiente.it ; stefania.fusani@isprambiente.it ;	
4.1 UNEP/MAP	The Strategic Partnership Second Steering Committee Meeting	Recommendations and adoption work-plan and budget	To be decided	Dec 2010	Meeting	UNEP/MAP	Strategic Partnership SC members, all countries, partners, donors and related programmes	ivica.trumbic@unepmap.gr virginie.hart@unepmap.gr giorgos.petridis@unepmap.gr	
4.2 Information & Communication Strategy	I&C Contact Points network Annual Meeting	Presentation for discussion and approval of 2011 I&C Plan	To be defined	December before/back to back SP SC Meeting	Meeting	INFO/RAC	Project Partners	claudio.maricchio@isprambiente.it , arthur.pasquale@isprambiente.it ; astrid.raudner@isprambiente.it ; stefania.fusani@isprambiente.it	
1.2 PAP/RAC	Inception meeting to launch preparation of ICZM NAPs in Albania	Outline for NAPs will be tested in two countries.	Albania, Tirana (tentatively)	Dec 2010	Meeting	National counterpart institution	GEF focal point, National representatives, PAP/RAC consultant, PAP/RAC representatives	marko.prem@ppa.htnet.hr Daria Povh daria.povh@ppa.htnet.hr Pellumb Abeshi, pabeshi@moe.gov.al	

Component	Title	Brief description	Event location	Dates	Event type1	Organizer	Participants	Contact details (name, email, web-site)	Notes/ Report availability
1.1 UNESCO-IHP	Planning meeting on Implementation of eco-hydrogeology applications for management and protection of coastal wetlands (1.1.2.5)	Planning meeting for the inventory/mapping in close collaboration with relevant partners	Paris, France	4 th quarter 2010	Planning meeting	UNESCO-IHP	IGME, WHYMAP and RAMSAR	Holger Treidel: h.treidel@unesco.org	
1.1 UNESCO-IHP	Planning meeting for Policy/legal/institutional regional assessment for coastal aquifer management (1.1.3.1)	Initial meeting to define the methodology for the policy/legal/institutional national assessments	Paris, France	4 th quarter 2010	Planning meeting	UNESCO-IHP	National consultants/experts on legal/institutional issued	Holger Treidel: h.treidel@unesco.org Raya Stephan: r.stephan@unesco.org	
3.2 FAO	Expert meeting on bycatch mitigation methods and their applicability to the target country	Meeting of experts on bycatch mitigation methods, to discuss the methods available and their applicability to the target country	Tunisia	To be decided, depending on availability of key experts and national staff	Project meeting	FAO	FAO, international and national experts on bycatch mitigation	pedro.barros@fao.org	
1st Quarter January to March 2011									
1.1 UNESCO-IHP	1 st Sub-regional workshop for the development of a regional Action Plan on Coastal Aquifers (1.1.2.1)	Sub-regional workshop to discuss draft sub-regional action plans with countries from eastern Adriatic coast (Croatia, Montenegro)	Podgorica, Montenegro	Re-scheduled for 1st quarter 2011	Sub-regional workshop	UNESCO-IHP	International and national experts, partners from Croatia and Montenegro	Holger Treidel: h.treidel@unesco.org	

**Strategic Partnership for the Mediterranean Sea Large Marine Ecosystem (MedPartnership)
Co-executing Partners**

<i>Organisation</i>	<i>Name</i>	<i>Title</i>	<i>Telephone/FAX</i>	<i>Address</i>	<i>Email Address</i>
UNEP Division of GEF	Ms. Kelly West	Task Manager, International Waters	Tel: (254 20) 762 4147	Division of GEF Coordination United Nations Environment Programme P.O. Box 30552-00100, Nairobi, Kenya	kelly.west@unep.org
	Mr. Rod Vorley	Fund Management Officer, International Waters	Tel (254 20) 7623595		Rodney.Vorley@unep.org
UNEP/MAP (Coordinating Unit for the Mediterranean Action Plan)	Ms. Maria Luisa Silva Mejias	MAP Officer in Charge and Deputy Coordinator	Tel:(30) 210 7273126, Fax: (30) 210 7253196/7	UNEP/MAP, 48, Vassileos Konstantinou Avenue, 11635 Athens, Greece	maria.luisa.silva@unepmap.gr
	Mr. Khaled Ben Salah	Fund Administration Officer	Tel: (30) 210 7273104, Fax: (30) 210 7253196 or 7		bensalah@unepmap.gr
Project Management Unit (PMU) UNEP GEF Strategic Partnership for the Mediterranean LME	Mr. Ivica Trumic	Project Coordinator	Tel: (30) 210 7273102, Fax: (30) 210 7253196-7		ivica.trumic@unepmap.gr
	Ms. Virginie Hart	Marine and Coastal Expert,	Tel: (30) 210 7273122, Fax: (30) 210 7253196-7	virginie.hart@unepmap.gr	
	Mr. Giorgos Petridis	Administration and Finance Officer	Tel: (30) 210 7273125, Fax: (30) 210 7253196-7	giorgos.petridis@unepmap.gr	
World Bank	Ms. Angela Armstrong,	CA GEF Regional Coordinator.		1818 H Street NW, MSN 5- 523 Washington, DC	Aarmstrong@worldbank.org
	Ms. Tracy Hart	GEF International Waters Technical Specialist / Senior Environmental Specialist	Tel: 1 202 458 7465 Mobile: +1 202 460 9676		thart@worldbank.org
	Ms. Kanta KUMARI RIGAUD	Senior Environmental Specialist GEF Regional Coordinator Middle East and North Africa Region Sustainable Development Department (MNSSD)	Tel: (1 202) 473 4269, Fax: (1 202) 477 1981		kkumari@worldbank.org

Organisation	Name	Title	Telephone/FAX	Address	Email Address
	Ms. Dahlia LOTAYEF	Senior Environmental Specialist & METAP Coordinator Middle East and North Africa Region \Sustainable Development Department (MNSSD)	Tel: (1 202) 2516 7431		dlotayef@worldbank.org
	Ms. Amy Evans	Advisor, World Bank Europe and Central Asia	Tel. +001 202 458 5991, Fax. +001 202 614 2021	The World Bank, MSN H5-503	Aevans1@worldbank.org
	Mr. Andrea Merla	Advisor, World Bank	+39 349 2990036	922 244 Str NW Washington	Email: merla.andrea@gmail.com
	Ms. Beata Plonka	Consultant, Communications, World Bank		World Bank, 1818 H Street, NW; Mail Stop H5-503, Washington DC, 20433;	bplonka@worldbank.org
United Nations Educational, Scientific and Cultural Organization International Hydrological Programme (UNESCO/HP)	Jose Luis Martin-Bordes	Project Coordinator International Hydrological Programme (IHP)	Tel: +33 (0) 1 45 68 39 54		zauberberg@hotmail.com
	Mr. Holger Treidel	Assistant Programme Specialist International Hydrological Programme	Tel: +33 (0) 145683943	UNESCO - Division of Water Sciences 1, rue Miollis - 75732 Paris Cedex 15, France	h.treidel@unesco.org
	Ms. Alice Aureli	GEF Project Officer Programme Specialist Responsible for Groundwater Activities International Hydrological Programme	Tel: +33 (0) 1456839 95,	Fax: +33 (0) 1 45 68 58 11	a.aureli@unesco.org
	Mr. Bo Appelgren	UNESCO-IHP Senior Consultant			E-mail: appelgrenbo@gmail.com
Food and Agriculture Organization (FAO)	Mr. Kyriakos Kourkouliotis	Programme Officer, FAO	Tel: +39 06 57053715		kyriakos.Kourkouliotis@fao.org
	Ms. Barbara Cooney	GEF Coordinator, FAO	Tel: +3906 5705 5478		Barbara.Cooney@fao.org
	Mr. Pedro de Barros	Fishery Resources Officer Fisheries Management and Conservation Service (FIMF) Fisheries and Aquaculture Department	Tel: + 39 0657056469 Fax: +39 0657053020	Viale delle Terme di Caracalla, 00147 Rome, Italy	pedro.barros@fao.org

Organisation	Name	Title	Telephone/FAX	Address	Email Address
UNITED NATIONS INDUSTRIAL DEVELOPMENT ORGANIZATION (UNIDO)	Mr. Igor Volodin	Chief Water Management Unit Environmental Management Branch Programme Development and Technical Cooperation	Tel: +43.1.26026.3938		I.Volodin@unido.org
	Ms. Roberta De Palma	Chief Technical Advisor			roberta.depalma@exima.dk
UNEP/MAP, Mediterranean Pollution programme (MEDPOL)	Mr. Saverio Francesco Civili	Coordinator, MEDPOL	Tel: (30) 210 7273106 (direct), Fax: (30) 210 7253196 or 7	48, Vas. Konstantinou, P.O. Box 18019, 11610 Athens, Greece	fscivili@unepmap.gr
	Mr. Fouad Abousambra	Programme Officer	Tel: (30) 210 7273116 (direct) Fax: (30) 210 7253196 or 7	48, Vas. Konstantinou, P.O. Box 18019, 11610 Athens, Greece	fouad@unepmap.gr
	Mr George Kamizoulis	Programme Officer MEDPOL/WHO			gkamiz@unepmap.gr
UNEP/MAP Regional Activity Centre for Specially Protected Areas (RAC/SPA)	Mr. Abderrahmen Gannoun.	Director,	Tel: + 216 71 206 649 / + 216 71 206 485 Fax: + 216 71 206 490	B.P. 337 - 1080 Tunis Cedex. TUNISIA	gannoun.abderrahmen@rac-spa.org
	Mr. Daniel Cebrian Menchero	Marine Biology Expert. PhD, SAP BIO Programme Officer	Tel: + 216 71 206 649 / + 216 71 206 485 Fax: + 216 71 206 490	B.P. 337 - 1080 Tunis Cedex. TUNISIA	daniel.cebrian@rac-spa.org
	Mr. Atef Limam RAC/SPA consultant E-mail:	MedMPAnet Project Coordination and Technical Backstopping Officer	Tel: + 216 71 206 649 / + 216 71 206 485 Fax: + 216 71 206 490	B.P. 337 - 1080 Tunis Cedex. TUNISIA	atef.limam@rac-spa.org
Regional Activity Center for Priority Actions Programme (PAP/RAC)	Mr. Marko Prem (policy and interagency correspondence matters)	Deputy Director	Tel: (385) 21 340 470, Fax: (385) 21 340490	Kraj Sv. Ivana 11, P.O. Box 576, 21000 Split, Croatia	marko.prem@ppa.htnet.hr
	Ms. Daria POVH SKUGOR (all issues)	Programme Officer	Tel: +385 21 340 478, fax: +385 21 340 490	Kraj Sv. Ivana 11, HR-21000 Split, CROATIA	e-mail: daria.povh@ppa.t-com.hr
	Mr. Arsen Pavasovic, (operational issues)	PAP/RAC consultant		Kraj Sv. Ivana 11, HR-21000 Split, CROATIA	arsen.pavasovic@ppa.htnet.hr
	Ms Dina Silovic (finance issues)	Administration	Tel: +385 21 340 473, fax: +385 21 340 490	Kraj Sv. Ivana 11, P.O. Box 576, 21000 Split, Croatia	dina.silovic@ppa.t-com.hr

Organisation	Name	Title	Telephone/FAX	Address	Email Address
Regional Activity Center for Cleaner Production Mediterranean Action Plan - United Nations Environment Program Regional Centre under the Stockholm Convention	Virginia Alzina	Director, CP/RAC	Tel+34 93 553 8790 Fax. +34 93 553 8795		valzina@cprac.org
	Mr. Roger Garcia	Deputy Director CP/RAC	Tel +34 93 553 8790 Fax +34 93 553 8795		rgarcia@cprac.org
	Ms. Anna Giribet	Administrative Assistant Catalonia Waste Agency	Tel +34 93 567 33 00	C/Doctor Roux 80, 08017 Barcelona, Spain	giribet@arc-cat.net
Global Water Partnership Mediterranean (GWP-Med)	Mr. Michael J. Scoullos	Chairman		12 Kyrristou str. 105 56 Athens , Greece	secretariat@gwpmmed.org
	Mr. Vangelis Constantianos	Executive Secretary, (GWP-Med)			vangelis@gwpmmed.org
	Mr. Dimitris Faloutsos	Programme Officer, (GWP-Med)		Tel:(30)-210-3247490, 3247267	dimitris@gwpmmed.org
	Mr. Bessie Mantzara	Finance & Administration		Fax: (30)-210-331727	bessie@gwpmmed.org
WWF European Policy Programme – Branch Office	Mr. Paolo Lombardi	Director	Tel: + 39 06 84497381		plombardi@wwfmedpo.org
	Ms. Alessandra Pomè	Marine Biology Expert, MedPan Project Manager	Tel: + 39 06 84497443,	Via Pò, 25/c 00198 Rome, Italy	apome@wwfmedpo.org
	Ms. Nicolò de Vergottini	Deputy Director -Head of Finance	Tel: + 39 06 84497432	Fax: + 39 06 8413866	ndevergottini@wwfmedpo.org
	Ms. Giovanna Agostinelli	Marine Unit Administrator	tel. +39 06 84479331		gagostinelli@wwfmedpo.org
	Marina Gomei, Ph.D.	MPA officer - Marine Unit	Tel: +39 06 8449 7355 (direct line) +39 347 4689298 (mobile) +39 06 8449 71 (switch board) Fax +39 06 8413 866	WWF Mediterranean Programme Office Via PO, 25/C Rome 00198 Italy	MGomei@wwfmedpo.org Skype: mgomei.wwf
	Anna Ludlow, Ph.D.	CB Programme Officer	Tel.: +34 93 305 6252 Fax.: +34 93 278 8030	WWF Mediterranean Programme Office C/Canuda, 37, 3r 08002 Barcelona Spain	aludlow@atw-wwf.org

Organisation	Name	Title	Telephone/FAX	Address	Email Address
Mediterranean Information Office for Environment, Culture and Sustainable Development (MIO-ECSDE)	Mr. Michael J. Scoullos	Chairman	Tel:(30)-210-3247490, 3247267 Fax: (30)-210-331727		scoullos@mio-ecsde.org
	Ms. Anastasia Roniotes	Information Officer	Tel: +30210-3247490, -3247267 Fax: +30210-3317127		roniotes@mio-ecsde.org, info@mio-ecsde.org
	Thomie Vlachogianni	MIO-ECSDE Programme Officer	Tel: +30210-3247490, -3247267 Fax: +30210-3317127	12 Kyrristou str. 105 56 Athens , Greece	vlachogianni@mio-ecsde.org
	Ms. Bessie Mantzara	Finance & Administration	Tel:(30)-210-3247490, 3247267 Mobile: (30)-6948827452 Fax: (30)-210-331727		bessie@gwpmmed.org
ISPRA	Mr. Claudio Maricchiolo		Tel: +39 06 5007 2177 Fax:+39 06 5007 2221 +39338633012	INFO-RAC (ISPRA – Istituto Superiore per la Protezione e la Ricerca Ambientale)	E-mail: claudio.maricchiolo@isprambiente.it
	Ms. Astrid Raudner			Via Vitaliano Brancati 48 00144 Rome, Italy	astrid.raudner@isprambiente
	Mr. Arthur Pasquale		Tel: +39 06 5007 2227		arthur.pasquale@isprambiente.it
	Ms. Stefania Fusani				stefania.fusani@isprambiente.it

National Focal Points

Country	Name	Focal Point	Title	Telephone/FAX	Address	Email Address
		Project				
Albania	Mr Pellumb ABESHI,	GEF	Secretary General Ministry of Environment, Forestry and Water Management,	Tel: +355 4 270623 – 355 682072312 Fax : +355 4 270623	Rruga e Duresit, No. 27, Tirana, Albania	p_abeshi@abissnet.com.al, pabeshi@moe.gov.al
	Ms Etleva Canaj	MAP	Director Institute of Environment Ministry of Environment, Forests and Water Administration	[355] 4 371242 [355] 4 371243	Rruga "Halil Bega", nr 23, Tirana, Albania	etlevamoe@abissnet.al , etlevacanaj@yahoo.com

Algeria	Mme Samira Natéche,	Project	Sous Directrice de la Préservation du Littoral, du Milieu Marin et des Zones Humides	Tel:Fax: +213 21 43 28 75	Ministère de l'Aménagement du Territoire, de l'Environnement et du Tourisme Rue des 4 Canons - Algiers -Algeria	natechesamira@yahoo.fr
	Mr. Djamel ECHIRK,	GEF	Inspector General of Environment Ministère d'Aménagement de Territoires et l'Environnement	TEL: +213 21 432898 Mobile: +213 21 71 399424 Fax: +213-21-434190/432896/432 891	Rue des 4 Canons-les Tagarins Algiers 16000, Algérie	Djamelechirk@msn.com
	Mr Farid Nezzar	MAP	Ingénieur en Chef, Directeur de l'Administration et des Finances Ministère de l'Aménagement du Territoire et de l'Environnement	[213] 21 431248 [213] 2143 2867	47 rue Mohammed Douar, Belouizdad, Alger, Algeria	farid_nezzar@yahoo.fr
Bosnia and Herzegovina	Project					
	Mr. Senad OPRASIC	GEF	Head, Department for Environment Protection Ministry of Foreign Trade and Economic Relations	Tel: +387 33 552365, 00387 61 28 73 49 mobile Fax: +387 33 445911	Musala 9 71000 Sarajevo, Bosnia & Herzegovina	senadoprasic@yahoo.com, senad.oprasic@mvteo.gov.ba
	Mr Tarik Kupusovic	MAP	Special Advisor to the Minister of Physical Planning and Environment Hydro Engineering Institute, Ministry of Physical Planning and Environment,	[387] 33 207949 [387] 33 207949	Stjepana Tomica 1, 0, Sarajevo, Bosnia and Herzegovina	mapbh@bih.net.ba
Croatia	Ms. Nevia Kružić,	Project	Head of Marine and Coastal Protection Department, Ministry of Environmental Protection, Physical Planning and Construction,	Tel: +385 51 213-499 Fax: +385 51 214-324	Užarska 2/1, 51000 Rijeka, Croatia	nevia.kruzic@mzopu.hr
	RUKLIC, Gordana	GEF	Expert Adviser, Ministry of Environmental Protection, Physical Planning and Construction	TEL: 385 1 3782 180 FAX: 385 1 3717 149	Republike Austrije 14, 10000 Zagreb, Croatia	gordana.ruklic@mzopu.hr
	Ms. Marijana A. Mance	MAP	Head of International Relations Department Environmental Protection Directorate Ministry for Environmental Protection, Physical Planning and Construction,	[385] 1 3782452 [385] 13 717149	20 Ulica Republike Austrije, Zagreb, Croatia	marijana.mance@mzopu.hr

Egypt	Gen. Osama Mouhamed Abd El-Salam	Project	Head of Central Department for International co-operation and technical support	Tel/Fax: +202 25266016	30, Misr Helwan El-Zyrae Rd., Maadi, Cairo, Egypt	irts@eeaa.gov.eg
	Ms (Dr.) Mawaheb Abu-elazm	GEF/MAP	Chief Executive Officer Cabinet of Ministers Egyptian Environmental Affairs Agency (EEAA)	[20] 2 5256452 [20] 2 5256490	30 Misr-Helwan El-Zyrae Road P. O. Box 955 Maadi, 1, Cairo Egypt	mawaheb@eeaa.gov.eg
Lebanon	Ms. Grace Rachid	Project	Environmental Specialist Department of Ecosystems, Ministry of Environment,	Tel: +961-1-976 555 ext 510 Fax: +961-1-976 530	Lazarieh Center, 8 th Floor, Block A-4 New P.O. Box 11/2727, Beirut, Lebanon	g.rachid@moe.gov.lb
	Ms. Nancy KHOURY,	GEF	Public and International Relations Ministry of Environment	Tel: +961 1 976555 # 418 Fax : +961 1 976530 Mobile: +961 3503978	Lazarieh Center, 7th & 8th Floor, Block A-4 New A4-Old, and A5 P.O.Box: 11/2727; Beirut-Lebanon.	n.khoury@moe.gov.lb
	Mr Berj Hatjian	MAP	Director General Directorate General of Environment Ministry of Environment	[961] 1 976555 [961] 1 976530	Azarieh Building, Beirut Central District, P.O. Box 11-2727, Beirut Lebanon	dgmoe@moe.gov.lb
Libya	Project					
	Mr. Mohamed AMER,	GEF	Member, Board of Environmental General Authority	Tel: 218 91 213 5291 Fax: 218 21 487 0266	P O Box 83618 Al-Gheran, Tripoli, Libya	dr_amert@yahoo.com
	Dr Mahmoud S. Elfallah	MAP (and GEF Political FP)	Chairman Environment General Authority of Libya (EGA)	00218 21 4873761 00218 21 4870266	PO Box 83618 El Gheran Tripoli Libyan Arab Jamahiriya	ega@egalibya.org, melfallah@environment.org.ly
Malta (observer)	Mr. Martin Seychell	Project Focal Point	Director Environment Protection	Tel: +356 2290 7300 Fax: +356 2290 2295	Environment Protection Directorate Malta Environment and Planning Authority St. Francis Ravelin, Floriana P.O. Box 200, Marsa MRS 1000 Malta	Email: gef.malta@mepa.org.mt

Montenegro	Ms. Jelena Knezevic	Project and MAP	Senior Adviser (and MAP Focal Point) Head of Division for Strategic and Integration Processes Ministry of Tourism and Environment of Montenegro,	[381] 81 482313 [381] 81 234 168 Mobile: 381 67 255604	Rimski trg 46 , Podgorica 81000 Montenegro	jelena.knezevic@gov.me, jelenaknezevic@cg.yu
	Mr. Sinisa STANKOVIC	GEF	Deputy Minister, Ministry of Tourism and Environmental Protection	Tel: 382 20 482 141, Mob +382 67618126	Rimski Trg 46, Podgorica 81000, Montenegro	ministarstvo.turizma@mn.yu Sinisa.stankovic@gov.me,
Morocco	Project					
	Mr. Mohamed BENYAHIA	GEF	Director of Partnership, Communication and Cooperation Ministry of Energy, Mining, Water and Environment	Tel: 212 5 37 57665 Fax: 212 37 570468	9, Avenue Al Araar, Secteur 16, Hay Riad Rabat 10000, Morocco	benyahia@environnement.gov.ma
	Mr. Rachid FIRADI	MAP	Chef du Service de la Cooperation Multilaterale Ministere de L'Energie et des Mines, de l'Eau et de L'Environnement	Tel: 212-537-57 06 48/ GSM 212 661 92 54 73	9, Avenue Araar, Secteur 16, Hay Riad, Rabat, Maroc	firadi@environnement.gov.ma / firadirachid@yahoo.fr / firadienvironnement@gmail.com
Syria	HASSOUN, Imad	GEF	Deputy Minister Ministry of Local Administration and Environment,	Tel: +963 11 2319167 Mob:+963 944 78 53 50 Fax: +963 113335645	Mazraa Eman Mosque seq, Joul Jammal Str. PO Box 3773, Damascus, Syrian Arab Republic	imadh@gmz.net
	HASSOUN, Imad	GEF	Deputy Minister Ministry of Local Administration and Environment,	Tel: +963 11 2319167 Mob:+963 944 78 53 50 Fax: +963 113335645	Mazraa Eman Mosque seq, Joul Jammal Str. PO Box 3773, Damascus, Syrian Arab Republic	imadh@gmz.net
	Ms Reem Abed-Rabboh	MAP	Director Water Safety Directorate, General Commission for Environmental Affairs Ministry of Local Administration and Environment	Tel: +963 11 2320573 Mob: 963 933 304803	P.O. Box 3773, Kafarsouseh, Damascus, Syrian Arab Republic	reemar68@gmail.com

Tunisia	Mohamed Ali Ben Temessek,	Project	Chef de service a la direction Générale de l'Environnement et de la Qualite de la vie	Tel: +216 70 728644 Fax: +216 70 728 655	Direction Générale Environnement et Qualité de vie Ministère de l'Environnement et du Développement durable Centre Urbain Nord, 1080 Tunis. Batiment I.C.F. B.P. Tunisia	mtemessek@yahoo.fr
	M. Dali Najeh	GEF/MAP	General Director, Environment and Quality of Life Ministry of Environment and Sustainable Development	Tel: +216 70 728 679 Fax: +216 70 728 595	Centre Urbain Nord, Bld de la Terre Batiment I.C.F. B.P. 52 Tunis 1080, Tunisia	dgeqv@mineat.gov.tn
Turkey	Veysel ASLAN	Project	Head of Marine and Coastal Management Department	Tel: +90 312 207 6678	Ministry of Environment and Forestry, General Directorate of Environmental Management	vaslan@cevreorman.goc.tr
	Emrah MANAP	Project	Biologist	Tel: +90 312 222 1234/332	Ministry of Environment and Forestry, Environmental Agency for Special Areas	emrah.manap@gmail.com
	SARIKAYA, Hasan Z	GEF	Undersecretary Ministry of Environment and Forestry	TEL: 90 312 207 6253 FAX: 90 312 207 6303	ÇevreOrmanBakanlığı Söğütözü Cad. No:14/E 06560 Bestepe Ankara Turkey	mustesar@cevreorman.gov.tr
	Mr Sedat Kadioglu	MAP	Deputy Undersecretary Department of Foreign Relations and EU Ministry of Environment and Forestry	[90] 312 2075411 [90] 312 2075454	Sogutozu Caddesi No.14/E Bestepe 1 Ankara Turkey	sedatkad@yahoo.com, skadioglu@cevreorman.gov.tr
Palestinian Authority	Project					
	Dr. Mohamed Eila	GEF	OFP, the Palestinian Authority Deputy Director General Environment Quality Authority	Tel: 011 972 8 284 7208 Fax: 011 972 8 284 7198	Elnasser-Elthawra Street Gaza, Palestinian Authority	meila@gov.ps

President of the Bureau of the Contracting parties	Ms Alicia Paz Antolin	General Director for Coast and Sea sustainability Ministry of the Environment and Rural and Marine Affairs	Tel: 34-91-5976062 Fax: 34-91-5975907	Plaza San Juan de la Cruz s/n 28071 Madrid Spain	buzon-dgc@mma.es, CGRubio@mma.es
	Mr Jose L. Buceta Miller,	Head of the Marine Environment Protection and Pollution Prevention Division, Directorate General for the Sustainability of the Coast and the Sea Ministry of the Environment and Rural and Marine Affairs	Tel: +34 91 5976652 Fax: + 34 91 5976902	Plaza de San Juan de la Cruz s/n 28047 Madrid, Spain	JBuceta@mma.es

Donors

Organisation/Ministry	Name	Title	Telephone/FAX	Address	Email Address
Ministry for the Environment, Land and Sea/Department for Environmental Research and Development, Italy	Mr Corrado Clini	Director General Department for Environmental Research and Development Ministry for the Environment, Land and Sea	Tel: 39-06-5722 8101/2/3/4/5 Fax: 39-06-57228175	Via Cristoforo Colombo, 44 00147 Rome, Italy	pia-sdg@minambiente.it
Ministry for the Environment, Land and Sea/Department for Nature Protection, Italy	Mr Aldo COSENTINO	Director General Department for Nature Protection Ministry for the Environment, land and Sea	Tel: 39-06-5722 8700 Fax: 39-06-5722 8707	Via Cristoforo Colombo, 44 00147 Rome, Italy	dpn-dg@minambiente.it
FFEM – Fonds français pour l'Environnement Mondiale, France	Mr. Christophe DU CASTEL	FFEM	Tel. +33 01.53.44.33.10	5, Rue Roland Barthes 75012 Paris, France	E-mail: ducastelc@afd.fr
Ministry of Ecology and Sustainable Development, France	Emmanuel MORICE	General Secretariat Service of International affairs Bureau of Cooperation Support	Tel. +33 (0) 140812122		developpement-durable.gouv.fr.
Spanish International Cooperation Agency for Development (AECID)	Maite Martin Crespo	Jefa de Área de Medio Ambiente y Cambio Climático Dirección de Cooperación Sectorial y Multilateral Agencia Española de Cooperación Internacional y Desarrollo (AECID)	Tel: +34 91 582 79 26	Avda. Reyes Catolicos, 4 28040 Madrid, Spain	maite.martin Crespo@aecid.es
	Milagros Jiménez Sánchez	Responsable Programme Économie et Environnement Bureau Technique de	Tél.: + 216 71 232423 / 71 230904	Ambassade d'Espagne en Tunisie 1, rue Khadija Bent Khoueyled El	milagros.jimenez@planet.tn

		Coopération (AECID)	Menzah 6 BP 76 / 2091 - Tunis		
European Commission	Mr Michail Papadoyannakis	EC Focal Point for MAP	Tel: [32] 2 2963914	European Union Water and Biodiversity Directorate, DG Environment 200 rue de la Loi Office: BU9 05/151 Brussels 1049	michail.papdoyannakis@ec.europa.eu
	Ms. Alessandra Sensi	Program Manager Centralised Operations for Europe, the Mediterranean and the Middle East	tel. + 32 2 29 86975	Rue Joseph II, 54 - Bruxelles	Alessandra.SENSI@ec.europa.eu
MAVA	Gros Paule	Chargée de Programme Bassin Méditerranéen	Tel. +41(0)21 864 46 35		paule.gros@mava-foundation.org
	SCHMID Holger	Responsable scientifique et technique	Fax. +39(0)21 864 42 30		holger.schmid@mava-foundation.org