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1. Country:   Cook Islands, Fiji, Federated States of Micronesia, Marshall 

Islands,  Nauru,  Niue,  Palau,  Papua  New  Guinea,  Samoa, 
Solomon Islands, Tonga, Tuvalu, and Vanuatu. 

 
 
2. UNDP Project ID:    00063283 
 
 
3. Project Title:     Pacific Adaptation to Climate Change (PACC) 
 
 
4. Executing Agency:   Secretariat of the Pacific Regional Environment 

Programme (SPREP) 
 
 
5. Period Covered:     1st April – 30th June 10 
 
 
6. Milestone:       1st January ‐ 31st December 10 
 

 
MILESTONES FOR 2010 

I. PACC Core Team (Operational); 
II. PACC Community Core Team (Operational); 
III.       PACC  Community  Communication  Strategy 

(Developed and Operation); 
IV.       PACC Annual Review Meeting completed;  
V.       V&A Assessment (Completed); 
VI.       Socioeconomic Assessment (Completed); 
VII.       Adaptation Option Identified, Assessed and Costed; 
VIII. Initial Policy Review (Completed); and 
IX.       Draft Demonstration Guide (Developed). 

QUARTERLY PROGRESS REPORT
SECOND QUARTER 2010 
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The  milestones  above  were  developed  collaboratively  during  the  PACC  Technical 
Meeting that was held at the USP PACE Conference Room, USP, Suva in October 09 with 
all PACC countries taking  into consideration the three main outcomes of the project as 
stipulated in the Project Document. 

 
7. Executive Summary: 
 

I. Major developments for the quarter 
 

The  projects major  results  achieved  during  the  quarter  include  an  increase  in  inter‐
collaborative  effort  at  the  pilot  level  to  carry  out  vulnerability  and  adaptation  (V&A) 
assessments as a result of the project. The use of participatory community engagement 
consultations have seen an increase in number of women and children consulted in the 
assessment stage of  the project  in Tonga and Samoa. A significant number of women 
are also members of national Steering Committees and Core Technical Teams of PACC 
spearheading work at the pilot sites.  Through joint consultation with the communities, 
clear indications of activities and responsibilities have been mapped out. 
 
Eight out of  thirteen countries are now progressing with  their V&A assessments. They 
will also be carrying out socioeconomics assessments once the socioeconomic guide  is 
being rolled out by the regional PMU.  
 
There is a general lack of progress in the mainstreaming component during the quarter. 
Nine  countries have yet  to  confirm what activities  they would  like  to  carry out. Niue, 
Solomon Islands, Fiji and the Marshall Islands will be developing a climate change policy 
under the PACC. Several countries had sought the support of the SPREP regional PMU in 
this area. A Guide to Mainstreaming has been developed and will be used as a guide to 
the mainstreaming work  to be  rolled out  in  collaboration with  the AusAID  the Pacific 
Adaptation Strategic Assistance Programme (PASAP) programme. 
 
Increase  in  collaboration was witnessed  amongst  PACC  partners  during  the  quarter. 
SOPAC was  approached by  Samoa  and Cook  Islands  to  assist  in  the mapping of  their 
coastal areas. The SPREP regional PMU, UNDP and the AusAID PASAP have had several 
consultative meetings to devise a plan on how to roll out a mainstreaming programme 
that  will  serve  the  interest  of  the  countries.  This  joint  planning  and  rolling  out  of 
programmes  will  ensure  that  there  is  no  un‐necessary  duplication  and  ensure 
maximising of  resources available.  .  In Palau,  the PACC project  is working very closely 
with NGOs  and  colleges  such  as  the  Palau  Community  Action  Agency  and  the  Palau 
Community College to implement the project at Ngatpang State. 
 
The  PACC  Multipartite  Review  (MPR)  was  also  carried  out  successfully  during  the 
quarter  whereby  issues  and  challenges  were  discussed  openly  and  way  forward 
recommended. 
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II. General progress at national level 
 
Specifically in the Cook Islands, discussions are being held with regional coastal experts, 
scientists, marine biologists from SOPAC (Applied Geosciences ‐ Coastal Experts), SPREP 
(V&A  and  Socioeconomics),  NIWA  National  Institute  of  Water  Atmospheric  for 
assessment support. For Federated State of Micronesia, the PACC National Coordinator 
came  on  board  in  April  2010  and  spearheaded  several  high  level  mainstreaming 
discussion at the State and Pilot level. Work is also being carried out with the review of 
the  roading  design.  In  the  case  of  Fiji,  through  PACC  support,  a  high  level  Climate 
Change  Steering  Committee  was  reviewed  and  reconstituted  to  act  as  the  steering 
committee  for  PACC  and  other  climate  change  initiatives  in  the  country.  The  first 
meeting  was  carried  out  during  the  quarter  with  pledges  of  support  from  various 
government  and  non‐government  agencies  present.  Pilot  assessments  are  also  being 
carried out. In Marshall Islands, the PACC Coordinator position was again re‐advertised. 
The  TOR  had  to  be  amended  to  reduce  qualification  requirements  from Master’s  to 
Bachelor's programme. Terms of references were also developed for  international and 
local consultants to undertake the evaporation assessments of the Majuro reservoir. In 
Nauru, the PACC and the  IWRM project are spearheading the development of a water 
policy that would also incorporate the challenges and issues related to climate change. 
Assessment  of  pilot  demonstration  is  currently  underway.  Niue  focussed  on  climate 
change awareness as part of  their mainstreaming programme at  the community  level 
and  schools.  About  200  students’  awareness  of  climate  change,  the  general 
environment and the PACC project has been increased by the programme. In Palau, the 
PACC Core team in collaboration with the Marine Authority of Ngatpang also carried out 
an  assessment  of  the marine  area  that would  be  suitable  to  sustain  clam  farming  in 
different climate regimes. The Palau Community Action Agency (PCAA)  is spearheading 
the  ridge  component  of  the work with  the  assistance  of  the  PACC Core  group.  They 
carried  out  a  preliminary  survey  of  Ijsid,  Ngerdubech  in  Ngatpang  State.    Ijsid  is  a 
traditional  crop  production  area  and  is  already  facing  salt  water  intrusion  and  is 
affecting  in  a major  way  taro  production  areas  for  women.  For  Samoa  community 
consultations were held for two villages in Savaii. It was well attended by the majority of 
the different groups that were  invited, (Chiefs (Matai) group, Women’s group, Untitled 
[aumaga]  group  and  Youth  group),  and  a wealth  of  information,  opinions  and  views 
were  presented  and  gathered  from  there.    In  the  case  of  Solomon  Islands  has 
progressed with  their climate change policy development and some of  the  issues  that 
require policy prescriptions include; i) Integration of V&A Assessment and Disaster Risk 
Reduction (DRR),  ii) re‐location and re‐settlement of communities affected by sea  level 
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rise,  iii)  Reduced  Emissions  from  Deforestation  and  Degradation  (REDD),  iv) 
incorporating climate considerations  into Environmental  Impact Assessments (EIA) and 
Strategic Environmental Assessments  (SEA) and v) enhancing  resilience of ecosystems. 
Several meetings has also been undertaken for all organizations working in Ontong Java 
(PACC site) on type of activities and roles they can play in the PACC project. In Tonga, a 
desk  study was undertaken  to document past  studies and  surveys undertaken on  the 
Project demonstration villages of Hihifo. A final report of this activity is now available. A 
consultation  report  for  the  six  villages  (Fo’ui  to Ha’atafu)  is  also  available. Discussion 
was also undertaken with AusAID to determine how they can cofinance PACC activities 
in the Hihifo area. Tuvalu have registered their interest to host a mainstreaming training 
in  Tuvalu  as  a way  forward  to  better  identify mainstreaming  activities.  Further  V&A 
assessment  for  communities  on  Funafuti  were  undertaken  to  better  understand 
adaptation  measures  for  the  people.  Vanuatu  concentrated  on  awareness  and 
education  during  the  last  quarter.  A  high  level  launch  was  carried  out  with  the 
involvement  of  the Minister  of  Infrastructure  and  Public  Utilities  who  was  also  the 
Acting Prime Minister at the time.  

III. Funding Status 
 
PACC’s AWP budget  for 2010  is 2,068,566 USD.   SPREP submitted an advance request 
for the first quarter for a total of 150,000.00 USD.   This advance was received by SPREP 
in April, the start of this quarter. Given that countries have had in‐country funds carried 
forward from 2009 and re‐phased into 2010, only two countries (Tuvalu and Niue) were 
advanced funds this quarter. 
  
In  line with UNDP’s 80% delivery rule, only two countries, Tonga and Samoa have met 
this threshold.  The expenditure for the two countries for the quarter are 10,854.63 USD 
and 74,035.60 USD against authorized amounts  for  the quarter of 11,037.14 USD and 
19,498.62 USD respectively.  Tonga therefore delivered 98% and Samoa at 379%.  
 
The regional PMU (RPMU) delivered 87% of its authorized amount of 140,680.47 USD.   
 
The PACC is now requesting for the 3rd quarter 2010 a total of 498,335 USD.  A total of 
333,668  for  country  allocations,  specifically 111,797 USD  and 221,871 USD  for  Tonga 
and Samoa respectively.  The balance of 164,667 USD will be for regional activities lead 
by  the  RPMU.    The  requested  advance will  assist  to  offset  over  expenditure  of  this 
quarter  and  help  carry  out  planned  activities  for  the  3rd  quarter.    The  expected 
expenditure therefore, by end of the third quarter will be 45% of the total budget  for 
2010. 
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IV. Summary of reporting as requested by UNDP 
 
This section provides a brief summary of how countries and the SPREP regional PMU are 
progressing with various reporting requirements as requested by UNDP. 
 
a. Multi‐Year Workplans 
 
A regional Multi Year Work Plan (MYWP) was developed for the PACC project until 2013 
and  this has been rolled out  to  the countries  to guide MYWP at  the national  level. As 
discussed and agreed during the Multipartite Review Meeting (MPR), a MYWP will need 
to  be  developed  by  all  countries  and  submitted  to  SPREP  at  the  end  of  June.  The 
following countries have developed their MYWP: 

•  Samoa  
• Tonga 
• Regional PMU 

Countries yet to submit  include: Republic of Marshall  Islands, Palau, PNG, Vanuatu, FSM, Niue, 
Tuvalu, Nauru, Fiji, Cooks, and Solomon Islands. 
 
b. Quarterly Work Plans (QWP) 
 
QWPs are new requirements introduced during the quarter to be undertaken for all the 
13  PACC  countries  and  the  regional  PMU.  In  trying  to  manage  this  additional 
requirement, the regional PMO is handholding countries to try and confirm their QWPs. 
Countries that have finalized work plan for 3rd Quarter include:   

i. Samoa 
ii. Solomon Islands 
iii. Regional PMU 
iv. Tonga 

Countries yet to submit:  Republic of Marshall Islands, Palau, PNG, Vanuatu, FSM, Niue, Tuvalu, 
Nauru, Fiji, Cooks. 
 
c. Second Quarter Narrative and Financial Reporting 
 
During  the  second  quarter,  narrative  and  financial  FACE  Forms  were  received  from 
twelve countries except PNG.  
 
V. Risks, Issues and Management Responses 
 
The project risks and issues in the last quarter are organizational and financial in nature. 
Political  risk  is  limited  to  PNG where  they  had  closed  the  Office  of  Climate  Change 
Environment and Sustainability (OCCES). Most of the risks will be addressed given time 
and support. 
 
Organizational 
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1. Availability of qualified personals at national level to be PACC Coordinators  
 
This is a recurring issue with many countries. It is currently the case for the Republic of 
the Marshall  Islands. They had to readvertise after scaling down the qualifications and 
experience aspect of  the Coordinator’s TOR. According  to  the Director OEPPC, no one 
was able to meet the criteria set out in the first advertisement. 
 
Response: 
Assistance has been provided in terms of providing ToRs and offer of further assistance 
is  always  available.  PACC  PM  had  requested UNDP  Fiji’s  senior  official Ms Ravuvu  to 
follow up at national level during one of her country visits to the northern Pacific during 
this quarter. As part of the  internal SPREP review process, the Director had written to 
RMI to raise the issue and request that a review be carried out accordingly. 
 
2. Capacity at the national level to deliver 
 
The PACC project aimed to attract senior and experienced officers at the national level 
to  coordinate  the  project,  however  that  is  not  the  case  for most.  The  situation  at 
present  is  that  most  Coordinators  are  graduates  and  do  not  necessarily  have  the 
experience to coordinate a complex project  like PACC. Added to the  issue  is that some 
countries are not very receptive to technical backstopping support from PACC partners 
(e.g. NIWA, CROP agencies etc.).  
 
Response: 
The regional PMU has been encouraging slow progressing countries to seek assistance 
and  support  from  institutions  and  CROP  agencies.  A  directory  of  experts/institutions 
that can assist is being developed. The regional PMU will also be traveling in country and 
provide training support to Coordinators. 
 
2. Quarterly reporting  
 
Most  countries  are  quite  late  in  submitting  the  above  report.  It  also  impacts  on  the 
regional PMUs effort  to  collate  the  regional  report  that  is  to be  submitted  to UNDP. 
Filling in of Face Forms is still an issue for most of the Coordinators. 
 
Response: 
The regional PMU is working bilaterally with the countries to see how it can assist in the 
reporting situation. Niue had reported that the change  in currency reporting from USD 
to  their  local  currency  (NZD) has  reduced  the  time  they had  to  spend  in working out 
exchange rates, banking fees etc.  
 
Several  trainings on  filling‐in of Face Forms had been carried out at  the  regional  level 
and the latest was at the last MPR. There is now a need for the regional PMU to travel 
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in‐country to provide support on the ground and to also use the opportunity to analyze 
financial and reporting arrangements and determine with the countries best approach 
and way forward. 
 
3. Increase in reporting workload  
 
The  additional  reporting  requirements  requested  by  UNDP  in  quarter  two  from  the 
regional PMU and the countries have significantly  increased the work  load particularly 
of  the  regional  PMU.  Development  of  multi  year  work  plans,  annual  work  plans, 
quarterly  work  plans,  itemised  cost  lists,  procurement  plans  and  monitoring  and 
evaluation  frameworks  are  great  tools  for  monitoring  and  evaluation  purposes, 
however,  they  need  to  be  slowly  rolled  out  with  administrative  support  from  the 
regional PMU and UNDP. The downside to this increase in reporting is that the technical 
support  that  needs  to  be  delivered  to  the  countries  by  the  regional  PMU  will  be 
affected. 
 
Response: 
The regional PMU  is hand‐holding the countries  in trying to develop these reports and 
time is needed before all will be ready to adhere to all the requirements. 
 
Financial 
 
4. Funding transfers (UNDP to SPREP) 
 
There  is a need to shorten the time frame of reviews and or  increase the efficiency of 
communication  between  SPREP  and  UNDP  on  financial  Face  Forms  and  supporting 
documentations.  In the past quarter, SPREP only received first quarter advance on the 
first week of April, the start of the second quarter.  
 
Response: 
Improving communication channels  through  the  funding  transfer check points  (SPREP‐
local  banks‐MOF‐IP  and  back)  to  ensure  information  for  the  transfer  and  receipt  of 
funds are fully communicated and accounted.  
 
Political 
 
5. Political situation at country level   
 
A  political  decision  in  PNG  to  disband  the  OCCES  has  seriously  affected  PACC 
implementation.  PACC  funds  in  the  OCCES  account  has  been  frozen  as  a  result  and 
cannot be accessed by  the  Implementing Partner,  the Department of Agriculture and 
Livestock. 
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There are signs in certain countries that those in higher political positions prefer that the 
implementation of adaptation measures  for  the project be undertaken earlier even  if 
certain project requirements are yet to be met. 
 
Response: 
The  SPREP  Director  has  written  to  the  Chief  Executive  Officer,  Department  of 
Environment and Conservation on the matter and requested a review of the MoU.  
 
Expectations on project delivery and  time  frame need  to be managed by  the national 
Focal Points, regional PMU, SPREP and UNDP. 
 
 
8.0 Country Progress: 
 
This  section of  the  report documents  the progress made  for  each PACC participating 
country  in some detail against the milestones set for 2009. This status report for each 
country is collated from the second quarter reports provided to SPREP. 
 
I. COOK ISLANDS 
 
8.1.1 Summary 
 
8.1.1.1 Component One: MAINSTREAMING 
 
A  short  training  on  the  PACC  project was  carried  out with  the  communities  and  in 
particular the  Island Council. All the members of the  Island Council were present with 
representatives  of  communities.  They  gave  their  full  support  to  the  project.  The 
training/meeting  was  graced  by  the  Honourable  Winton  Pickering,  Member  of 
Parliament for Oneroa, Mangaia who also official opened the meeting/training. 
 
 
 
 
 
 
Islands Council Members of Mangaia were also present during the meeting/training and 
were deeply impressed and pledged their support to work very closely with the national 
PACC Team to deliver on the PACC. 
 
8.1.1.2. Tools Development 
 
No activity has been carried out on this component. 
 
8.1.2. Component 2: PILOT DEMONSTRATION 
 
8.1.2.1 Guide Development 
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The national PACC PMU carried out community consultations at Mangaia the pilot site 
and men, women and  youths were part of  the  consultations.  Such a process ensures 
buy‐in  to  project  interventions  as  communities  are  part  of  the  process  from  the 
beginning. Cook  Island  is also  in close consultation with SOPAC  (Applied Geosciences  ‐ 
Coastal Experts), SPREP (Vulnerability Assessment and Socioeconomics), NIWA National 
Institute  of Water  Atmospheric,  to  assist  in  the  assessments  in Mangaia.  This  is  an 
important  partnership  that  will  ensure  all  aspects  of  the  science  from  physical, 
socioeconomics to the cultural are taken into consideration by the PACC project. 
 
8.1.2.4 Component 3: Risks and Issues 
 

• The Pilot area and its people still need more understanding of the Project and 
general understanding on climate change and adaptation; and 

• Further consultation on an island wide scale is still needed. 
 
II. FEDERATED STATES OF MICRONESIA 
 
8.2.1 Summary 
 
8.2.1.1 Component One: Mainstreaming 
 
Several  mainstreaming  activities  were  carried  out  during  the  quarter  by  the  PACC 
Coordinator. This  included high  level consultation with the Kosrae State Governor, the 
Hon. Robert, Weilbacher, Lt. Governor William Tosie and members of the Cabinet. 

   
meeting with Gov. Weilbacher, Lt Gov. Tosie and        Meeting with Kosrae State Legislure (accompanying Coordinator, PACC Lead Agency, Director. Luckymis &  
Cabinet members.                                                             Director Jackson 

 
 

Other activities included: 
• Courtesy meeting with  the Kosrae  State  Legislature  to update on  the project  and  for 

possible mainstreaming of climate change into existing policies and legislations. 
• As  suggested  by  some  members  of  Legislature,  there  is  a  need  review  existing 

regulations and  if possible  to  factor  in new provisions  to address  climate  change and 
possible remedial activities or adaptation efforts. 

• PACC Coordinator also met with  the Kosrae Disaster Task Force  to brief  them and  to 
mainstream climate change into the State Disaster Plan. The Committee fully supported 
considering  all  the  natural  threats/disasters  happening  today  have  resulted  from 
changes in the climate patterns.  

• Coordinator  also  met  with  the  Board  of  Directors  of  the  Kosrae  Island  Resource 
Management Authority (KIRMA) currently the Lead Agency of the PACC Project. 
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                            Kosrae Disaster Task Force    KIRMA Board of Directors 
 
 
Meeting with Attorney General & Area Specialist for USDA Housing program. 
 

Consultation  was  also  held  with  Attorney  General  Ms.  JD  Lee  regarding  the 
formulation  of  legislation  to  address  Climate  Change  and  discuss  the  existing 
legislation  for  possible  amendments  to  address  Climate  Proofing  of  all 
infrastructures in Kosrae. 

 
 

                        
     J.D. Lee, AG, PACC Coordinator, Abraham  Mr. Abraham & USDA RUS Area Specialist, Mr. Roderick 

 
A meeting was also held with Mr. Richard M. Roderick, Area Specialist for United States 
Department of Agriculture Rural Development. This program has been in the region for 
years  providing  financial/technical  assistance  as  part  of  the US  programs  to  alleviate 
livelihoods  to urban areas  in  the Freely Associated  Islands. The situation now or since 
the existence of  the program,  there was no building  code or guideline used  to guide 
projects funded under this program and even the development in the islands. Now that 
our  islands  are  vulnerable  to  all  this  natural  disasters  and with  the  absence  of  such 
building guideline, the PACC Coordinator met with the USDA, Area Specialist to discuss 
possibility to formulate a Building Code incorporating climate change in the process. 
 
8.2.1.2 Pilot Demonstration 
 
Community Meetings 
 
The first community meeting was held at Tafunsak Municipality, the PACC Pilot site. The 
meeting  was  attended  by  landowners  and  other  stakeholders.  Accompanying  the 
Coordinator   to this meeting, was the Chairman of the Steering Committee Task Force 
Senator Carson  Sigrah, Director Weston  Luckymis, Vice Chair &  Lead Agency,  Senator 
John Andrew, KSL Chairman, R&D Committee, Mayor Taulung of Tafunsak Village and 
Larson Livae from the Kosrae Environment Office. 
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That was the first meeting ever to be conducted in the community on the PACC project 
and some issues brought up during the meeting concerning the following: 
 

• Should there be any compensation either in monetary or in‐kind to land owners 
if some damages occurred during the mobilization of the project; 

• An inquiry if some parcels within the road segments in the PACC pilot sites were 
not in the lease agreement; 

• Landowners need to be informed when there  is any mobilization of activities at 
the site; 

• The community supported the  intention of the project and requested for more 
awareness  and  follow  up meetings  with  them  (land  owners)  and  the  whole 
community of that Municipality.   

 

            
                 Meeting with the Community at the Project Site (Steering Committee with the Coordinator) 

 
 Meeting with the JICA Team visiting: 
 
The PACC Coordinator met with  the  JICA  team  to discuss  the project co‐financing and 
also to mainstream the Climate Change Scenario into JICA proposed project for FSM.  

             
                  PACC Coordinator with JICA Team 
 

JICA’s cofinancing is still in place and a proposal is currently being prepared to showcase 
this joint work in Cancun, Mexico. 

Pilot site assessments, gathering of baseline information  
 
A site visit to assess the current situation of the PACC project site was undertaken with 
the  Forestry  officials  and  Public  Works  engineers.    Inventory  on  the  existing 
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culverts/bridges and assess the status of the drainage was carried out  including taking 
coordinates of the existing culverts and new sites for new culverts. 

           
                           Site inspection (S. Abraham, Asst. Forester Maxson, Engineer Nena Nena & Harvey Benjamin 

 
 
 

Meeting with Engineers to discuss/review the design of the Road. 

   
The PACC Coordinator visited the DT&I Engineers, PACC Implementing Agency to review the design of the project 
  (Pre‐design of the project ) 

  
 
4.0 Outcome 3: TECHNICAL SUPPORT AND LESSONS LEARNT 
 
Technical Support 

 
The  pre‐design  of  the  roading  project  was  done  by  local  engineers  based  on  the 
recommendations from the ADB CLIMAP report. The project  is utilizing  local technical support 
from the Department of Transportation and Infrastructure and the Municipal Government.  This 
is part of Kosrae State Government’s co‐financing to the PACC project.  
 
Risks and Issues 

 
Now that the project is at the verge of progressing towards actual demonstration, some 
problems that the project maybe facing: 

• Limited equipments & materials on island; 
• Some landowners may interfere in the process  

 
Action: Awareness and further consultation is needed. 
 
Lessons Learnt 
 



GEF/UNDP/SPREP PACIFIC ADAPTATION TO CLIMATE CHANGE PROJECT 13

• With the geographical  locations of the four FSM states, the project Coordinator 
will have to travel to the other states for consultations; 

• This  is a national project although Kosrae  is the Pilot site, the coordinator need 
to update the national  focal point (OEEM) at the national government at times 
but again given the isolation of the states travel can be an issue; 

• A need  for project  vehicle as  requested during  the Apia meeting  is  something 
very essential for the delivery of the project outputs; and 

• Need  more  public  awareness  to  the  general  public  and  for  the  steering 
committee as well. 

 
 
5.0 Outcome 4: PROJECT MANAGEMENT AND INSTITUIONAL ARRANGEMENTS 
 
Hiring of the PACC Coordinator 
 
The  PACC  Coordinator  came  on  board  officially  in  the  second  quarter  of  2010.  Two 
applicants were short  listed and  interviewed and the Steering Committee selected Mr. 
Simpson Abraham to be the FSM PACC Project Coordinator.  
 

            
        FM PACC Steering Committee                                      Simpson Abraham, PACC Coordinator  
                                                                                                First day in the office based at KIRMA, PACC Lead Agency 

 
First meeting of the PACC Coordinator with the PACC Steering Committee:  
 
The first PACC Steering committee meeting with the Coordinator officially on board was 
undertaken  to welcome  the Coordinator and also discuss  the official  launching of  the 
project and  finalisation of 2010 Annual Work Plan. The Committee decided  to  launch 
the FSM PACC on June 5th to coincide with the World Environment Day.  
 
The  committee  also  agreed  to  the  theme  suggested  by  the  PACC  Coordinator  “THE 
PACFIC ADAPTATION TO CLIMATE CHANGE” as the theme for 2010 World Environment 
Day with the support of Kosrae World Environment Day Task Force. 
 
During the launching of the FSM PACC Project, several activities were carried out geared 
towards promoting the PACC project. Detail activities happening that day included: 
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PACC Coordinator explain the banner    Q&A via Radio Station to General Public on PACC 
 

 
        Display of Banner on PACC   Green Road Show 
 
Meeting with the NGO, KCSO Director (Kosrae Conservation & Safely Organization) 
 
The  PACC  Coordinator met with  one  of  the main  NGOs,  the  Kosrae  Conservation & 
Safety Organization  (KCSO).  The Director  is Mr. Andy George.  The  aim  is  to  build  up 
partnership in the implementation of the PACC project, the collaboration of NGO’s and 
CBO’s needed in the process. 
              

                  
                     PACC Coordinator Meeting with KCSO Director Mr. Andy George 

 
PACC Steering Committee 
 
The PACC Steering Committee includes Civil Society, private sector, local community and 
government  representatives.  During  the  community  consultation  at  the  project  site, 
engagements of the local community, office of the Mayor, NGO/CBO were very helpful 
sharing  their  views  supporting  the  intent  of  the  project.  Members  of  the  Steering 
Committee  accompanied  the  PACC Coordinator  to  various meetings  as  stated  above.  
There  is a need  to expand  the members of  the steering committee  to make  it gender 
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balanced. Also,  there  is a need  to  run a workshop/training on Climate Change  for  the 
Steering Committee and other stakeholders. 
 
 
 
 
 

 
 
 
 
 
 

 
 
 
 

 
 

 
 
 

 
 

  
III. FIJI 
 
8.3.1 Component 1: Mainstreaming  
 
During  this quarter,  the National Climate Change Country Team  (NCCCT) was  revived. 
The NCCCT was non‐operational for several years and the Department of Environment 
proactively  revived  the NCCCT  so  that  it  also  acts  as  the  Steering Committee  for  the 
PACC project. According to the NCCT terms of reference; it should provide overview on 
the execution of ongoing projects such as  the Second National Communications  (SNC) 
and Pacific Adaptation to Climate Change (PACC), and other relevant projects. It will also 
provide policy overview on  the Clean Development Mechanism  (CDM), carbon  trading 
and REDD + through the Carbon Trading Technical Team. 
 
The  Chairman  of  the  NCCCT  is  Mr.  Viliame  Naupoto,  the  Permanent  Secretary  for 
Fisheries and Forests of the Ministry of Primary Industries. During the first NCCCT (11th 
June  2010),  the  PACC  Coordinator  was  given  the  opportunity  to  present  the  PACC 
project outputs and activities.  

PROJECT MANAGEMENT UNIT (PMU) 
KIRMA PACC Lead Agency 
DT&I PACC Implementing Agency 

Project Management Unit 
(PACC Coordinator) 

COMMUNITY CLIMATE CHANGE 
TEAM (PROJECT SITE) 

FSM Office of Environment & Emergency 
Management (OEEM) 

PACC National Focal Point 

PNI EPA 

FSM CLIMATE CHANGE 
COUNTRY TEAM (CCCT) 

CHUUK EPA 

YAP EPA 
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The National Climate Change Country Team (NCCCT) discussed how PACC can assist  in 
mainstreaming climate change to relevant policies particularly in the agriculture sector. 
It will also assist in the review of the current policy framework for climate change.  
 
A policy decision also made by the Fiji government during the quarter was to empower 
the  four  Divisional  Commissioners  to  develop  integrated  rural  development 
programmes.  As  such,  they  need  to  be  consulted  on matters  regarding  all  projects 
implemented  in  their  divisions.  The  PACC  project  Coordinator  therefore  provided  a 
briefing to the District Administration and District Advisory Councilors on the project. He 
also  requested  their support on  the engagement/mobilisation of communities  in  their 
respective regions.  
 
 
8.3.3 Component 2: Pilot Demonstration 
 
The  Land  and Water  Resources Division  (LWRM)  undertook  a  survey  of  the Qaraniki 
creek as part of its V&A assessment and it is expected to be completed by mid July. Soon 
after  the  survey  is  completed,  then  the  redesign assessment of  the waterway outlets 
will follow.  
 
An awareness meeting was also carried out on the 17th of May with Vunivaivai villagers 
on  climate  change  and  PACC.  Vunivaivai  village  is  located  beside  the main  Qaraniki 
creek, which has been  identified  for pilot demonstration work.  This  area  significantly 
faces drainage problems as a result of heavy rain and lack of outflow leading to a decline 
in agricultural production over the past years. The drainage problem also contributed to 
the  general  decline  in  health  and  sanitation  issues  for  the  villager.  The meeting was 
attended by some 30 villagers, the Director and Engineers from the LWRM and the PACC 
PMU. 
 
The villagers were quite appreciative of the support provided and have pledged their full 
support to the PACC project work.  

                                                 
                                                                                                                                                                                               
 
8.3.4 Project Management 
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The Project Management Unit was  initially set up,  in Raiwaqa  (MPI)  to  familiarize and 
work  on  the  2010  AWP.  Once  that  was  sorted,  the  national  PACC  PMU  has  now 
relocated to Nausori Office (28th June).  
 
 
IV. MARSHAL ISLANDS 

8.4.0 General Progress 
 
8.4.1 Summary 
 
Several activities were carried out during the quarter which included the re‐advertising 
of the PACC Coordinator position. The TOR had to be amended to reduce qualification 
requirements from Master’s to Bachelor's degree. 
 
Several terms of reference were prepared as follows: 

• Majuro Water and Sewer Company (MWSC) to assist in the PACC project work; 
• An international consultant to assist in the evaporation assessment for the 

airport catchment; 
• Local consultant to assist in the community consultation; and 
• Short term project management advisor to assist with key mainstreaming 

activities. 
 
The Director OEPPC (interim PACC Coordinator) made a presentation at a Women 
United together for the RMI (WUTMI) Conference on Climate Change and the PACC 
project. 
 
V. NAURU 

8.5 General Progress 
 
8.5.1 Component 1: Mainstreaming 
 
As part of policy mainstreaming work, an overarching water strategy is being developed 
through  the  EU‐IWRM  project  with  support  from  the  PACC.  This  work  is  being 
coordinated through the Office of the Director of Environment in collaboration with the 
Department  of  Aid  Management  Unit  (AMU)  and  Department  of  Policy  Planning 
Development  (DPPD).  This  action was  initiated  after  concerns were  raised  from  the 
water  unit  on  the  community  based  project  facilitated  by  AMU  and  DPPD  on  the 
positioning  of  underground wells.  There  is  a  need  for  a more  strategic  approach  in 
addressing water  issues  in  the  various  districts  of Nauru  as most  areas  already  have 
contaminated underground water. The Water Unit (PACC & IWRM) would be following 
that development very closely.  
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Also  as  part  of  mainstreaming,  the  Water  Unit  will  be  putting  together  a  drought 
response plan. This work  is being boosted with the  inclusion of a new Water Technical 
Steering Committee member from the Disaster risk management office.  
   
8.5.2 Component 2: Pilot Demonstration 
 
The water use baseline survey is currently being carried out and the Team carrying out 
the work are being given the end of July to complete their work.  
 
Two  representatives  from Climsystems  Ltd, Hamilton, New Zealand  (Mr. Peter Ulrich) 
were invited to Nauru as part of the Second National Communication project to provide 
training  to  stakeholders  on  climate  change  scenarios.  PACC  was  also  part  of  that 
weeklong workshop  to discuss and collect data  to build a climate  tool customized  for 
Nauru.  This  is  a  very  useful  tool  and  PACC will  also  be  using  this  tool  as  part  of  its 
adaptation assessment tools. 
 
8.5.3 Education and Awareness 
 
Oceanic  Communications  in  Suva,  Fiji  have  been  approached  to  assist  in  the 
development of promotional materials  for PACC Nauru as  there are no  such  facilities 
available on island. This company was selected due to accessibility and costs.  
 
8.5.4 Project Management 
 
The Project assistant TOR has already been drafted and submitted to the PACC Steering 
Committee for their endorsement. 
 
8.5.5 Challenges: 
 
Coordination of activities  is critical for Nauru as many projects are dealing with water. 
The PACC and other project coordinators have agreed that joint planning will be carried 
out through the Water Steering Committee.  
 
Transport  is a major  issue  for  the Coordinator.  It  is a  challenge  to  travel  to  the PACC 
sites  and  also  to meet with  relevant  people  especially  if  they  do  not  have  access  to 
internet or phone. So much work needs  to be  covered but  transportation  constraints 
the Coordinator in a big way as public transportation is minimal in Nauru. 

 
VI. NIUE 
 

8.6 General Progress 
 
During the quarter, the most significant activities that were carried out  include raising 
public  awareness  on  general  environment  issues  including  climate  change  and 
specifically the PACC project. Of significance also is the setting up of a Water Policy Sub‐
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Committee  (PASC),  as  a  subset  of  the  Niue  Water  Steering  Committee.  This  is  an 
important development as PASC will contribute  to  the  formulation of new and  future 
water policies, reviewing of existing policies as well as coordinate the development of 
policies  on  issues  such  as  the  protection, management  and  the  development  of  all 
future  national  water  management  policies.  They  will  also  be  heavily  involved  in 
mainstreaming  climate  change  into  sectoral  water  policies  etc.  The  PACC  Project 
Coordinator  is  included  in  the  PASC  as  Secretariat  along  with  EU‐IWRM  Project 
Coordinator. 
 
Several projects such as the PACC,  IWRM and the SLM have pooled their resources to 
support  the procurement of  a new GPS  System. This  technology  is  very useful  in  the 
mapping of baselines for the PACC and IWRM. The system is expected to be used during 
the  third and  fourth quarter of 2010. Training and data gathering  is also expected  to 
commence in the 03 Quarter. 
 
Key lessons learnt: 

• Plan activities that would not be affected if funds are late in arriving from SPREP 
and UNDP. This  includes postponing activities but honoring payments for goods 
and services.  

• Design and develop tools for public awareness that can be used throughout the 
year  and  throughout  the  project  life.  Be  involved  in  national  events  and 
community activities to build relationships and community awareness. 

• Plan  activities  better  and  improve  financial management.  Seek  regional  PMO 
advice throughout the Quarters. 

 
8.7 Project Outcome 01: MAINSTREAMING 
 
Limited activity was carried out during this Quarter as the Climate Change Policy  is still 
with  SPREP/SOPAC officials who  are  sorting out  finer details before printing. Possible 
need to have the Climate Change Policy translated or partially translated for Niueans. 
 
A  Water  Policy  Advisory  Sub‐Committee  (PASC)  was  appointed  through  the  Water 
Steering Committee which and members of the committee  include  Jay Gataua  (Legal), 
Reverend Hawea  Jackson  (NIUANGO  (NGO umbrella)), Clinton Chapman  (Chairperson‐ 
AUSAid‐PACTAM/  Water  Supply),  Justin  Kamupala  (Director‐  Justice,  Lands  and 
Surveying Department), Margret Siosikefu (Aid Coordination Unit & Planning), Vaisi Feau 
(Private Sector), Gaylene Tasmania (Deputy Director‐DAFF). 
 
The  work  of  the  PASC  shall  include  the  consolidation  of  all  Government  policies 
pertaining to water and the protection and management thereof and the development 
of all future national water management policies with a preference for integration with 
other relevant national policies and to recommend strategies for top down and bottom 
up development approaches. The PASC will make recommendations to the NWSC that 
will  enable  the  NWSC  to  take  steps  to  bring  about  and  enable  stronger  integrated 
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management  roles,  developed  and  designed  collectively  to  protect  and  sustain  fresh 
water and other associated resources. The PASC will contribute to the formulation new 
and future water policies, the review of existing policies as well as the role to coordinate 
the development of policies on issues as to be determined by the NWSC.  
 
3.0 Component 02: PILOT DEMONSTRATION 
 
Limited  engagement with  local  communities  occurred  during  this  quarter.  The main 
focus was on general public awareness through TV Ads. All projects including IWRM and 
SLM project contributed towards a new GPS System  (Hardware and Software)to assist 
with baseline data gathering, GIS, and training. The system is expected to be used during 
the 03 Quarter 2010. Training and data gathering  is also expected to commence  in the 
03 Quarter.  Pilot  sites  have  been  short  listed with  the  advice  of  PMU  and  technical 
water staff and the IWRM Project. Finer details are yet to be determined. 
 
4.0 Outcome 03: TECHNICAL SUPPORT AND LESSONS LEARNT 
 
Technical Support is sourced from an AusAID Technical Officer based in Niue. If further 
support is required, the PACC project will be sourced from SPREP and other CROP 
agencies and partners.  

 
4.1 Risks and Issues 
 
The use of  local currency (NZ dollar) as opposed to US dollar has made reporting easy 
for the PMU. This was not the case during the first year of  implementation when USD 
was still used and it created exchange rate difficulties.  
 
Another  important  issue  that  still needs  to be  resolved  is  the  vehicle  for  the Project. 
Hireage  and  running  costs  is  greatly  affecting  current  and  future  budgets.  Regional 
stakeholders need to make a decision on this  issue. A vehicle  is needed for the Project 
as  activities  lead  towards  more  field‐based  activities  which  would  increase  running 
costs. 
 
4.2 Lessons Learnt 

 Plan  activities  that would  not  be  affected  if  funds  are  late  in  arriving  from 
SPREP and UNDP. This  includes postponing activities but honoring payments 
for goods and services.  

 Design  and develop  tools  for public  awareness  that  can be used  throughout 
the  year and  throughout  the project  life. Be  involved  in national events and 
community activities to build relationships and community awareness. 

 Plan activities better and  improve  financial management. Seek  regional PMO 
advice throughout the Quarters. 

 
 
4.3 Photo album for the Project:     
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 Niue Island Celebrates World Environment Day (WED) 2010‐  
 Open Day and Public Awareness, 04th June 2010 

 
 
 

                               
PACC Manager Opening WED     Staff & Pupils of Early Childhood Education 
(ECE) with PACC Manager. 

 

          
Project Coordinator with PACC display board     WED setup (morning). 
 
During the World Environment Day (WED) celebrations on the 04th June 2010, the PMU 
was heavily  involved  in  the organization of the Environment Department Open Day to 
the general public. Display boards, posters and resources were available during the day 
with  staff  available  for  explanations  on  different  projects  and  activities.  The  PACC 
project also had an information board.  
 
5.0 Outcome 4: PROJECT MANAGEMENT AND INSTITUTIONAL ARRANGEMENTS 
 
The PMU acknowledges that the change  in reporting of financials to  local currency has 
significantly improved financial reporting. The issue was raised by Niue PMU at the MPR 
in Samoa due to the issues related to exchange rates between currencies.  
 
Funding  for Quarter  02 was not  received until  June 2010. PMU was unable  to draw‐
down any funds due to the required 80% threshold.  
 
The Niue Water Steering Committee is functional and is consistently holding meetings.  
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6.0 Monitoring and Evaluation: 
 

The PMU  is finalizing the  logframe and have a fair  idea of  indicators. More work  is still 
needed. Limited monitoring and evaluation was carried out.  
 
 
VII. PALAU 
 
8.7.1 Component 1: Mainstreaming  
 
The  Office  of  the  President  was  approached  formally  by  the  National  Environment 
Planner (OERC), Mr. Sebastian Marino in the last quarter to enact an Executive Order to 
formalize  the National Climate Change Steering Committee. The committee  is already 
operating  in  an  ad  hoc  status  through  the  Office  of  Environmental  Response  and 
Coordination  (OERC),  and was  tasked  to oversee  the PACC  and other  climate  change 
projects. Through the formalization process, the Committee would have a far reaching 
role and can have powers  to monitor and evaluate project activities where and when 
necessary. 
 
8.7.2 Component 2: Pilot Demonstration 
 
The PACC project for Palau in the Ngatpang State addresses food security from a Ridge 
to Reef perspective. Food security  is about maintaining the balance between  land and 
marine based production for subsistence and commercial development. 
 
The PACC Core team in collaboration with the Marine Authority of Ngatpang carried out 
an assessment of the marine area that would be suitable to sustain clam farming. Upon 
initial survey, about a half a kilometer off shore was identified as an ideal place for clam 
farming.  It was also very near  to  the surrounding crab  farms and an existing milk  fish 
ponding area. The Ngatpang State representatives are grateful for the assessment and 
have agreed on the location of the new site. 
 
The Palau Community Action Agency (PCAA) is spearheading the ridge component of the 
work with the assistance of the PACC Core group. They carried out a preliminary survey 
of  Ijsid, Ngerdubech  in Ngatpang State.    Ijsid  is a  traditional  crop production area  for 
women and salt water intrusion is already affecting that area in a major way.  
 
Further assessments will need  to be  carried out  to determine how  the area  could be 
rehabilitated so that future taro productions are not negatively impacted.   
 
 
IX. SAMOA 
 
8.9.0 General Progress 
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The main component progressed  in this quarter was Outcome 2‐ Pilot Demonstration.  
Community consultations were held for the villages of Lalomalava and Lefagaoalii on the 
island of Savaii.  Contracts for the actual demonstration of adaptation measures in three 
(3)  pilot  sites  were  also  executed  and  are  now  progressing  well.    Vulnerability  and 
adaptation assessments were also completed for the two sites on Savaii.  A GIS map has 
been  produced  and  an  assessment  tool  for  the  pilot  site  of  Tafitoala,  enabling 
comparison of change of the coastline over the past 30 years.  Technical support for the 
demonstrations  and  assessments  has  been  sourced  both  locally  and  regionally.    The 
project was  able  to  accomplish  almost  all  of  its  activities  that were  planned  for  this 
quarter. 
 
8.9.1 Component 1: Mainstreaming   
 

o Not much progress during this quarter. 
 
8.9.2 Component 2: Pilot Demonstration 
 
8.9.2.1 Guide Development 
 

• Engagement of local community, setting up local project management structures 
 

Community consultations were held for two villages  in Savaii on June 10th  ‐11th.   The 
project  TIG  attended  to  these  important  gatherings.    The main objectives were;  i)  to 
introduce  the  project  to  the  community  and  at  the  same  time  raise  awareness;  ii) 
introduce  the  project  needs,  requirements,  role  and  cost  sharing  and  iii)  carry  out  a 
Vulnerability and Adaptation Assessment of the community.  It was well attended by the 
majority  of  the  different  groups  that were  invited,  (Matai’s  group, Women’s  group, 
Untitled  [aumaga] group and Youth group), and a wealth of  information, opinions and 
views were presented and gathered from there.  Indications of the villages support were 
also given by the village councils, and will be a continuous engagement over the lifespan 
of the project. 
 
The contracts for the construction of the coastal adaptation infrastructure for the three 
sites  (Tafitoala,  Lefagaoalii  and  Lalomalava)  were  executed  on  June  10,  2010,  and 
contractors have already begun mobilization on site.   The works were tendered as per 
Tenders Board procedures, evaluated and approved by Tenders Board and Cabinet.  The 
work at Tafitoala is done by National Carriers Limited while the two on Savaii Island will 
be built by FICO Construction Limited. 
 

 
• Pilot site assessments, gathering of baseline info  
 

Vulnerability  and  Adaptation  assessments  have  already  been  undertaken  for  the 
communities  of  Lefagaoalii  and  Lalomalava,  as  part  of  the  initial  community 
consultations.    Focus questions were  compiled and aimed at  the  identification of  the 
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main coastal area problems, (either climate change related or otherwise) and for them 
to point out the existing coping mechanisms as well as their future adaptive capacity if 
the problem persists. 
 
The  Isikuki Punivalu & Associates  Limited has been  selected  to do  the Environmental 
Impact Assessments for the three pilot sites, and the report will due in two weeks time. 

 
• Identification of adaptation options, existing and traditional coping mechanisms 

 
The V&A assessment gave a clear idea of the recommended adaptation options for the 
two communities.   Lefagaoalii village emphasized  the need  to  reconstruct  the existing 
coastal  revetment as  it provides needed protection  for  the eroding coastline.   On  the 
same note, the village requested the extension of the rockwall towards the eastern side 
The  TIG  also  identified  and  recommended  coastal  replanting  of  mangroves  for  the 
southern side of the village whereby serious erosion is also gradually taking place.   
 
Lalomalava village also  supported  the construction of a coastal protection mechanism 
for  the  sub  village  of  Lalomalava  as  an  adaptation  preference.   Other  sub‐villages  of 
Safua and Vaisaulu also recommended a similar measure, however the suggestion needs 
to be further assessed and scrutinized by the TIG as there is a substantial area of these 
sites already covered by mangroves.   And according to  information sources, there  is a 
mangrove replanting project being  implemented  in the sub‐village of Safua, hence the 
PACC needs to reconsider the viability and sustainability of building a coastal protection 
infrastructure or  complimenting  the existing project by  supporting  a  soft  solution  for 
that particular area. 

 
• Development of adaptation guidelines 

 
The  information  collected  from  the V&A Assessments  and  EIAs will  be  compiled  and 
incorporated as part of  the guideline,  to add  to  the existing baseline  studies  that are 
already  in  place.    This  baseline  includes  the  Coastal  and  Infrastructure Management 
Plans and Climate Risk Profile for Samoa among many. 
 
The  use  of  GIS mapping  as  an  assessment  tool  was  also  used  for  the  pilot  site  of 
Tafitoala,  and  an  aerial map was  produced  to  compare  the  existing  coastline  to  the 
maps  from 1990 and 1970.   This was made possible with  the assistance by Dr Arthur 
Webb of SOPAC from Suva Fiji. 
 
8.9.2.2 Pilot Demonstration 
 
To be progressed after assessments are carried out. 
 
8.9.3 Component 3: Technical Support and Lessons Learnt 
 
Technical Support  
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The technical support  for pilot demonstration was sourced both  locally and regionally, 
from the project stakeholders and regional CROP agencies such as SOPAC, as well as the 
consultants from the private sector. 
 
Needs and capacity gaps. 
 
There  is a need for an engineering expert on board for daily and weekly monitoring of 
the  constructions  that  are  underway,  to  ensure  the  contractors  are  doing  the work 
properly. 
 
Technical Implementing Group meetings 
 
The project TIG has had  four meetings over  the quarter.    Issues discussed  include  the 
planning of the community consultations for the two communities and discussion of the 
draft Tafitoala community consultation report. 
 
PACC Project Annual Multipartite Review 
 
The Annual Multipartite Review for the Regional PACC Project was held at SPREP office 
on May 10th ‐14th 2010, and was attended by all project personnel from the 13 PICs as 
well as the CROP agencies.  The Project Management Unit for the PACC Samoa attended 
this week long workshop. 
 
 
8.9.4 Photos  
 

  
                    COMMUNITY CONSULTATIONS AT TAFITOALA 
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                    COMMUNITY CONSULTATIONS AT TAFITOALA 

  
                    COMMUNITY CONSULTATIONS AT TAFITOALA 

  
 
 
X. SOLOMON ISLANDS 
 

8.10.1 Component 1: Mainstreaming [Development of a Climate Change policy] 
 
Work on the development of a Solomon Islands Climate Change Policy began  in March 
2010  following  the  appointment  of  a  Australian  Youth  Ambassador  for Development 
appointee Ms Kelly Raab. Following her appointment MECM engaged a local consultant, 
Frank Wickham,  to  lead  the policy development work with  funding  support  from  the 
PACC project.  
 
Following  the  development  of  a  consultation  program  and  stakeholder  analysis  the 
policy development  team has begun consultations with national government agencies 
and provincial governments as well as non‐government organizations,  institutions and 
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the private sector.   Up to the end of June, a series of meetings have been held with a 
total of 8 national government agencies, one provincial government agency, a national 
training institution and a number of private sector organizations.  
 
The  policy  development work  is  being  undertaken  in  tandem with  the work  of  the 
various  thematic  working  groups  of  the  Second  National  Communication  (SNC)  and 
other  project  consultations  e.g.  PACC,  GEF  NAPA  implementation  (LDC  fund),  EU 
Adaptation  to Climate Change project mainly because  the  findings of  the  these other 
consultations and working groups can influence national policy in one way or another.  
 
Work Plan 
 
The  policy  development  work  is  scheduled  to  take  place  between  April  2010  and 
September 2010. Solomon Islands will have a new government in place during August to 
consider  the  draft  policy.  If  necessary,  further  revisions will  be  done  after  the  new 
government caucus and Cabinet has deliberated on the drafts.  
 
Examples of a  range of climate change  related  issues and  initiatives  requiring policy 
prescriptions. 
  

i) Integration of Vulnerability and Adaptation (V&A) Assessment and Disaster Risk 
Reduction (DRR). 

There  is already momentum  in this area and Cabinet of government has  just endorsed 
the transfer of the Disaster Management Office (DMO) from Ministry of Home Affairs to 
MECM. The structure of the National Disaster Council and its subsidiary bodies provides 
for  linking V&A Assessment work with DRR and already DMO and MECM officers are 
collaborating at  the national and provincial  levels. The presence of Provincial Disaster 
Officers  makes  it  possible  in  the  future  to  scale  up  V&A  assessment  work  at  the 
provincial  level as well as awareness raising on climate change. Consultations between 
the World Bank and the national government to finalize the design of the GEF full‐size 
adaptation project under GEF‐PAS has resulted in project components being developed 
to build capacity of government agencies  for  the  integration of V&A and DRR and  for 
demonstrating  this  integration  in  addressing  flood  prone  areas  on  the  island  of 
Guadalcanal. The national climate change policy will need to recognize and confirm this 
integrated arrangement.  
 

ii) Re‐location and re‐settlement of communities affected by sea level rise 

The out‐going Coalition of National Unity and Rural Advancement (CNURA) government 
has already taken a political position on this  issue and has  informed the country of  its 
intent to relocate affected communities. One of the  leading political Parties contesting 
the  national  elections  in  August  this  year  has  also  echoed  the  same  sentiments  and 
intent. There is now a need to frame a policy on re‐location that can guide future work 
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in relocating communities affected by phenomenon related to climate change as well as 
other  natural  disasters.  The  European  Union  has  initiated  consultations  with  the 
government to design an adaptation project which will also include the development of 
guidelines for relocating affected communities.  
 

iii) Reduced Emissions from Deforestation and Degradation (REDD) 

Preliminary  findings  from  the  SNC  GHG  inventory  for  Solomon  Islands  point  to  a 
relatively high level of emissions from logging and other forest disturbances. Current log 
extraction rates are well above the sustainable level and forests are fast being degraded 
causing loss of biodiversity and lowered levels of ecosystem services. The draft Forestry 
Bill  is  still  to be passed by parliament  and  there  are  currently  very  few  conservation 
areas  established.  Despite  its  significant  role  in  mitigating  and  adapting  to  climate 
change the forestry sector and Forestry Division has yet to embrace the climate change 
agenda. Consultations with the Forestry Division officials reveal that there is no planned 
work in this area as yet. 
 
REDD  has  the  potential  as  an  incentive mechanism  for  indigenous  owners  of  forest 
resources to protect their forests and derive some benefits. A policy prescription in this 
area is being considered for inclusion in the climate change policy and communities and 
provincial government officials consulted in Choiseul Province have already underscored 
the  importance  of  ensuring  that  the  rights  of  indigenous  owners  of  land  and  forest 
resources are protected under any  future REDD  regime. Solomon  Islands government 
has  begun  consultations  with  UNDP  to  implement  a  UN‐REDD  project  on  REDD‐
Readiness and this is due to start before the end of the year. 
 

iv) Incorporating climate considerations into Environmental Impact Assessments 
(EIA) and Strategic Environmental Assessments (SEA) 

The climate change policy will  include the  incorporation of climate considerations  into 
EIA  and  SEA  processes  as  well  as  mainstreaming  into  national  and  provincial 
development plans.  
 

v) Enhancing resilience of ecosystems  

Consultations with  Forestry  Division, MECM  and  communities  have  underscored  the 
importance of maintaining and strengthening ecosystem resilience in order to adapt to 
the predicted impacts of climate change. Solomon Islands has started work in this area 
and more  opportunities  to  progress  this  area  of  work  will  present  itself  during  the 
implementation  of  the  Coral  Triangle  Initiative  project  and  the  on‐going  work  of 
conservation  organizations.  The  Ministry  of  Fisheries  is  collaborating  with  SPC  to 
support  management  of  in‐shore  fisheries  which  will  include  expanding  marine 
protected  areas.  The  recent  passing  of  the  Solomon  Islands  Protected  Areas  Bill  by 
parliament in March paves the way for the establishment of formal conservation areas. 
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Solomon  Islands would benefit  from  the  experiences of PNG with  the Programme of 
Work  in Protected Areas  (POWPA) where an additional 10% area  is being planned, on 
top of the UNCBD target 10% to be placed under conservation to enhance resilience of 
ecosystems against climate change.  
 
8.10.2 Component 2: Pilot Demonstration 
 
A  consultation  facilitated  by  a  local  consultant  (Frank  Wickham)  for  stakeholders 
engaging in projects that deal with Food Security/Agriculture related activities provided 
some  back  ground  to  the  PACC  Project Management  on what  directions  to  take  in 
implementing the project activities. An overview by a Faith Based Organization (Church 
of Melanesia Food Security Project) revealed that some work have been carried out  in 
the  PACC  pilot  sites  (Ontong  Java  Islands).  The National Disaster Management Office 
(NDMO) have also provided overview of activities  they have been  carried  in  terms of 
providing food relief supplies to these affected communities of Lord Howe. The Anglican 
Church of Melanesia is also doing similar work in the Reef Islands and Ontong Java, the 
site  of  the  proposed  PACC  Project  interventions.  The  Solomon  Islands  Red  Cross  is 
undertaking V&A work  amongst  the dwellers of  artificial  islands  in  the  Lau  lagoon  in 
Malaita Province and The Nature Conservancy is doing similar work in Choiseul Province.  
 
Major developments  include  the Ministry of Agriculture’s Research Division Workshop 
on  the  19th  of  April  2010.  The  workshop  objective  is  to  critically  look  at  and  re‐
emphasize  the  interconnection of  the Division with other divisions within  the Ministry 
and  the  various  units/sections within  the  Research Division  itself  of which  PACC  has 
cross cutting issues. 
 
8.10.3 Component 3: Technical Support and Lessons Learnt (including 
awareness) 
 
PACC Radio Promotional Programme 29th June 2010 
 
The  Development  Service  Exchange  (DSE) which  is  the  networking  body  for  all  non‐
government  organizations  in  Solomon  Islands  invited  PACC  project  officers  for  a  15 
minutes  radio  programme  in  the  Solomon  Islands National  Broadcasting  Corporation 
(SIBC). The radio programme is part of the PACC communication strategy and it provides 
audience at all levels. The PACC Coordinators brief included: 
 
What PACC Project is and its beneficiaries? 

• Aims and Objectives of PACC 
• Project sites and who will be involved 
• Major funding agencies and the long term benefits of the project 
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8.10.3       Outcome 4: Project Management  
 
First National Climate Change Country Team (NCCCT) Meeting 16th May 2010 
 
The National Climate Change Country Team  (NCCCT) convened  for  its  first meeting on 
the 16th of May. Mainstreaming was a key  issue discussed and  it was agreed that the 
local consultant engaged  in  the development of  the Climate Change policy also play a 
similar role in mainstreaming climate change  into other development sector policies. It 
was also agreed during the meeting that UNDP country office staffs who are members 
of  the NCCCT will provide guidance and  support  technically on UNDP procedures and 
processes. 

 
Lessons Learnt 

• A Food Security Project from the Anglican Church of Melanesia (ACOM) has been 
well  ahead  in  implementing  similar  activities  in  Lord Howe  Island.  The project 
coordinator who  is also part of  the PACC Technical Working Group highlighted 
that  there  is  a need  for  the ACOM  Food  Security Project  to work  closely with 
PACC Project during its implementation. 

• There is a need that Ministry of Agriculture (Implementing Agency) to be clear on 
what it proposes to do for the PACC Pilot sites as other projects are well ahead in 
implementing similar activities to PACC 

• There is a need for collaborations between Food Security projects working in the 
pilot  site  of  PACC  project.  This  is  to  avoid  duplication  and  work  towards 
complimenting each others activities. 

• The PACC Project officers should be part of the Inception workshop to introduce 
them  to  how  the  project  began  and  to  be  familiar  with  its  processes  and 
procedures. 

 
5.0 Outcome 4: PROJECT MANAGEMENT 
 

• The project management unit of PACC  consist of  1 Project Coordinator  and  1 
Project Assistant (1M/1F) the PACC Project Staffs, the Implementing Agency and 
Ministry of Environment.  

• The Inception Workshop has been conducted late last year by the Implementing 
Agency and the Focal Point Ministry. The current staffs of the PACC Project were 
not part of this Inception Workshop as they were recruited 2 months later.  

 
Steering Committee 
 
• The PACC Project  in Solomon  Islands has  two different committees  to oversee 

the  implementation  of  PACC  Project  activities  at  the  national  and  provincial 
level. 
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• A National Climate Change Country Team (NCCCT) and a PACC Technical Working 
Group which  consists of  stakeholders engaged  in activities of Food Security or 
implementing  projects  focusing  in  the  area  of  Agriculture.  The  Terms  of 
Reference  for  the PACC TWG  is being developed by  the project coordinator  in 
consultation with the technical working group. 

 
Community Committee members 
 
 The  committee  in  the  community  has  yet  to  establish  as  the  PACC  project 

management as transporting to the project site is irregular and difficult. 
 
Stakeholder Engagement 
 
 A  consultation between  the 10  representatives  from  the  Lord Howe House of 

Chiefs was  conducted by PACC members  and  the Permanent  Secretary of  the 
Ministry of Environment and Conservation. The purpose of their call was to voice 
out  their  frustration  and  plight  caused  by  the  negative  impacts  of  Climate 
Change on the community especially in terms of food shortage caused by a ban 
imposed by the Government on the main source of income in the area. 

 Other stakeholder engagements  include co‐financing of activities between SNC, 
SLM and PACC project for activities organized at the national level. 

 
6.0 Monitoring and Evaluation [For reporting purpose, we will separate out 
Monitoring and Evaluation] 
 
Log Frame 
 
The PACC SI project log frame has been developed based on the regional log frame 
which the current project officers use to monitor their proposed activities. 

 
8.10.4 Project Challenges 
 
Communication access   
 
The current situation of the office, PACC staffs do not have access to internet and other 
communication equipments such as  telephones and  fax machines  though  they shared 
with other department staffs of the ministry. Their accessibility to such equipments are 
limited, this makes it more difficult to communicate on a timely basis. 
 
Shipping accessibility to project sites    
 
During  the  second  quarter,  there was  no  shipping  service  to  the  project  sites which 
makes it difficult for planned study trips to the island and for introduction of the project 
to the communities. 
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Deductions for received funds 
 
There  is always a mass deduction  in the amount that was sent by SPREP, this might be 
for transfer fees or tax by the national government. 
 
Bank Charges 
 
There  is no specified budget code for Bank Charges according to the Face Form, in this 
case,  it  was  charged  under  hospitality  which  would  later  be  charged  appropriately 
according to its child code. 
 
How to overcome these challenges 
 

i. PACC Liaising with UNDP Country Office 
 
Up  to  date,  the  PACC  project  coordinator  is  liaising  very  closely with UNDP  country 
office to ensure PACC project officers are taken onboard should there be any events or 
trainings  that might be helpful  for  them. A proposed  training on Financial Procedures 
and Systems of UNDP would take place during the 3rd Quarter 2010 (July‐Sept) and the 
PACC staff will be part of that training.  
  

ii. Inputs from local consultant (Frank Wickham) 
 
A  local consultant engaged for the development of the Climate Change Policy has also 
provided  assistance  to  the  PACC  project  staffs  in  relation  to  the  proposed 
implementation of the project. 
 

iii. Setting up a network for communication between Honiara based community 
members 

 
The PACC project staffs have engaged a community member  to  liaise with  the people 
out  in  the  islands  and  to  provide  information  on  shipping  charters  as  it  is  the  only 
transport means  but  on  ad  hoc  basis. All  communication will  be  channeled  to  these 
community representatives in town to contact them on PACC proposed plans.  
 

iv. Local Shipping Owners 
 
Some general surveys have been conducted to identify local business owners who make 
charters to these  islands and  link them to the project  for communication purposes on 
the frequency of shipping services. 
 
 
XI. TONGA 
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8.11.1 General Progress 
 
8.11.2 Component 1: Mainstreaming [Development of a Climate Change policy] 
 
A meeting was held with  the AusAid Team  for possible co‐financing of  the PACC pilot 
programme  in Hihifo district. Approval had been provided  in principal  and  the Tonga 
PACC will be following this development closely.  
 
8.11.3 Component 2: Pilot Demonstration 
 
A desk study was undertaken to document past studies and surveys undertaken on the Project 
demonstration villages of Hihifo. A final report of this activity is now available.  

8.11.4 Component 3: Technical Support and Lessons Learnt 

Establishing network with key stakeholders 
 
During  the  quarter,  the  PACC  project  also  supported  a  network  upgrade  for  the Ministry  of 
Environment and Climate Change office which houses the PACC and other GEF/UNDP projects.  
Support  included  hard  and  softwares  to  ensure websites  to  be  developed  can  operate with 
maximum capacity.   

8.11. 5      Outcome 4: Project Management  
 
Funds have been exhausted half way into the quarter. 
 
8.11.6 Photos 
 
Tonga PACC has a photo story of all activities starting on 1st and 2nd Quarter of 2010. 
 
XII. TUVALU 
 
8.12.1 Component 1: MAINSTREAMING 
 
Apart  from  the  initial  literature  review  there  is  no  further  development  on  the 
mainstreaming output. According to the Tuvalu Revised Annual Work Plan, this activity 
will be realized later in the year. PACC will work in collaboration with the IWRM project 
in  developing  strategic ways  of mainstreaming  climate  change  into  key  development 
sector plans  in particular  the Tuvalu water policy. Tuvalu had  requested support  from 
the regional PMU at SPREP for backstopping assistance on mainstreaming. 
  
8.12.2  Component  2:  Demonstration  measures  to  reduce  vulnerability  in  water 
management implemented 
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Adaptation Assessment 
 

The project has scheduled  further V & A assessment  for communities on Funafuti  the 
PACC project pilot site  in order  to clearly  identify  the best adaptation measures  to be 
implemented. The Tuvalu NAPA project, Second National Communication projects are 
jointly working with PACC to progress this activity. The PACC project has also engaged a 
local consultant to translate all V&A documents to vernacular. 

 
Water Demand Management Survey Conducted 

 
Work has been done on recruiting survey assistants to conduct baseline data collection 
to monitor water usage or consumption in Tuvalu. Advertisements have been placed in 
the media for  local consultants to tender for the work and  it will be closed on the 29th 
June for selection. 

 
Future climate change scenarios 

 
Addressing  future climate change  is an  issue  for Tuvalu. Attempts were made through 
UNITAR assistance for climate projections work but lack of quality date (many gaps) has 
made  this attempt very difficult. PACC  is  therefore exploring using SCOPIC  forecasting 
tool  developed  by  the  Australian  Bureau  of Meteorology  (BoM)  and  other  scenarios 
identified  under  the  Tuvalu  Second  National  Communication  project  on  the  most 
appropriate future climate change scenario to be used. A joint effort by the two projects 
has been realized with the kind assistance of the SNC  in developing  localized software 
specifically for Tuvalu namely the TUVCLIM. Further training on familiarization with the 
software will be conducted in the near future. 

 
GIS model update for climate change vulnerability and adaptation mapping 

 
The PACC  is  in  the process of  recruiting  survey assistants  to update  the GIS  survey.  It 
was  tendered  out  to  capable  citizens  of  Tuvalu  and  applications  were  closed  for 
selection on  the 29th  June 2010. PACC will be  rolling out  the work as  soon  as  survey 
assistants have been selected. 

 
8.12.3 Outcome 3: Technical Support and Lessons Learnt 
 
Communication and Awareness Raising 

 
The  Communication  strategy  has  been  presented  to  the  committee  and  is  currently 
used  as  a mean  of  communicating  the  project  updates  to  the  community  and  other 
stakeholders.  The  Project  Management  unit  with  close  collaboration  with  the 
communication  committee  had  developed  2  newsletter  1st  and  2nd  quarter  issues  as 
outcome of the communication strategy.  
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With assistance sought from Sakaio Manoa, a  local IT adviser  in SOPAC and joint effort 
from all environment oriented projects  in Tuvalu, we were able to create our website, 
enviro.gov.tv  . The different projects  in country will financially contribute to sustaining 
the website. PACC funded the hosting of the website while other financial issues are to 
be met  by  other  environment  projects.  This  asset  is  housed  under  the  Environment 
Department accommodating major environmental  issues  that will need  to be updated 
by different projects accordingly.   
 
PACC Project continues to get technical support through backstopping assistance from 
SPREP and abroad. During this quarter, the PACC project coordinator was supported by 
SPREP  during  the  MPR  meeting  in  Samoa  in  further  training  on  handling  finance 
according  to UNDP procedures, project Management,  socio economics and  the art of 
climate science. SPREP also  introduces coordinators to the very many opportunities to 
be utilized by Coordinators with respect to technical assistance available at SPREP and 
other CROP agencies. 
 
PACC has also  sought  technical  support  from SOPAC  in developing a website  that will 
accommodate  all environmental  issues  in Tuvalu. The website enviro.gov.tv has been 
developed by SOPAC IT, Sakaio Manoa, and is still under construction.  
 
Lessons Learnt 
 

• A better coordination amongst all projects  in country with  similar objectives  is 
the way  forward  in  sharing  cost,  resources and expertise and as well as  saves 
time.  Promoting good relationships is the best way forward to promoting better 
coordination. Together all can share ideas and develop better synergies and also 
joint activities where applicable.   

 
• The  PACC  project,  NAPA  and  SNC  Coordinators  have  met  once  to  create 

synergies and identifying ways to help each other. 
 

• Project Managers  should provide  sufficient  resources  in  terms of  financial and 
human  resources  for  the  creation  and  sustainability  of  knowledge  networking 
and also should provide appropriate support to staff working on or being part of 
the project to gain the best outcomes expected. 

 
• Project  Management  Unit  should  ensure  the  involvement  of  all  community 

counterparts and stakeholders as they will also assist in promoting the project. 
 
8.12.4 Outcome 4: PROJECT MANAGEMENT 
 
The Tuvalu PACC Steering Committee has agreed  to employ an assistant  to  the PACC 
Coordinator to be funded under local consultant allocation. He/she will perform agreed 
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technical  duties  as  per  the  approved  annual work  plan.  The  post  is  currently  going 
through interview and final selection will be made shortly. 
 
PACC coordinator attended the PACC Regional MPR review in Samoa in April 2010. The 
outcome of the review is as presented in the MPR resolutions. 
 
8.12.5 Challenges 
 
The major challenge that currently hinders progress of survey work under OUTPUT 2 is 
transportation.  The  matter  has  been  raised  in‐country  by  the  Coordinator  to  the 
Director of PWD. As a result, the Director of PWD will try and assist by providing access 
to PWD’s very  limited vehicle  fleet.  In addition, the Coordinator did request SPREP  for 
assistance and the respond received, the matter is still in discussion by UNDP. 
 
To remedy the issue, Director of PWD and PACC Coordinator agreed to purchase fuel for 
private vehicles that PACC project will use for the project’s purpose. 
 
National Water and Sanitation Steering Committee meeting 
 
The NWSSC’s meeting was held on  the 24th  June 2010 with  the main objective of  the 
meeting  is  to  review  the progress of  the project  to date. Also,  the  committee will be 
informed  of  the  outcome  of  the  review  (MPR  resolutions)  the  proposed Multi  Year 
Annual  Plan  that  is  also  due  to  SPREP  at  the  end  of  this  month.  PACC  technical 
committee’s meets more often and as/when required. 
 
8.12.6 Monitoring and Evaluation  
 
Log Frame and project indicators 
 
Tuvalu  is  still working  on  revising  its  long  frame  to  be  submitted  by  the  end  of  this 
month.  Monitoring  activity  is  currently  being  carried  out  by  the  National  steering 
committee  through  review  of  the  progress  report  of  the  project.  The  Steering 
Committee meets once every quarter. For this quarter, the committee met on the 24th 
to review the progress of the PACC project. 
 
9.0 Vanuatu 
 
9.1.0 Awareness and Education 
 
Vanuatu concentrated on awareness and education during the last quarter. A high level 
launch was carried out with the involvement of the Minister of Infrastructure and Public 
Utilities who was also the Acting Prime Minister at the time.  
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10.0 Regional Activities 
 
10.1.1 Multipartite Review Meeting 
 
The  first  Multipartite  Review  Meeting  (MPR)  of  the  PACC  project  was  held  at  the 
Secretariat of the Pacific Regional Environment Programme’s Headquarter, Apia on 10th 
–14th May 2010. The MPR objectives were to:  
 

• Review the previous year's performance of the PACC against  its set targets and 
objectives 

• Review,  discuss,  and  approve  the  Annual  Project  Report  (APR)  /  Project 
Implementation Review (PIR) 

• Review, consider, and advise on the 2009‐2010 work plan and budget 
• Consider  the  extent  to which  project  objectives  are  being met  and  advise,  as 

necessary, on means to improve project performance 
 
The MPR was attended by representatives from twelve (12) out of the thirteen (13) PICs 
who  are participating  in  the PACC  (Cook  Islands,  Federated  States of Micronesia,  Fiji, 
Marshall  Islands,  Nauru,  Niue,  Palau,  Papua  New  Guinea,  Samoa,  Solomon  Islands, 
Tonga,  Tuvalu  and  Vanuatu).  The UNDP Multi‐Country Offices  in  the  Pacific  (Fiji  and 
Samoa),  the  Secretariat  of  the  Pacific  Applied Geosciences  Commission  (SOPAC),  the 
Secretariat of the Pacific Community (SPC) and representatives from the Australia Pacific 
Adaptation Strategy Assistance Programme (PASAP). 
 
In his report  to  the MPR,  the PM highlighted some of  the challenges  faced during  the 
first year of implementation and they include: 
 

• Issues such as difficulty of recruiting qualified people as PACC coordinators have 
been reported by some countries e.g. Palau and Solomon Islands.  

• PACC Coordinators that had been recruited have not been involved with climate 
change programmes/projects at the national level.  

• PACC Coordinators are finding it difficult to develop basic narrative and financial 
reports or the Face Forms.  

• In trying to set‐up PACC PMU’s at the national  level, a range of  issues emerged 
that  ranged  from  setting  up  of  bank  accounts  (Marshall  Islands),  to  issues 
between  two  government  agencies  (PNG),  re‐appropriation  of  funds  (FSM), 
delay in hiring of Coordinators (Fiji, Marshall Islands, FSM, Tonga, PNG, Solomon 
Islands and Palau).  

• The  delay  in  the  transfer  of  funds  from  the  Commercial  Bank  to  the  Central 
Banks at the country level was yet another delaying factor.  

 
10.1.2 Multi‐Year Work Plan Template 
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A PACC MYWP was developed during  the quarter by  the  regional PMU  to  assist  countries 
develop their own MYWP. The MYWP provides in some detail activities that could be carried 
out in the three main project components and countries could use the proposed activities as 
basis  to  develop  their  own  quarterly  and  annual  work  plans.  As  UNDP  does  not  have  a 
standard MYWP  template,  a  significant  amount  of  time was  spent  experimenting  on  the 
different templates to ensure that all necessary information required are in place. The MYWP 
has been circulated to the countries for their use and hopefully  it would help  improve work 
plan development at the national  level. Assistance on this activity was also provided by the 
Regional Technical Advisor UNDP (Mr. Gabor Vereczi) of which the regional PMU  is grateful 
off.  
 
10.1.3 Mainstreaming Guide 
 
A technical meeting to review the Mainstreaming Guide was undertaken during the quarter 
by  SPREP  and UNDP.  It was  agreed  that  a  significant  review will need  to be made on  the 
Guide  to  ensure  it  is  practical  and  easy  to  follow.  Even  though  the  Guide  is  very 
comprehensive  in  its  current  form,  the  PACC  Coordinators most  of whom  have  very  little 
experience would not be in a position to implement the Guide. It was also agreed during that 
meeting that the Regional PACC PM would take the lead on that assignment. 
 
 
10.1.4 Socioeconomics Guide 
 
A teleconference was made with the Consultants who developed the Guide to address issues 
raised  by  the UNDP  RTA  and  the  Consultants  responded  accordingly. Discussion was  also 
made with the Consultants on the training aspect of the Guide as Samoa has requested the 
regional PMU for training assistance. 
 
10.1.5 Strategic Linkages 
 
Discussion  has  been  ongoing  between  SPREP  and  the  PASAP  team  based  at  SPREP  to 
collaborate in certain activities. There is a general discussion Meetings with PASAP team here 
at SPREP were undertaken during this quarter. Several teleconference calls were made with 
the PASAP Team in Canberra, here in Apia and consultants involved in the work.  
 
10.1.5 PACC Website 
 
The successful number of hits for the quarter totalled 91,536. Successful hits per day on 
average are around 1,011, an increase of around 65%.  
 
 
10.1.6 Risks, Issues and Management Responses 
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The project risks and issues in the last quarter are organizational and financial in nature. 
Political  risk  is  limited  to  PNG where  they  had  closed  the  Office  of  Climate  Change 
Environment and Sustainability (OCCES). Most of the risks will be addressed given time 
and support. 
 
Organizational 
 
1. Availability of qualified personals at national level to be PACC Coordinators  
 
This is a recurring issue with many countries. It is currently the case for the Republic of 
the Marshall  Islands. They had to readvertise after scaling down the qualifications and 
experience aspect of  the Coordinator’s TOR. According  to  the Director OEPPC, no one 
was able to meet the criteria set out in the first advertisement. 
   
Response: 
Assistance has been provided in terms of providing ToRs and offer of further assistance 
is  always  available.  PACC  PM  had  requested UNDP  Fiji’s  senior  official Ms Ravuvu  to 
follow up at national level during one of her country visits to the northern Pacific during 
this quarter. As part of the  internal SPREP review process, the Director had written to 
RMI to raise the issue and request that a review be carried out accordingly. 
 
2. Capacity at the national level to deliver 
 
The PACC project aimed to attract senior and experienced officers at the national level 
to  coordinate  the  project,  however  that  is  not  the  case  for most.  The  situation  at 
present  is  that  most  Coordinators  are  graduates  and  do  not  necessarily  have  the 
experience to coordinate a complex project  like PACC. Added to the  issue  is that some 
countries are not very receptive to technical backstopping support from PACC partners 
(e.g. NIWA, CROP agencies etc.).  
 
Response: 
The regional PMU has been encouraging slow progressing countries to seek assistance 
and  support  from  institutions  and  CROP  agencies.  A  directory  of  experts/institutions 
that can assist is being developed. The regional PMU will also be traveling in country and 
provide training support to Coordinators. 
 
2. Quarterly reporting  
 
Most  countries  are  quite  late  in  submitting  the  above  report.  It  also  impacts  on  the 
regional PMUs effort  to  collate  the  regional  report  that  is  to be  submitted  to UNDP. 
Filling in of Face Forms is still an issue for most of the Coordinators. 
 
Response: 
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The regional PMU is working bilaterally with the countries to see how it can assist in the 
reporting situation. Niue had reported that the change  in currency reporting from USD 
to  their  local  currency  (NZD) has  reduced  the  time  they had  to  spend  in working out 
exchange rates, banking fees etc.  
 
Several  trainings on  filling‐in of Face Forms had been carried out at  the  regional  level 
and the latest was at the last MPR. There is now a need for the regional PMU to travel 
in‐country to provide support on the ground and to also use the opportunity to analyze 
financial and reporting arrangements and determine with the countries best approach 
and way forward. 
 
3. Increase in reporting workload  
 
The  additional  reporting  requirements  requested  by  UNDP  in  quarter  two  from  the 
regional PMU and the countries have significantly  increased the work  load particularly 
of  the  regional  PMU.  Development  of  multi  year  work  plans,  annual  work  plans, 
quarterly  work  plans,  itemised  cost  lists,  procurement  plans  and  monitoring  and 
evaluation  frameworks  are  great  tools  for  monitoring  and  evaluation  purposes, 
however,  they  need  to  be  slowly  rolled  out  with  administrative  support  from  the 
regional PMU and UNDP. The downside to this increase in reporting is that the technical 
support  that  needs  to  be  delivered  to  the  countries  by  the  regional  PMU  will  be 
affected. 
 
Response: 
The regional PMU  is hand‐holding the countries  in trying to develop these reports and 
time is needed before all will be ready to adhere to all the requirements. 
 
Financial 
 
4. Funding transfers (UNDP to SPREP) 
 
There  is a need to shorten the time frame of reviews and or  increase the efficiency of 
communication  between  SPREP  and  UNDP  on  financial  Face  Forms  and  supporting 
documentations.  In the past quarter, SPREP only received first quarter advance on the 
first week of April, the start of the second quarter.  
 
Response: 
Improving communication channels  through  the  funding  transfer check points  (SPREP‐
local  banks‐MOF‐IP  and  back)  to  ensure  information  for  the  transfer  and  receipt  of 
funds are fully communicated and accounted.  
 
Political 
 
5. Political situation at country level   
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A  political  decision  in  PNG  to  disband  the  OCCES  has  seriously  affected  PACC 
implementation.  PACC  funds  in  the  OCCES  account  has  been  frozen  as  a  result  and 
cannot be accessed by  the  Implementing Partner,  the Department of Agriculture and 
Livestock. 
 
There are signs in certain countries that those in higher political positions prefer that the 
implementation of adaptation measures  for  the project be undertaken earlier even  if 
certain project requirements are yet to be met. 
 
Response: 
The  SPREP  Director  has  written  to  the  Chief  Executive  Officer,  Department  of 
Environment and Conservation on the matter and requested a review of the MoU.  
 
Expectations on project delivery and  time  frame need  to be managed by  the national 
Focal Points, regional PMU, SPREP and UNDP. 
 
Financial 
 
4. Funding transfers (UNDP to SPREP) 
 
There  is a need to shorten the time frame of reviews and or  increase the efficiency of 
communication  between  SPREP  and  UNDP  on  financial  Face  Forms  and  supporting 
documentations.  In the past quarter, SPREP only received first quarter advance on the 
first week of April, the start of the second quarter.  
 
Response: 
Improving communication channels  through  the  funding  transfer check points  (SPREP‐
local  banks‐MOF‐IP  and  back)  to  ensure  information  for  the  transfer  and  receipt  of 
funds are fully communicated and accounted.  
 
Political 
 
5. Political situation at country level   
 
A  political  decision  in  PNG  to  disband  the  OCCES  has  seriously  affected  PACC 
implementation.  PACC  funds  in  the  OCCES  account  has  been  frozen  as  a  result  and 
cannot be accessed by  the  Implementing Partner,  the Department of Agriculture and 
Livestock. 
 
There are signs in certain countries that those in higher political positions prefer that the 
implementation of adaptation measures  for  the project be undertaken earlier even  if 
requirements are yet to be met. 
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Response: 
The  SPREP  Director  has  written  to  the  Chief  Executive  Officer,  Department  of 
Environment  and  Conservation  on  the matter  and  requested  a  review  of  the MoU. 
Expectations on project delivery and  time  frame need  to be managed by  the national 
Focal Points, regional PMU, SPREP and UNDP. 
 
9.2.0 Funding  
 
III. Funding Status 
 
PACC’s AWP budget  for 2010  is 2,068,566 USD.   SPREP submitted an advance request 
for the first quarter for a total of 150,000.00 USD.   This advance was received by SPREP 
in April, the start of this quarter. Given that countries have had in‐country funds carried 
forward from 2009 and re‐phased into 2010, only two countries (Tuvalu and Niue) were 
advanced funds this quarter. 
  
In  line with UNDP’s 80% delivery rule, only two countries, Tonga and Samoa have met 
this threshold.  The expenditure for the two countries for the quarter are 10,854.63 USD 
and 74,035.60 USD against authorized amounts  for  the quarter of 11,037.14 USD and 
19,498.62 USD respectively.  Tonga therefore delivered 98% and Samoa at 379%.  
 
The regional PMU (RPMU) delivered 87% of its authorized amount of 140,680.47 USD.   
 
The PACC is now requesting for the 3rd quarter 2010 a total of 498,335 USD.  A total of 
333,668  for  country  allocations,  specifically 111,797 USD  and 221,871 USD  for  Tonga 
and Samoa respectively.  The balance of 164,667 USD will be for regional activities lead 
by  the  RPMU.    The  requested  advance will  assist  to  offset  over  expenditure  of  this 
quarter  and  help  carry  out  planned  activities  for  the  3rd  quarter.    The  expected 
expenditure therefore, by end of the third quarter will be 45% of the total budget  for 
2010. 
 
10. Projected Activities for next quarter: 
 
The projected activities for the next quarter will be presented in a separate document. 
 
11. Report prepared by:  
 
This report was prepared by the PACC Regional Project Manager – Mr. Taito Nakalevu 
and the PACC Project Officer Mr. Peniamina Leavai  in collaboration with Ms Makereta 
Manueli  from  the SPREP Finance Section and  the Pacific Future Manager, Dr. Netatua 
Pelesikoti. 
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