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PROJECT DOCUMENT 

 

Section 1: Project Identification 
1.1  Project title:  Integration of climatic variability and change into national strategies to 
implement the ICZM Protocol in the Mediterranean 

1.2  Project number:      GFL/      
            PMS:      
1.3  Project type:       FSP 

1.4  Trust Fund:        GEF 

1.5  Strategic objectives:        

GEF strategic long‐term objective:  1. To foster international multi‐state cooperation on 
priority transboundary water concerns. 

 2. To catalyse transboundary action addressing water 
concerns. 

  Strategic programme for GEF IV:  SP1  SP3 

1.6  UNEP priority:      Resource efficiency ‐ sust. consumption/production 

1.7  Geographical scope:    Regional multi‐country: Albania, Algeria, Bosnia and     
Herzegovina, Croatia, Egypt, Libya, Morocco, Montenegro, Syria and Tunisia.  The Palestinian 
Authority also participates.   

1.8  Mode of execution:      Internal 

1.9  Project executing organization:  UNEP/MAP Coordinating Unit 

1.10  Duration of project:    30 months  
            Commencing: 1 January 2012 
            Completion:  30 June 2014 

1.11 Cost of project           US$        % 

Cost to the GEF Trust Fund  2,298,545  27.1 

Co‐financing     

Cash     

Subtotal  0  0 

In‐kind     

Executing Agencies:   

United Nations 
Environment 
Programme / 
Mediterranean Action 
Plan (UNEP/MAP) In 

714,000 8.5



2 

kind 

UNEP/MAP Priority 
Actions 
Programme/Regional 
Activity Centre 
(PAP/RAC) In Kind 

1,164,000 13.7

Global Water 
Partnership‐
Mediterranean 

(GWP‐Med) Cash/In 
Kind 

612,000 7.2

UNEP/MAP Plan Bleu 
– Regional Activity 
Centre (In kind) 

1,306,400 15.4

Sub Total  3,796,400  44.8 

Participating 
Countries: 

The Kingdom of 
Morocco, Ministry of 
Energy, Mining, 
Water and 
Environment 

60,000 0.7

Albania, Ministry of 
Environment , Forest 
and Water 
Administration 

400,000 4.7

Arab Republic of 
Egypt, Ministry of 
State for 
Environment Affairs, 
Egyptian 
Environmental 
Affairs Agency 

400,000 4.7

Republic of Croatia, 
Ministry of 
Environmental 
Protection, Physical 
planning and 
Construction (in 
kind) 

400,000 4.7

Montenegro, Ministry 
of Sustainable 
Development and 
Tourism (In kind) 

350,000 4.1

Palestinian National 
Authority, 
Environment Quality 
Authority (In kind) 

120,000 1.4

Republic of Tunisia, 
Ministry of 
Agriculture and 
Environment  

400,000 4.7
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Bosnia and 
Herzegovina, 
Ministry of Foreign 
Trade and Economic 
Relations (In kind) 

250,000 3.1

 

Subtotal  2,380,000  28.1 

Total  8,474,945  100.0 

 

1.12 Project summary 

 

The  countries  of  the  Mediterranean  recognize  that  with  current  projections  there  will  be  a 
number  of  climate  impacts,  including  increased  summer  temperatures  and  decreased  annual 
precipitation,  increased water‐related extreme phenomena  like  floods and persistent droughts, 
enhanced water  scarcity  and  increased desertification,  the  loss of,  or  shift  in vegetation zones, 
threatened  food  production  as  a  result  of  increased  irrigation  demands  and  more  numerous 
incidents of plant diseases, human health hazards, particularly with regard to infectious diseases 
and increased heat‐related mortality.  It  is critically  important  that research work advances our 
understanding  of  how  climate  variability  will  impact  the  coastal  zone  communities,  natural 
resources  and marine  and  coastal  biodiversity  of  the Mediterranean. However,  it  is  equally  as 
important  to ensure  that  scientific  information,  thus generated, be made accessible  to decision 
makers, and  that actions be  taken  to  integrate  them within  the context of  ICZM as well as  into 
current  land use and water policies and practices,  in order to  improve sustainability  in view of 
future climatic scenarios.  

ICZM  is  a  long  established  management  approach  in  Mediterranean  coastal  regions.  Its 
importance for the regional countries has been strengthened by the entry into force of the ICZM 
Protocol  to  the  Barcelona  Convention  (March  2011).  The  Mediterranean  ICZM  protocol  is 
intended to reap development benefits through implementation of a management approach that 
will facilitate sustainable economic growth; help conserve natural habitats and species; assist in 
controlling pollution of coastal waters; contribute to the more efficient use of coastal resources; 
help  rehabilitate  degraded  resources;  provide  mechanism  and  tools  for  rational  resource 
allocation based on appropriate valuation of ecosystem services; and help mitigate and adapt to 
the impacts of climate variability and change. The ICZM protocol is the first regional ICZM legal 
instrument that deals extensively with the issue of climate change, both at the strategic level (by 
requesting  countries  to  mainstream  climate  change  issues  into  national  ICZM  strategies  and 
plans) and local levels (by requesting countries to define, inter alia, the coastal setback zone).   

This project – complementary to the overall GEF/UNEP/World Bank Strategic Partnership for the 
Mediterranean  Sea  Large Marine  Ecosystem  (the MedPartnership)  initiative  ‐ will  support  the 
implementation  of  the  ICZM  Protocol  through  the  development  of  the  region  wide  capacity, 
enabling  environment,  and  tools  needed  to  address  climate  variability  and  change  in  the 
Mediterranean  Region.  It  is  expected  that  the  project  will  result  in  an  updated  TDA  of  the 
Mediterranean  Sea  LME  integrating  Climate  Variability  and  Change  (CV&C)  issues,  in  the 
establishment  of  effectively  functioning  mechanisms  for  capacity  building,  sharing  of  data  on 
CV&C impacts in coastal areas and experiences in coping strategies, and in the development of a 
pilot  ICZM  plan  integrating  measures  related  to  climate  variability  and  change  ready  for 
implementation. 

The project will include four components and 15 main outputs.  
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Project Framework 

 

Component  Outcome  Output 
Component 1:  
Establishment of a CV&C 
information sharing platform 
 
This component will strengthen the 
coordination for a long term regional 
climate variability monitoring 
program with consensus on objectives, 
targets, impact indicators and 
implementation modalities.  This will 
be supported by a web‐based regional 
data platform on climate research with 
particular focus on the environmental 
and economic impacts of climate 
change in the coastal zone.  The 
monitoring program and database will 
be integrated into national and 
regional ICZM monitoring processes 
and in doing so will contribute to on‐
going work within the ICZM protocol 
to the Barcelona Convention. 

 

Outcome 1.1 

Multi‐country data platform 
on climate research 
supports ICZM planning and 
management  

Output 1.1.1: Regional consensus 
achieved on mechanism for CV&C 
indicators, data collection and data 
sharing protocols. 
 
Output 1.1.2: Regional consensus 
achieved on mechanism for CV&C 
data sharing. 
 

Output 1.1.3: Online Multi‐country 
Information Sharing Platform on 
CV&C monitoring data in coastal 
areas developed 

Component 2:  
Strengthening the knowledge base 
on regional climate variability and 
change 
 
In order to enrich our understanding 
of climate variability in the 
Mediterranean, this component will 
ensure that current models assessing 
scenarios and impacts of climate 
variability are applied to the region, 
and will assist countries to more 
precisely calculate the impacts of 
climate variability to their marine and 
coastal zone. In partnership with other 
regional programmes (such as 
MedClivar), it will include latest 
results on the regional and global 
processes influencing climate 
variability such as the influence of the 
North Atlantic Oscillation (NAO) and 
Indian monsoon, predicted changes in 
marine salinity and marine 
acidification. It will focus on the 
coastal watersheds, with emphasis on 
risks to water availability and quality 
and marine ecosystems (including 
agriculture and fisheries), and other 
risks to be further defined, likely to 
include coastal erosion and landslides.  

Outcome 2.1 

Improved  understanding  of 
CV&C  in  the  Mediterranean 
region,  enables  countries  to 
assess  impacts  on  the 
coastal environment. 

2.1.1: Regional analyses of sea‐level 
rise and storm surges, of changes in 
water characteristics and marine 
acidification, and with special focus 
on river deltas and on the 
identification of vulnerable 
areas/hotspots. 
 

2.1.2: Assessment of environmental 
and socio‐economic impacts in two 
critically vulnerable sites, and 
evaluation of response options. 
 

2.1.3: Regional assessment of socio‐
economic impacts of CV&C and 
coping strategies in coastal zones 
for various scenarios. 

 

2.1.4: TDA for the Mediterranean 
Basin revised with consideration of 
climate change and variability. 
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Based on the findings of these studies, 
the TDA for the Mediterranean Basin 
will be updated with respect to climate 
change and climate variability. 

 

Component 3:  

Support to ICZM Protocol 
implementation and capacity 
building 

 
Increased capacity, strengthened 
partnerships and joint actions will 
create an enabling environment for 
implementation of the ICZM protocol. 
At the national level, inter‐ministerial 
committees will contribute to multi‐
sectoral dialogues on policy and 
management processes in the 
Mediterranean, and facilitate the 
mainstreaming of the ICZM protocol 
into national plans.  Targeted capacity 
building will enable stakeholders to 
fulfill these roles.  In addition to strong 
platforms for exchange within the 
region, project experiences will be 
shared within the larger international 
waters community, through IW:Learn, 
IWC, IWENs, among others.   

 

Outcome 3.1 
Science based 
methodological approach 
enables countries to 
integrate climate variability 
and change issues into ICZM 
policies, plans and 
programs.  
 
 
 
 
 
Outcome 3.2 
Increased knowledge, 
capacity, and awareness 
improve inter‐sectoral 
coordination in 
mainstreaming climate 
variability and change 
issues into the ICZM 
protocol implementation 
process.  
 
 
 
 
 
 
 
 
 
 
 
Outcome 3.3 

Project  experiences  and 
lessons  disseminated  to 
larger IW community 

3.1.1: Methodology and tools for 
mainstreaming climate variability 
considerations into national ICZM 
planning and practices developed 
considering synergy with other 
related national plans (IWRM, 
NSSD, CCA, etc)  
 
3.1.2: Integrated management plan 
developed in one of the locations 
2.1.2 
 
3.2.1.: Existing inter‐ministerial 
coordination mechanisms 
enhanced to mainstream climate 
variability and change issues into 
ICZM planning processes.  
 
3.2.2: Awareness raising, policy 
dialogue and capacity building 
processes on implications of 
climate variability on ICZM protocol 
and other related national policies 
for policy makers and stakeholders 
supported.  
 
3.2.3:Mediterranean Clearing 
House Mechanism established to 
disseminate knowledge on most 
efficient tools to address climate 
variability and change impacts in 
coastal areas across the region 
 

3.3.1: Project web site (following 
IW LEARN standards) created, 
IWENs produced, use of GEF 4 IW 
tracking tool and participation at 
GEF IW conferences and other IW 
LEARN activities ensured. 

Component 4:  

Project Management 

Outcome 4.1 
Project implemented 
effectively and efficiently to 
the satisfaction of partners 

Output 4.1.1: Capable human 
resources and efficient systems 
support project implementation 
 
Output 4.1.2.: Monitoring, 
consultation and advisory 
mechanisms support project 
implementation 
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Acronyms and Abbreviations 
 

AIACC  Assessments of Impacts and Adaptations to Climate 
Change 

ACRI  Arab Climate Resilience Initiative 
CAMP  Coastal Area Management Programme 
CCA  Carrying Capacity Assessment 
CC 
CV&C 

Climate Change 
Climate Variability and Change 

CHM  Clearing House Mechanism 
CI  Conservation International 
COP  Conference of Parties 
DEWA  UNEP Division of Early Warning and Assessment 
DJF  December, January, February 
GHG  Greenhouse gas 
GWP Med  Global Water Programme for the Mediterranean 
EBRD  European Bank for Reconstruction and Development 
ENPI  European Neighbourhood and Partnership Instrument 
ENSO  El Niño Southern Oscillation 
EOU  Evaluation and Oversight Unit of UNEP 
ESA  European Space Agency 
GCOS  Global Climate Observing System 
GEOSS  Global Earth Observation System of Systems 
GMES  Global Monitoring for Environment and Security 
GMR  Greater Mediterranean Region 
GPCC  Global Precipitation Climatology Centre 
ICZM  Integrated Coastal Zone Management 
IPCC  Intergovernmental Panel on Climate Change 
IWENs  International Waters Experience Notes 
IWRM  Integrated Water Resources Management 
JJA  June, July, August 
LME  Large Marine Ecosystem 
MEAs  Multilateral Environmental Agreements 
MEDPOL  Mediterranean Pollution Assessment  and Control 

Programme of UNEP/MAP 
MENA  Middle East and Northern Africa 
NAO  North Atlantic Oscillation  
NAP  National Action Programme 
NSSD  National Strategy for Sustainable Development 
oPt  Occupied Palestinian territory 
PAP/RAC  Priority Actions Programme Regional Activity Centre 
PIR  Project Implementation Review 
PMU  Project Management Unit 
PROVIA  UNEP DEWA's Programme of Research on Climate 

Change Vulnerability, Impacts and Adaptation 
SAP  Strategic Action Programme 
SC  Steering Committee 
SWM  Strategy for Water in the Mediterranean  
SST 
TDA 

Sea Surface Temperature 
Transboundary Diagnostic Analysis 
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UNECE  United Nations Economic Commission for Europe 
UNFCCC  United Nations Framework Convention on Climate 

Change 
UfM  Union for the Mediterranean 
WB  World Bank 
WMO  World Meteorological Organization 
WWF  World Wide Fund for Nature 
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Section 2: Background and Situation Analysis (Baseline course of action) 

2.1 Background and context 
Climate influences every aspect of life on Earth, affecting human health and well‐being, 
water and energy resources, agriculture, forests and natural landscapes, air quality, and 
sea  levels. The Intergovernmental Panel on Climate Change (IPCC) Reports summarize 
the overwhelming evidence that global warming, due to human activities since 1750, is 
unequivocal.  In  addition  to  increases  in  global  average  air  and  ocean  temperatures, 
observations  find  widespread  melting  of  snow  and  ice;  rising  sea  levels;  widespread 
changes in precipitation, ocean salinity, and wind patterns; and increasing occurrences 
of extreme weather,  including droughts, heavy precipitation, heat waves, and  intensity 
of tropical cyclones.  
 
Climate  variability  and  warming  over  the  past  century  have  already  had measurable 
effects  on  ecosystems,  societies,  economies,  and health.  Climate  change  contributes  to 
sea‐level rise and to  the  frequency and  intensity of wildfires,  floods,  crop  failures, and 
outbreaks of disease and insect damage. Even though average precipitation is increasing 
as the climate warms, changes in the amount, timing, and distribution of rain, snow, and 
runoff  are  challenging  the  ability  to  manage  water  supply.  Projected  changes  in 
temperature  and  precipitation  patterns  in  response  to  increasing  greenhouse  gas 
emissions throughout the 21st century are expected to intensify the effects on species, 
ecosystems, societies, economies, and health in many areas of the world. 
 
Anthropogenically induced global climate change has profound implications for marine 
ecosystems and the economic and social systems that depend upon them. Recent work 
has  revealed  that  both  abiotic  changes  and  biological  responses  in  the  ocean  will  be 
substantially  more  complex.  For  example,  changes  in  ocean  chemistry  may  be  more 
important  than  changes  in  temperature  for  the  performance  and  survival  of  many 
organisms.  Ocean  circulation,  which  drives  larval  transport,  will  also  change,  with 
important consequences for population dynamics. Furthermore, climatic impacts on one 
or  a  few  keystone  species  may  result  in  sweeping  community‐level  changes.  Finally, 
synergistic  effects  between  climate  and  other  anthropogenic  variables,  particularly 
fishing pressure, will likely exacerbate climate‐induced changes. 

Research  on  climate  variability  and  its  impacts  in  the  Mediterranean  (such  as  the 
MEDClivar project1, and CIRCE2, among others) along with the findings contained in the 
fourth assessment report of the IPCC are all in agreement on the broad future trends in 
climate variability in the Mediterranean, in spite of the complexity of factors controlling 
Mediterranean  climate. According  to  that  report,  by  the end of  the  century  the  rise  in 
temperatures  is  expected  to  be  between  2.2  °C  and  5.1  °C.  At  the  same  time,  overall 
rainfall  is  also  likely  to  decrease  while  the  occurrence  of  extreme  climatic  events 
(flooding and drought) ought to intensify by 2100. An analysis of IPCC model projections 
for the 21st century finds a continuing decrease in precipitation that extends throughout 
the Mediterranean region and reaches values as high as 20% less than the current mean 
precipitation by the end of the century. Sea‐level is predicted to rise by between 30‐40 
cm by 2100, and changes will occur  to water mass circulation.   Marine acidification  is 

                                                 
1 The Mediterranean Climate Variability and Predictability. Endorsed by the European Science Foundation and 
implemented from 2006 to 2011 
2 European Commission Climate Change and Research  in the Mediterranean project 



10 

likely to occur with some dramatic consequences to the balance of marine and coastal 
biodiversity. 

During  the 20th Century,  air  temperature  in  the Mediterranean basin was observed  to 
have  risen  by  1.4  to  4  °C  depending  on  the  sub‐region.  As  such,  the  countries  of  the 
Mediterranean are already witnessing  the  impacts of  climate change/variability  in  the 
coastal  zone  and  watersheds  of  the  Mediterranean  Large  Marine  Ecosystem  such  as 
decreasing water  availability,  increased  incidents  of  flooding  and  forest  fire.    Climate 
variability in the Mediterranean is controlled by physical processes responsible at both 
the local level, such as changes in the surface properties and land use, and global level, 
such  as  the  changes  in  the  large  scale  atmospheric  circulation  associated with  global 
warming, the North Atlantic Oscillation (NAO), tropical monsoon and El Niňo Southern 
Oscillation  (ENSO).  The  range  of  climate  variability  over  time  is  much  greater  than 
climate changes that are predicted. Over the last 40‐50 years it should be noted that sea 
level  trends  within  the  Mediterranean  basin  differ  significantly  (increasing  and 
decreasing)  from  those  of  the  nearby  Atlantic  Ocean.  It  is  unclear  for  how  long  the 
Mediterranean  Sea  can  sustain  this  behavior  different  from  the  open  ocean,  although 
unlikely  for  more  than  20‐30  years.  This  also  raises  the  question  whether  the 
Mediterranean Basin future sea level scenarios can be based on the global ones, as they 
do not include the relevant forcing mechanisms.  

The countries of the Mediterranean recognize that with current projections there will be 
a number of climate impacts, including increased summer temperatures and decreased 
annual  precipitation,  increased  water‐related  extreme  phenomena  like  floods  and 
persistent droughts, enhanced water scarcity and increased desertification, the loss of‐ 
or  shift  in  vegetation  zones,  threatened  food  production  as  a  result  of  increased 
irrigation  demands  and  more  numerous  incidents  of  plant  diseases,  human  health 
hazards,  particularly  with  regard  to  infectious  diseases  and  increased  heat‐related 
mortality.  

While  it  is critically  important that research work advances our understanding of how 
climate  variability  will  impact  the  coastal  zone  communities,  natural  resources  and 
marine and coastal biodiversity of the Mediterranean, it is equally important to ensure 
that  scientific  information be made  accessible  to decision makers,  and  that  actions be 
taken to integrate into current land use and water policies and practices, particularly in 
coastal zones, elements to improve sustainability in view of future climatic scenarios.  

 
2.2 Global significance 
The Mediterranean  Sea  contains  7%  of  the world’s  known marine  species  in  an  area 
constituting only 0.8 per  cent of  the world’s  oceans.   The Mediterranean Sea  contains 
18% of the world’s marine flora making it arguably one of the richest regions of marine 
biodiversity in the world.  Because of this, and the threats posed by urban development, 
weak infrastructure, pollution and agricultural practices, invasive species, tourism, etc., 
the Mediterranean Sea remains a global biodiversity hotspot.    It  is  listed  in  the  top 15 
marine hotspots by Conservation International (CI) and figures prominently in the WWF 
Global  200  list.    Coastal  erosion  has  increased  as  a  result  of  human  activities,  saline 
intrusion  has  increased  as  a  result  of  excessive  extraction  from  coastal  aquifers,  and 
invasive  species  have  become  new  sources  of  environmental  degradation.    While 
policies and interventions to protect nature are being implemented in all countries, they 
are insufficient to address both current damage and impending threats. 
 
The  global  and  regional  importance  of  the  Mediterranean  is  well  expressed  in  the 



11 

Protocol  on  Integrated  Coastal  Zone Management  in  the Mediterranean which  states: 
“…the  coastal  zones  of  the  Mediterranean  Sea  are  the  common  natural  and  cultural 
heritage of the peoples of the Mediterranean…and an irreplaceable ecological, economic 
and social resource”. The Protocol aims at halting “…the increase in anthropic pressure 
on the coastal zones which is threatening their fragile nature…and reversing the process 
of  coastal  zone  degradation  and  of  significantly  reducing  the  loss  of  biodiversity  of 
coastal ecosystems…” threatened also “…by the risks due to climate change…”. 
 
The  ICZM  Protocol  is  a  legal  international  instrument  unique  in  the  context  of 
international environmental law. It is a key tool for sustainable coastal development, as 
it  provides  an  effective  way  of  ensuring  that  human  activities  are  undertaken with  a 
concern for balancing economic, social and environmental goals and priorities in a long‐
term  perspective.  It  adds  provisions  on  the  strategic  environmental  assessment, 
environmental  impact  analysis,  the  protection  and  sustainable  use  of  coastal  areas, 
particular  coastal  ecosystems,  coastal  landscapes  and  islands,  economic  activities  and 
cultural heritage. Particularly,  it  is  important  to point out  that  the Protocol  is  the  first 
regional ICZM legal  instrument that deals extensively with the  issue of climate change, 
both at the strategic level (by requesting countries to mainstream climate change issues 
into  national  ICZM  strategies  and  plans)  and  local  levels  (by  requesting  countries  to 
define,  inter alia,  the coastal setback zone). The development of mechanisms and tools 
for integration of climate variability and change into ICZM policies and plans – which is 
the aim of the present project ‐ has global significance and will represent an exemplary 
case for global replication.  
 
At the regional workshop on Climate Change in the Mediterranean, held in Marseilles by 
Plan Bleu on  the 22‐23rd October 2008, where over 100 national and regional experts 
participated,  it  was  concluded  that  the  region  to  which  the  Mediterranean  countries 
belong is one of the areas most vulnerable to the various impacts of the climatic changes 
currently  underway.  These  impacts  are  likely  to  trigger  a  rise  in  sea‐level,  greater 
coastal erosion, a weakening of natural coastal defenses, whilst also placing a strain on 
ecosystems already affected by deforestation,  increasing water scarcity, disrupting fish 
stocks  and  prompting  the  renewed  outbreak  of  epizootics  and  vectoral  diseases.  The 
climate threat is arising at a time when most Mediterranean countries are also having to 
face  up  to  the  energy,  economic  and  ecological  challenges  of  globalization  against  a 
backdrop  of  general  population  growth.  The  combination  of  these  various  challenges 
could well  affect  the efficiency  if not  the  relevance of  the economic  investments made 
over the last few years and give rise to unprecedented social problems.  

At  the  same  time,  countries’  capacity  to  respond  to  these  scenarios  is  hampered  by 
insufficient data and understanding of the issue, and lack of consensus on policy options 
and  possible  response  measures,  which  have  often  been  implemented  without  the 
involvement  of  all  regional  partners  and  without  the  benefit  of  appropriate  and  cost 
effective tools and technologies and policy experiences that have been developed within 
and beyond the region. Without the support provided by the GEF through this project, 
countries will continue to deal with ICZM and adaptation on a local and national level in 
implementation of the ICZM Protocol, with limited access to climate change/variability 
assessments,  data  tools  and  methods  required  to  develop  the  most  cost‐effective 
measures  to  protect  coastal  communities  and  resources  from  the  threats  posed  by 
CV&C, and little exchange of best‐practices within the Mediterranean region.  

The GEF co‐funding to this project will ensure that CV&C modeling and data particularly 
related  to  water  and  other  resources,  including  living  resources,  are  available 
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throughout  the  region.    As  a  result  of  the  forums  and  platforms  created  and 
strengthened in the project, the Mediterranean Basin countries will have the policy tools 
and  capacity  to  contribute  to  a  range  of  management  processes,  most  notably,  the 
implementation of the ICZM Protocol.  

 

2.3  Threats, root causes and barrier analysis 
Regional  scale  studies  suggest  that  the  Mediterranean  is  particularly  vulnerable  to 
increased flooding by storm surges as sea level rises: a 1‐m rise in sea level would cause 
at  least  a  six‐fold  increase  in  the  number  of  people  experiencing  such  flooding  in  a 
typical  year,  without  considering  population  growth.  All  coastal  wetlands  appear 
threatened. Case studies of coastal cities (such as Venice and Alexandria), deltas (Nile, 
Po, Rhone and Ebro), and islands (Cyprus) support the need to consider climate change 
in coastal planning. However, the critical issues vary from site to site and from setting to 
setting.  In  deltaic  areas  and  low‐lying  coastal  plains,  climate  change,  particularly  sea‐
level rise, is already considered as an important issue, but elsewhere this is not the case. 
Therefore, there is a need for coastal management plans to explicitly address long‐term 
issues,  including  climate  change,  and  integrate  this  planning  with  short‐term  issues. 
Given  the  large  uncertainty  concerning  the  future,  planning  for  climate  change  will 
involve identifying and implementing low‐cost proactive measures, such as appropriate 
land use planning or improved design standards incorporated within renewal cycles, as 
well  as  identifying  sectors  or  activities  which may  be  compromised  by  likely  climate 
change. In the latter case, any necessary investment can be seen as a prudent ‘insurance 
policy’. 
 
When exploring  the  link between  ICZM and climate variability and  change, we  should 
not  lose  sight  of  the  fact  that  climate  change mainly  comes  into  play  by  accentuating 
threats  and  problems  –  sometimes  opportunities  –  that  already  exist.  Currently, 
problems in Mediterranean coastal zones do not stem from the impact of climate change 
but  from  the  impact  of  unsustainable  development  models  so  far  adopted  by  the 
societies  concerned.  The  problem  of  coastal  erosion  is  a  good  example  of  this.  It  is  a 
major challenge for many Mediterranean coastal zones but it is mainly related to: 
 
‐ coastal installations: sea defense facilities which prevent shore drift and accelerate 

erosion down shore, walls and rock armor at  the  top of  the beach, destruction of 
dunes by treading or construction, etc. 

‐ river  installations:  it  is  estimated  that  sediment  input  from  rivers  decreased  by 
90% in the second half of the 20th century because of the construction of dams and 
the massive extraction of granular material.  

 
However,  climate  change  amplifies  existing  threats,  sometimes  in  a  decisive  way  by 
bringing out threshold effects, with ecosystem functions for example. It encourages the 
“over‐sizing” of certain policies so as to have the latitude to cope with a very uncertain 
future, and above all  it raises old questions by calling upon Mediterranean societies to 
succeed  where  they  have  failed  in  the  past  decades,  i.e.  to  reconcile  economic 
development with the sustainable management of coastal zones. 
 
The  historical  weakness  of  research  on  coping  strategies  for  CV&C  has  meant  that 
experts  have  tended  to  communicate mainly  about  risks  and  can  offer  few  solutions. 
Although  this  approach  is  important,  it  is  often badly  received by  the players directly 
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concerned.  Moreover,  even  when  describing  risks,  there  is  a  need  for  more  local 
modeling  and  information  but  these  are  often  given  on  a  global  scale  or  at  best  a 
regional scale. For example,  figures on  impacts  in  terms of GDP points do not  indicate 
“who will lose out and where”, which is essential if appropriate public policies which are 
favorable to “losers” are to be developed. Yet the objectives,  interests and reasoning of 
the  different  players  with  regard  to  climate  impacts  and  coping  strategies  are  often 
divergent.  We  should  not  pretend  to  ignore  these  divergences  but  should  recognize 
them and deal with  them using  the  array of  tools  available: participation, negotiation, 
mediation,  communication,  reaching a  consensus but also arbitrating  in  favor of  some 
interests to the detriment of others.  
 
There exist many positive synergies between ICZM and measures to cope with climate 
variability and change. However, it is important to note that these synergies have their 
limits  and  in  some  cases  it  will  be  necessary  to  arbitrate  and  choose  priorities.  For 
example,  coping  strategies may  involve  the  implementation of  greater  coastal  defense 
mechanisms, which usually  interfere with  the natural processes underlying ecosystem 
services.  The  possible  effects  of  climate  change  on  coasts  (rise  in  sea  level,  coastal 
erosion, changes in the way ecosystems function) could exacerbate disputes on the use 
of areas and resources – these types of disputes are already common in Mediterranean 
coastal zones. Moreover, unless there is a sound strategic framework based on ICZM, the 
probable  increase in extreme weather conditions (storms,  increased rainfall, droughts, 
etc.) could lead to the adoption of limited, crisis measures that in the end correspond to 
a “maladaptation”. 
 
There is, hence, the need to implement integrated coping strategies that include impact 
studies on the environment and climate. At the same time, climate concerns should be 
integrated into development processes in general, and into coastal strategies, plans and 
programs in particular. 
 
Climate change represents much more than a change in climatic conditions: for decision‐
makers  it  represents  increased  uncertainties.  Climate  models  are  badly  adapted  to 
existing decision‐making frameworks and the uncertainties they raise are not residual: 
they are not even starting  to  lessen and, whatever  the case,  the  future climate greatly 
depends on future greenhouse gas emissions which depend on decisions that have not 
yet  been  taken.  The  basic  uncertainty  on  climate  change  will  not  be  dispelled  in  the 
coming years: decision‐makers should not count on climatologists, economists and other 
modelers to help them avoid making difficult decisions in uncertain contexts. Therefore, 
managers  should  definitely  not  suspend  all  decisions  until  a  perfect  –  and  illusory  – 
knowledge  of  ideal  adaptation  measures  is  found  for  a  given  coastal  zone.  To  the 
contrary,  they  should  learn  how  to  govern  in  a  state  of  uncertainty  and  to  base  their 
actions on scientific data that is often incomplete. Strategies should basically be robust 
to cope with a wide array of possible futures. Thus, climate change resembles a range of 
futures that are not improbable and for which the current climate scenarios provide an 
initial  estimation,  without  indicating  that  such  and  such  a  scenario  is  more  or  less 
probable  than  another.  Finally,  it  is  clear  that  public  and  private  players  involved  in 
coastal  issues should  improve the way they use  information on the climate,  i.e.  should 
integrate  it  more  into  their  policies,  development  plans,  business  plans,  etc. 
Nevertheless, the main change may not be actual weather changes but (i) uncertainties 
about future climatic conditions, which were marginal in previous centuries and which 
could be ignored in the decision‐ making process; (ii) uncertainties about future policies 
on  the  reduction  of  greenhouse  gas  emissions  and  their  structuring  effect  on  all 
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economic sectors. 
 
The prospect of  increased climate variability and change is an opportunity (which also 
brings  its  constraints)  for Mediterranean States  to  reappraise  their medium and  long‐
term strategies for the development and management of coastal zones.  

 

2.4  Institutional, sectoral and policy context 
The Mediterranean countries recognized that with current projections there will  likely 
be  a  number  of  climate  impacts,  including  increased  summer  temperatures  and 
decreased annual precipitation, increased water‐related extreme phenomena like floods 
and persistent droughts, enhanced water scarcity and increased desertification, the loss 
of  or  shift  in  vegetation  zones,  threatened  food  production  as  a  result  of  increased 
irrigation  demands  and  more  numerous  incidents  of  plant  diseases,  human  health 
hazards,  particularly  with  regard  to  infectious  disease  and  increased  heat  related 
mortality.  It  is  critically  important  to  understand  these  relationships  and  further 
investigate  how  climate  variability  will  impact  the  coastal  zone  communities,  natural 
resources and marine and coastal biodiversity of the Mediterranean. 
 
At  the  15th  Ordinary  Meeting  of  the  Contracting  Parties  to  the  Convention  for  the 
Protection  of  the  Marine  Environment  and  the  Coastal  Region  of  the  Mediterranean, 
which was held  in Almeria  (Spain) on 15‐18  January 2008,  climate change was one of 
the  main  agenda  items.  The  Almeria  Declaration  adopted  by  the  Meeting  included 
agreement on use of Integrated Coastal Zone Management (ICZM) Protocol as the basis 
to  address  the  practical  response  to  the  impact  of  climate  change  on  Mediterranean 
coastal ecosystems.   
 
The ministerial discussions held at the 16th Ordinary Meeting of the Contracting Parties 
to  the  Barcelona  Convention,  held  in  Marrakesh  (November  2009),  emphasised  in 
particular the need for the Mediterranean region to collectively build a strong coalition 
and  partnership  for  action  on  adaptation  to  climate  change,  the  need  for  regional 
coordination  for  adaptation  to  climate  change  and  for  sharing  of  domestic  adaptation 
related  experiences  and  tools  including  the  needs  for  capacity  building.  The  need  for 
enhanced knowledge and scientific assessment as tools for policy makers to incorporate 
measures  into  adaptation  plans  was  also  underlined.  The  “Marrakesh  Declaration” 
adopted  by  Ministers  of  Environment  and  Heads  of  Delegations  during  the  meeting 
concluded  that  adaptation  to  climate  change  in  the  marine  coastal  zone  is  a  major 
priority  for  the  Mediterranean  region  and  that  it  requires  regional  guidance  and 
coordination. As  such,  it mandated  the MAP to explore  the possibility of enriching  the 
Mediterranean  Strategy  for  Sustainable  Development  adopted  by  them  in  2005  with 
regional  action  plan  including  one  on  adaptation  to  climate  change,  as  well  as  to 
integrate adaptation into development policies at the national and regional level. 
 
Aware  of  the  role  of  usable  knowledge  as  a  pre‐requisite  for  successful  adaptation 
efforts,  the  Declaration  also  called  for  strengthening  consultations  between  the 
countries of the region on the negotiating themes in the context of the UNFCCC with a 
view to the convergence of viewpoints in order to raise awareness at the global level of 
the problems and challenge  faced by  the Mediterranean  in  the  field of  climate change, 
promoting the Mediterranean cooperation to combat the effects of the climate change in 
the region, enhancing the institutional mechanisms, particularly to provide a mechanism 
for exchanges and  the sharing of experience and knowledge with other  regions of  the 
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world, and ensuring the sharing of experience in the field of surveillance (early warning 
systems) and the development and implementation of adaptation and risk‐management 
strategies.  In  addition,  the  Declaration  called  for  promotion  of  new  mitigation 
technologies  in  the  region  so  as  to  ensure  a  better  evaluation  of  their  impact  on  the 
Mediterranean ecosystem. 
 
This project will support participating countries in the process of implementation of the 
ICZM Protocol, based on the above declarations, with a special focus on addressing the 
impacts of expected climate change in the Mediterranean Region. 
 

 

2.5  Stakeholder mapping and analysis 
The work carried out during project preparation has enabled a stakeholder inventory or 
mapping exercise to be commenced. Stakeholder groups identified during the project 
design phase are identified in Table below. 
 
Stakeholder Groups Identified 
Type  Project Implementation Roles 
Politicians  Supporting national multi‐stakeholder consultation process, 

championing institutional, legislative and fiscal reforms to support 
ICZM processes, organizing close coordination between national 
authorities, and provincial and municipal/local bodies in the field 
of coastal strategies, plans and programmes, providing 
commitment and influence, approving national policies and plans. 

Provincial/municipal/local 
authorities 

The provincial level authorities carry responsibility for integrated 
planning and management, which incorporates climate variability 
and change issues, ensuring consistency between the activities of 
local governments to reduce the danger of overloading the coast.  
Detailed planning, development and implementation of ICZM and 
climate adaptation policies and plans takes place at the 
municipal/local level.  Competent national, provincial and 
municipal/local coastal zone authorities should work together to 
strengthen the coherence and effectiveness of the coastal 
strategies, plans and programmes established. 

Water resources or 
environment agencies 

National stakeholder participation and dialogue, advocacy of 
technical water resources management issues, data collection, 
capture, technical training and capacity building, decision‐support 
systems, advocacy for inclusion in planning process, improving 
water user and community communication. 

Health departments  National stakeholder participation and dialogue, advocacy of the 
links between ICZM and public and environmental health. 

Users Associations, Tourist 
Industry, Port Authorities, 
Community based 
organisations 

Coastal zone stakeholder participation and dialogue, promotion of 
information to communities, advocacy for community inclusion in 
ICZM local level and national consultations and a formalised role in 
the decision‐making process. 

 
 

2.6  Baseline analysis and gaps  
An  overview  of  activities  for  monitoring  climate  variability  and  change  including  the 
maintenance  of  a  database  for  climatic  records  currently  implemented  in  the  Greater 
Mediterranean Region (GMR) i.e. the region comprising the Mediterranean Sea and the 
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surrounding areas in Europe, North Africa and Asia, was considered essential to assess 
the situation and plan  future project activities  in  this  field. The review was conducted 
during project preparation both at the regional and the national level, with a particular 
focus  on  project  countries,  namely  Albania,  Algeria,  Bosnia  and  Herzegovina,  Croatia, 
Egypt,  Libya,  Morocco,  Montenegro,  Syria,  Tunisia  and  the  Palestinian  Authority.  The 
tables below show a summary of the results of these surveys on baseline activities and a 
preliminary analysis of gaps. 
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Observation networks and databases (From the National Communications and National Reports) 
 
Country Monitoring /Observation 

Programmes 
Parameters monitored Responsible Institutions  Remarks  

Eastern Adriatic     
Croatia 41 main, 117 climatological, 336 

precipitation and 23 rain storage stations. 
100 hydrological, 30 phenological, 5 
marine stations for sea‐level including 
about 30 sea surface temperature gauges 

Soil temperature, soil moisture, 
pan evaporation, solar radiation 
Sea surface temperature 
Sea level 

Meteorological and 
Hydrological Service of Croatia 

available in electronic ASCI format 
Data since 1980 

Bosnia and 
Herzegovina 
 

In Republic of Srpska: 26 meteorological 
stations, out of which two are Class 1 
weather stations 
In Federation of Bosnia and Herzegovina: 
13 professional weather stations 

 Ministry of Foreign Trade and 
Economic Relations of Bosnia 
and Herzegovina 
 

need to further modernize the 
network by the introduction of 
Automatic Weather Stations and their 
connection into a system of 
automatic monitoring together with 
hydrological stations 

 
Montenegro 8 main automatic stations, 20 climatic and 

80 precipitation stations 
Wind  speed  and  direction, 
temperature,  precipitation  and 
sunshine  hours,  pressure,  sea 
temperature  relative  humidity 
and visibility.  

Hydro meteorological Institute 
of Montenegro 

 

data are stored in the digital Oracle 
database 

Albania Meteorological network : 126 stations 
Hydrological network : 103 stations (6 in 
seacoast and lagoons) 
 

 

All meteo parameters: 
water level 
river discharge 
tide parameters, wind, water 
temperature and some chemical 
elements 

Institute of Energy, Water and 
Environment; Ministry of 
Environment 

 

Data  stored  in  the  paper  format  and 
only  a  part  of  it  is  in  the  electronic 
format. Nowadays they are under the 
digitizing process.  

 
North Africa     
Egypt 112 stations including surface and 

atmospheric stations, air pollution, global 
radiation and agro‐meteorological stations 
Satellite Systematic Earth Observations: 
26 agro‐meteorological stations 
7 Tide gauge stations in the Delta and on 
the Mediterranean coast 

CO, NOX, O3, TSP and SO2 
Total coliforms, ISO 56679; 
Ecoli, ISO 9308‐1; 
Fecal Streptococci, ISO 78992 
Depth; salinity; conductivity ; 
pH; temperature; dissolved 
oxygen; transparency 
Nitrite; nitrate; total 
phosphorus; total nitrogen; 

Central Agency for Population, 
Mobilization and Statistics 
Egyptian Meteorological 
Authority 
Egyptian Environmental Affairs 
Agency (EEAA) 
Institute of Graduate Studies 
and Research 
National Authority of Remote 

EEAA has established a website 
where these data are published 
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ammonia; reactive phosphate; 
Chlorophyll–a. 

Sensing and Space Sciences 
Ministry of Water Resources 
and Irrigation 

Libya     
Tunisia 26 synoptic stations   

34 agro‐meteorological  
54 climatological stations   
182 rain stations  

All atmospheric parameters 
Sea level 

Institut National de la 
Météorologie 

This network is being automated 
Database in digital format 

Algeria 79 synoptic stations 
40 climatological stations   
10 automatic Stations with transmission in 
real time in the Wilaya of Algiers 
125  automatic monthly climatological 
stations  
Network of air quality control  

All atmospheric parameters 
water quality (including 
bathing waters) 
Air quality 

 

Office National de la 
Météorologie 
Agence Nationale des 
Changements Climatiques 
Agence spatiale algérienne 

 

Morocco 44 Synoptic meteo stations  
4 numerical tide gauges recently installed  
19 Air quality stations 
Hydrological network: 265 hydrometric 
stations, 710 Periodic gauging points; 
209 monitoring stations for superficial 
water and a network of 480 stations for 
groundwater 
Flood warning network 
188 Radio transceiver  posts 
Drought Observation Network 

All atmospheric parameters 
water quality (including 
bathing waters) 
Air quality 
Acidity of rainwater in some 
cities 
Sea level 

National Meteorology 
Directorate 
General Directorate of 
Hydraulics 
Directorate of Statistics  
Department of Environment 
National Research Institute for 
Fisheries 
other Research Centers 

 

 

Middle East      
Syria Over 30 monitoring stations distributed in 

the coastal area 
temperature, relative humidity 
and precipitation 

 

General Directorate for 
Meteorology 
other governmental institutions 

Most of available monitoring data 
from existing networks are either not 
continuous in time and space, and/or 
with limited accuracy due to the 
physical state of some monitoring 
stations. 

Palestine 
Authority 

12 partially functioning metrological 
stations in Gaza 

temperature, rainfall 
precipitation, and humidity and 
wind speed 

Palestinian Ministry of 
Transportation 
EnvironmentalQuality 
Authority 

Meteo data are available from 1973 
to 2010 
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Gaps and Needs 

Country Constraints / Gaps / Needs 

Eastern Adriatic 
Croatia ‐Lack of technical and scientific research on vulnerability to climate change and adaptation 

‐Low level of knowledge and lack of funds for research programs 
‐Need to improve the existing system for the collection of data relating to the sea level changes, sea current directions and forecasts of wind waves along the 
eastern Adriatic coast  
‐ Need to prepare detailed scientific and expert studies to estimate the maximum area of the coast that will be overflown or periodically flooded, the 
population exposed to flooding effects and the penetration of salt water into freshwater reservoirs. 
‐ Need for monitoring and recording hydrological and meteorological data assessment of climate change impacts on evapotranspiration and discharge; 
‐Need for preparation of regional studies of expected climate change impacts on water resources. 
‐Implementation of multidisciplinary oceanographic and hydrographic research into the Adriatic Sea and identification of the process of interaction between 
the climate and marine ecosystems; 
‐Establishment of permanent monitoring of fish species that are biological indicators of changes in hydrographic properties of the sea; 
‐Identification of particularly vulnerable areas by sectors  
‐Strengthening of scientific and research work in the field of vulnerability and adaptation; 
‐Ensuring sustainable management of natural resources and integration of climate change issues; 
‐Education and dissemination of information in order to develop awareness on the impacts of climate change on human health. 

 
Bosnia and 
Herzegovina 

- Lack of experience, insufficient capacity  
- Inadequate collaboration and exchange of information among institutions 
- No comprehensive environmental policy at the state level 
- No institution entirely dedicated to the environmental protection issues 
- Lack of financial transparency in the environmental sector 
- Awareness of causes and potential consequences of climate change is low. 
‐ Need to assess the implications of development in the context of reduced water resources.  
‐ Need to improve the water management system.  
‐ Need to assess the impacts of climate change on hydrology and water resources and the water management system.   
‐ Assess the socioeconomic effects of ecosystem loss.  
‐ Develop the elements of an activity plan for the prevention, decrease and mitigation of negative socioeconomic impacts.  
‐ Manage protected areas and special interventions needed at given locations 
‐ Educational institutions at the state level should adopt an education strategy on climate change for formal education at all levels 
‐ Introduction of indicators for monitoring of achievements 

 
Montenegro ‐ Lack of technical and scientific research on vulnerability to climate change and adaptation 

‐ Exchange of information among different institutions is not satisfactory 
‐ Cooperation between the research sector and policy makers is not satisfactory 
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‐ Level of knowledge and understanding on the impacts of global climate change on terrestrial and marine ecosystems and biodiversity is very limited 
‐ Experts, information and knowledge in this field are lacking. 
‐ Capacities to assess impacts of climate change on human health are insufficient. 
‐ Pronounced lack of funds for research programs on vulnerability and adaptation, as well as for support to the work of expert and/or advisory bodies  
‐ Strengthen human and technical capacities within overall institutions 
‐ Need to strengthen the support to scientific research  
‐ Need to improve cooperation /exchange of information among all stakeholders  
‐ Need to establish databases by sectors and ensure their regular updating. 
‐ Need to collect necessary data for the assessment of impacts of climate change on biodiversity 
‐ Need of training of experts and awareness raising 
- Need to increase the technical capacities for monitoring and updating basic data sets 
- Modern tools for vulnerability assessment in almost all vulnerable sectors (hardware, software and training of personnel) 
- Training of national experts, both for running of climate change scenarios (models) and for assessment of climate change and variability impacts; 
- Finer resolution of regional climate change models as well as methods for simulation extreme weather events 
- Development of socio‐economic scenario  
- Production of climate change risk maps. 
 

Albania ‐ No monitoring of the climate change effects on coastal area. 
- Lack  of  understanding  of  factors  determining  the  resilience  and  adaptive  capacity  of  ecosystems,  including  the  roles  of  habitat  extent,  connectivity  and 
quality, flow regimes, and disturbances;  

- Need to assess the changes of the coastline and the effect of river basin in this phenomena; 
- Need to analyse the species, habitats and ecosystems most vulnerable to climate changes; 
‐ Need to analyse present and future social and economic impacts of climate change; 
‐ Improvement of data collection and reporting on activity in the key sectors, 
‐ Strengthen the capacity of research institutions to study key climate change issues (energy efficiency, reforestation, agricultural practice, etc.). 
‐ Need for network of automatic meteorological stations 
‐ Need for network of automatic hydrological stations 
‐ Need for monitoring of sea level and shoreline 
‐ Need for modernization of hydraulic laboratories 
‐ Need to strengthen capacity in satellite remote sensing and Geographical Information System (GIS) 
‐ Warning system for abnormal phytoplankton blooms 
‐ Fast screening tests for detection of bio‐toxins in shellfish species. 

 
North Africa 
Egypt - Vulnerability assessment of the coastal zone in view of adopted scenarios of sea level rise 

- Monitoring, modeling and assessment of impacts of salt water intrusion on soil salinity. 
- Monitoring, modeling and assessment of potential impacts of climate changes on coral reef and impacts on tourism 
- Socioeconomic considerations of immigration of vulnerable communities and employment considerations in safe areas 
- The establishment of proper systematic observation systems, monitoring networks and institutional information systems on sea lever rising to support 
decision making. 

- The systems primary objectives would be the identification of vulnerable areas; the building of databases; the development and implementation of measures 
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for resource protection; and the follow up and enforcement of planning regulations 
- The institutionalization of systematic observations of sea surface temperature, coastal land use and sea level variations, ensuring the availability of results 
for to the scientific community and policy makers. 

- The establishment of a network of tide gauges over the Mediterranean, the Red Sea, and Lake Nasser. 
- The establishment of institutional capacities for monitoring coastal and sea surface temperature variations in the Red Sea, Lake Nasser and Lake Qarun. 
- Maintaining and strengthening disease surveillance systems for monitoring incidences and prevalence of diseases vulnerable to climate change, including 
more effective use of remote sensing and non‐ traditional observing strategies. 

 
Tunisia ‐ Improve studies on climate variability, its predictability and possible changes; 

‐Assess the ecological and socioeconomic vulnerability of the country to the impacts of climate change  
‐Improve climate modeling  
‐Define the most appropriate way to integrate climate change concerns into all development projects; 
‐Consolidate the National Committee on Climate Change and establish a permanent national unit working on climate change. 
‐Access to the most recent information and scientific knowledge on CC 
‐ Acquire know‐how in the field of evaluation and monitoring of sea levels, and direct and indirect effects of climate change on natural 
  ecosystems and economic activities such as agriculture and health. 
‐Facilitate access to predictive models used in the field of climatology 
‐Conduct consistent studies in the field of vulnerability and adaptation, especially on aspects related to the economic assessment of 
 vulnerability and adaptation costs. 

 
Algeria ‐Improved collection and management of climate data and other relevant data. 

‐Establishment of a monitoring system of changes in sea level, coastal erosion and sea water temperatures. 
‐Establish a dashboard for monitoring the parameters mentioned above in the areas most vulnerable to CC 
‐Improve communication between all structures and stakeholders dealing with climate change impacts studies. 
‐Need for cooperation projects and technology transfer in monitoring and modeling of coastal erosion and vulnerability assessment.  
‐Strengthen local capacity to enable them to participate in systematic observation regional and subregional networks  
‐Strengthen and implement effective information 
 

Morocco ‐ The existing observing and monitoring networks are not integrated and are poorly optimized 
‐ Lack of financial resources for: the systematic observation networks implementation, operation and development 
‐ The institutional fragmentation hampers the communication of results on CC projects managed by different implementing institutions 
‐ Lack of consistent socioeconomic scenario specific to the local/national context 
‐ The use of high resolution models or downscaling techniques is not easy because of their prohibitive cost and/or lack in human capabilities 
‐ Need for modernization of information systems and capacity building and skills 
‐ Need to strengthen legal, institutional and organizational needs in the field of Research and Development and Systemic Observation 
‐ Need to improve information exchange and participation in exchange networks; 
‐ Need for training specific to climate change, particularly as regards the use of data from space observation and new technologies information; 
‐ Need to develop relevant indicators to characterize the vulnerability to CC impacts in areas that could be affected directly or indirectly at 
national, regional or local scale. 
‐ Need to harmonize the methods of collection, storage and compilation of data. 
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Middle East  
Syria  ‐ Lack of analytical tools and technical capacity for data processing (data interpretation process for transforming the data into information useful for decision 

makers).  
‐ Lack of data on historic sea level rise along the coastal area.  
‐ Lack of data in all main sectors. 
‐ Limited expertise in the scenarios models. 
‐ The meteorological monitoring networks operated by the various national institutions are not integrated 
‐ Missing data in the daily and monthly climatological time series 
‐ Permanent problems in operation in monitoring stations, slow modernization of equipment and degradation of the existing monitoring network. 
‐ Lack of regional climatic prediction models and downscaling models 
‐ Lack of well developed methodologies and tools for undertaking vulnerability and adaptation studies especially for health and socioeconomic sectors. 
‐ Lack of financial resources to address needs, conduct research and studies, and implement adaptation measures. 
‐ Socioeconomic data are either unavailable or available in inappropriate form.  
‐ Need for enhancing technical capacity for monitoring and data collection, data management and updating of basic data sets, and preparation of basic maps 
and databases. 
‐ Capacity building is needed in the area of methodologies, tools and guidelines to conduct V&A studies. 
‐ Need to improve meteorological, air quality and water monitoring through modernization of equipment and extension of monitoring networks. 
‐ Conduct studies and research to assess adverse impacts and vulnerability to climate change in different sectors of all potentially vulnerable areas of Syria. 
‐ Secure and mobilize financial resources to conduct studies and implement adaptation measures. 
‐ Need to establish regional models and downscaling models. 

 
Palestinian 
Authority 

‐ The available data is scattered, and is collected by different institutions without adequate coordination.  
‐ The data is not always effectively processed, screened and evaluated, 
‐ Limited legal frameworks for disaster risk reduction, which are response‐led rather than preventive. 
‐ Underdevelopment of policies for disaster preparedness, mitigation, and emergency response 
‐ Weak capacity in disaster management and rescue operations. 
‐ Need to develop and implement a national monitoring programme of climate variability and change. Mainly for water quality and availability, marine and   
coastal biodiversity and fisheries.  
‐ Strengthening the capacity,  for modeling (running scenarios/models) and downscaling to finer resolution of climate change models  to be applied  for the 
coast 
‐ Strengthening the national institution specialized in climate variability and change especially in monitoring, research and modeling and also strengthening 
the capacity for climate change monitoring in terms of legislation, institutions, and facilities; 
‐ Identifying climate impacts in the oPt by means of environmental monitoring networks and the development of forecasting capacity; 
‐ Monitoring the climate vulnerability of sectors and communities at risk; 
‐ Sustained access of individuals to sufficient safe water for health and wellbeing in the face of significant climate risks (e.g. water scarcity and reduced 
quality). 
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2.7  Linkages with other GEF and nonGEF interventions 

GEF  supported  initiatives:  The  GEF/UNEP‐MAP/WB  Strategic  Partnership  for  the 
Mediterranean  Sea  LME  (MedPartnership)  whose  regional  component  led  by 
UNEP/MAP  addresses  Integrated  Coastal  Zone Management  (ICZM),  Integrated Water 
Resource Management (IWRM), groundwater and aquifer management, pollution  from 
land‐based sources, ecosystem approach to fisheries and marine protected area (MPA) 
development  and management.  These  actions  are based on  the priorities  identified  in 
the  Strategic  Action  Programme  to  address  pollution  from  land‐based  sources  (SAP‐
MED), the Strategic Action Programme for the conservation of biological diversity (SAP‐
BIO)  along  with  the  National  Action  Plans  (NAPs)  developed  during  the  GEF  UNEP 
project  “Determination  of  Priority  Actions  for  the  Further  Elaboration  and 
Implementation  of  the  Strategic  Action  Programme  for  the  Mediterranean  Sea”, 
completed  in 2006. As  such GWP‐Med and PAP/RAC,  responsible  for  the  execution of 
activities  related  to  IWRM  and  ICZM  respectively,  will  participate  in  this  project  to 
ensure incorporation of climate variability into the development of ICZM planning and 
practices at the national and regional level. The project is designed to complement and 
build  on  MedPartnership,  and  will  utilise  the  same  steering  and  coordination 
mechanisms  (Steering  Committee,  Coordination  Group),  will  be  managed  by 
MedPartnership’s  PMU  in  Athens,  Greece,  and  will  benefit  from  the  Replication  and 
Communication mechanisms to be implemented as part of the MedPartnership.  

More  recently,  a World Bank/GEF  “Mediterranean Sustainable Development Program” 
(Sustainable MED) has been launched as the overarching umbrella coordinating actions 
with  the  aim  to  integrate  the  environment within  the  economic  development  agenda, 
thereby sustaining the resource base of the region to ensure water and food security and 
the  livelihood  of  its  communities  through:  supporting  priority  projects  promoting 
environmentally  sound  development  including  sustainable  surface  and  groundwater 
management;  foster  capacity  building  in  the  South  as  well  as  technology  transfer 
between  the  North  and  the  South;  mobilizing  financial  resources  for  the  southern 
countries;  and  enhancing  collaboration  among  countries,  multi  and  bi‐lateral 
organizations,  the  private  sector,  NGOs,  and  the  civil  society  at  large,  ensuring 
sustainable development in the Mediterranean. This is in line with the priorities of the 
Union for the Mediterranean (UFM) as agreed by Ministers who signed the declaration 
of the Paris summit for the Mediterranean, held in Paris on July 13, 2008.  

This current project will  integrate CV&C issues  into  the  framework of MedPartnership 
by  updating  the  Mediterranean  Sea  LME  Transboundary  Diagnostic  Analysis,  and  by 
providing  concrete  local  examples  of  CV&C  assessments  and  ICZM  plans  integrating 
climate issues to be replicated region‐wide through MedPartnership. 

In  addition  to  the  above,  the  project will  coordinate  and promote  exchanges with  the 
recently  approved  UNDP‐GEF  Full  Size  Projects  “Adaptation  to  Climate  Change  in  the 
Nile  Delta  through  Integrated  Coastal  Zone  Management  Climate  Change”  and 
“Identification and Implementation of Adaptation Response Measures in the Drini‐Mati 
River Deltas”.  

Non  GEF  Activities:  The  project  will  collaborate  with  many  ongoing  activities  and 
programs  related  to CV&C research  in  the Mediterranean  region,  (see  table below),  in 
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particular  with  the  Mediterranean  Climate  Variability  and  Predictability  (MEDClivar) 
programme, working on climate modelling and research in the region. 

At the global level, the project will also take advantage of UNEP’s global work on climate 
change,  including  UNEP  DEWA’s  Programme  of  Research  on  Climate  Change 
Vulnerability, Impacts and Adaptation (PROVIA). 



25 

 

Past and ongoing climate change and climate variability related projects and programs in the Mediterranean 

Title 
 

Countries 
involved 

Time 
frame 

Geographical 
focus / case 
studies 

Funding  Main Objectives 

Med‐
CLIVAR:Mediterranean
 CLImate VARiability 
and Predictability 
http://www.medclivar.
eu/ 

    Regional  WCRP 
IOC/UNESCO 
WMO 
ESF and 
others 

- Description of climate past evolution 
- Assessment of climate variability at different space and time scales 
- Understanding the mechanisms responsible for the observed climate 
variability 

- Identifying trends and providing climate prediction in relation to 
future emission scenarios. 

- Study of the occurrence of extreme events and climate change impacts 
 

CIRCE: Climate Change 
and Impact Research: 
the Mediterranean 
Environment 
http://www.circeproje
ct.eu/ 

Algeria 
Egypt  
Tunisia 
 

 2007‐ 
2011 

Regional 
Gulf of Oran 
(Algeria) 
Gulf of Gabes 
(Tunisia) 
Western Nile 
Delta (Egypt) 

Commission of 
the European 
Union  

CIRCE aims at developing for the first time an assessment of the climate 
change impacts in the Mediterranean area. The objectives are: to predict 
and to quantify physical impacts of climate change in the Mediterranean 
area; to evaluate the consequences of climate change for the society and 
the  economy  of  the  populations  located  in  the  Mediterranean  area;  to 
develop  an  integrated  approach  to  understand  combined  effects  of 
climate  change;  to  identify  adaptation  and  mitigation  strategies  in 
collaboration with regional stakeholders.  
 

PESETA ‐ Projections 
of Economic Impacts of 
Climate Change in 
Sectors of Europe 
Based on Bottom‐up 
Analysis 
http://peseta.jrc.ec.eur
opa.eu/index.html 
 

Croatia  2006‐
2007 

   EC's Joint 
Research 
Centre (JRC) 

The objective of PESETA is to make a multi‐sectoral assessment of the 
impacts of climate change in Europe for the 2011‐2040 and 2071‐2100 
time horizons. The project focuses on the impacts of climate change on 
the following sectors: Coastal systems, Human health, Agriculture, 
Tourism, and Floods.  

 

CIRCLE : Climate 
Impact Research Co‐
ordination for a Larger 
Europe 
http://www.circle‐
era.eu/np4/home.html 

  2005 ‐ 
2009 

Regional 
 

Commission of 
the European 
Union 

CIRCLE‐2  is a European Network committed to  fund research and share 
knowledge  on  climate  adaptation  and  the  promotion  of  long‐term 
cooperation among national and regional climate change programmes. It 
aims: to coordinate European transnational research funding on Climate 
Change  Impacts,  Vulnerability  and  Adaptation  (CCIVA)  and  to  facilitate 
the  transfer  of  research  outcomes  that  European  and  national  decision 
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makers  need  to  design  effective  yet  economically  efficient  Adaptation 
initiatives  and  strategies;  to  share  experiences  and  lessons  learnt  on 
CCIVA research funding and management and to encourage international 
cooperation with  non‐European  countries  and  organizations  as  well  as 
the  involvement  of  countries  with  less  diverse  CCIVA  research 
programmes. 
 

CIRCLE –MED: Climate 
Impact Research 
Coordination for a 
Larger Europe ‐ 
Mediterranean Group 
http://www.circle‐
med.net/ 
 

        CIRCLE‐MED is a geographical group in the frame of CIRCLE ERA‐Net. It 
aims at creating a Mediterranean research community network through 
collaborative research projects on Climate Change Impact Research, with 
the objective to bring the results of this research to policy and decision‐
makers. 

 

SESAME: Southern 
European Seas 
Assessing and 
Modeling Ecosystems 
changes 
http://www.sesame‐
ip.eu/ 

Croatia 
Egypt 
Tunisia 

2007‐
2011 

  Commission of 
the European 
Union 

Objectives: to understand and to explain how climate will change in  the 
Mediterranean area; to predict and to quantify physical impacts of CC in 
the Mediterranean area; to evaluate the consequences of CC for the 
society and the economy of the populations located in the Mediterranean 
area; to develop an integrated approach to understand combined effects 
of CC; to identify adaptation and mitigation strategies in collaboration 
with regional stakeholders. 
 

MEDEX: Cyclones that 
produce high impact 
weather in the 
Mediterranean 
http://medex.aemet.ui
b.es/ 

  2000‐
2005 
and 
2006‐
2010 

Regional  WMO 
THORPEX 

MEDEX is a Mediterranean project focused on cyclogeneses and high 
impact weather in and around the Mediterranean area. It aims to better 
understanding and improved forecast of Mediterranean severe storms, 
through better understanding and improved forecast of cyclones that 
produce severe storms; identification of the most sensitive areas in which 
an improvement of the observation leads more clearly to a better 
forecasting and the evaluation of the societal impact of the hazardous 
weather and the establishment of ways to translate the scientific 
achievements to the operational meteorological community. 
 

HYMEX: Hydrological 
cycle in the 
Mediterranean 
Experiment 
http://www.hymex.org

  2008‐
2020 

Regional  not yet 
determined 

HYMEX aims at a better understanding and quantification of the 
hydrological cycle and related processes in the Mediterranean, with 
emphasis on high‐impact weather events, inter‐annual to decadal 
variability of the Mediterranean coupled system, and associated trends in 
the context of global change. 
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/  
CLIMBIOMEDNET:  
Climate change 
influence on 
biodiversity, goods and 
services of 
Mediterranean lagoons 
 

Albania and 
Tunisia 

2008‐
2010 

Coastal Lagoons  MEEDDM 
CII Galicia 

Main objective: Scientific assessment of Climate Change effects on lagoons 
ecosystem in comparison with man‐induced changes 
The project has three main aims: (1) to contribute to reinforce the 
theoretical background linking climate changes to community and 
ecosystem level responses in Mediterranean lagoons; (2) to test the 
expected relationships with already existing data; (3) to develop 
experimental protocols to evaluate the actual influence of climate changes 
on the Mediterranean lagoon ecology, in comparison with human activity 
induced changes.  
 

CANTICO: Climate and 
local Anthropogenic 
drivers and impacts for 
the Tunisian coastal 
area  
 

Tunisia  2008‐
2010 

Coastal Zone 
Gulf of Gabes. 

  Aim:  To develop a pilot study to establish a conceptual model tool to 
integrate the complex interaction of climate and anthropogenic impacts 
on vulnerable Mediterranean coastal areas; Downscaling for the Gulf of 
Gabes. 

ACIDBIV: The 
integrated impacts of 
marine acidification, 
temperature and 
precipitation changes 
on bivalve coastal 
biodiversity and 
fisheries: how to 
adapt? 
 

Adriatic and 
Golf of Tunis 
coastal areas 

2008‐
2010 

Adriatic and Golf 
of Tunis coastal 
areas 

  Objective: Scientific assessment of ocean acidification impacts on bivalves 
and Proposal of adaptation measures for bivalve’s aquaculture. 
 

CLIMWAT: Assessing 
and managing the 
impact of climate 
change on coastal 
groundwater resources 
and dependent 
ecosystems 
 

  2008‐
2010 

Coastal aquifers    Objective: determine sustainable yields for groundwater use to prevent 
degradation of aquifers and dependent ecosystems; develop bioindicators 
to monitor the state of coastal wetlands. 

INTERMED: The 
impact of climate 
change on 

Croatia   2008‐
2010 

Coastal 
Ecosystems 

IMEP 
IMELS 

Objective: scientific assessment of impacts of Climate Change on coastal 
ecosystem and socio‐economic consequences. 
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Mediterranean 
intertidal communities: 
losses in coastal 
ecosystem integrity 
and services 
 
AQUIMED: 
Participatory design of 
adaptive groundwater 
management strategies 
and instruments in 
Mediterranean coastal 
water scarce areas as a 
response to climate 
change 
 

Morocco   2008‐
2010 

Coastal water 
resources and 
livelihoods 

FCT 
MEEDDM 

Objective: develop capacity building methods for water users to define 
and discuss possible strategies of adaptation to future changes including 
climate change; support definition of ground water management 
strategies and practices through improved participation of irrigation 
farmers. 

MEDCODYN: Climate 
change impacts in 
transitional water 
systems in the 
Mediterranean 
 

Morocco 
 

2008‐
2010 

Coastal 
Ecosystems 

MEEDDM 
IMELS 

Objective: scientific assessment of coastal ecosystems vulnerability to 
climate and anthropogenic modifications; explore adaptation measures. 

RAB: Building capacity 
in the Maghreb to 
respond to the 
challenges and 
opportunities created 
by national response to 
the FCCC 
 

 Algeria 
Morocco 
Tunisia 
 

1995‐
2003 

Sub Regional 
Maghreb Region 

UNDP ‐ GEF 
Medium size 
project <750k 

 

Objective: To build and reinforce capacity within the Maghreb countries, 
to advance regional interest related to CC and to enhance capability to 
implement adaptation strategies in the Maghreb region through 
institutional capacity strengthening, development of national adaptation 
plans, project portfolio and pilot project development and the deepening 
of public awareness of the risks of climate change. 
 

BEACHMED 3 : 
Strategic Resources for 
the Adaptations of 
Mediterranean littorals 
to climate change 
 

        To be proposed 

ClimateCost: : the Full 
Costs of Climate 

  2008‐
2011 

European  Commission of 
the European 

The objective of the project is to advance knowledge in three areas: 
‐Long‐term targets and mitigation policies. 
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Change 
http://www.climateco
st.cc/ 
 
 

Union 
 

‐Costs of inaction (the economic effects of climate change). 
‐Costs and benefits of adaptation. 
 

Climate Water:Bridging 
the gap between 
adaptation strategies of 
climate change impacts 
and European water 
policies 
http://www.climatewa
ter.org 
 
 

  2008‐
2011 

European  Commission of 
the European 
Union 
 

The overall objective is to study European and international adaptation 
measures and strategies related to climate change impacts and how these 
are taken into account in water policies. The project will bring together 
scientific and policy experiences on the existing and/or missing links 
between climate change and water management and will help to identify 
research needs on climate change impacts on water cycle and resources; 
develop and apply methodologies for adaptation measures to climate 
change, and develop scenarios of water demand and to potential 
implementation on water policies. 
 

Climate Change and the 
Mediterranean: 
Environmental & socio‐
economic Impacts of 
Climate Change and 
Sea‐level Rise in the 
Mediterranean Region  
 

Croatia  1990‐
1996 

Coastal areas 
and 
infrastructure 

UNEP  Croatian Adriatic coast: two pilot‐projects for the Islands Cres and Lošinj 
(North Adriatic) and for the Kaštela Bay (Middle Dalmatia). 

Fifth National 
Communication of the 
Republic of Croatia 
under the UNFCCC 

Croatia  2010  Multiple sectors, 
impact and 
adaptation 
measures with 
reference to 
coast and coastal 
zone, 

Croatia  The first communication was prepared in 2001, with the consolidated 
second , third and fourth report prepared in 2006. The fifth report 
contains the greenhouse gas inventory for the period 1990‐2007; an 
overview of policy and measures; projection of emissions and total effects 
of these policies and measures; an overview of climate change impacts 
and adaptation measures; education, training and public awareness; and 
research observation and monitoring measures. In the chapter on 
thematic areas, special reference is made to coasts and coastal areas. It is 
stated, inter alia, that coastal area management is considered  
as one of the major tools to deal with the impacts of climate change and 
through which adaptation measures will be implemented. The national 
strategy and action plan for the prevention and mitigation of negative 
socio‐economic effects of climate change on coastal areas should be 
prepared. This document should cover two areas: protection of existing 
natural assets and man‐made structures and facilities, and instructions 
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for the construction of new structures and facilities in the coastal zone. 
A Climate for Change: 
Human Development 
Report for Croatia 

Croatia  2008  Multiple sectors 
with reference to 
coastal zone and 
sea level rise 

UNDP  The basic options available for coping with sea‐level rise are to protect 
vulnerable areas or to retreat from them. A mixture of near‐ and long‐
term strategies involving both protection and retreat measures could be 
the best approach. The role of the national and local governments in 
adapting to sea‐level rise is currently unclear and needs to be defined. 
The three step strategy for Croatia to take in this area is proposed.  

Technology Needs 
Assessment Report 

Croatia  2005  Multiple sectors, 
priority 
measures and 
actions 

UNDP  The Report is divided in two parts. The first part contains background 
information on Croatian UNFCCC commitments and Kyoto targets, 
summary of national emission and removal trends, projections and the 
total effects of policies and measures addressing climate change. The 
second part refers to the technology needs assessment exercise in Croatia 
and action plan to enhance technology transfer. Preliminary overview of 
options and resources includes an overview of key sectors, with review of 
GHG emissions, measures and potentials to reduce GHG emissions. Scant 
reference to coastal areas. 

Initial National 
Communication under 
the UNFCCC 

Bosnia and 
Herzegovina 

2010  Multiple sectors, 
impact and 
adaptation 
measures 

Bosnia and 
Herzegovina 

The report contains the national GHG inventory with calculation of 
emissions per sector; vulnerability and adaptation to climate change; an 
estimate of the potential to mitigate contribution to climate change; and 
constraints and gaps and related technological and capacity needs. There 
is reference to coastal areas, although its coastal front is rather limited 
but impacts through river basins might be significant. 

The initial national 
communication on 
climate change of 
Montenegro to the 
United Nations 
Framework 
Convention on Climate 
Change (UNFCCC 

Montenegro  2010  Multiple sectors, 
impact and 
adaptation 
measures with 
reference to 
coast and coastal 
zone, 

Montenegro 
UNDP 

The report contains the greenhouse gasses inventory; an overview of 
GHG emission reduction policy, measures and assessments; a chapter on 
climate change vulnerability, impacts and adaptation measures; and an 
overview of constraints, gaps and needs, including the technological 
needs. In the chapter on national circumstances, special reference is made 
to coasts and coastal areas.  

Second National 
Communication of the 
Republic of Croatia 
under the UNFCCC 

Albania  2009  Multiple sectors, 
impact and 
adaptation 
measures with 
reference to 
coast and coastal 
zone, 

Albania 
UNDP 

The first communication was published in 2002. The second report 
contains the national GHG inventory for the period 1990‐2000 per sector; 
vulnerability assessment and adaptation options; and measures to 
mitigate climate change. Scenarios are developed to assess the impacts of 
sea‐level rise, and major impacts are expected in coastal wetlands. 

Technology Needs  Albania  2005  Multiple sectors,  Albania  The Report contains background information on technology needs 
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Assessment Report  priority 
measures and 
actions 

assessment for abatement of GHG emissions per energy resource. Second 
chapter deals with technology needs assessment for adaptation to climate 
change with a special reference to coastal protection technologies. 

Second National 
Communication 

Egypt  2010  Multiple sectors, 
impact and 
adaptation 
measures with 
reference to 
coast and coastal 
zone, 

Egypt  The first report was published in 1999. The second report contains the 
national GHG inventory for the period 1990‐2000 per sector; measures to 
mitigate climate change; vulnerability assessment and adaptation 
options; and financial, technical and capacity building needs. Significant 
emphasis is placed on coastal areas, which extend over 3,500 km in 
length, which are expected to suffer from significant direct and indirect 
impacts of climate change. The Nile river delta is to be most seriously 
affected. Coastal zone management is considered as one of the most 
important adaptation tools.  

Initial Communication 
under the United 
Nations Framework 
Convention on Climate 
Change 

Tunisia  2001  Multiple sectors, 
impact and 
adaptation 
measures with 
reference to 
coast and coastal 
zone, 

Tunisia  The report contains the greenhouse gasses inventory; a chapter on 
climate change vulnerability, impacts and adaptation measures with 
special reference to sea‐level rise; and an overview of constraints, gaps 
and needs, including the technological needs. In the chapter on national 
circumstances, special reference is made to coasts and coastal areas, and 
in particular to the impacts of sea level rise on coastal urban areas. 

Non Annex 1; INC 2001 
Initial Communication 
was prepared 
simultaneously within 
the framework of two 
Global Environment 
Facility projects: the 
capacity building 
regional project 
(RAB/94/G31) and the 
enabling activities 
national project 
(MOR/99/G32 
 

Morocco  2001  Multiple Sectors 
– focus on water 
and agriculture 
with reference to 
coastal zone 

GEF  The first diagnosis of Morocco’s vulnerability to the CC impacts 
highlighted a dozen adaptation projects in the sectors of water and 
agriculture as well as seven accompaniment projects.  
Research project will develop capacity for, and contribute to, policy and 
decision‐making for strategic coastal land‐use planning and management, 
to reduce the vulnerability of coastal communities to the impacts of sea 
level rise, coastal flooding, and related extreme weather events. The 
project will advance the science and technology that underpin 
preparations for, and responses to climate related events, and contribute 
to the information systems that guide policies of public protection.  

ClimDev Africa: 
Climate for 
Development in Africa  
http://www.wmo.int/
pages/prog/gcos/inde

        The Climate for Development in Africa Programme is an integrated, multi‐
partner programme addressing climate observations, climate services, 
climate risk management, and climate policy needs in Africa. The user‐
driven programme will support efforts to achieve the Millennium 
Development Goals. In addition to GCOS, principal partners are the UN 
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x.php?name=ClimDevA
frica 

Economic Commission for Africa, the African Union, the African 
Development Bank, the World Meteorological Organization, and potential 
donors including the UK Department for International Development. 
 

The ACQWA Project 
(Assessing Climate 
impacts on the 
Quantity and quality of 
WAter)  
http://www.acqwa.ch/ 
 

  2008‐
2012 

Regional 
 

Commission of 
the European 
Union 
(FP7) 

The  goal  of  the  project  is  to  use  advanced  modeling  techniques  to 
quantify  the  influence  of  climatic  change  on  the major  determinants  of 
river discharge at various time and space scales, and analyze their impact 
on society and economy, also accounting  for  feedback mechanisms. The 
focus  will  be  on  continuous  transient  scenarios  from  the  1960s  up  to 
2050.  

DESURVEY :  A 
Surveillance System for 
Assessing and 
Monitoring of 
Desertification 
http://www.desurvey.
net/ 

  2005‐
2010 

Regional  Commission of 
the European 
Union 
(FP6) 

The ambition of the DeSurvey consortium is to deliver a compact set of 
integrated procedures of desertification assessment and forecasting, with 
application and tutorial examples at the EU and national scales. The 
performance of DeSurvey in other desertification threatened areas of 
UNCCD regional Annexes will be also tested against other expertise and 
available procedures CRU are developing much of the observational 
datasets for the assessments across Europe. 
 

ENSEMBLES  
http://www.ensembles
‐eu.org/ 

 
 

  2004 ‐
2009 

European  Commission of 
the European 
Union 
(FP6) 

This EU integrated project on ENSEMBLE based predictions of climate 
changes and their impacts uses the collective expertise of 66 institutes to 
develop a reliable quantitative risk assessment of climate change and its 
impacts on timeframes ranging from seasonal to decadal and longer, at 
global, regional, and local spatial scales. Research themes encompassed 
data analysis, downscaling, extreme events, impacts, communication and 
dissemination activities and treatment of uncertainty. 
An ENSEMBLES web portal provides briefing material for developers and 
users  of  regional  climate  information,  together  with  links  to  relevant 
datasets and tools, including the ENSEMBLES downscaling portal.    
 

Climate Change and 
Balkan Biodiversity 
Conference 

Albania 
Bosnia and 
Herzegovina 
Serbia and 
Montenegro 

Dec. 
2007 
to July, 
2008 

  Sub Regional/ 
Balkans 

To further increase the existing knowledge and awareness about, and 
capacity to deal with, the impact of climate change on biodiversity and 
ecosystem services in the priority countries ‐ in order to assist them in 
identifying and implementing realistic solutions that will help to maintain 
the quality of their biodiversity and to avoid, where possible, further 
damage to ecosystem services on which people are dependent. 
 

Adaptation of the Nile  Egypt  Sept  Coastal areas, all  UNDP‐GEF  The main objective is to integrate the management of SLR risks into the 
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Delta to climate change 
through integrated 
coastal zone 
management 
 

2009 ‐ 
June 
2014   

sectors  development of Egypt’s Low Elevation Coastal Zone (LECZ) in the Nile 
Delta. 

Identification of 
adaptation response 
measures in the Drini ‐ 
Mati River Deltas 
http://www.ccalb.org/ 
 

Albania  May 
2008 ‐ 
May 
2012 

Drini ‐ Mati River 
Deltas 

UNDP‐GEF  The overall development goal of this Medium Size Project is to assist 
Albania in establishing a mechanism by which strategies to moderate, 
cope with, and take advantage of the consequences of climate change are 
enhanced, developed, and implemented. 

ADRICOSMSTAR 
ADRIatic sea integrated 
COastalareaS  and  river 
basin  Management 
system:  Montenegro 
coaSTalARea  and 
Bojana river catchment 
http://gnoo.bo.ingv.it/
adricosm‐star/ 
 

Montenegro, 
and Albania 

2007‐
2010 

Montenegro 
coastal area and 
Bojana river 
catchment 

The Italian 
Ministry of 
Environment, 
Territory and 
Sea and the 
Italian 
Ministry of 
Foreign 
Affairs. 

The project aims at the development and partial implementation of an 
integrated coastal area and river and urban waters management system 
that considers both observational and modeling components. The project 
develops innovative components such as studies of climate change 
impacts on the water resources and sediment transport.  
 

ADRICOSMEXT 
http://gnoo.bo.ingv.it/
adricosm‐ext/ 

Croatia, 
Albania, 
Bosnia‐
Herzegovina 
and Serbia‐
Montenegro 

  Sub‐Regional/ 
Adriatic 

the Italian 
Ministry of 
Foreign Affairs 
and 
implemented 
by IOC‐
UNESCO  

The main objectives are: To activate the participation of Bosnia‐
Herzegovina, Serbia‐Montenegro and Albania in the activities of 
ADRICOSM; To continue and further enhance of the ADRICOSM 
observational network with the active participation of the new entering 
countries; To expand and implement a data management system for real 
time exchange and historical data archiving; and Activate training courses 
and workshops on different aspects of real time monitoring and 
forecasting. 
 

MARBEF: Marine 
Biodiversity and 
Ecosystem Functioning 
Effects of climate 
change on the 
Mediterranean 
http://www.marbef.or
g/wiki/Effects_of_clima

    Regional 
European 

Commission of 
the European 
Union 
 

MarBEF, a network of excellence funded by the European Union and 
consisting of 94 European marine institutes, is a platform to integrate and 
disseminate knowledge and expertise on marine biodiversity (including 
the impacts of climate change), with links to researchers, industry, 
stakeholders and the general public. 
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te_change_on_the_Medi
terranean 
 
CLIWASSEC: Climate 
Induced Changes in 
Water and Security 
http://www.cliwasec.e
u/home/home.php 

Tunisia 
Egypt 
 

2010‐
2013 

  Commission of 
the European 
Union 
 (FP7) 

In order to better assess the manifold consequences and uncertainties in 
climate impact on man‐environment systems, a coordinated topic has 
been programmed between Theme 6 ('Environment (incl. climate 
change)') and Theme 8 ('Socio‐ Economic Sciences and Humanities') in 
the 3rd FP7 call for proposals (2009). CLICO (SSH) with WASSERMed 
(ENV) and CLIMB (ENV), all started in early 2010, are now establishing a 
research cluster for scientific synergy and improved policy outreach. 
 

CLIMB 
Project :“Climate 
Induced Changes on 
the Hydrology of 
Mediterranean Basins‐
Reducing Uncertainty 
and Quantifying Risk 
through an Integrated 
Monitoring and 
Modeling System” 
http://www.climb‐
fp7.eu/home/home.ph
p 
 

Tunisia 
Egypt 
Palestine 

2010‐
2013 

Chiba Watershed 
in Cap‐Bon 
(Tunisia ) and 
Gaza Strip 
(Palestine) 

Commission of 
the European 
Union 
 (FP7) 

The strategy of CLIMB is aiming to employ and integrate advanced field 
monitoring techniques, remote sensing analyses and retrievals, climate 
models auditing and integrated hydrologic modeling and socioeconomic 
factor assessment in a new conceptual framework to significantly reduce 
existing uncertainties in climate change impact analysis. It will create an 
integrated risk assessment tool for adaptive water resources 
management and best agricultural practice under climate change 
conditions.  
Case studies : Chiba Watershed in Cap‐Bon (Tunisia ) and Gaza Strip 
(Palestine)  

 

CLICO Project: Climate 
Change, Hydro‐
Conflicts and Human 
Security 
http://www.clico.org/ 

Egypt 
Morocco 

2010‐
2012 

Alexandria, 
Egypt  
Morocco‐ 
Andalusia 
Biosphere: 

Commission of 
the European 
Union 
 (FP7) 

A large dataset – the first of its kind – of domestic hydro‐conflicts in the 
Mediterranean, Middle East and Sahel will be regressed against climatic, 
hydrological and socio‐economic variables. The resilience of international 
treaties in the region to deal with climatic variability will be addressed 
and national and international policies will be evaluated, the aim being 
the development of a suitable international institutional framework for 
dealing with the human security implications of hydro‐climatic hazards. 
Case studies:  
Alexandria, Egypt:The study will systematize the conflict lines and the 
different implications of climate change related hazards and hydro‐
conflicts.the case study will also provide a good basis to explore how 
urban and regional development plans could take into account actual and 
future hydro‐conflicts, climate change and vulnerability reduction. 
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Morocco Andalusia Biosphere: CLICO will try mapping these external 
pressures and evaluate the risk degree for the local population and the 
possible conflicts that could motivate an increase of vulnerability to 
climate change. In this way, this case study will contribute to two main 
themes of CLICO research, namely consider the specificities of a hazard, 
its interactions with vulnerability and the causal routes between 
vulnerability, impacts, conflicts and security; and explore the 
determinants of vulnerability and adaptive capacity under multiple 
stressors. 
 

WASSERMed project  
“Climate Induced 
Change on Water and 
Security” 
http://www.wasserme
d.eu/ 
 

Tunisia 
Egypt 

2010‐
2012 

Merguellilcatch
ment (Tunisia) 
The Rosetta area, 
Nile Delta 
(Egypt) 
 

Commission of 
the European 
Union 
 (FP7) 

The project analyses, in a multi‐disciplinary way, ongoing and future 
climate induced changes in hydrological budgets and extremes in 
southern Europe, North Africa and the Middle East under the frame of 
threats to national and human security including the assessment of 
changes in mean flows, frequency and magnitude of extreme 
precipitation (intensity and duration), surface run‐off, stream flows 
ground water balance, as well as social and economic factors. 

Project on Climate 
Change Impacts and 
Adaptation Assessment 
in the coastal areas of 
Morocco 
 

Morocco  2004‐ 
2005 

Coastal zones of 
Saïdia and 
Tangiers Bay 

UNEP‐GEF 
AIACC 

Assess the biogeophysical and socioeconomic impact of climate 
change and rising sea level on the coastal zones of Morocco 
Assess the Vulnerability and Adaptation options to the adverse effects of 
climate change 
Strengthen the scientific and technical capacities of the 
country in modeling andanalysis of climate change impacts. 
 

Climate Change 
Adaptation and Natural 
Disasters  
Preparedness in the 
Coastal Cities of North 
Africa 

Egypt 
Morocco 
Tunisia 

2008‐
2010 

Coastal Cities 
Alexandria 
Casablanca 
BouRegreg 
Valley 
Tunis 

World Bank 
and other 
partners 

This project aims to: assess the climate change and natural disaster 
vulnerabilities of 4 urban areas in North Africa: Alexandria (Egypt), Tunis 
(Tunisia), Casablanca and Bouregreg Valley (Morocco), and formulate 
related action plans to improve their adaptation to climate change and 
preparedness for natural disasters. 
 

MY OCEAN: Ocean 
Monitoring and 
Forecasting 
http://www.myocean.e
u.org 

Morocco  2009‐
2012 

Euro‐
Mediterranean 

Commission of 
the European 
Union 
 

MyOcean aims at providing a sustainable service for Ocean Monitoring 
and Forecasting validated and commissioned by users. The MyOcean 
information includes observations, analysis, reanalysis and forecasts 
describing the physical state of the ocean and its primary biogeochemical 
parameters. It also contributes to research on climate by providing long 
time‐series of reanalyzed parameters 
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Section 3: Intervention strategy (Alternative) 

3.1.  Project rationale, policy conformity and expected global environmental 
benefits 

As stated in section 2.1, the countries of the Mediterranean recognize that based on  
current  scientific  knowledge  and  projections  there  will  be  a  number  of  severe 
climate  impacts,  including  increased  summer  temperatures,  decreased  annual 
precipitation  and  increased  frequency  of  extreme  events,  with  influence  on 
vegetation, food production, plant diseases, and human health.  

While  it  is  critically  important  that  research work  advances  our understanding  of 
how climate variability will impact the coastal zone communities, natural resources 
and marine and coastal biodiversity of the Mediterranean, it is equally important to 
ensure  that scientific  information be made accessible  to decision makers, and that 
actions be taken within the context of ICZM to integrate them into current land use 
and water policies and practices,  i.e. measures to improve sustainability in view of 
future climatic scenarios.  

The  ICZM  Protocol  in  the  Mediterranean  is  a  basic  regional  binding  document 
concerning  integrated  coastal  zone management.  It was  developed  in  response  to 
increasing  pressure  in  the  Mediterranean  coastal  zone  and  the  lack  of  legally 
binding  commitments  that would  support progress  in  coastal management.  It  is  a 
very important tool which guides the Mediterranean countries on how to implement 
integrated coastal zone management in order to support sustainable development. 

The ICZM Protocol requires the countries to develop policies for the prevention of 
natural hazards within  the  framework of national  strategies  for  integrated coastal 
zone  management.  To  this  end,  they  shall  undertake  vulnerability  and  hazard 
assessment  of  coastal  zones  and  take  prevention,  mitigation  and  adaptation 
measures to address the effects on natural disasters, in particular of climate change. 

Development of  these measures  is a process that,  in general, consists of  four main 
steps:  
 

1. Building  adaptive  capacity:  Establishing  systems  for  data  collection  and 
monitoring, evaluation processes, awareness‐raising initiatives, and policies 
to  encourage,  support  and  require  individuals  to  incorporate  climate 
variability and change consideration into decision‐making. 

2. Integration of Climate Variability and Change  into Coastal Management and 
Planning:  Integration  of  the  potential  impacts  of  CV&C  into  policies,  plans 
and  programs;  conducting  participatory  climate  risk  and  vulnerability 
assessment; and incorporation of climate change risk into strategic planning 
exercises. 

3. Identification of “WinWin” opportunities: Identification of a suite of potential 
options; valuation of the options based on the costs and benefits relative to 
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“doing nothing”; and identification and deploying activities that reduce risks 
across a spectrum of climate change conditions. 

4. Monitoring and reassessment: Monitoring of performance routinely seeking 
out  for new data and emerging climate  science,  and  re‐assessing strategies 
and  actions;  and  integration  of  scientific  and  local  knowledge  and 
perspectives. 

 
The  project  will  significantly  support  the  implementation  of  the  first  two  above 
listed steps. In doing so, the implementation of the project activities will accrue the 
following regional and global environmental benefits: 
 
 At the regional level, the project will aim at : 

 Implementation  of  the  ICZM, which will  contribute  to  the  protection  of 
coastal and marine ecosystems; 

 Integration of climate variability and change issues in ICZM policies, plans 
and programs, which will  reduce risks of  climate variability and change 
impacts to coastal and marine environment;  

 Integration of climate variability and change issues in ICZM policies, plans 
and programs, which will reduce cost of damages that might be caused by 
the climate variability and change impacts; 

 Transfer  of  experience  on  integration  of  climate  variability  and  change 
into ICZM to other regions.  

 
 At the global level, the project will comply with GEF 4 and 5 strategies and accrue 

global  environmental  benefits  by  promoting  the  collective management  of  the 
Mediterranean transboundary water system and supporting the implementation 
of  policy,  legal,  and  institutional  reforms  and  investments  addressing  the 
impacts  of  CV&C,  thus  contributing  to  the  sustainable  use  and maintenance  of 
coastal ecosystem services. 

 
Adding climatic variability and change as a key transboundary concern in GEF‐5 was 
considered necessary so that multiple priority stresses for  individual water bodies 
can be addressed together and collectively by States rather than by single themes or 
single States. 
 

3.2. Project goal and objective 
 
The overall project goal is to support the implementation of the ICZM Protocol in the 
Mediterranean through development of region wide coordination mechanisms and 
tools to address climate variability and change in the Mediterranean Region. 
 
The objective of the project is to create an enabling environment for the integration 
of CV&C coping strategies into ICZM policies, plans and programs of Mediterranean 
countries  by  (i)  strengthening  the  understanding  of  the  impacts  of  CV&C  on  the 
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coastal  zones  of  the  Mediterranean  region  and  (ii)  by  establishing  the  needed 
information exchange mechanisms, capacity and regional pilot experiences. 
 

3.3. Project Components and Expected Results 

 

Component  Outcome  Output 
Component 1:  
Establishment of a CV&C 
information sharing platform 
 
This component will strengthen the 
coordination for a long term 
regional climate variability 
monitoring program with consensus 
on objectives, targets, impact 
indicators and implementation 
modalities.  This will be supported 
by a web‐based regional data 
platform on climate research with 
particular focus on the 
environmental and economic 
impacts of climate change in the 
coastal zone.  The monitoring 
program and database will be 
integrated into national and regional 
ICZM monitoring processes and in 
doing so will contribute to on‐going 
work within the ICZM protocol to 
the Barcelona Convention. 

 

Outcome 1.1 

Multi‐country data 
platform on climate 
research supports ICZM 
planning and management  

Output 1.1.1: Regional 
consensus achieved on 
mechanism for CV&C 
indicators, data collection and 
data sharing protocols. 
 
Output 1.1.2: Regional 
consensus achieved on 
mechanism for CV&C data 
sharing. 
 

1.1.3: Online Multi‐country 
Information Sharing Platform 
on CV&C monitoring data in 
coastal areas developed 

Component 2:  
Strengthening the knowledge 
base on regional climate 
variability and change 
 
In order to enrich our 
understanding of climate variability 
in the Mediterranean, this 
component will ensure that current 
models assessing scenarios and 
impacts of climate variability are 
applied to the region, and will assist 
countries to more precisely 
calculate the impacts of climate 
variability to their marine and 
coastal zone. In partnership with 
other regional programmes (such as 
MedClivar), it will include latest 
results on the regional and global 
processes influencing climate 

Outcome 2.1 

Improved understanding 
of CV&C in the 
Mediterranean region, 
enables countries to assess 
impacts on the coastal 
environment. 

2.1.1: Regional analyses of sea‐
level rise and storm surges, of 
changes in water 
characteristics and marine 
acidification, and with special 
focus on river deltas and on the 
identification of vulnerable 
areas/ hotspots. 
 

2.1.2: Assessment of 
environmental and socio‐
economic impacts in two 
critically vulnerable sites, and 
evaluation of response options. 
 

2.1.3: Regional assessment of 
socio‐economic impacts of 
CV&C and coping strategies in 
coastal zones for various 
scenarios. 
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variability such as the influence of 
the North Atlantic Oscillation (NAO) 
and Indian monsoon, predicted 
changes in marine salinity and 
marine acidification. It will focus on 
the coastal watersheds, with 
emphasis on risks to water 
availability and quality and marine 
ecosystems (including agriculture 
and fisheries), and other risks to be 
further defined, likely to include 
coastal erosion and landslides.  
Based on the findings of these 
studies, the TDA for the 
Mediterranean Basin will be 
updated with respect to climate 
change and climate variability. 

 

 

2.1.4: TDA for the 
Mediterranean Basin revised 
with consideration of climate 
change and variability. 

 

Component 3:  

Support to ICZM Protocol 
implementation and capacity 
building 

 
Increased capacity, strengthened 
partnerships and joint actions will 
create an enabling environment for 
implementation of the ICZM 
protocol. At the national level, inter‐
ministerial committees will 
contribute to multi‐sectoral 
dialogues on policy and 
management processes in the 
Mediterranean, and facilitate the 
mainstreaming of the ICZM protocol 
into national plans.  Targeted 
capacity building will enable 
stakeholders to fulfill these roles.  In 
addition to strong platforms for 
exchange within the region, project 
experiences will be shared within 
the larger international waters 
community, through IW:Learn, IWC, 
IWENs, among others.   

 

Outcome 3.1 
Science based 
methodological approach 
enables countries to 
integrate climate 
variability and change 
issues into ICZM policies, 
plans and programs.  
 
 
 
 
 
Outcome 3.2 
Increased knowledge, 
capacity, and awareness 
improve inter‐sectoral 
coordination in 
mainstreaming climate 
variability and change 
issues into the ICZM 
protocol implementation 
process.  
 
 
 
 
 
 
 
 
 
 
 
 
 

3.1.1: Methodology and tools 
for mainstreaming climate 
variability considerations into 
national ICZM planning and 
practices developed 
considering synergy with other 
related national plans (IWRM, 
NSSD, CCA, etc)  
 
3.1.2: Integrated management 
plan developed in one of the 
locations 2.1.2.2 
 
3.2.1.: Existing inter‐ministerial 
coordination mechanisms 
capacitated to mainstream 
climate variability and change 
issues into ICZM planning 
processes.  
 
3.2.2: Awareness raising, policy 
dialogue and capacity building 
processes on implications of 
climate variability on ICZM 
protocol and other related 
national policies for policy 
makers and stakeholders 
supported.  
 
3.2.3: Mediterranean Clearing 
House Mechanism established 
to disseminate knowledge on 
most efficient tools to address 
climate variability and change 
impacts in coastal areas across 
the region 
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Outcome 3.3 

Project  experiences  and 
lessons  disseminated  to 
larger IW community 

 

 

3.3.1: Project web site 
(following IW LEARN 
standards) created, IWENs 
produced, use of GEF 4 IW 
tracking tool and participation 
at GEF IW conferences and 
other IW LEARN activities 
ensured. 

Component 4: 

Project Management 

Outcome 4.1 
Project implemented 
effectively and efficiently 
to the satisfaction of 
partners 

Output 4.1.1: Capable human 
resources and efficient systems 
support project 
implementation 
 
Output 4.1.2.: Monitoring, 
consultation and advisory 
mechanisms support project 
implementation 

 
 
Component 1: 
Establishment of a CV&C information sharing platform (GEF $ 460,000) 
 
This  component  will  strengthen  the  coordination  for  a  long‐term  regional 
monitoring  program  of  climate  variability  with  consensus  on  objectives,  targets, 
impact indicators and implementation modalities.  This will be supported by a web‐
based data platform on climate research with particular focus on the environmental 
and  economic  impacts  of  climate  change  in  the  coastal  zone.    The  monitoring 
database  will  integrate  national  and  regional  ICZM  monitoring  processes  and  in 
doing so will contribute to on‐going work within the ICZM Protocol to the Barcelona 
Convention. 
 
Outcome 1.1: Multicountry data platform on climate research supports ICZM 
planning and management (GEF $ 460,000) 

 

Output 1.1.1: Assessment of regional and national programs for monitoring 
and tracking CV&C and its impacts, including capacity assessments (GEF $ 
121,000)  

Lead agency: Plan Bleu 
 
Activities 
 
1.1.1.1:  Identify existing CV&C monitoring program and available data  in each 
participating country, as well as options for data sharing in view of developing a 
multicountry Information sharing platform (cf. 1.1.3)  
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(GEF $ 101,000) 
 
This  activity  will  build  on  the  national  reports  prepared  during  the  project 
preparation  phase,  and  will  further  specify  data  availability  and  sharing  options 
according to what is needed for the multi‐country information sharing platform, i.e. 
data  to  describe  the  CV&C  indicators  identified  in  1.1.1.3.  This  will  imply  a 
workshop  with  relevant  national  experts  (involved  in  monitoring  programs  and 
data  collection/analysis/sharing)  in  each  participating  country  ($10,000  per 
workshop).  National  experts  will  also  have  the  opportunity  to  comment  on  the 
selection  of  CV&C  indicators  proposed  (cf.  1.1.1.3)  and  make  suggestions  for 
improvement.  
 
1.1.1.2:  Regional  synthesis  of  data  availability  and  gaps  as  well  as  sharing 
options 
(GEF $ 20,000) 
 
Plan  Bleu will  prepare  a  regional  synthesis  of  CV&C  data  availability  and  gaps  as 
well  as  sharing  options,  based  on  national  reports  and  outcomes  of  the  national 
workshops (as well as the preliminary regional reports prepared during the project 
preparation phase). This synthesis will be presented at regional meetings organized 
for  the  output  1.1.2  for  fostering  discussions  towards  a  consensus  on  CV&C  data 
sharing. 

 

Output 1.1.2: Regional consensus achieved on mechanism for CV&C data 
sharing (GEF $ 189,000) 

Lead agency: UNEP/MAP  
 
Activities  
 
1.1.2.1: Facilitating consensus on data sharing 
(GEF $ 189,000) 

In order to gather the consensus of countries on the sharing of CV&C monitoring 
and research data, UNEP/MAP will partially allocate the time of a consultant to 
guide the process and will also organize two regional workshops – one in a Balkan 
country and one in a Northern African country – to present the Synthesis on data 
availability and gaps (1.1.1.2.), and the options for information sharing and possible 
design features of the Multi‐country data platform.  Based on the inputs received in 
the two workshops, UNEP/MAP will organize a third meeting to submit for approval 
to all project countries, a draft CV&C data exchange agreement. 

 

Output 1.1.3: Online Multicountry Information Sharing Platform on CV&C 
monitoring data in coastal areas developed (GEF $ 150,000) 

Lead agency: Plan Bleu 
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Based on recommendations from assessments completed under 1.1.1.1. and 1.1.1.2.,  
Plan  Bleu will  develop  an  information  platform  for  sharing  data  related  to  CV&C 
under  its  online  information  system  SIMEDD.  This  will  take  into  consideration 
users/stakeholders’  needs  and  data  availability  identified  in  1.1.1  and  1.1.2.  Plan 
Bleu  will  look  for  synergies  and  take  into  account  the  outcomes  (as  and  when 
available)  of  the  CLIM‐RUN  research  project,  with  the  vision  of  promoting  a 
common  approach  to  climate  services  for  Northern  and  Southern  Mediterranean 
countries. 
 
Activities 
 
1.1.3.1:  Identify  a  set  of  CV&C  indicators  and  preparation  of  the  Terms  of 
Reference  for  the Online Multicountry  Information Sharing Platform on CV&C 
monitoring data 
(GEF $ 30,000) 
 
Plan Bleu will work with a group of experts (e.g. from national weather services and 
WMO,  economists  involved  in  the  socio‐economic  assessment  in  component  2, 
climatologists, ICZM experts) to identify a set of relevant indicators of CV&C and to 
develop  the Terms of Reference  for  the Online Multi‐country  Information  Sharing 
Platform on CV&C monitoring data. A workshop will be organized for this purpose.  
 
1.1.3.2: Develop the Online Multicountry Information Sharing Platform on CV&C 
monitoring data 
(GEF $ 90,000) 
 
The  information‐sharing  platform  will  be  developed  in  order  to  allow  interested 
users  to  upload  relevant  information  on  CV&C  monitoring  data  and  related 
indicators. The system will enable users  to share  the  information according  to  the 
rules defined in the Terms of Reference.  
 
1.3.3.3: Carry out a test of the Information Sharing Platform by users 
(GEF $ 10,000) 
 
The information‐sharing platform will be made available for a test, and users will be 
requested to fill in evaluation forms. The outcomes of this test will enable to further 
improve the platform. 
 
1.1.3.4: Improve the platform 
(GEF $ 20,000) 
The group of experts mobilized in 1.1.3.1 and 1.3.1.3 will assess the relevance of the 
platform and suggest further improvement. The platform will be further developed. 
 
 
Component 2: 



43 

Strengthening the knowledge base on regional climate variability and change 
(GEF $ 963,400) 
 
In order  to enrich our understanding of  the effects of CV&C  in  the Mediterranean, 
this component will consist of building scenarios and assessing  impacts of climate 
variability and change on coastal areas, and by adapting and implementing available 
methodologies  and  tools.  In  order  to  assist  countries  to  evaluate  the  impacts  of 
climate variability and change to their marine and coastal zones, improvement and 
further  development  of  existing models  like  DIVA  and  Imagine  is  foreseen.  These 
methodologies are planned to be  jointly applied  in  two pilot study areas. Regional 
analyses of CV&C environmental impacts and their consequences on socio‐economic 
activities will also be carried out and will enable partners in the project as well as 
decision  makers  to  identify  vulnerable  areas  and  activities,  as  well  as  possible 
response  actions.  Based  on  the  findings  of  these  studies,  the  TDA  for  the 
Mediterranean  Basin will  be  updated with  respect  to  climate  change  and  climate 
variability. 
 
 
Outcome 2.1: Improved understanding of CV&C in the Mediterranean basin, 
enables countries to assess likely impacts on the coastal environment. (GEF $ 
963,400) 
 

Output 2.1.1 Regional analyses of CV&C impacts in terms of sealevel rise and 
storm surges, of changes in water characteristics and marine acidification, and 
with special focus on river deltas and on the identification of vulnerable 
areas/hotspots (GEF $ 67,000) 

Lead agency: Plan Bleu 
 
Activities 
 
2.1.1.1: Develop a methodology for the regional analysis of physical impacts of 
CV&C 
(GEF $17,000) 
 
Plan Bleu will develop a methodology for the analysis of physical impacts of climate 
variability  and  change  (climatic  parameters,  extreme  events,  seal  level,  sea water 
characteristics,  groundwater  water  quality,  etc)  and  their  consequences  for 
ecosystems  and  human  activities.  The  set  of  indicators  identified  in  Component  1 
will be used. Plan Bleu will mobilize relevant experts (e.g. those involved in outputs 
1.1.1 and 1.1.3) to develop the methodology (one workshop).  
 
2.1.1.2: Collect data on indicators on physical impacts of CV&C at regional level 
(GEF $10,000) 
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Data collection will be based on the available data identified in Component 1, as well 
as other existing literature on climate change scenarios and impacts. 
 
2.1.1.3: Analyze data on physical impacts of CV&C and identify their 
consequences for ecosystems and human activities and identify vulnerable 
activities  
(GEF $40,000) 
 
The analysis will be carried out following the methodology developed in 2.1.1.1. and 
on  the  basis  of  the  data  collected  in  2.1.1.2.  It  will  give  an  overview  of  expected 
physical  impacts  of  climate  change  in  coastal  areas  and  their  consequences  for 
ecosystems  and  human  activities.  The  different  parameters  will  be  mapped  and 
crossed in order to assess the vulnerability of coastal territories and to identify the 
most critical areas.  
 
Output 2.1.2 Assessment of environmental and socioeconomic impacts in two 
critically vulnerable sites, and evaluation of response options (GEF $ 686,400) 
 
Lead agencies: PAP/RAC and Plan Bleu  
 
PAP/RAC  and  Plan  Bleu will  work  jointly  to  assess  the  environmental  and  socio‐
economic  impacts  of  climate  variability  and  change  for  contrasted  scenarios  in  2 
critical areas (according to vulnerabilities identified in 2.1.1.). 
 
PAP/RAC will work with  economic modeling  tools while  Plan Bleu will  develop  a 
participatory methodology. The combination of the 2 approaches will enable users 
to  compare  the  respective  outcomes,  assets  and  limits  of  these  approaches.  The 
outcomes of one approach will be valued as much as possible by the other one, e.g. 
the scenarios built through Plan Bleu’s participatory method will take into account 
the outcomes of PAP/RAC’s modeling, and the associated damages and adaptation 
costs of these scenarios will be accessed through PAP/RAC’s methodology. The way 
in which the 2 approaches can be combined will be discussed and decided amongst 
relevant experts (workshop to be organized). 
 
Plan Bleu will develop and implement a participatory methodology for elaborating 
possible  futures  of  vulnerability  and  adaptation  paths  in  2  critical  coastal  areas, 
building  on  its  experience  with  the  Imagine  approach  (taking  into  account  the 
outcomes of PAP/RAC’s modeling). It will generate contrasted scenarios of impacts 
and adaptation paths according to local stakeholders’ knowledge and perceptions.  
 
The complexity of climate variability and change has so far resulted in the absence 
of a common methodology for estimating their economic repercussions. The aim of 
this PAP/RAC activity is to agree on a methodology for estimating economic costs of 
climate variability and change and to apply it in two critical areas. The methodology 
will  build  upon  the  existing  models,  like  DIVA,  upgrading  it  for  the  climate 
variability, taking into account the latest works on the adaptation deficit and scaling 
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it down. It is expected that the development of this methodology will contribute to 
more precise analysis of the adaptation deficit in the coastal zones. 
 
Activities 
 
2.1.2.1:  Support  activities  for  the  assessment  of  environmental  and  socio
economic impacts and response options  
(GEF $ 313,000) 

 
2.1.2.1.a  Inception meetings on the methodologies for assessing socioeconomic 
impacts of CV&C (DIVA and Climagine) 

  PAP/RAC leads (GEF $24,000), PB contributes (GEF $ 15,000) 
 
  2.1.2.1.b   Develop the Climagine prospective and participatory methodology 
  Plan Bleu (GEF $ 50,000) 
 
Plan Bleu will develop an ad hoc prospective methodology for elaborating possible 
futures of vulnerability and adaptation paths in the identified critical coastal areas. 
Plan  Bleu  will  build  on  its  experience  with  the  Imagine  method  it  has  been 
developing  for  20  years.  Imagine  is  a  participatory  method  for  systemic  and 
prospective  analysis  of  sustainability  in  a  geographically  limited  territory.  It 
involves  all  relevant  local  stakeholders,  and  consists  of  four  steps:  analyzing  the 
local  context,  identifying  sustainability  indicators  and  assessing  their  values, 
modeling  and  exploring  indicators  and  scenarios  of  future  evolutions,  and,  when 
relevant, deciding on a programme of prioritized actions to implement a collectively 
agreed  project  for  the  territory.  In  this  project  Imagine  will  be  upgraded  into 
Climagine  to  specifically  take  into  account  climate  variability  and  change.  The 
activity will  consist  of  the  desktop  preparatory work  on  the methodology  (GEF  $ 
20,000) and a workshop with experts on CV&C, ICZM and prospective methodology 
( GEF $ 30,000). 
 

  2.1.2.1.c     Upgrade DIVA methodology for the assessment of economic  impacts 
  of CV&C 
  PAP/RAC (GEF $88,000) 

The  first  step will be  to  set up  the  team  for  the development of  the methodology. 
After the team is set up, an expert meeting will be organized to discuss the overall 
task,  to  organize  the work within  the  team  and  to  develop  a  detailed work  plan. 
Upon  the  meeting,  the  drafting  of  the  methodology  will  be  launched.  During  the 
drafting of the methodology, a need may occur to test availability of certain data. For 
this  purpose,  consultants  in  the  demonstration  areas  will  be  identified  and  first 
contacts made. 

  2.1.2.1.d   Finalize the DIVA and Climagine methodologies  
  PAP/RAC leads (GEF $13,000), PB contributes (GEF $ 15,000) 
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In order  to  finalize  the methodologies, a  last meeting will be organized to discuss, 
and  refine  them.  At  this  meeting,  representatives  of  the  Integrative  Framework 
Working  Group  (IWG)  from  the MedPartnership  project will  be  invited,  since  the 
methodology  that  was  developed  in  2010  and  tested  in  2011  for  preparation  of 
coastal plans and strategies  is  to be adapted  to better  integrate climate variability 
and change considerations (activity 3.1.1.) 

   
  2.1.2.1.e     Provide  support  to  the MedPartnership  ICZM Plans with  regard  to 
  CV&C 
  PAP/RAC (GEF $76,000) 
 
Based on the achieved progress and possibilities for upgrade, the methodology will 
be  at  least  partially  applied  in  the  pilot  areas  of  the MedPartnership  project.  It  is 
expected  that  this  methodology  could  be  applied  in  the  last  stage  of  the 
MedPartnership pilots –  in estimating costs of the various options and in selecting 
the optimal responsive actions.  
 
  2.1.2.1.f   Publishing & Dissemination 
  Plan Bleu (GEF $ 20,000), PAP/RAC (GEF $12,000) 
 
Produce a users’ guide on the methodology Climagine and publish and disseminate 
the  Report  on  upgrading  the  DIVA method  for  climate  variability  and  adaptation 
deficit.   
 
 
2.1.2.2:  Assessment  of  environmental  and  socioeconomic  impacts  and 
evaluation of response options in two pilot sites (DIVA/Climagine)  
(GEF $ 373,400) 
 
Methodologies  upgraded  within  2.1.2  will  be  applied  in  two  pilot  sites.    The 
selection  of  locations  will  depend  on  the  results  of  the  assessment  of  the  most 
vulnerable areas performed under 2.1.1.3 as well as  the political  conditions  in  the 
countries,  the  availability  of  the  data  needed,  the willingness  of  governments  and 
other stakeholders to undertake the project, and the possibilities of using the results 
of PEGASO project case studies.  

 
2.1.2.2.a  Implement Climagine and build contrasting scenarios of vulnerability 
and adaptation paths in the 2 pilot sites 

  Plan Bleu (GEF $174,000) 
 
In  each  area,  3  to  4  workshops  involving  local  experts  and  stakeholders  will  be 
organized,  in  order  to  implement  the  participatory  prospective  methodology 
Climagine.  The  expected  outcomes  are:  an  analysis  of  the  current  situation,  the 
elaboration of contrasted scenarios of vulnerability and adaptation paths ($ 85,000 
in  each  area).  The  costs  of  potential  damage  and  response  actions  for  these 
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scenarios  could  be  assessed  by  PAP/RAC  methodology.  This  will  be  specified  at 
expert meetings on methodologies in 2.1.2.1. 
 
  2.1.2.2.b  Implement upgraded DIVA methodology in the two pilot sites  
  PAP/RAC ( GEF $152,400) 
 
In each area local experts will be contracted to collect data needed for the model. In 
addition,  the  team  will  participate  at  some  of  the  Climagine  workshops  (to  be 
determined during development of the methodology in 2.1.2.1) in order to combine 
the  participatory method with  the  estimations,  and  to  expose  stakeholders  to  the 
results of upgraded DIVA in an organized and monitored manner.  
 
  2.1.2.2.c  Presentation and discussion of results 
  PAP/RAC leads (GEF $27.000), PB contributes (GEF $20,000) 
 
The  methodology  and  the  outcomes  of  pilot  case  studies  will  be  presented  and 
discussed  at  the MedPartnership  Final  ICZM  Regional Workshop,  with  the  aim  of 
capacity building. 
 

Output 2.1.3 Regional assessment of socioeconomic impacts of CV&C and 
adaptation options in coastal zones, for various scenarios (GEF $ 148,000) 

Lead agency: Plan Bleu  
 
Activities 
 
2.1.3.1:  Support activities for the regional assessment of socioeconomic 
impacts of CV&C and adaptation options  
(GEF $ 30,000) 
 
Plan  Bleu  will  develop  a  methodology  for  the  analysis  of  climate  variability  and 
change impacts on socio‐economic activities, which will include the identification of 
key sectors/topics (e.g. tourism, agriculture, etc.), and related indicators of impacts. 
Relevant internal and external experts will be mobilized to identify these indicators 
and work on sectoral studies (one workshop). 
 
2.1.3.2: Analyze impacts of CV&C on socioeconomic activities by sectors/topics, 
identify vulnerabilities, and define response options 
(GEF $ 118,000) 
 
The analysis will be based on the outcomes of previous regional and local studies as 
well as other literature. It will give an overview of expected socio‐economic impacts 
of  climate  change  in  coastal  areas,  according  to  existing  climate  models  and 
scenarios available at global, regional and local levels (analyzed in  outcome 2.1.1), 
and will  explore  their  socio‐economic  consequences  for  the  different  key  sectors. 
The  findings of sectoral studies will be mapped, crossed and compiled,  in order to 



48 

assess the vulnerability of coastal territories and to identify the most critical areas. 
Adaptation  options will  be  explored. A workshop with  the  authors  of  the  sectoral 
studies will facilitate such cross‐sectoral analysis. A final report will be produced.  
 

Output 2.1.4 TDA for the Mediterranean Basin revised with consideration of 
climate change and variability (GEF $ 62,000) 

Lead agency: UNEP/MAP  
 
Activities 
 
2.1.4.1: Integration of CV&C issues into the TDA for the Mediterranean Sea LME 
(GEF $ 62,000) 
 
MAP will organize the updating of the most recent TDA (2005) with respect to 
climate variability and change.  A group of regional and extra‐regional experts 
familiar with the GEF IW processes will assess the implications of likely CV&C 
scenarios on the main transboundary concerns identified in the Mediterranean 
basin (see example in Table below), and identify the most vulnerable hot spots. The 
results of this review and assessment will be consolidated into a CV&C Addendum to 
the TDA. 
 

 
CV&C impact 

 
 
 

Transboundary 
concern 

 

 
 

Droughts 

 
 

Floods

 
 

Extreme 
events 

 
 

Sea 
level 
rise 

 
 

Ocean 
warming

 
 

Degradation 
of blue 
forests 

 
 

Degradation 
of habitats 

Land Based 
Pollution – Point 
Sources ‐ Excess 
Nutrient and Toxic 
Discharges 

             

Land Based 
Pollution – Non 
Point Sources 

             

Anthropogenic 
Pressures on 
Coastal Zones  

             

Coversion of Critical 
Habitats; 
overexploitation of 
Marine Living 
Resources; Alien 
Species 
Introduction  

             

Overfishing; Use of 
non‐selective 

             



49 

fishing gear 
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Component 3:  

Support to ICZM Protocol implementation and capacity building (GEF 
$719,600) 

 
Enhanced  knowledge,  capacity  and  awareness  together  with  experience  sharing 
mechanisms will  create  an  enabling  environment  for  implementation  of  the  ICZM 
protocol in general and for the integration of CV&C elements. At the national level, 
inter‐ministerial  committees  will  contribute  to  multi‐sectoral  dialogues  on  policy 
and management processes in the Mediterranean, and facilitate the mainstreaming 
of  the  ICZM  protocol  and  CV&C  responses  into  national  plans.    Targeted  capacity 
building  will  enable  stakeholders  to  fulfill  these  roles.    In  addition  to  strong 
platforms for exchange within the region, project experiences will be shared within 
the larger international waters community, through IW:Learn, IWC, IWENs, among 
others.   
 
Outcome 3.1 Science based methodological approach enables countries to 
integrate climate variability and change issues into ICZM policies, plans and 
programs (GEF $ 417,600) 
 
Output 3.1.1:  Methodology and tools for mainstreaming climate variability 
considerations into national ICZM planning and practices developed 
considering synergy with other related national plans (IWRM, NSSD, CCA, etc)  
(GEF $130,000)  
 
Lead agencies: PAP/RAC, GWPMed  
 
Within  the  MedPartnership  project  PAP/RAC,  jointly  with  the  GWP‐Med  and 
UNESCO‐IHP  is  developing  an  integrative  methodological  framework  (IMF)  for 
integration of coastal, groundwater, river and biodiversity management, with CV&C 
as  a  cross  cutting  issue.  The  result  of  this  activity  will  be  new  guidelines  for  the 
generation of coastal plans, as well as for the national ICZM strategies.  
 
Activities 
 
3.1.1.1: Updating Guidelines on National ICZM Strategies and Plans with the 
climate change proofing tool 
PAP/RAC (GEF $ 36,000), GWPMed (GEF $ 30,000) 
 
The aim of this activity is to develop further the methodology for integrating climate 
variability  and  change  into  the  coastal  plans  based  on  and  linking  with  national 
ICZM,  IWRM  and  climate‐related  strategies  and  plans.  This  activity  is  closely 
connected with the Output 2.1.2.1, since the information on expected economic and 
environmental  costs  is  of  major  importance  for  planning  in  the  coastal  zone. 
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Methodology  for  evaluating  existing  legislation  policies  and  programs,  such  as 
climate  change  proofing  and/or  SEA  or  other  as  appropriate,  is  to  be 
developed/adapted for the guidelines.   
 
3.1.1.2: Meeting of the DIVA/ClImagine experts with the IWG of MedPartnership 
PAP/RAC (GEF $ 34,000), GWPMed (GEF $ 5,000) 
 
One expert meeting of the IWG group and the experts developing output 2.1.2 is to 
be held with  the aim of  securing appropriate  integration of  the  climate variability 
and change considerations into the final methodological guidelines for coastal plans 
and  strategies  that  is  to  be  published  and  disseminated  in  2013.  One  relevant 
representative per country will be invited to the final ICZM Workshop that is to be 
organized in 2013.  
 
3.1.1.3: Developing online module for the CV&C to be integrated into MedOpen – 
virtual ICZM course 
PAP/RAC (GEF $ 20,000), GWPMed (GEF $ 5,000) 
 
An on‐line training module on the coastal plans and strategies will be developed and 
offered  within  the  PAP/RAC  MedOpen  virtual  training  course.  One  run  of  the 
module with the live support of the professors is to be implemented in the second 
year. 
 
Output 3.1.2:  Integrated management plan developed in one of the locations 
identified in the activity 2.1.2.2 (GEF $ 287,600) 
 
 Lead agencies: PAP/RAC and GWP  
 
Activities 
 
3.1.2.1: Drafting of ICZM Plan integrating CV&C issues 
PAP/RAC (GEF $ 187,600), GWPMed (GEF $ 100,000) 
 
Based on the results of the application of the combined methodologies for economic 
modeling and participatory approach in one of the locations in 2.1.2.1, an integrated 
management plan is going to be developed, using methodology and tools developed 
within 3.1.1. The selection of the location will depend on the political conditions in 
the countries, and on the quality of involvement of the stakeholders in the locations 
2.1.2.2. The Integrated management plan will satisfy the requirements of the ICZM 
Protocol for the Mediterranean, of the Water Framework Directive, and in its marine 
part, the requirements of the Marine Strategy Framework Directive. 
 
 
Outcome 3.2. Increased knowledge, capacity, and awareness improve inter
sectoral coordination in mainstreaming climate variability and change issues 
into the ICZM protocol implementation process (GEF $ 262,000).  



52 

 
Output 3.2.1: Existing Interministerial coordination mechanisms enhanced to 
mainstream climate variability and change issues into ICZM planning 
processes (GEF $ 2,000)  
 
Lead agency: UNEP/MAP 
 
Activities 
 
3.2.1.1: Facilitating interministerial coordination for incorporating CV&C 
issues into ICZM 
(GEF $ 2,000) 
 
MedPartnership has additional resources dedicated to supporting the ministries of 
environment  and  the  MedPartnership  Focal  Points  to  undertake  inter‐ministerial 
coordination. The same inter‐sectoral framework will be encouraged to ensure full 
consideration of CV&C elements in all sectors relating to ICZM (agriculture, tourism, 
urban  development, wastes,  etc.).  To  do  so, MAP will  enhance  the  capacity  of  the 
network  and  of  the  single  members  through  dedicated  seminars,  documentation 
and online support. 
 
Output 3.2.2: Awareness raising, policy dialogue and capacity building for 
Policy makers and stakeholders in participating countries on implications of 
climate variability, ICZM protocol and other related national policies (GEF $ 
220,000) 
 
Lead agencies: PAP/RAC and  GWPMed  
 
Raising awareness and promoting dialogue and sharing of experiences among policy 
makers and key stakeholders on the  implications of climate variability and change 
with  particular  emphasis  on  the  coastal  zone  is  of  recognized  importance  for 
successful planning and implementation of strategies. A set of related activities will 
enhance understanding of impacts as well as of available policy and applied tools to 
tackle  them  through  an  integrated  approach  that  will  primarily  inter‐link  ICZM, 
IWRM and climate‐related policies and plans.  
 
Activities 
 
3.2.2.1: Assessment of the banking and insurance sector 
PAP/RAC (GEF $ 15,000), GWPMed (GEF $ 5,000) 
 
An assessment of the climate variability and change impact on the global insurance 
and banking sector, in particular analyzing insurance for weather related risks and 
availability of  loans for real estate  in close proximity of  the sea will be carried out 
during the early stages of the project. The results of the assessment will be available 
as an article at the Coast Day web site, project web site and disseminated through 
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appropriate on‐line newsletters. The article  is  going  to be  translated  into national 
languages of  the project countries and sent  to  the different  journals  in  the eligible 
countries for the occasion of the Coast Day, using the UNEP/MAP network and the 
help of national focal points.  
 
3.2.2.2: Preparing central Coast Day 2013 with the theme of CV&C  
PAP/RAC (GEF $ 50,000 ) 
 
For  the project’s second year, climate variability and change  is proposed to be the 
central  theme  of  the  Coast  Day.  By  that  time,  it  is  expected  that  this  project  will 
secure  results  for  a major  event.  A  central  celebration  of  the  Coast Day would  be 
hosted by one of the eligible countries. A call for NGO partners in the project eligible 
countries will be published  in order to secure  local assistance  in mobilizing public 
awareness on this topic. Support from an NGO is to be secured for the organization 
of the central public event. The central celebration will include a workshop for the 
high level policy makers aiming to present the results of the project. In this occasion, 
an Ambassador  for  the coast, with the specific  focus on the climate threats  for  the 
coastal zone is to be appointed. 
 
3.2.2.3: Developing media packages 
PAP/RAC (GEF $ 35,000) 
 
For this purpose a media package containing awareness raising set of materials will 
be prepared,  based on  the  actual  knowledge of  the  climate  variability  and  change 
threats  for  Mediterranean.  The  package  will  contain  a  power‐point  presentation, 
poster, bookmark, stickers and a special CD for distribution. Media package will also 
be  available  on‐line  at  the Coast Day web  site  and  at  the  project/MedPartnership 
web site. This media package will be also presented at  the 3 major events  for  the 
target policy makers in the region.  
 
3.2.2.4: Regional Workshop  for Members of Parliaments and Media on climate 
variability and change with emphasis on interlinked ICZM and IWRM issues 
GWPMed (GEF $ 40,000) 
 
Members of Parliaments (MPs) and the Media are among key partners  in applying 
and  promoting  integrated  policies  on  environment  and  development  at  country 
level.  MPs  are  responsible  for  elaborating  and  approving  legal  and  regulatory 
instruments and controlling the government, while Media are key shapers of public 
opinion and promoters of public awareness. Climate variability and change as well 
as  ICZM  and  IWRM  are  among  areas  of  focus  and  interest  of  these  groups. 
Furthermore,  it  is  widely  recognized  that  there  are  valuable  experiences  to  be 
shared at regional level among these stakeholders, promoting dialogue and common 
understanding.  In  the  Mediterranean,  the  Circle  of  the  Mediterranean 
Parliamentarians for Sustainable Development (COMPSUD), consisting of around 70 
MPs from 16 countries, and the Circle of Mediterranean Journalists for Sustainable 
Development (COMJSD), consisting of around 55 journalists from 14 countries, are 
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structured still informal networks of such partners, facilitated since 2003 jointly by 
MIO‐ECSDE and GWP‐Med. 
 
Aiming  to  promote  policy  dialogue  and  exchange  on  good  practices  on  climate 
variability and change with emphasis on ICZM and IWRM, a Regional Workshop for 
MPs  and  Media  will  be  organized.  Civil  society  representatives  will  also  attend 
enriching the dialogue. The Regional Workshop willtake place duringthe second half 
of  the  second  year  of  the  Project  in  order  to  present  findings  of  the  Project,  case 
studies, materials produced and recommendations for action. 
 
3.2.2.5: Regional Stakeholder Workshop on climate variability and change and 
water, as a contribution to the elaboration of the Action Plan of the Strategy for 
Water in the Mediterranean 
GWPMed (GEF $ 15,000) 
 
The Strategy for Water in the Mediterranean (SWM) is a key regional policy process 
within  the  Union  for  the  Mediterranean.  Though,  based  on  political  grounds,  the 
draft  SWM  was  not  adopted  at  the  UfM  Ministerial  Conference  on  Water  (April 
2010), the launching of the technical drafting of the Action Plan is anticipated based 
on  political  decision  by  the  UfM  countries.  The  Action  Plan  should  describe  how 
(resources, synergies, priority fields of actions, etc) the SWM recommendations will 
be translated into action. Water and Climate Change is one of the key SWM Chapters 
on which the Action Plan would be based while inter‐linkages amongst IWRM, ICZM 
and climate considerations are made in the SWM. 
 
Aiming to operationally link climate variability and change objectives in the region 
as well as the Project’s objectives with the process of the SWM and its Action Plan, a 
Regional  Multi‐Stakeholder  Workshop  will  be  organized  on  the  particular  theme 
while  ICZM  will  be  among  its  focus  topics.  The  latter  would  contribute  to  the 
identification  of  possible  fields  for  UfM  projects  or  even  provide  the  venue  for 
presentation of concrete ideas for projects’ development by various stakeholders.  
 
3.2.2.6:  Contribute  to  build  capacity  on  climate  variability  and  change  with 
emphasis on ICZM and IWRM issues  
GWPMed (GEF $ 60,000) 
 
Climate  variability  and  change  present  new  challenges  for  the  countries  in  the 
region. Particularly when it comes to its impacts in the coastal zone and in relation 
to  vital  natural  resources  like  water,  it  is  recognized  that  capacity  to  properly 
respond to such challenges is missing and should be enhanced at national and local 
levels. 
 
Aiming to contribute  in raising capacity on the  inter‐linkages of climate variability 
and change,  ICZM and  IWRM, one Regional and  two National Training Workshops 
will  be  organized.  The  Regional Workshop will  address  decision makers  and will 
focus on issues of policy development and national action planning. It will take place 
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at the last semester of the first year of the Project. The two National Workshops will 
address  middle  level  managers  in  competent  ministries  and  selected  national 
stakeholders  and  will  focus  on  local  action  planning  linked  with  the  local  demo 
areas that will be developed within the Project (Output 3.1.2). These will take place 
at  the second and  third semester of  the second year of  the Project, along with  the 
development of the related demo. 
 
3.2.2.7: Assessment of NoRegret Policies and Actions for Climate Variability and 
Change in relation to water and the coastal area in the Mediterranean 
GWPMed (No additional GEF funding) 
 
‘No regret’ policies and actions refer to strategic choices by governments, reflecting 
appropriate  investments  to options  that have been already proven sustainable  for 
water resources management, even under  the conditions of uncertainty  in view of 
the  possible  impacts  of  climate  variability  and  change.  These  need  to  have  the 
potential  to  be  widely  applied  at  both  national  and  local  scale  and  pay‐off  soon, 
including  in  the  low  income  regions,  where  vulnerability  is  higher.  They  should 
include  measures  for  which  the  necessary  knowledge  is  already  available,  the 
needed political will is established, consensus in the society has been achieved, their 
applicability  is  tested,the  capacity  to  implement  them  is  in  place,  and  their  cost 
effectiveness and financial viability is tested.  
 
A  desk‐study  assessment  on  no‐regret  policies  and  actions  for  climate  variability 
and change in relation to water including a focus on the Mediterranean coastal zone 
will be elaborated providing background to on‐going policy processes in the region 
like those under MAP, the Union for the Mediterranean, etc. 
 
Output 3.2.3: Mediterranean Clearing House Mechanism established to 
disseminate knowledge on most efficient tools to address climate variability 
and change impacts in coastal areas across the region (GEF $40,000) 
 
Lead agency: GWPMed  
 
Activities 
 
3.2.3.1: Establishment of Clearing House Mechanism 
(GEF $ 40,000) 
 
The CHM will be linked to the MedPartnership web‐site and the “Intelligent online 
database” (output 1.1.3) and will give detailed information on the best‐practices for 
identifying most efficient and cost effective tools to address climate variability and 
change impacts, will  link to all regional organisations specialized in the various CV 
and CC  issues,  and will  give  a database of  all  key  stakeholders. GWP‐Med  in  close 
cooperation  with  UNEP/MAP  will  be  responsible  for  ensuring  that  this  CHM  is 
regularly  updated,  and  requests  for  further  information  are  responded  to,  during 
and beyond the projects life‐span.  
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Outcome 3.3 Project experiences and lessons disseminated to larger IW 
community (GEF $ 40,000) 
 
Output 3.3.1: Project web site (following IW LEARN standards) created, IWENs 
produced, use of GEF 4 IW tracking tool and participation at GEF IW 
conferences and other IW LEARN activities ensured (GEF $ 40,000) 
 
Lead agency: GWPMed 
 
Activities 
 
3.3.1.1: Contributing to IW LEARN 
(GEF $ 40,000) 
 
The  Project’s  web  site  is  a  key  instrument  for  communication  of  its  progress, 
outputs, outcomes, and key messages. This will be developed and maintained as part 
of the MedPartnership web site, in close collaboration with the manager of that site. 
Coordination  among  Project  partners  and  the  PMU will  be  facilitated  in  order  to 
secure  proper  flow  of  information  and  feeding  of  the  site  with  material. 
Furthermore,  IW  Experience  Notes  on  subjects  pertinent  to  the  Project  will  be 
produced and GEF 4 IW tracking tools will be utilized. In addition, participation and 
presentation of Project outcomes  to related GEF IW conferences  in  the region and 
beyond, as needed, will be made. 
 
Component 4: 
Project Management (GEF $ 155,545) 
 
Outcome 4.1: Project implemented effectively and efficiently to the 
satisfaction of partners (GEF $ 155,545) 
 
Output 4.1.1: Capable human resources, consultation and efficient systems support 
project implementation (GEF $ 129,545) 
 
Lead agency: UNEP/MAP 
 
Output 4.1.2: Monitoring and advisory mechanisms support project 
implementation (GEF $ 26,000) 
 
Lead agency: UNEP/MAP 
 
Project Management activities will include the following: 
 Implementation of day‐to‐day management processes (staff selection and 

hiring, allocation of responsibilities, disbursement of funds, procurement of 
equipment, etc);  
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 Project monitoring and evaluation (standard reporting, independent 
evaluations, etc);  

 Assistance in networking between Regional and National Steering Committees, 
sub‐committees and National Project Teams for all participating countries; 

 Organization of technical cooperation activities for capacity building related to 
the implementation of the ICZM;  

 Organization of consultative meetings for introducing and implementing 
programme activities;  

 Collection and dissemination of information on policy, economic, scientific and 
technical issues related to the project; 

 Provision of support for the preparation of technical and feasibility studies. 
 
 

3.4  Intervention logic and key assumptions 
The intervention logic for the project assumes that: 

i. the  participating  countries  are  committed  to  achieve  and  sustain  adequate 
coastal  zone management  for  the  protection  of  coastal waters,  habitats 
and  living  resources,  and  for  the  enhancement  of    the  socio‐economic 
potential of coastal zones; and  

ii. due  to  growing  concerns  and evidences of  increasing CV&C,  the  concept  of 
ICZM has to be enriched in view of the expected prevailing future climatic 
conditions and of their impacts on the coastal environment. 

As  shown  in  the  table  below,  the  project will  develop  its  action  along  three main 
lines. The first one concentrates on consolidating a shared patrimony of knowledge 
on  CV&C,  harmonizing  contributions  from  all  project  countries,  and  making  it 
available to all as online information platform. The second will focus on producing a 
regional  evaluation  of  the  present  and  an  assessment  of  expected  future 
environmental  and  socio‐economic  impacts  of  CV&C,  and  translate  this  newly 
acquired understanding into an updated Transboundary Diagnostic Analysis of the 
Mediterranean  Sea  LME.  The  third  line  will  consist  of  the  two  main  steps:  (i) 
producing, within the context provided by the regional assessment, a more refined 
methodology  for  the  assessment  of  CV&C  impacts  at  the  local  level,  and  applying  
this  methodology  to  actual  pilot  cases;  and  (ii)  providing  a  demonstration  at  a 
specific site on how to translate all this into an ICZM Plan including CV&C issues. 
The project  is part of  the broader MedPartnership  initiative and as  such will  take 
advantage  of  its  convening  power  and  catalytic  potential  to  disseminate  and 
facilitate  the  replication  of  the  project  results.  The  figure  below  shows  how  this 
project is structured and how it will be integrated into MedPartnership’s structure. 
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3.5  Risk analysis and risk management measures 
 

Risk  Anticipated impact 
to project 

Likelihood  Mitigation Measures 

Countries are not 
supporting the 
implementation of 
selected case studies 

Project ability to 
demonstrate ways to 
integrate CV&C into 
ICZM weakened 

Low  National level stakeholder 
involvement spanning sectors, 
partnership, exchange network 
and capacity building 
implemented 

Lack of  coordination 
in national ministries 
for full ownership and 
participation in project 
activities 

Inter ministerial 
coordination while 
key to integrated 
resource 
management, is a 
constant challenge for 
sustainable 
development 
assistance initiatives 

Medium  Project will utilize ICZM national 
inter‐sectoral groups 

Limited participation 
of various 
stakeholders in project 
execution 

The capacity building 
focus on piloting new 
practices would be 
hindered 

Low  Transparency in planning and 
implementation; involving 
stakeholders in decision making 

Countries would not  Commitment of  Low  Full participation of countries in 
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provide necessary data 
and information 

countries is key to 
achieve project 
objectives 

project execution through 
national and regional level 
partnership and capacity building; 
negotiations on data‐sharing are 
activities built in to the project 

Data being collected by 
countries are not 
comparable 

Low comparability of 
data, or non‐existence 
of data in some 
countries, could make 
development of 
regional assessment 
difficult  

Low to 
medium 

Emphasis will be on national 
communications, whose 
preparation has followed the 
same methodology. In absence of 
comparable data, secondary data 
will be used to make assumptions. 

Little or no uptake of 
the online Multi‐
country Information 
Sharing Platform on 
CV&C monitoring data 
in coastal areas  

The coordination for 
a long‐term 
monitoring 
programme of climate 
variability will be 
weakened 

Low  Full participation of countries in 
reaching the consensus on 
objectives, targets, impact 
indicators and implementation 
modalities will be achieved 
through raising the awareness of 
the necessity for this activity. The 
linkage to national 
communications on climate 
change and the need for measures 
proposed there will be 
established and strengthened. 

 

3.6  Consistency with national priorities or plans 
The proposed project is in line with the National Communications developed under 
the  United  Nations  Framework  Convention  on  Climate  Change  (UNFCCC).  All 
participating  countries  have  signed,  ratified  or  acceded  to  the  Convention.  All 
participating countries are parties to the Kyoto Protocol.  
 
All  countries  addressed  coastal  zone  management  in  their  national  plans  and 
legislative  framework,  and  are  currently  working  towards  the  more  integrated 
ICZM,  and  8  out  of  11  participating  countries  implemented  the  Coastal  Area 
Management Programmes (CAMPs) of MAP.  Two participating countries ratified the 
ICZM  Protocol,  while  6  additional  have  signed  it.  On  24  March  2011  the  ICZM 
Protocol entered into force, as six Contracting Parties to the Barcelona Convention 
have  ratified  it.  Therefore,  the  project  is  consistent  with  national  priorities 
concerning  the  ICZM,  as  it will  support  the  implementation  of  the  ICZM Protocol, 
recently  entered  into  force,  by  introducing  climate  variability  and  change  into 
policies, plans and programs concerning coastal and marine zones. 
 

3.7  Incremental cost reasoning 
The baseline situation is that measures to address climate variability and change in 
the  Mediterranean  marine  and  coastal  environment  have  been  carried  out  in  a 
fragmented,  uncoordinated  manner,  mostly  at  the  local/national  level.    As  often 
mentioned  by  participating  countries,  impact  assessments  have  suffered  from 
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insufficient  data  and  identification  of  policy  options  and  possible  response 
measures,  have  often  been  done without  the  involvement  of  all  regional  partners 
and not utilizing the most appropriate and cost effective tools and technologies and 
policy  experiences  that  have  been  developed  within  and  beyond  the  region. 
However over recent years a number of studies have been made that will provide 
good  case  studies  for  the  current  project.  Therefore,  while  IWRM  and  ICZM 
processes have so far not systematically incorporated measures to address impacts 
of  climatic variability on habitats and biodiversity,  and on water  resources, which 
may in the future be greatly affected in particular for the MENA region and low lying 
and riverine areas of the Mediterranean, but this situation may change in the future.  

At  the  regional  workshop  on  Climate  Change  in  the  Mediterranean,  held  in 
Marseilles by Plan Bleu on the 22‐23rd October 2008, participants recommended the 
following:  

 The  establishment  of  an  information  system on  climate  change,  identifying 
and  seeking  out  any  missing  data,  particularly  through  enhanced  regional 
cooperation, and ensuring that climate variability is included in regional and 
national planning and decision‐taking  

 The  creation  of  financial  instruments  by  the  partners  in  order  to  adapt  to 
climate change/variability; 

 
 The  regular  organization  at  Mediterranean  level  –  under  the  aegis  of  the 

Mediterranean Commission on Sustainable Development and the Plan Bleu ‐ 
of  events  dedicated  to  CV&C,  with  particular  focus  on  exchange  of 
experiences on coping strategies and measures.  

 

Without GEF support, countries will continue to deal with ICZM and adaptation on a 
local and national  level  in  implementation of  the  ICZM Protocol, without access  to 
climate change/variability assessments, data tools and methods required to develop 
the  most  cost‐effective  measures  to  protect  coastal  communities,  and  natural 
resources, and will lack exchange of best‐practices within the Mediterranean region. 
With GEF support, countries will build on the existing baseline, and strive to ensure 
that  climate  change  modeling  and  monitoring  data  is  available  throughout  the 
region, that long‐term monitoring of climate change risks to the marine and coastal 
zone  is  agreed and  indicators defined and gaps are analyzed,  that  the policy  tools 
and  capacity  to  design,  adopt  and  implement  the  most  effective  ICZM  plans,  are 
available in the region. 

 

3.8  Sustainability 
Sustainability  is  essential  for  the  implementation  of  the  ICZM  Protocol  in  the 
Mediterranean.  Past  experience  in  developing  and  implementing  numerous 
protocols within the Barcelona Convention provides a sound basis for confidence in 
the  sustainability  of  entities  created  in  this  project.  The  focus  of  this  project  is  to 
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create an enabling environment within the participating countries to implement the 
ICZM  Protocol  and  address  expected  climate  variability  and  change  impacts.  The 
development  of  methodologies  and  tools  for  integrating  climate  variability  and 
change  considerations  into  national  ICZM  planning  and  practices  is  an  additional 
guarantee  for  sustainability  of  the  ICZM  Protocol  implementation,  and  the 
sustainability  of  project  outcomes  such  as  the  Clearing  House  Mechanism  and 
Information Exchange Platform is ensured by project partners. 
 
Active participation of  civil  organizations  in project  activities  is  a  key  element  for 
gaining social sustainability. The Public Participation Strategy focuses on building a 
firm foundation for effective intervention in the region. The close linkages between 
this project  and MedPartnership will  ensure  that  the project will  benefit  from  the 
overall strategic  framework that will bring together all partners/donors/countries 
working  in  the  Mediterranean,  and  ensure  that  there  is  a  common  vision  and 
direction of effort in past and future projects. 
 

3.9  Replication 
The promotion of the replication of the application of methodologies and practices 
piloted by the project will be a responsibility of MedPartnership and its replication 
and  communication  mechanisms.  Although  activities,  demonstrations  and  pilot 
projects will be implemented within the lifetime of the project, it is evident that not 
all of them can be implemented in each and every eligible country. A choice of pilot 
countries  and  sites will  have  to  be made.  There  is,  therefore,  a  strong  need  for  a 
replication  strategy  that  will  maximize  the  chances  of  ‘regional  transfer’  of 
knowledge,  demonstration  and  pilot  experiences.  In  view  of  the  negative  track 
record  in  respect  to  replication  initiatives  of  Mediterranean  countries, 
Medpartnership has adopted a more innovative approach, specifically tailored to the 
characteristics of  the  region and directed  towards enhancing  the potential  for  the 
replication of successful demonstrations. In contrast to previous projects,  in which 
replicability  has  been  addressed  as  a  separate  element,  in  the  MedPartnership 
replication  is  an  integral  part  of  the  project, with  a  carefully‐designed  replication 
strategy that is at the heart of the project.   
 
Expected Outcome   Expected Outputs  
All Mediterranean littoral countries prepare and 
implement ICZM Plans integrating CV&C issues 

1. All project countries engaged in replication 
activities on CV&C / ICZM as part of 
MedPartnership replication activities 
2. Pilots and demonstration of ICZM Plan 
integrating CV&C adopted as Replicable Practices 
by MedPartnership and disseminated  
3. Regional Replication Workshop on ICZM and 
CV&C held in 2014 
 

 



62 

3.10  Public awareness, communications and mainstreaming strategy 
The effective implementation of the project requires combining policy and technical 
work with  awareness  raising  and  capacity  building/training  activities  that  aim  at 
mainstreaming  the  acquired  knowledge  on  climate  variability  and  change  in 
national ICZM plans, demonstration projects and other relevant interventions.     
 
In order to promote this effectively, the project will work in a coordinated manner 
with  MedPartnership  and  utilize  the  coordination,  communication  and 
dissemination mechanisms developed under the Partnership.   The MedPartnership 
has  allocated  significant  resources  for  communication  and  enhancing  replication 
(best practices). During the Inception phase of this project, the Communication and 
Replication  strategies will  be  revised  to  incorporate  specific  activities  for  climate 
variability. 
 
 
3.10.1. Awareness and Communication Objectives 
 
The overall Communication objectives that the strategy will serve are the following: 
 
 Information  for  target  groups  about  the  project's  objectives,  activities  and 

findings; 
 Support  to  public  participation  activities,  including  awareness  raising, 

capacity  building  and  trainings  by  contributing  to  create  the  enabling 
environment for such activities; 

 Increased visibility of the project and of its donors at the Mediterranean level 
and beyond; 

 Identification  and  fruitful  exchange with  relevant  stakeholders  /  projects  / 
initiatives in the region in view of contributing to the leverage of the project; 

 The  wide  dissemination  of  project's  experiences,  lessons  learnt  and  best 
practices.     

 
 
3.10.2. Specific Communication Objectives, Channels and Outputs  
 
The specific objectives of the Internal Communication are the following: 
 

 To ensure ownership of the project and of its outputs by all partners; 
 To  encourage  synergies  between  partners  in  order  to  increase  the 

project's visibility and results; 
 To communicate in a brief and easy‐to‐read way the progress, challenges 

and lessons learnt to other partners and overall to donors. 
 
The  main  channels  of  internal  communication  consist  of  e‐mail  exchanges  and 
phone  calls,  including,  whenever  necessary,  face‐to‐face  meetings,  telephone  or 
video conferences. The outputs that will serve internal communication include: 
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 Activity  /  Progress  reports:  Each  partner  will  provide  annual  concise 

reports describing the activities implemented and the objectives achieved 
in line with the overall project's objectives; 

 Annual  activities  and  quarterly  financial  reports  and  Final  report:  They 
will be compiled by the project's coordinator with the help of all partners 
and will be provided to donors. 

 
The specific objectives of External Communication and Mainstreaming Strategy in 
relation  to National  and Regional/International  target  groups  are  respectively  the 
following: 
 
National target groups 
 
  To  develop  an  integrated  plan  for  the  appropriate  and  effective 

communication of all project's components and activities; 
  To  secure  the  ownership  of  the  project  by  decision‐makers  (including 

relevant  Ministries,  local  authorities  and  Parliamentarians),  Research 
Centers and Universities and GEF Focal points; 

  To enhance mainstreaming of  climate variability and change concerns  into 
national  ICZM  planning,  demonstration  projects  and  other  relevant 
interventions; 

  To mobilize the maximum number of relevant target groups from the focus 
countries and promote exchanges and cooperation between them; 

  To diffuse widely the achievements of the project with the help of the media; 
  To ensure the legacy of the project at the national level, e.g in connection to 

replicable actions.    
 
Regional/International target groups 
 
  To  promote  the  exchange  of  relevant  experiences  and  approaches  coming 

from the region and beyond; 
  To  streamline methodologies  and  approaches developed  in  the  framework 

of  the  project  into  on‐going  and  future  relevant  initiatives,  programmes, 
regional policies etc. 

  To raise additional funds for the project; 
  To  ensure  the  legacy  of  the  project  at  the  regional  level,  e.g  through  the 

cooperation  with  existing  Regional  /  International  Centers  of  Excellence 
working on pertinent issues in the Mediterranean; 

  To  communicate  widely  the  content  and  achievements  of  the  projects 
through existing Mediterranean stakeholders’ networks.     

 
The  main  channels  of  the  external  communication  and  mainstreaming  strategy 
include e‐mails, presentation materials (leaflets, TV spots, depending on availability 
of  means),  various  media  channels  (radio,  TV,  newspapers,  journals,  websites), 
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information materials (in soft and hard formats), publications, press‐releases and a 
website.  Awareness  raising,  capacity  building  and  training  activities,  although 
elements  of  a  "participation  strategy"  can  also  be  considered  as  serving  the 
purposes of communication and mainstreaming and, in this sense, Participation and 
Communication & Mainstreaming Strategies will be mutually supportive.   
 
External communication's outputs include: 
 
 Website: The project’s material will be hosted at the MedPartnership portal 

thus increasing visibility of both and economizing on financial resources; 
 Information  Materials:  these  could  be  developed  in  soft  and  hard  formats 

(press‐releases,  leaflets, brochures,  etc.)  targeted  to  selected audiences and 
they will  be  disseminated  through  different  channels  of  communication.  In 
order to ensure the wide dissemination of these materials a comprehensive 
database of contacts will be developed. In addition, systematic contacts and 
exchanges of experience with the relevant existing networks, programs and 
initiatives will be established; 

 Press  releases/press  conferences:  these  can  be  prepared/organized  on 
particular occasions; 

 Participation / representation in relevant events: The activities of the project 
will be further disseminated through the participation and/or representation 
in selected national/Mediterranean/international events. 

 
The  wide  dissemination  of  information  and  outputs  will  be  further  strengthened 
through  the  stakeholders'  networks  (Mediterranean  NGOs,  media‐COMJESD  and 
Parliamentarians‐COMPSUD) active in the region.  
 
 
3.10.3. Mainstreaming  
 
Mainstreaming  climate  variability  and  change  considerations  into  the  wide 
spectrum of related policies is a demanding and elaborate process. It presupposes a 
series of prerequisites and facilitating conditions,  including among others: assured 
political  will,  specific  climate  variability  and  change  policies  being  in  place, 
availability  of  good  knowledge  on  the  institutional  and  legislative  setting,  and 
adequate human and financial resources.  
 
It  is  recognized  that  the majority of  these  are not  in place or not  advanced  in  the 
vast  majority  of  the  project’s  countries.  Thus,  the  project  would  focus  its 
intervention  in  the  identification  of  target  groups'  abilities  and  limitations  to 
mainstream  climate  variability  and  climate  change  considerations  into  national 
ICZM plans, demonstration projects and other relevant  interventions so  that  these 
can help refining and adapting the project's activities accordingly.   
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Overall,  it  needs  to  be  noted  that mainstreaming  is  not  a  strategy  to  be  put  into 
action  once,  but  should  be  a  constant  red  thread  throughout  the  overall  policy 
process in a country. Therefore, interventions need to be encouraged, designed and 
implemented  from  the  initial  preparatory  phases  of  a  policy  process  up  until  the 
implementation  and  evaluation  stages  of  the  policy  cycle.  Since  development  of 
related policies  is still at  its  first steps,  it  is a good moment to assist with catalytic 
interventions.  
 

3.11  Environmental and social safeguards 
The  executing  agency  – UNEP/MAP,  integrates  the UN’s  environmental  and  social 
principles  into  all  its  programmes  and  activities,  so  environmental  and  social 
safeguards  will  be  seamlessly  incorporated  into  all  the  project’s  actions  and 
procedures.  The  Project will  not  embark  on  any  public works  or  construction,  or 
large‐scale events that could impact physically on the environment, so there are no 
environmental  risks.  Regardless,  a  strong  environmental  ethic  is  uniformly 
exercised  in UNEP’s  operations  and  environmental  considerations  are  included  in 
all decisions, whether policy‐related, administrative or operational. 
 
Equally, with considerations of social  impacts,  the Project’s activities are explicitly 
geared  towards  openness,  inclusion,  gender  sensitivity  and  respect  for  cultural 
diversity.  ICZM  fully  follows  the  basic  principles  of  sustainable  development.  The 
realisation  of  social  equity  is  one  of  its  major  objectives.  In  terms  of  poverty 
alleviation, ICZM aims at facilitating equitable access to the use of coastal resources. 
In the countries where the project will be developed,  the  issues of  land policy and 
distribution of benefits from land development are particularly sensitive, and ICZM 
approach to be used is paying special attention to these issues. The Project includes 
regional and national training courses. The Project will actively encourage countries 
to strive for gender balance and the inclusion of all social groups in training courses. 
The Project itself will strive for gender balance and broad social  inclusion in all  its 
activities.   
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Section 4: Institutional Framework and Implementation Arrangements 
The  Project  is  designed  to  complement  actions  related  to  CV&C  the  existing 
UNEP/MAP GEF Strategic Partnership for the Mediterranean LME (MedPartnership) 
project, a program developed by the GEF, the World Bank and UNEP to implement 
the priority actions agreed  in  the Strategic Action Programme  for addressing  land 
based sources of marine pollution  in  the Mediterranean Sea  (SAP MED) and  those 
contained in the Strategic Action Programme to protect Mediterranean biodiversity 
(SAP  BIO).  In  fact,  climate  variability  and  change  and  their  impacts  on 
Mediterranean  ecosystems  were  not  considered  during  the  design  of 
MedPartnership  in  the  early  00s.  Their  relevance,  in  particular  for  coastal  zone 
resources  and  habitats,  were  in  fact  fully  appreciated  only  in  later  years.  The 
“complementary”  nature  of  the  project  is  reflected  in  the  institutional  framework 
and implementation arrangements adopted for its execution. The Project will in fact 
utilize  the  management  and  coordination  structure  of  the  UNEP/MAP  led 
component  of  MedPartnership,  and  will  benefit  from  the  replication  and 
communication strategy developed for the project, as shown in the figure below. 
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The Implementing agency of the Project is UNEP/DEPI while the Executing Agency 
are  the  Coordinating  Unit  for  the  Mediterranean  Action  Plan  (MEDU‐MAP),  Plan 
Bleu  Regional  Activity  Center  (BP/RAC),  Priority  Actions  Programme  Regional 
Activity  Center  (PAP/RAC)  and Global Water  Partnership  – Mediterranean  (GPW‐
Med). 
 

Execu on�
Arrangements�

Project�Management�
(MedPartnership�PMU)�

MEDU�MAP�

Execu ng�Agency�
UNEP�DEPI�

Plan�Bleu�RAC�
Outputs:�1.1.1,�1.1.3,�

2.1.1,�2.1.2pp,�2.1.3�

PAP�RAC�
Outputs:�2.1.2pp,�3.1.1pp,�

3.1.2pp,�3.2.2pp�

GWP�Med�
Outputs:�3.1.1pp,�

3.1.2pp,�3.2.2pp,�3.2.3,�
3.3.1��

MAP�
Outputs:�1.1.2,�

2.1.4,�3.2.1�

Technical�
advisor�

 
As explained above, the Project will be managed by the Project Management Unit 
(PMU) of  the Regional Component of MedPartnership, which will be strengthened 
by  a  Technical  Advisor  to  the  Project  Manager  (P‐4  level).  This  person  will  be 
recruited  by  UNEP/MAP  according  to  standard  UN  staff  rules  and  regulations. 
She/he  will  assist  through  her/his  technical  contribution  the  Project  Manager  in 
managing  the  project  activities.  The  PMU,  including  the  Technical  Advisor,  will 
prepare the Inception Report, closely follow the implementation of project activities, 
handle day‐to‐day project  issues and requirements,  coordinate  them and ensure a 
high degree of transnational and inter‐institutional collaboration (international and 
regional  organizations  and  donors).  It  will  be  responsible  for  production  of  six‐
month advance reports and six‐month and annual expense reports. It will also assist 
the UNEP’s EOU in preparing final evaluation of the project. The PMU will report to 
the Steering Committee. 
 
The Steering Committee (SC) of MedPartnership will oversee the project execution 
and will act as the main policy body of the project. Members of the SC are national 
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focal points from participating countries, representatives of UNEP, UNEP/MAP, the 
World Bank, the GEF Secretariat, and representatives of major donors. 
 
The SC meets annually, back‐to‐back  to  the MedPartnership’s Steering Committee, 
and will: 
 

 Review the Annual Status reports submitted by the PMU;  
 Review the reports prepared under the M&E activity; and 
 Based  on  the  above,  make  recommendations  for  the  conduction  of  the 

business  of  the  Project  and  if  necessary  take  appropriate  decisions  for 
changes of the workplan, timetable and budget allocations 

 
All  correspondence  regarding  substantive  and  technical  matters  should  be 
addressed to: 
 
At UNEP 
Ms. Maryam Niamir‐Fuller 
Director 
GEF Coordination Office 
P.O.Box 30552 (00100) 
Nairobi, Kenya 
Email: maryam.niamir‐fuller@unep.org 
 
and 
 
Ms. Kelly West,  
Task Manager 
International Waters 
P.O.Box 30552 (00100) 
Nairobi , Kenya 
E‐mail: kelly.west@unep.org 
 
At UNEP/MAP 
Ms. Maria Luisa Silva Mejias 
Executive Secretary and Coordinator 
UNEP/MAP 
48, Vas.Konstantinou 
11610 Athens 
Greece 
Tel: + 30 210 7273101 
Fax: + 30 210 7253196 or 7 
E‐mail: maria.luisa.silva@unepmap.gr 
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Section 5: Stakeholder participation 
Securing the participation of key stakeholders  is an  important aspect of all project 
components  and  a  core  aspect  of  Component 3 on  information dissemination  and 
sharing of experiences. 
 
Stakeholder  participation  is  an  inherent  part  of  the  structure  of  MAP  and  the 
Barcelona  Convention,  where  all  Mediterranean  countries  form  the  contracting 
parties  to  the Barcelona Convention. Within  each  country MAP and  its RACs have 
designated focal points that are responsible for the co‐ordination of specific actions. 
In  addition about 100 NGO’s  and  IGO’s,  termed  “partners”  are participating  in  the 
meetings of the Barcelona Convention. 
 
The  Project,  under  Component  3,  includes  numerous  activities  in  training  at  the 
regional  and national  levels,  as well  as  provincial  and municipal/local  levels,  thus 
ensuring the engagement of a broad base of stakeholders. In addition, activities for 
awareness  raising of policy makers and other  stakeholders are planned under  the 
same component. 
 
The  target  groups  that will  be  at  the  focus  of  Communication  and Mainstreaming 
activities  can  be  differentiated  into  two main  groups,  i.e.  national,  provincial  and 
municipal/local,  and  regional/international  stakeholders.  Furthermore,  internal 
communication  activities  are  also  planned  to  involve  the  project's  implementing 
actors and the donors of the project. 
 
National target groups 
 
Primary: 
 Relevant  Ministries:  Environment  &  Nature  Protection,  Water,  Tourism, 

Coastal  &  Maritime  Affairs,  Urban  Planning  and  Land‐Use,  Agriculture  & 
Fishing, etc.; including GEF focal points in the participating countries; 

 Provincial and municipal/local authorities of demonstration projects sites on 
the Coastal Zone; 

 Research Centers and Universities, eventually acting as Centres of Excellence. 
 
Secondary: 
 NGOs 
 Parliamentarians involved in the relevant Committees; 
 International Organisations based in the countries that work with particular 

Ministries on relevant issues. 
 Media 
 
Regional/International target groups 
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 International Organisations & IFIs; 
 EC / ENPI actors and EC funded projects that might be pertinent;  
 Regional  Centers  of  Excellence  or  International  centers  that  focus  on  the 

Mediterranean Region; 
 Mediterranean NGOs Networks related to environment, water; 
 Mediterranean  Networks  of  Parliamentarians  and  Media  (COMPSUD, 

COMJESD, etc.) 
 Other on‐going initiatives and projects. 
 
Project's implementing actors & donors 
  UNEP/MAP, Plan Bleu, PAP/RAC, GWP‐Med, GEF, other donors. 
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Section 6: Monitoring and evaluation Plan 
The  project  will  follow  UNEP  standard  monitoring,  reporting  and  evaluation 
processes and procedures. Substantive and financial project reporting requirements 
are  summarized  in  Appendix  8.  Reporting  requirements  and  templates  are  an 
integral part of the UNEP legal instrument to be signed by the executing agency and 
UNEP.  

The project M&E plan is consistent with the GEF Monitoring and Evaluation policy. 
The Project Results Framework presented in Appendix 4 includes SMART indicators 
for  each  expected  outcome  as well  as mid‐term  and  end‐of‐project  targets.  These 
indicators along with the key deliverables and benchmarks included in Appendix 6 
will be  the main  tools  for assessing project  implementation progress and whether 
project  results  are  being  achieved.  The  means  of  verification  and  the  costs 
associated with obtaining the information to track the indicators are summarized in 
Appendix 7. Other M&E related costs are also presented in the Costed M&E Plan and 
are fully integrated in the overall project budget. 

The  M&E  plan  will  be  reviewed  and  revised  as  necessary  during  the  project 
inception  workshop  to  ensure  project  stakeholders  understand  their  roles  and 
responsibilities  vis‐à‐vis  project  monitoring  and  evaluation.  Indicators  and  their 
means of verification may also be fine‐tuned at the inception workshop. Day‐to‐day 
project monitoring  is the responsibility of  the project management team but other 
project partners will have responsibilities to collect specific information to track the 
indicators.  It  is  the  responsibility  of  the  Project  Manager  to  inform  UNEP  of  any 
delays or difficulties  faced during  implementation so  that  the appropriate  support 
or corrective measures can be adopted in a timely fashion. 

The project Steering Committee will  receive periodic  reports on progress and will 
make recommendations  to UNEP concerning  the need  to revise any aspects of  the 
Results  Framework  or  the M&E  plan.  Project  oversight  to  ensure  that  the  project 
meets  UNEP  and  GEF  policies  and  procedures  is  the  responsibility  to  the  Task 
Manager  in  UNEP‐GEF.  The  Task  Manager  will  also  review  the  quality  of  draft 
project outputs, provide feedback to the project partners, and establish peer review 
procedures  to  ensure  adequate  quality  of  scientific  and  technical  outputs  and 
publications.  

At the time of project approval 80 percent of baseline data is available. Baseline data 
gaps will be addressed during the first year of project implementation.  

Project  supervision  will  take  an  adaptive  management  approach.  The  Project 
Manager  will  develop  a  project  supervision  plan  at  the  inception  of  the  project 
which will be communicated to the project partners during the inception workshop. 
The  emphasis  of  the  Project Manager  supervision will  be  on  outcome monitoring 
but  without  neglecting  project  financial  management  and  implementation 
monitoring.    Progress vis‐à‐vis delivering  the agreed project  global  environmental 
benefits will  be  assessed with  the  Steering Committee  at  agreed  intervals.  Project 
risks  and  assumptions  will  be  regularly  monitored  both  by  project  partners  and 
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UNEP. Risk assessment and rating is an integral part of the Project Implementation 
Review (PIR). The quality of project monitoring and evaluation will also be reviewed 
and rated as part of the PIR. Key financial parameters will be monitored quarterly to 
ensure cost‐effective use of financial resources. 

Type of M&E activity  Responsible Parties  Budget US$ 
Excluding project team 

staff time 

Time frame 

Inception Workshop 
 PMU (MEDU MAP) 
 UNEP DEPI 

None 

Within first four 
months of project start 
up, back‐to‐back to the 
MedPartnership 
Steering Committee 

Inception Report 
 PMU and Executing Agencies 
 UNEP DEPI 

None 
Immediately following 
workshop 

Measurements of 
Means of Verification 
for Project Progress 
and Performance  

 PMU 
 External consultants when 
required 

 Executing Agencies 

None  Annually 

APR and PIR   PMU and Executing Agencies 
 UNEP DEPI 

None  Annually 

TPR and TPR report   Government Counterparts 
 Project team 
 UNDP‐GEF 

None  Every year, upon 
receipt of APR 

Steering Committee 
Meetings 

 PMU 
 Project Steering Committee 
 UNEP DEPI 
 Executing Agencies 

None  Following Project 
Inception and 
subsequently at least 
once a year 

Quarterly Progress 
Reports 

 PMU  None  Quarterly 

Final External 
Evaluation 

 PMU 
 UNEP EOU 
 External Consultants 

10,000*  At the end of project 
implementation 

Terminal Report 
 PMU  None 

At least one month 
before the end of the 
project 

Lessons learned   PMU 
 External Consultants as 
required 

None 
Yearly 

Audit   PMU 
 OIOS Auditor 
 UNEP DEPI 

3,000 

Final 

Total Indicative Cost  Excluding project team staff time  13,000   
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* Please note that it is planned that the evaluation will be conducted simultaneously with the evaluation of the 
UNEP/GEF Strategic Partnership for the Mediterranean, for which this project is an add-on component.  The 
MedPartnership provides $60,000 in resources each for the mid-term and terminal evaluations ($120,000 in total).  
The additional $10,000 in this budget will ensure that any climate and project specific issues are addressed in the 
evaluation. 

Due  to  the project’s  short duration, a mid‐term management  review or evaluation 
has  not  been  programmed.  An  independent  terminal  evaluation will  take  place  at 
the  end  of  project  implementation.  The  Evaluation  and  Oversight  Unit  (EOU)  of 
UNEP will manage  the  terminal  evaluation process. A  review of  the  quality  of  the 
evaluation report will be done by EOU and submitted along with  the report to  the 
GEF Evaluation Office not later than 6 months after the completion of the evaluation. 
The  standard  terms  of  reference  for  the  terminal  evaluation  are  included  in 
Appendix 9. These will be adjusted to the special needs of the project. 

The agreed GEF 4 tracking tools are attached as Appendix 16. These will be updated 
at mid‐term  and  at  the  end  of  the  project  and will  be made  available  to  the  GEF 
Secretariat  along  with  the  project  PIR  report.  As  mentioned  above  the  terminal 
evaluation will verify the information of the tracking tool. 

 

 

Section 7: Project Financing and Budget 

7.1. Overall project budget 
 
The GEF Project budget is fully developed in Appendix 1, over a 2.5‐year period. The 
main budget components and costs are summarized in the following table: 
 
UNEP Budget Components  COSTS (US$) 
  GEF  Cofinance 
Personnel Component 
Project personnel, including Project Manager cost, Consultants 
for developing training material, missions travels 

269,545  235,000

Subcontractor Component 
Supporting agencies/institutions 

1,890,000  5,633,400

Training Component 
National and regional training courses 

126,000  72,000

Equipment and Premises 
Expendable equipment, Non‐expandable equipment, Premises 
costs 

0  100,000

Miscellaneous Component 
Operation and maintenance of equipment, Reporting costs (printing 
and publishing), Communication costs, Project evaluation 

13,000  136,000

Total Budget  2,298,545  6,176,400

and UNEP staff and travel expenses 
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7.2. Project cofinancing 
Project  co‐financing  has  been  committed  in  cash  and  in  kind  from  various 
stakeholders  including  Executing  Agencies  and  Participating  Countries  to  the 
project.  Commitment from Stakeholders has been made through the submission of 
respective Co‐Finance  Letters  to UNEP which  ensure  the  provision  of  these  funds 
throughout  the  duration  of  the  project.  The  cash  and  in  kind  co  financing  will 
complement the GEF funded activities as per the project’s budget. 
The  following  table  indicates  the  Co‐Financing  Committed  per  Stakeholder  and 
amount. 
 
Executing Agencies:  US$ 
United  Nations  Environment  Programme  /  Mediterranean  Action 
Plan (UNEP/MAP) In kind 

714,000 

Priority Actions Programme/Regional Activity  Centre  (PAP/RAC)  In 
Kind 

1,164,000 

Global Water Partnership‐Mediterranean 
(GWP‐Med) Cash/In Kind 

612,000 

Plan Bleu – Regional Activity Centre (In kind)  1,306,400 
Sub Total  3,796,400 
Participating Countries:   
The  Kingdom  of  Morocco,  Ministry  of  Energy,  Mining,  Water  and 
Environment 

60,000 

Albania, Ministry of Environment , Forest and Water Administration  400,000 
Arab  Republic  of  Egypt,  Ministry  of  State  for  Environment  Affairs, 
Egyptian Environmental Affairs Agency 

400,000 

Republic  of  Croatia,  Ministry  of  Environmental  Protection,  Physical 
planning and Construction (in kind) 

400,000 

Montenegro,  Ministry  of  Sustainable  Development  and  Tourism  (In 
kind) 

350,000 

Palestinian  National  Authority,  Environment  Quality  Authority  (In 
kind) 

120,000 

Republic of Tunisia, Ministry of Agriculture and Environment   400,000 
Bosnia  and  Herzegovina,  Ministry  of  Foreign  Trade  and  Economic 
Relations (In kind) 

250,000 

Subtotal  2,380,000 
Total  6,176,400 
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7.3  Project costeffectiveness 
The current project has been setup bearing in mind the fact that the UNEP/MAP GEF 
Strategic  Partnership  for  the  Mediterranean  Sea  Large  Marine  Ecosystem 
(MedPartnership)  project,  is  currently  under  implementation  and  is  also 
implemented by UNEP/MAP.  In this regard, operational costs as well as personnel 
costs  (i.e.  Project  Manager,  Administrative  Assistant)  will  be  jointly  shared,  thus 
adopting  a  cost  effective  implementation  modality.  Steering  Committee  Meetings 
will be organised back to back with those of the MedPartnership project: Premises, 
and miscellaneous expenses, will be also shared thus maximizing cost effectiveness. 
Other managerial modalities in daily operations will also be followed (i.e. economies 
of scale, etc.) 
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Appendices 

Appendix 1:  Budget by project components and UNEP budget lines 
 

 
Project 
No: 3990              

 
Project 
Name: 

Integration of climatic variability and change into national strategies to implement the ICZM Protocol in the Mediterranean - 
Overall budget  

   EXPENDITURE BY PROJECT COMPONENT/ACTIVITY 

   Component 1 Component 2 Component 3 Component 4 Total Total 
UNEP BUDGET LINE/OBJECT OF 

EXPENDITURE 
GEF Co-

finance 
GEF Co-

finance 
GEF Co-

finance 
GEF Co-

finance 
GEF Co-

finance 
  

10  
PROJECT PERSONNEL 
COMPONENT                 

  
1100 Project Personnel            

w/m                 

    (Show title/grade)                       

  1101 Project Manager - P5*                  0 0 0 

  

1102  Coordination Unit 
Professional 
Contribution               130,000 0 130,000 130,000 

  1199 Total 0 0 0 0 0 0 0 130,000 0 130,000 130,000 

  
1200 Consultants                      

w/m                 

  
  (Give description of 

activity/service)                       

  

1201  Climate Change 
Consultant for 
supporting the project - 
(indicative P3 level - 90 
w/w) 50,000           104,545   154,545 0 154,545 

  1202  Consultancy travel 5,000   0       25,000   30,000 0 30,000 

  1203  Consultant - Reg Cons. 25,000               25,000 0 25,000 

  1204  TDA Experts      30,000           30,000 0 30,000 

  1299 Total 80,000 0 30,000 0 0 0 129,545 0 239,545 0 239,545 
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1300 Administrative support   

w/m                 

    (Show title/grade)                       

  1301 Administrative Assistant      5,000           35,000 0 40,000 40,000 

  1302  Translation services  2,000   2,000   2,000   4,000   10,000 0 10,000 

  
1303  Secretarial Support 

UNEP/MAP-secretary   5,000           40,000 0 45,000 45,000 

  1399 Total 2,000 10,000 2,000 0 2,000 0 4,000 75,000 10,000 85,000 95,000 

  
1600 Travel on official 

business (above staff)                     0 

  1601 Staff travels  4,000           16,000 20,000 20,000 20,000 40,000 

  1699 Total 4,000 0 0 0 0 0 16,000 20,000 20,000 20,000 40,000 

  1999  Component Total 86,000 10,000 32,000 0 2,000 0 149,545 225,000 269,545 235,000 504,545 

20  SUB-CONTRACT COMPONENT                 

  
2100 Sub-contracts  

(MoU's/LA's for UN                 

    cooperating agencies)                       

  
2101 Climate Change 

Adaptation Framework   40,000   35,000   75,000     0 150,000 150,000 

  
2102  Marine Spatial Planning 

and ICZM               7,000 0 7,000 7,000 

  2199 Total 0 40,000 0 35,000 0 75,000 0 7,000 0 157,000 157,000 

  
2200 Sub-contracts  

(MoU's/LA's for non-                 

  
  profit supporting 

organizations)                       

  2201  PAP/RAC     392,400 1,076,133 377,600 1,057,497     770,000 2,133,630 2,903,630 

  2202  BLUE PLAN 271,000 1,647,659 509,000 640,963       0 780,000 2,288,622 3,068,622 

  2203  GWP MED         340,000 1,040,148     340,000 1,040,148 1,380,148 

  2204  Participating Countries               0 0 0 0 

  2299 Total 271,000 1,647,659 901,400 1,717,096 717,600 2,097,645 0 0 1,890,000 5,462,400 7,352,400 

  
2300 Sub-contracts 

(commercial purposes)                       

  

2301 Assistance to Countries 
for NSSD               14,000 0 14,000 14,000 

  2399 Total 0 0 0 0 0 0 0 14,000 0 14,000 14,000 

  2999  Component Total 271,000 1,687,659 901,400 1,752,096 717,600 2,172,645 0 21,000 1,890,000 5,633,400 7,523,400 

30  TRAINING COMPONENT                       

  
3200 Group training (study 

tours, field trips,                       
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  workshops, seminars, 

etc)    (give title)                 

  3201 2 regional workshops 60,000               60,000 0 60,000 

  3299 Total 60,000 0 0 0 0 0 0 0 60,000 0 60,000 

  
3300 Meetings/conferences    

(give title)                       

  

3301  Steering Committee 
(back-to-back to 
MedPartnership SC)             6,000   6,000 0 6,000 

  3302  Expert regional meeting 30,000 72,000             30,000 72,000 102,000 

  3304  TDA Meeting     30,000           30,000 0 30,000 

  3399 Total 30,000 72,000 30,000 0 0 0 6,000 0 66,000 72,000 138,000 

  3999  Component Total 90,000 72,000 30,000 0 0 0 6,000 0 126,000 72,000 198,000 

40  
EQUIPMENT & PREMISES 
COMPONENT                 

  
4100 Expendable equipment 

(items under                 

  
  ($1,500 each, for 

example)                       

  4101 Office supplies   2,000          8,000 0 10,000 10,000 

  4199 Total 0 2,000 0 0 0 0 0 8,000 0 10,000 10,000 

  
4200  Non-expendable 

equipment                       

  
  (computers, office 

equip, etc)                       

  4201 Office equipments   2,000           8,000 0 10,000 10,000 

  4299 Total 0 2,000 0 0 0 0 0 8,000 0 10,000 10,000 

  
4300  Premises  (office rent, 

maintenance                       

    of premises, etc)                       

  
4301 Office/Premises 

Rent&maintenance   10,000           70,000 0 80,000 80,000 

  4399 Total 0 10,000 0 0 0 0 0 70,000 0 80,000 80,000 

  4999  Component Total 0 14,000 0 0 0 0 0 86,000 0 100,000 100,000 

50  
MISCELLANEOUS 
COMPONENT                       

  
5200  Reporting costs  

(publications, maps,                       

  
  newsletters, printing, 

etc)                       

  

5201 Preparation of reports 
and printing    3,000   3,000   3,000   16,000 0 25,000 25,000 



79 

  

5202  Communication 
Activities   10,000   10,000   10,000   71,000 0 101,000 101,000 

  5299 Total 0 13,000 0 13,000 0 13,000 0 87,000 0 126,000 126,000 

  

5300  Sundry  
(communications, 
postage,                       

  
  freight, clearance 

charges, etc)                 
   

  5301 Communication               10,000 0 10,000 10,000 

  5399 Total 0 0 0 0 0 0 0 10,000 0 10,000 10,000 

  

5500  Evaluation  
(consultants 
fees/travel/                 

  
  DSA, admin support, 

etc.  internal projects)                       

  5501 Audit Costs  3,000           0 0 3,000 0 3,000 

  
5581  Final evaluation costs 

(fees, DSA, travels)  10,000           0 0 10,000 0 10,000 

  5599 Total 13,000 0 0 0 0 0 0 0 13,000 0 13,000 

  5999  Component Total 13,000 13,000 0 13,000 0 13,000 0 97,000 13,000 136,000 149,000 

                          

  
TOTAL BEFORE UNEP 
PARTICIPATION COSTS 460,000 1,796,659 963,400 1,765,096 719,600 2,185,645 155,545 429,000 2,298,545 6,176,400 8,474,945 
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Appendix 1B:  Budget by project year and UNEP budget lines 
            

   GEF   
funding 

2012 2013 2014 Total 

   Cash         

UNEP BUDGET LINE/OBJECT OF EXPENDITURE US$ US$ US$ US$ US$ 

10  PROJECT PERSONNEL COMPONENT           

  1200 Consultants                               w/m           

    (Give description of activity/service)           

  

1201  Climate Change Consultant for supporting the project - 
(indicative P3 level - 90w//w) 

           
154,545  

             
51,515  

             
51,515  

             
51,515  

                    
154,545  

  
1202  

Consultancy travel 
             
30,000  

             
12,500  

             
12,500  

               
5,000  

                      
30,000  

  
1203  

Consultant - Reg Cons. 
             
25,000  

             
10,000  

             
10,000  

               
5,000  

                      
25,000  

  1204  TDA Experts  
             
30,000  

             
10,000  

             
10,000  

             
10,000  

                      
30,000  

  
1299 

Sub-Total 
           
239,545  

             
84,015  

             
84,015  

             
71,515  

                    
239,545  

  1300 Administrative support          w/m           

    (Show title/grade)           

  
1302  

Translation services  
             
10,000  

               
4,000  

               
4,000  

               
2,000  

                      
10,000  

  
1399 

Sub-Total 
             
10,000  

               
4,000  

               
4,000  

               
2,000  

                      
10,000  

  1600 Travel on official business (above staff)           

  
1601 

PMU Staff Travel 
             
20,000  

               
8,000  

               
8,000  

               
4,000  

                      
20,000  

  
1699 

Sub-Total 
             
20,000  

               
8,000  

               
8,000  

               
4,000  

                      
20,000  

  
1999  

Component Total 
           
269,545  

             
96,015  

             
96,015  

             
77,515  

                    
269,545  

20  SUB-CONTRACT COMPONENT           
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  2200 Sub-contracts  (MoU's/LA's for non-           

    profit supporting organizations)           

  
2201  

PAP/RAC 
           
770,000  

           
427,840  

           
274,040  

             
68,120  

                    
770,000  

  
2202  

PLAN BLEU 
           
780,000  

           
294,800  

           
363,333  

           
121,867  

                    
780,000  

  
2203  

GWP MED 
           
340,000  

           
140,000  

           
120,000  

             
80,000  

                    
340,000  

  
2299 

Sub-Total 
        
1,890,000  

           
862,640  

           
757,373  

           
269,987  

                 
1,890,000  

  
2999  

Component Total 
        
1,890,000  

           
862,640  

           
757,373  

           
269,987  

                 
1,890,000  

30  TRAINING COMPONENT           

  3200 Group training (study tours, field trips,           

    workshops, seminars, etc)    (give title)           

  
3201  

2 regional workshops 
             
60,000  

             
30,000  

             
30,000    

                      
60,000  

  
3299 

Sub-Total 
             
60,000  

             
30,000  

             
30,000                       -   

                      
60,000  

  3300 Meetings/conferences    (give title)           

  
3301  Steering Committee (back-to-back to MedPartnership 

SC) 
               
6,000  

               
2,000  

               
2,000  

               
2,000  

                        
6,000  

  
3302  

Expert regional meeting 
             
30,000    

             
30,000    

                      
30,000  

  
3303  

TDA Meeting 
             
30,000    

             
30,000    

                      
30,000  

  
3399 

Sub-Total 
             
66,000  

               
2,000  

             
62,000  

               
2,000  

                      
66,000  

  
3999  

Component Total 
           
126,000  

             
32,000  

             
92,000  

               
2,000  

                    
126,000  

50  MISCELLANEOUS COMPONENT           

  5500  Evaluation  (consultants fees/travel/           

    DSA, admin support, etc.  internal projects)           

  
5501 

Audit Costs 
               
3,000                       -     

               
3,000  

                        
3,000  

  
5581  

Evaluation costs (fees, DSA, travels) 
             
10,000                       -     

             
10,000  

                      
10,000  

  5599 Sub-Total                                   -                        -                                      
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13,000  13,000  13,000  

  
5999  

Component Total 
             
13,000                       -                        -   

             
13,000  

                      
13,000  

              

  
TOTAL COSTS         

2,298,545  
           
990,655  

           
945,388  

           
362,502  

                 
2,298,545  

        
        
  * Supported by MedPatrtnership      
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Appendix 2:  Cofinancing by source and UNEP budget lines 
 

Project Name: Integration of climatic variability and change into national strategies to implement the ICZM Protocol in the 
Mediterranean   
Executing Agency: UNEP/MAP       
         
Source of funding (noting whether cash or in-kind):       

              
   GEF funding Co finance 

UNEP/MAP 
Co-Finance 

Partners 
Co Finance 

Participating 
Countries 

Total Co 
financing 

Total 

   Cash in Kind Cash/In Kind Cash/In Kind Cash/In Kind   

UNEP BUDGET LINE/OBJECT OF EXPENDITURE US$ US$ US$ US$ US$ US$ 

10  PROJECT PERSONNEL COMPONENT             

  1100 Project Personnel                     w/m             

    (Show title/grade)             

  

1102  Coordination Unit Professional 
Contribution 0 130,000 0 0 130,000 130,000 

  1199 Sub-Total 0 130,000 0 0 130,000 130,000 

  1200 Consultants                               w/m             

    (Give description of activity/service)             

  

1201  Climate Change Consultant for supporting the 
project - (indicative P3 level - 90 w/w) 154,545 0 0 0 0 154,545 

  1202  Consultancy travel 30,000 0 0 0 0 30,000 

  1203  Consultant - Reg Cons. 25,000 0 0 0 0 25,000 

  1204  TDA Experts  30,000 0 0 0 0 30,000 

  1299 Sub-Total 239,545 0 0 0 0 239,545 

  1300 Administrative support          w/m             

    (Show title/grade)             

  1301 Administrative Assistant      0 40,000 0 0 40,000 40,000 

  1302  Translation services  10,000 0 0 0 0 10,000 
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  1303  Secretarial Support UNEP/MAP-secretary   45,000 0 0 45,000 45,000 

  1399 Sub-Total 10,000 85,000 0 0 85,000 95,000 

  1600 Travel on official business (above staff)             

  1601 Staff Travel 20,000 20,000 0 0 20,000 40,000 

  1699 Sub-Total 20,000 20,000 0 0 20,000 40,000 

  1999  Component Total 269,545 235,000 0 0 235,000 504,545 

20  SUB-CONTRACT COMPONENT             

  2100 Sub-contracts  (MoU's/LA's for UN             

    cooperating agencies)             

  2101 Climate change adaptation framework   150,000     150,000 150,000 

  2102  Marine Spatial Planning and ICZM   7,000     7,000 7,000 

  2199 Sub-Total 0 157,000 0 0 157,000 157,000 

  2200 Sub-contracts  (MoU's/LA's for non-             

    profit supporting organizations)             

  2201  PAP/RAC 770,000 0 1,164,000 969,630 2,133,630 2,903,630 

  2202  PLAN BLEU 780,000 0 1,306,400 982,222 2,288,622 3,068,622 

  2203  GWP MED 340,000 0 612,000 428,148 1,040,148 1,380,148 

  2204  Countries co-financing 0 0 0 0 0 0 

  2299 Sub-Total 1,890,000 0 3,082,400 2,380,000 5,462,400 7,352,400 

  2300 Sub-contracts (commercial purposes)             

  2301  Assistance to Countries for NSSD   14,000     14,000 14,000 

  2399 Sub-Total 0 14,000 0 0 14,000 14,000 

  2999  Component Total 1,890,000 171,000 3,082,400 2,380,000 5,633,400 7,523,400 

30  TRAINING COMPONENT             

  3200 Group training (study tours, field trips,             

    workshops, seminars, etc)    (give title)             

  3201  2 regional workshops 60,000 0 0 0 0 60,000 

  3299 Sub-Total 60,000 0 0 0 0 60,000 

  3300 Meetings/conferences    (give title)             

  
3301  Steering Committee (back-to-back to 

MedPartnership SC) 6,000 0 0 0 0 6,000 

  3302  Expert regional meeting 30,000 72,000 0 0 72,000 102,000 



85 

  3303  TDA Meeting 30,000 0 0 0 0 30,000 

  3399 Sub-Total 66,000 72,000 0 0 72,000 138,000 

  3999  Component Total 126,000 72,000 0 0 72,000 198,000 

40  EQUIPMENT & PREMISES COMPONENT             

  4100 Expendable equipment (items under             

    ($1,500 each, for example)             

  4101 Office supplies 0 10,000 0 0 10,000 10,000 

  4199 Total 0 10,000 0 0 10,000 10,000 

  4200  Non-expendable equipment             

    (computers, office equip, etc)             

  4201 Office equipments 0 10,000 0 0 10,000 10,000 

  4299 Sub-Total 0 10,000 0 0 10,000 10,000 

  4300  Premises  (office rent, maintenance             

    of premises, etc)             

  4301 Office/Premises Rent&maintenance 0 80,000 0 0 80,000 80,000 

  4399 Sub-Total 0 80,000 0 0 80,000 80,000 

  4999  Component Total 0 100,000 0 0 100,000 100,000 

50  MISCELLANEOUS COMPONENT             

  5200  Reporting costs  (publications, maps,             

    newsletters, printing, etc)             

  5201 Preparation of reports and printing  0 25,000 0 0 25,000 25,000 

  5202  Communication Activities 0 101,000     101,000 101,000 

  5299 Sub-Total 0 126,000 0 0 126,000 126,000 

  5300  Sundry  (communications, postage,             

    freight, clearance charges, etc)             

  5301 Communication 0 10,000 0 0 10,000 10,000 

  5399 Sub-Total 0 10,000 0 0 10,000 10,000 

  5500  Evaluation  (consultants fees/travel/             

    DSA, admin support, etc.  internal projects)             

  5501 Audit Costs 3,000 0 0 0 0 3,000 

  5581  Evaluation costs (fees, DSA, travels) 10,000 0 0 0 0 10,000 

  5599 Sub-Total 13,000 0 0 0 0 13,000 
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  5999  Component Total 13,000 136,000 0 0 136,000 149,000 

                

  TOTAL COSTS 2,298,545 714,000 3,082,400 2,380,000 6,176,400 8,474,945 

 
*Supported by MedPatrtnership  
*USD 2,380,000 from Countries is broken down in paragraph 7.2 
*USD 714,000 comes from UNEP/MAP as per paragraph 7.2 
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Appendix 3: 
Incremental Reasoning 

 
Cost/Benefit  Baseline (B)  Alternative (A)  Increment (A‐B) 
Global Benefits  Degradation of unique coastal and marine 

biodiversity and related ecosystem services 
accelerated by CV&C 

 
Poor utilization of CV&C impact mitigation 
tools and experiences to improve ICZM and 
sustainable use practices 

Coping strategies to address CV&C 
impacts improve conservation of 
globally significant species and 
coastal habitats 
 
Protection of water resources, 
watershed and coastal marine 
ecosystem services 
 
 

Data, knowledge and practice 
barriers to address CV&C impact as 
part of ICZM removed 
 
Tools and pilot activities 
considering CV&C issues, 
contribute to water resources, 
watershed and habitat conservation

Domestic Benefits  Stakeholders barely knowledgeable about 
impacts of CV&C on coastal areas 
 
Planning and policy ICZM frameworks not 
responsive to CV&C issues 
 
Continued exposure to water related hazards 
and climate change risks  

 

Increased and shared knowledge 
about CV&C issues in coastal areas 
and cooperation on ICZM 
approaches 
 
Guidelines and best practices for 
integration of CV&C issues into 
ICZM 
 
Strengthened resilience of coastal  
communities and habitats against 
water related disasters through 
CV&C mitigation measures 
 
Improved sustainable tourism 
development 

Data and tools developed and 
adapted for local application of 
ICZM approaches 
 
Improved policy and planning 
frameworks that incorporate CV&C 
 
Application of ICZM approaches of 
water related disaster risk 
management and climate change 
mitigation 
 

Component 1 
Establishment of a CV&C 

Little knowledge of CV&C impacts on coastal 
zones  

Improved awareness among 
stakeholders on CV&C 

Online multi‐country Information 
Sharing Platform on CV&C 
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information sharing 
platform 

 

 
Weak networks of national and regional 
stakeholders 
 
Little knowledge exchange and transfer 
among countries 

 
Increased stakeholder capacity to 
address CV&C as part of ICZM 
 
Networks of national partners 
exchange information and 
knowledge on CV&C 

 

monitoring data in coastal areas 
developed 
   
Multi‐media ICZM/CV&C 
knowledge base 
developed and functional 

Component 2 
Strengthening the 
knowledge base on 

regional climate variability 
and change 

 

Lack of understanding of coastal 
consequences of storm surges, sea 
acidification and other climate related 
processes 
 
Little knowledge of CV&C environmental and 
socio‐economic impacts on coastal 
communities 
 
TDA of the Mediterranean Sea LME does not 
consider CV&C issues 
 

Comprehensive assessment of 
climate related coastal processes 
and identification of hot spots 
 
Socio‐economic and environmental 
impacts of CV&C assessed in two 
highly vulnerable areas 
 
TDA upgraded with integration of 
climate issues 

Countries and coastal communities 
achieve adequate understanding 
and appreciation of coastal impacts 
of CV&C 
 
Upgraded transboundary 
diagnostic identifies priorities and 
high risk areas 

Component 3 

Support to ICZM Protocol 
implementation and 
capacity building 

 

Lack of experience and guidelines for 
incorporating CV&C issues into ICZM 
 
Inter‐ministerial bodies at country level have 
little understanding of CV&C influence on 
coastal sustainability 
 
No flow of experiences and information on 
climate and ICZM among countries of the 
Mediterranean 

Methodology and tools for 
mainstreaming climate variability 
considerations into national ICZM 
planning and practices developed 
 
Demonstration of  ICZM integrating 
climatic issues in one pilot site 
 
MedPartnership inter‐ministerial 
bodies enhanced to address CV&C 
 
Awareness raising and 
dissemination campaigns, 
participation to IW LEARN 

Increased knowledge, capacity, and 
awareness improve inter‐sectoral 
coordination in mainstreaming 
climate variability and change 
issues into the ICZM protocol 
implementation process.  

 
Project experiences and lessons 
disseminated in the region and to 
larger IW community 
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Appendix 4:  Results Framework 
 

Objectively verifiable indicators PROJECT 
OBJECTIVE 
 

Indicator   Baseline   Target  
Verification 
methods 

Assumptions 

The objective of the 
project is to create an 
enabling environment 
for the integration of 
CV&C coping strategies 
into ICZM policies, 
plans and programs of 
Mediterranean 
countries by (i) 
strengthening the 
understanding of the 
impacts of CV&C on the 
coastal zones of the 
Mediterranean region 
and (ii) by establishing 
the needed information 
exchange mechanisms, 
capacity and regional 
pilot experiences. 
 

Number of 
participating countries 
integrating CV&C 
considerations into 
their national ICZM 
policies and plans (P) 
 
Number of countries 
endorsing the revised 
TDA for the 
Mediterranean Sea 
LME integrating CV&C 
issues (P) 
 
Countries agree to 
share research 
information and 
national CV&C 
monitoring data and 
experiences (P) 

Present efforts to 
define ICZM Plans do 
not include 
consideration of CV&C 
expected impacts 
 
 
 
The 2005 TDA does 
not address CV&C  
 
 
 
 
Data collected through 
national monitoring 
and research 
programs not 
systematically shared 
with other littoral 
countries 

The ICZM Plans of at 
least two participating 
countries include 
CV&C coping strategies
 
 
 
All participating 
countries endorse the 
revised TDA 
 
 
 
 
All participating 
countries commit to 
share results of 
national CV&C 
programs and 
planning experiences 

Draft ICZM national 
plans/policies 
 
 
 
 
 
Documentation 
certifying endorsement 
of TDA by relevant 
national authorities 
 
 
 
Information and 
experience exchange 
mechanism 
specifications approved 
by relevant national 
authorities 

Governments of the 
participating 
Mediterranean 
countries are 
convinced of the 
importance of 
addressing climate 
variability and 
change as part of the 
implementation of 
the ICZM Protocol  
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Objectively verifiable indicators  
Indicator   Baseline   Target  

Verification methods  Assumptions 

Component 1: 
Establishment of a 
CV&C information 
sharing platform  
 
Outcome 1.1 
Multi‐country data 
platform on climate 
research supports 
ICZM planning and 
management  

 
 
 
 
Platform designed 
according to 
coordination and 
harmonization needs 
and capacity 
assessments 
 
 
 
Countries agree to 
sharing data and 
coordinate climate 
research  
 
 
 
Relevant ICZM bodies 
in countries and 
stakeholders use 
harmonized CV&C 
indicators and actively 
participate by 
interacting with the 
platform.  

 
 
 
Preliminary 
assessments done 
during the PPG phase 
show existence of 
numerous but 
fragmented research 
and monitoring 
initiatives  
 
There is no 
commitment by 
countries, relevant 
research bodies and 
stakeholders to 
systematically share 
data on CV&C  
Multi‐country CV&C 
data exchange 
platform does not exist
 
 
 
 
 

 
 
 
 
Design of data 
exchange platform 
responds to 
coordination and 
harmonization needs 
 
 
 
 
Formal consensus of 
all countries on CV&C 
data sharing  
 
 
 
 
 
Results of Platform 
Test (Activity 1.3.3.3.) 
indicate proactive 
participation of all 
countries and of major 
stakeholders. 

 
 
 
 
Terms of Reference for 
the Platform 
 
 
 
 
 
 
 
Minutes of meeting 
held as part of Activity 
1.1.2.2. documenting 
consensus on sharing 
mechanism  
 
 
 
 
Report of test under 
Activity 1.3.3.3. 

 
 
 
 
Countries willing to 
consider providing 
free access to relevant 
information on their 
national CV&C 
monitoring and 
prediction systems 
 
 
 
 
 
 
 
 

Outputs for outcome 1.1: 
Output 1.1.1: Assessment of regional and national programs for monitoring and tracking CV&C and its impacts, including capacity assessments. 
1.1.2: Regional consensus achieved on mechanism for CV&C data sharing. 
1.1.3: Online Multi‐country Information Sharing Platform on CV&C monitoring data in coastal areas developed 
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Objectively verifiable indicators  
Indicator   Baseline  Target 

Verification methods  Assumptions 

Component 2: 
Strengthening the 
knowledge base on 
regional climate 
variability and change  
 
Outcome 2.1 
Improved 
understanding of 
CV&C in the 
Mediterranean region, 
enables countries to 
assess impacts on the 
coastal environment.  

 
 
 
 
All countries actively 
participate to the 
regional assessment of 
CV&C impacts based 
on agreed upon 
methodology and 
indicators, addressing 
(i) present and 
expected 
environmental and 
socio‐economic 
impacts of CV&C on 
coastal zones, (ii) 
identification of 
vulnerable zones and 
hot spots, and (iii) 
response options.  
 
Countries capacities 
enhanced for assessing 
and planning 
responses to 
environmental and 
socio‐economic 
impacts of CV&C in 
coastal zones at the 
local level  
 

 
 
 
 
As shown by PPG 
work, a regional view 
of expected CV&C 
impacts on coastal 
zones including 
identification of hot 
spots is not available 
in the region.  
 
 
 
 
 
 
 
 
 
 
Lack of consolidated 
regionally recognized 
and tested 
methodology to assess 
CV&C impacts at local 
level hinders on the 
ground action  
 
 
 

 
 
 
 
Report on regional 
assessment of CV&C 
impacts, including 
identification of 
vulnerable hot spots, 
future scenarios and 
response options, 
documents active 
participation of all 
countries 
 
 
 
 
 
 
 
 
Methodology for 
assessing CV&C 
impacts and response 
options at local level 
developed and tested 
in two vulnerable 
zones 
 
 
 

 
 
 
 
Assessment Report 
endorsed by the SC 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Reports on (i) 
methodology, and (ii) 
results of its 
application in the two 
test sites, endorsed by 
the SC 
 
 
 
 

 
 
 
 
Countries are willing 
to participate to the 
work, commit in kind 
resources and provide 
all relevant 
information. 
 
 
 
 
 
 
 
 
 
 
 
 
Test sites will be safely 
accessible and local 
authorities and 
stakeholders willing to 
participate to the 
work. 
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Updated TDA 
reflecting present and 
likely future impacts of 
CV&C on the 
Mediterranean Sea 
LME and its coastal 
zones, its habitats and 
living resources  
 
 

 
Existing TDA (2005) 
does not address 
issues related to CV&C. 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 

 
 
 
 
TDA Addendum on 
CV&C endorsed by SC 
 

Outputs for outcome 2.1: 
2.1.1Regional analyses of sea‐level rise and storm surges, of changes in water characteristics and marine acidification, with special focus on river deltas 
and on the identification of vulnerableareas/hotspots. 

2.1.2 Assessment of environmental and socio‐economic impacts and adaptation options in two critically vulnerable sites, and evaluation of response 
options. 

2.1.3 Regional assessment of socio‐economic impacts of CV&C and coping strategies in coastal zones for various scenarios. 

2.1.4 TDA for the Mediterranean Basin revised with consideration of climate change and variability. 
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Objectively verifiable indicators  
Indicator   Baseline   Target  

Verification methods  Assumptions 

Component 3:  

Support to ICZM 
Protocol 
implementation and 
capacity building 
 
Outcome 3.1 
Science based 
methodological 
approach enables 
countries to integrate 
climate variability and 
change issues into ICZM 
policies, plans and 
programs.  
 
 
 
Outcome 3.2.  
Increased knowledge, 
capacity, and 
awareness improve 
inter‐sectoral 
coordination in 
mainstreaming climate 
variability and change 
issues into the ICZM 
protocol 
implementation 
process.  
 

 
 
 
 
 
 
 
Pilot ICZM Plan 
produced for 
vulnerable zone 
applying integrated 
methodological 
approach 
 
 
 
 
 
Already existing 
governmental inter‐
ministerial 
coordination 
mechanisms include 
CV&C issues in their 
deliberations on ICZM 
protocol 
implementation 
 
 
 
 

 
 
 
 
 
 
 
Lack of ground tested 
science based 
methodological 
approach for 
integrating CV&C into 
ICZM planning 
 
 
 
 
 
Existing bodies have 
no capacitty to 
incorporate responses 
to CV&C impacts on 
coastal zones 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
Methodology and tools 
for mainstreaming 
climate variability and 
change into national 
ICZM planning and 
practices developed 
and tested on the 
ground 
 
 
 
Inter‐ministerial 
coordination process 
enhanced in all project 
countries 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
Methodology and pilot 
scale demonstration 
ICZM Plan endorsed by 
SC 
 
 
 
 
 
 
 
Documentation 
reporting 
deliberations of 
coordination bodies 
addressing CV&C in 
coastal zones 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
Local stakeholders in 
pilot site willing to 
take action and 
cooperate   
 
 
 
 
 
 
 
 
Governments willing 
to engage in enhanced 
inter‐ministerial 
coordination 
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Outcome 3.3 
Project experiences and 
lessons disseminated to 
larger GEF IW 
community 
 

 
Projects features 
prominently in IWC 6 
and 7, and in IW 
LEARN website 

 
GEF IW coastal zone 
projects lack focus on 
CV&C impacts and 
coping strategies 

 
Project results and 
experiences broadly 
disseminated through 
IWCs and other IW 
LEARN mechanisms 

 
Number of Experience 
Notes and other 
documents and audio‐
visual materials 
produced for IW 
LEARN dissemination 
mechanisms and 
website 

Outputs for outcome 3.1: 
3.1.1: Methodology and tools for mainstreaming climate variability considerations into national ICZM planning and practices developed considering 
synergy with other related national plans (IWRM, NSSD, CCA, etc)  
3.1.2: Integrated management plan developed in one of the locations 2.1.2.2 
 
Outputs for outcome 3.2. 
3.2.1: Existing inter‐ministerial coordination mechanisms committed to mainstream climate variability and change issues into ICZM planning processes. 
3.2.2: Awareness raising, policy dialogue and capacity building for policy makers and stakeholders in participating countries on implications of climate 
variability on ICZM protocol and other related national policies.  
3.2.3: Mediterranean Clearing House Mechanism to disseminate across the region knowledge on most efficient and cost effective tools to address 
climate variability and change impacts in coastal areas, established. 
 
Outputs for outcome 3.3. 
3.3.1:Project web site (following IW LEARN standards) created, IWENs produced, use of GEF 4 IW tracking tool and participation at GEF IW conferences 
and other IW LEARN activities ensured. 
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Appendix 5: Workplan and timetable 
 

 

Component 1. Establishment of a CV&C information sharing platform 
    2012  2013  2014 
    Jan‐

Mar 
Apr‐
Jun 

Jul‐
Sep 

Oct‐
Dec 

Jan‐
Mar 

Apr‐
Jun 

Jul‐
Sep 

Oct‐
Dec 

Jan‐
Mar 

Apr‐
Jun 

  Outcome 1.1 : Multicountry data platform on climate research 
supports ICZM planning and management 

                   

 
Output 1.1.1: Assessment of regional and national programs for 
monitoring and tracking CVC and its impacts, including capacity 
assessments  

                   

 
Output 1.1.2: Regional consensus achieved on mechanism for CV&C data 
sharing 

                   

 
Output 1.1.3: Online Multi‐country Information Sharing Platform on CV&C 
monitoring data in coastal areas developed 

                   

 
 
Component 2. Strengthening the knowledge base on regional climate variability and change  
    2012  2013  2014 
    Jan‐

Mar 
Apr‐
Jun 

Jul‐
Sep 

Oct‐
Dec 

Jan‐
Mar 

Apr‐
Jun 

Jul‐
Sep 

Oct‐
Dec 

Jan‐
Mar 

Apr‐
Jun 

  Outcome 2.1: Improved understanding of CV&C in the Mediterranean 
region enables countries to address impacts on the coastal 
environment as part of ICZM 

                   

  Output 2.1.1 Regional analysis of CV&C impacts in terms of sea‐level rise 
and storm surges, of changes in water characteristics and marine 
acidification, and with special focus on river deltas and on the 
identification of vulnerable areas/hotspots 
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Output 2.1.2 Assessment of environmental and socio‐economic impacts 
and adaptation options in two critically vulnerable sites, and evaluation of 
response options  

                   

 
Output 2.1.3  Regional assessment of socio‐economic impacts of CV&C and 
adaptation options in coastal zones, for various scenarios 

                 
 

 

 
Output 2.1.4 TDA for the Mediterranean Basin revised with consideration 
of climate change and variability 

                   

 
 
Component 3. Support to ICZM Protocol implementation and capacity building 
    2012  2013  2014 
    Jan‐

Mar 
Apr
‐Jun 

Jul‐
Sep 

Oct‐
Dec 

Jan‐
Mar 

Apr‐
Jun 

Jul‐
Sep 

Oct.
Dec 

Jan‐
Mar 

Apr‐
Jun 

  Outcome 3.1: Science based methodological approach enables 
countries to integrate climate variability and change issues into 
ICZM policies, plans and programs 

                   

 
Output 3.1.1 Methodology and tools for mainstreaming CV&C 
considerations into national ICZM planning and practices in synergy with 
other related national plans (IWRM, NSSD, CCA, etc) developed. 

                   

 
Output 3.1.2 Integrated management plan developed in one of the 
locations 2.1.2.2 

                   

 
Outcome 3.2: Increased knowledge, capacity, and awareness 
improve intersectoral coordination in mainstreaming climate 
variability and change issues into the ICZM protocol 
implementation process 

                   

 
Output 3.2.1 Existing Inter‐ministerial coordination mechanisms 
enhanced to mainstream CV&C issues into ICZM planning processes. 

                   

 
Output 3.2.2 Awareness raising for policy makers on implications of 
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CV&C and ICZM protocol. 

 
Output 3.2.3 Mediterranean Clearing House Mechanism to disseminate 
knowledge on most efficient tools to address CV&C impacts in coastal 
areas across the region. 

                   

 
Outcome 3.3: Project experiences and lessons disseminated to 
larger IW community 

                   

 
Output 3.3.1 Project web site, production of IWENs, use of GEF 4 IW 
tracking tool and participation at GEF IW conferences and other IW 
LEARN activities ensured. 

                   

 
 
Component 4. Project Management 
    2012  2013  2014 
    Jan‐

Mar 
Apr
‐Jun 

Jul‐
Sep 

Oct‐
Dec 

Jan‐
Mar 

Apr‐
Jun 

Jul‐
Sep 

Oct.
Dec 

Jan‐
Mar 

Apr‐
Jun 

  Outcome 4.1: Project implemented effectively and efficiently to the 
satisfaction of partners 

                   

 
Output 4.1.1: Capable human resources and efficient systems support 
project implementation  

                   

 
Output 4.1.2: Monitoring, consultation and advisory mechanisms support 
project implementation  
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Appendix 6: Key Deliverables and Benchmarks 
 

 
 

Output  Expected Result  Deliverables  Benchmark  Timing 

1.1.1. Assessment of regional 
and national programs 
for monitoring and 
tracking CV&C and its 
impacts, including 
capacity assessments  

Assessment will 
allow the design 
of the possible 
data sharing 
mechanisms 

Regional synthesis 
of data availability 
and gaps as well as 
sharing options 

Assessment 
report 

By the end of 
Q3 of Y1 

1.1.2. Regional consensus 
achieved on mechanism 
for CV&C data sharing 

Final selection by 
countries of data 
sharing 
mechanism 

Approval by 
countries of draft 
agreement on CV&C 
data exchange  

Minutes of two 
regional 
workshops and 
final meeting 

By the end of 
Q4 of Y1 

1.1.3. Online Multi‐country 
Information Sharing 
Platform on CV&C 
monitoring data in 
coastal areas developed 

Information 
platform for 
sharing data 
related to CV&C 
developed under 
the online 
information 
system SIMEDD 

Online platform 
tested and 
functioning 

Platform  
 
 
Users 
evaluation 
forms 

By the end of 
Q3 of Y2 
 
By the end of 
Q2 of Y3 

2.1.1. Regional analysis of 
CV&C impacts in terms 
of sea‐level rise and 
storm surges, of changes 
in water characteristics 
and marine acidification, 
and with special focus on 
river deltas and on the 
identification of 
vulnerable 
areas/hotspots 

Vulnerability of 
coastal territories 
assessed and most 
critical areas 
identified 

Overview of 
expected physical 
impacts of climate 
change in coastal 
areas and their 
consequences for 
ecosystems and 
human activities 

Regional 
report 

By the end of 
Q4 of Y1 

2.1.2. Assessment of 
environmental and 
socio‐economic impacts 
in two critically 
vulnerable sites, and 
evaluation of response 
options 

The 
environmental 
and socio‐
economic impacts 
of CV&Cfor 
contrasted 
scenarios 
assessed in 2 
critical areas 
selected according 
to vulnerabilities 
identified in 2.1.1. 

Methodologies and 
guidelines for 
Climagine scenario 
building 
participatory 
method, and 
upgraded DIVA 
methodology for 
Climate variability 
and adaptation 
deficit. 
 
Two pilot sites 
assessed using 
Climagine and DIVA 
methods 

Published 
User’s Guides 
 
Final Reports 
on each pilot 
site 
 
Report of Final 
ICZM Regional 
Workshop 

By the end of 
Q2 of Y1 
 
By the end of 
Q3 of Y2 
 
 
By the end of 
Q4 of Y2 
 
 
 
 
 
By the end of 
Q4 of Y2 

2.1.3. Regional assessment of 
socio‐economic impacts 
of CV&C and adaptation 
options in coastal zones, 

The findings of 
sectoral studies 
mapped, crossed 
and compiled, 

Overview of 
expected socio‐
economic impacts of 
CV&C in coastal 

Final Report  By the end of 
Q1 of Y3 
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for various scenarios  result in a 
definition of the 
vulnerability of 
coastal territories 
and the 
identification of 
the most critical 
areas 

areas, according to 
existing climate 
models and 
scenarios available 
at global, regional 
and local levels  

2.1.4 TDA for the 
Mediterranean Basin 
revised with 
consideration of climate 
change and variability 

Update of the 
existing TDA with 
respect to CV&C 

Assessment of  the 
implications of 
likely CV&C 
scenarios on the 
main transboundary 
concerns identified 
in the 
Mediterranean 
basin 

CV&C 
Addendum to 
the 2005 TDA 

By the end of 
Q1 of Y3 

3.1.1. Methodology and tools 
for mainstreaming 
climate variability 
considerations into 
national ICZM planning 
and practices developed 
considering synergy 
with other related 
national plans (IWRM, 
NSSD, CCA, etc) 

An integrative 
methodological 
framework (IMF) 
for integration of 
coastal, 
groundwater, 
river and 
biodiversity 
management, 
with CV&C as a 
cross cutting issue 

Guidelines for the 
generation of 
coastal plans, as 
well as for the 
national ICZM 
strategies 
An on‐line training 
module on the 
coastal plans and 
strategies offered 
within PAP/RAC 
MedOpen.  

Methodology 
and guidelines 
presented at 
final ICZM 
Workshop 

By the end of 
Q2 of Y3 

3.1.2. ICZM plan considering 
CV&C issues developed 
in one of the locations of 
2.1.2. 

ICZM plan 
developed for one 
of the 2.1.2. 
locations, using 
methodology and 
tools developed in 
3.1.1. 

ICZM pilot plan  
plan satisfying the 
requirements of the 
ICZM Protocol for 
the Mediterranean, 
of the Water 
Framework 
Directive, and in its 
marine part, and of 
the Marine Strategy 
Framework 
Directive. 

Pilot ICZM Plan 
, including 
CV&C issues. 

By the end of 
Q2 of Y3 

3.2.1. Existing Inter‐ministerial 
coordination 
mechanisms capacitated 
to mainstream climate 
variability and change 
issues into ICZM 
planning processes 

Enhanced 
capacity of the 
existing 
MedPartnership 
network  for 
inter‐ministerial 
coordination 

Dedicated seminars 
and online support 

Deliberations 
of coordination 
bodies 
addressing 
CV&C in 
coastal zones 

 

3.2.2. Awareness raising, 
policy dialogue and 
capacity building for 
Policy makers and 
stakeholders in 
participating countries 

Enhanced 
understanding of 
CV&C coastal 
impacts as well as 
of available policy 
and other tools to 

Activities, some 
revolving around 
Coast Day, including 
media packages, 
parlamentarian 
dialogue,  

Capacity 
building 
materials and 
minutes of 
meetings and 
seminars 
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on implications of 
climate variability, ICZM 
protocol and other 
related national policies 

tackle them 
through an 
integrated 
approach that will 
primarily inter‐
link ICZM, IWRM 
and climate‐
related policies 
and plans. 

stakeholders 
workshop and 
sectoral 
assessments. 

3.2.3 Mediterranean Clearing 
House Mechanism 
established to 
disseminate knowledge 
on most efficient tools to 
address climate 
variability and change 
impacts in coastal areas 
across the region 

All key 
stakeholders will 
have access to 
online database 
on CV&C issues. 

Regularly updated 
“Intelligent online 
database” (output 
1.1.3) that will give 
detailed information 
on the best‐
practices for 
identifying most 
efficient and cost 
effective tools to 
address climate 
variability and 
change impacts 

CV&C Clearing 
House 
Mechanism 
established in 
MAP 

By the end of 
Q2 of Y1 

3.3.1. Project web site 
(following IW LEARN 
standards) created, 
IWENS produced, use of 
GEF 4 IW tracking tool 
and participation at 
GEFIW conferences and 
other IW LEARN 
activities ensured 

Project outcomes 
disseminated 
globally and 
throughout GEF 
IW community of 
projects. 

Project website 
developed and 
maintained as part 
of the 
MedPartnership 
web site 

IW Experience 
Notes on 
subjects 
pertinent to 
the Project, 
GEF 4 IW 
tracking tools, 
participation 
and 
presentation of 
Project 
outcomes to 
related GEF IW 
conferences in 
the region and 
beyond 

By the end of 
Q2 of Y1 
 
 
 
 
By the end of 
Q4 of Y1 
 
As needed 

4.1.1. Capable human 
resources and efficient 
systems support project 
implementation 

Effective project 
management in 
coordination and 
synergy with the 
Strategic 
Partnership 

Reports   Inception 
Report 
 
 
Reports from 
the CG 
meetings  
 
 
 
Reports from 
the SC  
meetings 

By the end of 
Q1 of Y1 
 
 
By the end of 
Q4 of Y1, and 
by the end of 
Q4 of Y2  
 
 
By the end of 
Q2 of Y1, by 
the end of Q2 
of Y2 and by 
the end of Q2 
of Y3 
 

4.1.2. Monitoring, consultation 
and advisory 
mechanisms support 
project implementation  

Project 
implementation 
monitored, advise 
and guidance 
provided, and 
outputs and 
deliverables 
achieved and 
reported 

Reports  APR, HPR, PIR 
reports 
 
Final 
evaluation 
Report 
 

As needed 
 
 
By the end of 
Q3 of Y3 
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Appendix 7: Costed M&E plan 
 

Type of M&E activity Responsible Parties Budget 
US$* 

Time frame 

Inception Workshop  PMU (MEDU MAP) 
 UNEP DEPI 

None 
Within first four months of project 
start up, back-to-back to the 
MedPartnership Steering Committee 

Inception Report  PMU and Executing Agencies 
 UNEP DEPI 

None 
Immediately following workshop 

Measurements of Means 
of Verification for Project 
Progress and 
Performance  

 PMU 
 External consultants when 

required 
 Executing Agencies 

None Annually 

APR and PIR  PMU and Executing Agencies 
 UNEP DEPI 

None Annually 

TPR and TPR report  Government Counterparts 
 Project team 
 UNDP-GEF 

None Every year, upon receipt of APR 

Steering Committee 
Meetings 

 PMU 
 Project Steering Committee 
 UNEP DEPI 
 Executing Agencies 

None Following Project Inception and 
subsequently at least once a year 

Quarterly Progress 
Reports 

 PMU None Quarterly 

Final External Evaluation  PMU 
 UNEP EOU 
 External Consultants 

10,000 At the end of project implementation 

Terminal Report  PMU None At least one month before the end of 
the project 

Lessons learned  PMU 
 External Consultants as 

required 
None 

Yearly 

Audit  PMU 
 OIOS Auditor 
 UNEP DEPI 

3,000 
Final 

Total Indicative Cost - Excluding project team staff time and 
UNEP staff and travel expenses 13,000  

* Excluding project team staff time 
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Appendix 8: Summary of Reporting Requirements and Responsibilities 
 

Agencies and Officers are listed in order of priority of input or responsibility 
 

RESPONSIBILITY ASSIGNMENT M&E 
COMPONENT/ 
ACTIVITY 

INSTITUTION/ 
AGENCY 

PROJECT/AGENCY 
OFFICER 

MEANS OF 
ASSESSMENT/MONITORING 

DATA SOURCE 
Monitoring 

Preparation of the 
Inception Report 

MAP PMU   Project Manager  Inception Report 

Preparation of the 
Project Plan of 
Operations, Work‐
plans and Time‐ 
tables, budgets Risk 
and IW indicator 
tables 

MAP PMU 
MedPartnership 
Project Steering 
Committee 
In consultation and 
with approval of 
UNEP‐DEPI 

Project Manager  Project Document 
Resolutions of the Steering 
Committee Meetings 

Preparation of 
Progress Reports 

MAP PMU 
MedPartnership 
Project Steering 
Committee 
In consultation and 
with approval of 
UNEP‐DEPI 

Project Manager  Project Management Unit’s 
reports 

Preparation of 
Expenditure 
Statements 
(including co‐
financing) 

PMU 
UNEP‐DEPI 

Project Manager  Project Management Unit’s 
reports 

Preparation of 
counterpart 
contribution reports 

PMU  Project Manager  Project Management Unit’s 
reports 

On‐site supervision 
of Project Activities 

PMU  Project Manager  On‐site data collection 

Workshops  PMU  Project Manager  Minutes of the Meetings 
Executing Agencies 
Supervision 
Missions 

MAP, PAP/RAC, 
PB/RAC and GWP 
Med 

Project Manager, task 
managers of co‐
executing agencies 

On‐site data collection Mission 
reports 

Implementing 
Agency supervision 
missions 

UNEP DEPI  DEPI Task Manager  On‐site data collection Mission 
reports 

Evaluation 
Meetings of the SC  PMU, as Secretariat of 

the Committee 
Project Manager, 
UNEP DEPI Task 
Manager 

Minutes of the meetings of the 
SC 

Project 
Implementation 
Review (PIR) 

UNEP DEPI in 
consultation with 
PMU 

DEPI Task Manager 
Project Manager 

On‐site data collection  
PIR reports 

Final Evaluation  UNEP DEPI in 
consultation with  
PMU 

Independent 
consultant 

On‐site data collection 
Consultant report 
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Appendix 9:  Standard Terminal Evaluation TOR 
 
PROJECT BACKGROUND AND OVERVIEW 
Project Rationale 
The objective was stated as: The  indicators given  in  the project document  for  this stated 
objective were: 
 
Relevance to GEF Programmes 
The project is in line with: 
 
Executing Arrangements 
The implementing agency(ies) for this project was (were) UNEP and  ;  
 
and the executing agencies were: 
 
The lead national agencies in the focal countries were: 
 
 
Project Activities 
The project comprised activities grouped in components. 
{} 
{number} 
 
Budget 
At project inception the following budget prepared: GEF 
Project preparation funds: GEF  Size Grant 
 
 
TOTAL (including project preparation funds) 
Co‐funding sources: Anticipated: 
Co‐funding 
{Medium/Full} 
 
 
 
TERMS OF REFERENCE FOR THE EVALUATION 
1.  Objective and Scope of the Evaluation 
The objective of this terminal evaluation is to examine the extent and magnitude of any 
project  impacts to date and determine the  likelihood of  future impacts. The evaluation 
will  also  assess  project  performance  and  the  implementation  of  planned  project 
activities  and  planned  outputs  against  actual  results.  The  evaluation will  focus  on  the 
following main questions: 
1.  Did the project help to among key target audiences (international conventions and 
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initiatives,  national  level  policy‐makers,  regional  and  local  policy‐makers,  resource 
managers and practitioners). 
2.  Did the outputs of the project articulate options and recommendations for? Were 
these options and recommendations used? If so by whom? 
3.  To  what  extent  did  the  project  outputs  produced  have  the  weight  of  scientific 
authority and credibility necessary to influence policy makers and other key audiences? 
Methods 
This  terminal  evaluation  will  be  conducted  as  an  in‐depth  evaluation  using  a 
participatory approach whereby the UNEP DGEF Task Manager, key representatives of 
the  executing  agencies  and  other  relevant  staff  are  kept  informed  and  consulted 
throughout  the  evaluation.  The  consultant  will  liaise  with  the  UNEP/EOU  and  the 
UNEP/DGEF  Task  Manager  on  any  logistic  and/or  methodological  issues  to  properly 
conduct  the  review  in  as  independent  a way  as possible,  given  the  circumstances  and 
resources offered. The draft report will be circulated to UNEP DGEF Task Managers, key 
representatives  of  the  executing  agencies  and  the  UNEP/EOU.  Any  comments  or 
responses to the draft report will be sent to UNEP/EOU for collation and the consultant 
will be advised of any necessary or suggested revisions. 
The findings of the evaluation will be based on the following: 
1.  A desk review of project documents  including, but not  limited to: (a) The project 
documents, outputs, monitoring reports (such as progress and financial reports to UNEP 
and GEF annual Project Implementation Review reports) and relevant correspondence. 
(b) Notes from the National Coordination Committee meetings. (c) Other project‐related 
material produced by  the project staff or partners.  (d) Relevant material published on 
the project web‐site:  . 
2.  Interviews with project management and technical support including 
3.  Interviews and Telephone interviews with  intended users  for the project outputs 
and  other  stakeholders  involved  with  this  project,  including  in  the  participating 
countries  and  international  bodies.  The  Consultant  shall  determine  whether  to  seek 
additional  information and opinions  from representatives of donor agencies and other 
organizations.  As  appropriate,  these  interviews  could  be  combined  with  an  email 
questionnaire. 
4.  Interviews with the UNEP DGEF project Task Manager and Fund Management 
Officer, and other relevant staff in UNEP dealing with  ‐ related activities as necessary. 
The Consultant shall also gain broader perspectives from discussions with relevant GEF 
Secretariat staff. {NEED INPUT FROM TM HERE} {relevant GEF focal area(s)}  
5.  Field visits1 to project staff 
 
Key Evaluation principles. 
In attempting to evaluate any outcomes and impacts that the project may have achieved, 
evaluators  should  remember  that  the  project’s  performance  should  be  assessed  by 
considering  the  difference  between  the  answers  to  two  simple  questions  “what 
happened?” and “what would have happened anyway?”.  These  questions  imply  that 
there  should  be  consideration  of  the  baseline  conditions  and  trends  in  relation  to  the 
intended  project  outcomes  and  impacts.  In  addition  it  implies  that  there  should  be 
plausible  evidence  to  attribute  such  outcomes  and  impacts  to  the  actions  of  the 
project. 
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Sometimes, adequate  information on baseline conditions and trends  is  lacking.  In such 
cases  this  should  be  clearly  highlighted  by  the  evaluator,  along  with  any  simplifying 
assumptions  that  were  taken  to  enable  the  evaluator  to  make  informed  judgements 
about project performance. 
 
2.  Project Ratings 
The  success  of  project  implementation  will  be  rated  on  a  scale  from  ‘highly 
unsatisfactory’ to ‘highly satisfactory’. In particular the evaluation shall assess and rate 
the project with respect to the eleven categories defined below:. 
 
2A. Attainment of objectives and planned results: 
 
The evaluation should assess the extent to which the project's major relevant objectives 
were  effectively  and  efficiently  achieved  or  are  expected  to  be  achieved  and  their 
relevance. 
•  Effectiveness: Evaluate how, and to what extent, the stated project objectives have 
been met,  taking  into  account  the  “achievement  indicators”.  The  analysis  of  outcomes 
achieved should include, inter alia, an assessment of the extent to which the project has 
directly or indirectly assisted policy and decision‐makers to apply information supplied 
by biodiversity indicators in their national planning and decision‐making. In particular: 
−  Evaluate the immediate impact of the project on  monitoring  and  in  national 
planning and decision‐making and  international understanding and use of biodiversity 
indicators. 
−  As  far as possible, also assess  the potential  longer‐term  impacts  considering  that 
the  evaluation  is  taking  place  upon  completion  of  the  project  and  that  longer  term 
impact is expected to be seen in a few years time. Frame recommendations to enhance 
future project impact in this context. Which will be the major ‘channels’ for longer term 
impact from the project at the national and international scales? 
•  Relevance:  In  retrospect,  were  the  project’s  outcomes  consistent  with  the  focal 
areas/operational  program  strategies?  Ascertain  the  nature  and  significance  of  the 
contribution of the project outcomes to the  and the wider portfolio of the GEF. 
•  Efficiency: Was  the  project  cost  effective? Was  the  project  the  least  cost  option? 
Was  the  project  implementation  delayed  and  if  it  was,  then  did  that  affect  cost‐ 
effectiveness?  Assess  the  contribution  of  cash  and  in‐kind  co‐financing  to  project 
implementation and to what extent the project  leveraged additional resources. Did the 
project build on earlier initiatives, did it make effective use of available scientific and / 
or  technical  information.  Wherever  possible,  the  evaluator  should  also  compare  the 
cost‐time vs. outcomes relationship of the project with that of other similar projects. 
 
Evaluators  should make  a brief  courtesy  call  to GEF Country Focal points during  field 
visits  if  at  all  possible. However,  the  views  and  comments  expressed by  the evaluator 
need not be restricted to these items. 
 
B. Sustainability: 
Sustainability  is  understood  as  the probability  of  continued  long‐term project‐derived 
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outcomes and  impacts after  the GEF project  funding ends. The evaluation will  identify 
and assess the key conditions or  factors that are  likely to contribute or undermine the 
persistence of benefits after the project ends. Some of these factors might be outcomes 
of the project, e.g. stronger institutional capacities or better informed decision‐making. 
Other  factors  will  include  contextual  circumstances  or  developments  that  are  not 
outcomes  of  the  project  but  that  are  relevant  to  the  sustainability  of  outcomes.  The 
evaluation should ascertain to what extent  follow‐up work has been initiated and how 
project outcomes will be sustained and enhanced over time. 
Five aspects of sustainability should be addressed: financial, socio‐political, institutional 
frameworks  and  governance,  environmental  (if  applicable).  The  following  questions 
provide guidance on the assessment of these aspects: 
•  Financial resources. Are there any financial risks that may jeopardize sustenance of 
project outcomes? What is the likelihood that financial and economic resources will not 
be available once the GEF assistance ends (resources can be from multiple sources, such 
as  the  public  and  private  sectors,  income  generating  activities,  and  trends  that  may 
indicate  that  it  is  likely  that  in  future  there  will  be  adequate  financial  resources  for 
sustaining  project’s  outcomes)?  To  what  extent  are  the  outcomes  of  the  project 
dependent on continued financial support? 
•  Sociopolitical:  Are  there  any  social  or  political  risks  that  may  jeopardize 
sustenance of project outcomes? What is the risk that the level of stakeholder ownership 
will be insufficient to allow for the project outcomes to be sustained? Do the various key 
stakeholders see that it is in their interest that the project benefits continue to flow? Is 
there sufficient public / stakeholder awareness in support of the long term objectives of 
the project? 
•  Institutional  framework and governance. To what  extent  is  the  sustenance  of  the 
outcomes  of  the  project  dependent  on  issues  relating  to  institutional  frameworks  and 
governance? What  is  the  likelihood that  institutional and technical achievements,  legal 
frameworks, policies and governance structures and processes will allow for, the project 
outcomes/benefits to be sustained? While responding to these questions consider if the 
required systems for accountability and transparency and the required technical know‐
how are in place. 
•  Environmental. Are  there any environmental  risks  that  can undermine  the  future 
flow of project environmental benefits? The TE should assess whether certain activities 
in  the project area will pose a  threat  to  the sustainability of  the project outcomes. For 
example;  construction  of  dam  in  a  protected  area  could  inundate  a  sizable  area  and 
thereby  neutralize  the  biodiversity‐related  gains  made  by  the  project;  or,  a  newly 
established pulp mill might jeopardise the viability of nearby protected forest areas by 
increasing logging pressures; or a vector control intervention may be made less effective 
by  changes  in  climate  and  consequent  alterations  to  the  incidence  and  distribution  of 
malarial mosquitoes. 
 
C.  Achievement of outputs and activities: 
•  Delivered  outputs:  Assessment  of  the  project’s  success  in  producing  each  of  the 
programmed outputs, both in quantity and quality as well as usefulness and timeliness. 
•  Assess the soundness and effectiveness of the methodologies used for developing 
the technical documents and related management options in the participating countries 
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•  Assess  to what  extent  the project outputs produced have  the weight of  scientific 
authority / credibility, necessary to influence policy and decision‐makers, particularly at 
the national level. 
 
D.  Catalytic Role 
Replication  and  catalysis.  What  examples  are  there  of  replication  and  catalytic 
outcomes? Replication approach, in the context of GEF projects, is defined as lessons and 
experiences coming out of the project that are replicated or scaled up in the design and 
implementation of other projects. Replication can have two aspects, replication proper 
(lessons  and  experiences  are  replicated  in  different  geographic  area)  or  scaling  up 
(lessons and experiences are replicated within the same geographic area but funded by 
other  sources).  Specifically: Do  the  recommendations  for management of  coming  from 
the country studies have the potential for application in other countries and locations? 
If  no  effects  are  identified,  the  evaluation  will  describe  the  catalytic  or  replication 
actions that the project carried out. 
 
E.  Assessment monitoring and evaluation systems. 
The evaluation shall include an assessment of the quality, application and effectiveness 
of  project monitoring  and  evaluation  plans  and  tools,  including  an  assessment  of  risk 
management based on the assumptions and risks identified in the project document. The 
Terminal Evaluation will assess whether the project met the minimum requirements for 
‘project design of M&E’ and ‘the application of the Project M&E plan’. GEF projects must 
budget  adequately  for  execution  of  the  M&E  plan,  and  provide  adequate  resources 
during implementation of the M&E plan. Project managers are also expected to use the 
information generated by the M&E system during project implementation to adapt and 
improve the project. 
 
M&E during project implementation 
•  M&E design. Projects  should have  sound M&E plans  to monitor  results  and  track 
progress  towards achieving project objectives. An M&E plan should  include a baseline 
(including data, methodology, etc.),  SMART  indicators  (see Annex 4) and data analysis 
systems,  and  evaluation  studies  at  specific  times  to  assess  results.  The  time  frame  for 
various M&E activities and standards for outputs should have been specified. 
•  M&E  plan  implementation.  A  Terminal  Evaluation  should  verify  that:  an  M&E 
system  was  in  place  and  facilitated  timely  tracking  of  results  and  progress  towards 
projects objectives throughout the project implementation period (perhaps through use 
of a  logframe or similar); annual project reports and Progress  Implementation Review 
(PIR)  reports  were  complete,  accurate  and  with  well  justified  ratings;  that  the 
information  provided  by  the  M&E  system  was  used  during  the  project  to  improve 
project  performance  and  to  adapt  to  changing  needs;  and  that  projects  had  an  M&E 
system in place with proper training for parties responsible for M&E activities. 
•  Budgeting  and  Funding  for  M&E  activities.  The  terminal  evaluation  should 
determine  whether  support  for  M&E  was  budgeted  adequately  and  was  funded  in  a 
timely fashion during implementation. 
 
F.  Preparation and Readiness 
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Were the project’s objectives and components clear, practicable and feasible within its 
timeframe?  Were  the  capacities  of  executing  institution  and  counterparts  properly 
considered when the project was designed? Were  lessons from other relevant projects 
properly  incorporated  in  the  project  design?  Were  the  partnership  arrangements 
properly  identified  and  the  roles  and  responsibilities  negotiated  prior  to  project 
implementation?  Were  counterpart  resources  (funding,  staff,  and  facilities),  enabling 
legislation, and adequate project management arrangements in place? 
 
G. Country ownership/driveness: 
This is the relevance of the project to national development and environmental agendas, 
recipient  country  commitment,  and  regional  and  international  agreements.  The 
evaluation will: 
•  Assess  the  level  of  country  ownership.  Specifically,  the  evaluator  should  assess 
whether  the  project  was  effective  in  providing  and  communicating  biodiversity 
information  that  catalyzed  action  in  participating  countries  to  improve  decisions 
relating to the conservation and management of the focal ecosystem in each country.  
•  Assess the level of country commitment to the generation and use of biodiversity 
indicators  for  decision‐making  during  and  after  the  project,  including  in  regional  and 
international fora. 
 
H. Stakeholder participation/public awareness: 
This  consists  of  three  related  and  often  overlapping  processes:  information 
dissemination,  consultation,  and  “stakeholder”  participation.  Stakeholders  are  the 
individuals,  groups,  institutions,  or  other  bodies  that  have  an  interest  or  stake  in  the 
outcome  of  the  GEF‐  financed  project.  The  term  also  applies  to  those  potentially 
adversely affected by a project. The evaluation will specifically: 
•  Assess  the  mechanisms  put  in  place  by  the  project  for  identification  and 
engagement of stakeholders in each participating country and establish, in consultation 
with the stakeholders, whether this mechanism was successful, and identify its strengths 
and weaknesses. 
•  Assess  the  degree  and  effectiveness  of  collaboration/interactions  between  the 
various  project  partners  and  institutions  during  the  course  of  implementation  of  the 
project. 
•  Assess the degree and effectiveness of any various public awareness activities that 
were undertaken during the course of implementation of the project. 
 
I.  Financial Planning 
Evaluation of financial planning requires assessment of the quality and effectiveness of 
financial  planning  and  control  of  financial  resources  throughout  the  project’s  lifetime. 
Evaluation  includes  actual  project  costs  by  activities  compared  to  budget  (variances), 
financial  management  (including  disbursement  issues),  and  co‐  financing.  The 
evaluation should: 
•  Assess  the  strength  and  utility  of  financial  controls,  including  reporting,  and 
planning  to  allow  the  project management  to make  informed  decisions  regarding  the 
budget and allow for a proper and timely flow of funds for the payment of satisfactory 
project deliverables. 
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•  Present  the major  findings  from  the  financial  audit  if  one  has  been  conducted.  •
  Identify and verify the sources of co‐ financing as well as leveraged and associated 
financing (in co‐operation with the IA and EA).  
•  Assess whether the project has applied appropriate standards of due diligence  in 
the management of funds and financial audits.  
•  The  evaluation  should  also  include  a  breakdown  of  final  actual  costs  and  co‐
financing  for  the  project  prepared  in  consultation with  the  relevant  UNEP  and  UNDP 
DGEF  Fund  Management  Officers  of  the  project  (table  attached  in  Annex  1  to  this 
Appendix Co‐financing and leveraged resources). 
 
J.  Implementation approach: 
This  includes  an  analysis  of  the  project’s  management  framework,  adaptation  to 
changing  conditions  (adaptive  management),  partnerships  in  implementation 
arrangements,  changes  in  project  design,  and  overall  project  management.  The 
evaluation will: 
•  Ascertain  to what extent  the project  implementation mechanisms outlined  in  the 
project document have been closely followed. In particular, assess the role of the various 
committees  established  and  whether  the  project  document  was  clear  and  realistic  to 
enable  effective  and  efficient  implementation,  whether  the  project  was  executed 
according to the plan and how well the management was able to adapt to changes during 
the life of the project to enable the implementation of the project. 
•  Evaluate  the effectiveness and efficiency and adaptability of project management 
and  the  supervision of project  activities / project  execution arrangements at  all  levels 
(1)  policy  decisions:  National  Coordination  Committee;  (2)  day  to  day  project 
management in each of the country executing agencies and  . 
 
K. Supervision and Backstopping 
•  Assess  the  effectiveness  of  supervision  and  administrative  and  financial  support 
provided by UNEP and UNDP DGEF. 
•  Identify  administrative,  operational  and/or  technical  problems  and  constraints 
that influenced the effective implementation of the project. 
 
The  ratings will be presented  in  the  form  of a  table.  Each  of  the  eleven  categories 
should be rated separately with brief  justifications based on the  findings of  the main 
analysis.  An  overall  rating  for  the  project  should  also  be  given.  The  following  rating 
system is to be applied: HS = Highly Satisfactory   S  = Satisfactory         MS  = 
Moderately Satisfactory   MU = Moderately Unsatisfactory       U  = Unsatisfactory    HU= 
Highly Unsatisfactory 
 
Evaluation report format and review procedures 
The  report  should  be  brief,  to  the  point  and  easy  to  understand.  It must  explain;  the 
purpose of the evaluation, exactly what was evaluated and the methods used. The report 
must  highlight  any  methodological  limitations,  identify  key  concerns  and  present 
evidence‐based  findings,  consequent  conclusions,  recommendations  and  lessons.  The 
report  should  be  presented  in  a  way  that  makes  the  information  accessible  and 
comprehensible and include an executive summary that encapsulates the essence of the 
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information contained in the report to facilitate dissemination and distillation of lessons. 
The evaluation will rate the overall  implementation success of  the project and provide 
individual ratings of the eleven implementation aspects as described in Section 1 of this 
TOR. The ratings will be presented  in  the  format of a  table with brief  justifications 
based  on  the  findings  of  the  main  analysis.  Evidence,  findings,  conclusions  and 
recommendations  should  be  presented  in  a  complete  and  balanced  manner.  Any 
dissident  views  in  response  to  evaluation  findings will  be  appended  in  an  annex.  The 
evaluation  report  shall  be written  in English,  be of  no more  than 50 pages  (excluding 
annexes), use numbered paragraphs and include: 
i)  An executive summary (no more than 3 pages) providing a brief overview of the 
main conclusions and recommendations of the evaluation; 
ii)  Introduction and background giving  a  brief  overview of  the  evaluated  project, 
for example,  the objective and status of activities; The GEF Monitoring and Evaluation 
Policy, 2006, requires that a TE report will provide summary information on when the 
evaluation  took  place;  places  visited;  who  was  involved;  the  key  questions;  and,  the 
methodology. 
iii)  Scope,  objective  and  methods  presenting  the  evaluation’s  purpose,  the 
evaluation criteria used and questions to be addressed; 
iv)  Project  Performance  and  Impact  providing  factual  evidence  relevant  to  the 
questions asked by the evaluator and interpretations of such evidence. This is the main 
substantive  section  of  the  report.  The  evaluator  should  provide  a  commentary  and 
analysis on all eleven evaluation aspects (A − K above). 
v)  Conclusions and rating of project  implementation success giving the evaluator’s 
concluding assessments and ratings of the project against given evaluation criteria and 
standards of performance. The conclusions should provide answers to questions about 
whether the project is considered good or bad, and whether the results are considered 
positive or negative. The ratings should be provided with a brief narrative comment in a 
table (see Annex 1 to this Appendix); 
vi)  Lessons  (to be)  learned presenting  general  conclusions  from  the  standpoint  of 
the design and implementation of the project, based on good practices and successes or 
problems and mistakes. Lessons should have the potential for wider application and use. 
All lessons should ‘stand alone’ and should: 
 Briefly describe the context from which they are derived  
 State or imply some prescriptive action;  
 Specify the contexts in which they may be applied (if possible, who when 
and where)  
vii)  Recommendations  suggesting  actionable  proposals  for  improvement  of  the 
current project.  In  general, Terminal Evaluations  are  likely  to have very  few  (perhaps 
two or three) actionable recommendations. Prior to each recommendation,  the  issue(s) 
or problem(s) to be addressed by the recommendation should be clearly stated. A high 
quality  recommendation  is  an  actionable  proposal  that  is:  1.  Feasible  to  implement 
within  the  timeframe  and  resources  available  2.  Commensurate  with  the  available 
capacities of project team and partners 3. Specific  in terms of who would do what and 
when  4.  Contains  results‐based  language  (i.e.  a  measurable  performance  target)  5. 
Includes a trade‐off analysis, when its  implementation may require utilizing significant 
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resources that would otherwise be used for other project purposes. 
viii)  Annexes may  include  additional material  deemed  relevant  by  the  evaluator  but 
must  include:    1.  The  Evaluation  Terms  of  Reference,  2.  A  list  of  interviewees,  and 
evaluation timeline 3. A list of documents reviewed / consulted 4. Summary co‐finance 
information and a  statement of project  expenditure by activity 5. The expertise of  the 
evaluation team. (brief CV). 
TE  reports will  also  include  any  response  /  comments  from  the  project management 
team and/or the country focal point regarding the evaluation findings or conclusions as 
an annex to the report, however, such will be appended to the report by UNEP EOU. 
Examples of UNEP GEF Terminal Evaluation Reports are available at www.unep.org/eou 
 
Review of the Draft Evaluation Report 
Draft reports submitted to UNEP EOU are shared with the corresponding Programme or 
Project Officer and his or her supervisor  for  initial review and consultation. The DGEF 
staff and senior Executing Agency staff are allowed to comment on the draft evaluation 
report.  They  may  provide  feedback  on  any  errors  of  fact  and  may  highlight  the 
significance of such errors in any conclusions. The consultation also seeks feedback on 
the proposed recommendations. UNEP EOU collates all review comments and provides 
them  to  the  evaluators  for  their  consideration  in  preparing  the  final  version  of  the 
report. 
 
4.  Submission of Final Terminal Evaluation Reports. 
The final report shall be submitted in electronic form in MS Word format and should be 
sent to the following persons: 
 
Chief, UNEP Evaluation and Oversight Unit P.O. Box 30552‐00100 Nairobi, Kenya 
 
With a copy to: 
 
Email:  Maryam  Niamir‐Fuller,  Director  UNEP/Division  of  GEF  Coordination  P.O.  Box 
30552‐00100 Nairobi, Kenya  
Tel: +(254‐20)762‐4166  
Fax: +(254‐20)762‐4041/2  
Email: Maryam.Niamir‐Fuller@unep.org 
 
Ms. Kelly West, PhD 
Task Manager 
International Waters 
P.O.Box 30552 (00100) 
Nairobi , Kenya 
E‐mail: Kelly.west@unep.org 
 
The Final evaluation will also be copied to the fGEF National Focal Points. 
The  final  evaluation  report  will  be  published  on  the  Evaluation  and  Oversight  Unit’s 
web‐site www.unep.org/eou and may be printed in hard copy. Subsequently, the report 
will be sent to the GEF Office of Evaluation for their review, appraisal and inclusion on 
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the GEF website. 
 
5.  Resources and schedule of the evaluation 
This final evaluation will be undertaken by an international evaluator contracted by the 
Evaluation and Oversight Unit, UNEP. The contract for the evaluator will begin on  and 
end on  (# days) spread over # weeks (# days of travel, to  ,  and  #  days  desk 
study). The evaluator will submit a draft report on  to  UNEP/EOU,  the  UNEP  and 
UNDP  DGEF  Task  Managers,  and  key  representatives  of  the  executing  agencies.  Any 
comments or responses to the draft report will be sent to UNEP / EOU for collation and 
the  consultant will be advised of  any necessary  revisions. Comments  to  the  final draft 
report will be sent to the consultant by after which, the consultant will submit the final 
report no later than. 
The evaluator will after an  initial telephone briefing with EOU and UNEP/GEF conduct 
initial desk review work and later travel to  and meet with project staff at the beginning 
of the evaluation. Furthermore, the evaluator is expected to travel to  and  meet  with 
representatives  of  the  project  executing  agencies  and  the  intended  users  of  project’s 
outputs. 
In  accordance  with  UNEP  and  UNDP  GEF  polices,  all  GEF  projects  are  evaluated  by 
independent  evaluators  contracted  as  consultants  by  the  EOU.  The  evaluator  should 
have the following qualifications: 
The evaluator should not have been associated with the design and implementation of 
the project in a paid capacity. The evaluator will work under the overall supervision of 
the Chief, Evaluation and Oversight Unit, UNEP. The evaluator should be an international 
expert in  with  a  sound  understanding  of  issues.  The  consultant  should  have  the 
following  minimum  qualifications:  (i)  experience  in  issues;  (ii)  experience  with 
management and implementation of  projects and in particular with  targeted at policy‐
influence  and  decision‐making;  (iii)  experience with  project  evaluation.  Knowledge  of 
UNEP programmes and GEF activities is desirable. Knowledge of  is  an  advantage. 
Fluency in oral and written English is a must. 
 
6.  Schedule Of Payment 
The consultant shall select one of the following two contract options: 
LumpSum Option 
The  evaluator  will  receive  an  initial  payment  of  30%  of  the  total  amount  due  upon 
signature  of  the  contract.  A  further  30%  will  be  paid  upon  submission  of  the  draft 
report. A final payment of 40% will be made upon satisfactory completion of work. The 
fee is payable under the individual Special Service Agreement (SSA) of the evaluator and 
is inclusive of all expenses such as travel, accommodation and incidental expenses. 
Feeonly Option 
The  evaluator  will  receive  an  initial  payment  of  40%  of  the  total  amount  due  upon 
signature  of  the  contract.  Final  payment  of  60%  will  be  made  upon  satisfactory 
completion of work. The fee is payable under the individual SSAs of the evaluator and is 
NOT  inclusive of  all  expenses  such as  travel,  accommodation and  incidental  expenses. 
Ticket and DSA will be paid separately. 
In  case,  the  evaluator  cannot  provide  the  products  in  accordance  with  the  TORs,  the 
timeframe agreed, or his products are substandard, the payment to the evaluator could 
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be withheld,  until  such  a  time  the products  are modified  to meet UNEP's  standard.  In 
case  the  evaluator  fails  to  submit  a  satisfactory  final  product  to  UNEP,  the  product 
prepared by the evaluator may not constitute the evaluation report. 
 
OVERALL RATINGS TABLE 
Criterion 
A.  Attainment  of  project  objectives  and  results  (overall  rating)  Sub  criteria 
(below) 
A. 1. Effectiveness 
A. 2. Relevance 
A. 3. Efficiency 
B. Sustainability of Project outcomes (overall rating) Sub criteria (below) 
B. 1. Financial 
B. 2. Socio Political 
B. 3. Institutional framework and governance 
B. 4. Ecological 
C. Achievement of outputs and activities 
D. Monitoring and Evaluation (overall rating) Sub criteria (below) 
D. 1. M&E Design 
D. 2. M&E Plan Implementation (use for adaptive management) 
D. 3. Budgeting and Funding for M&E activities 
E. Catalytic Role 
F. Preparation and readiness 
G. Country ownership / drivenness 
H. Stakeholders involvement 
Evaluator’s Summary Comments 
Evaluator’s Rating 
Criterion 
Evaluator’s Summary Comments 
Evaluator’s 
Rating 
I. Financial planning 
J. Implementation approach 
K. UNEP Supervision and backstopping 
 
RATING OF PROJECT OBJECTIVES AND RESULTS 
Highly  Satisfactory  (HS):  The  project  had  no  shortcomings  in  the  achievement  of  its 
objectives, in terms of relevance, effectiveness or efficiency. 
Satisfactory  (S):  The  project  had  minor  shortcomings  in  the  achievement  of  its 
objectives, in terms of relevance, effectiveness or efficiency. 
Moderately  Satisfactory  (MS):  The  project  had  moderate  shortcomings  in  the 
achievement of its objectives, in terms of relevance, effectiveness or efficiency. 
Moderately  Unsatisfactory  (MU):  The  project  had  significant  shortcomings  in  the 
achievement of its objectives, in terms of relevance, effectiveness or efficiency. 
Unsatisfactory  (U)  The  project  had  major  shortcomings  in  the  achievement  of  its 
objectives, in terms of relevance, effectiveness or efficiency. 
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Highly Unsatisfactory (HU): The project had severe shortcomings in the achievement of 
its objectives, in terms of relevance, effectiveness or efficiency. 
Please  note:  Relevance  and  effectiveness  will  be  considered  as  critical  criteria.  The 
overall  rating  of  the  project  for  achievement  of  objectives  and  results may  not  be 
higher  than  the  lowest  rating on either of  these  two criteria. Thus,  to have an overall 
satisfactory rating for outcomes a project must have at least satisfactory ratings on both 
relevance and effectiveness. 
RATINGS ON SUSTAINABILITY 
A.  Sustainability  will  be  understood  as  the  probability  of  continued  long‐term 
outcomes and impacts after the GEF project funding ends. The Terminal evaluation will 
identify  and  assess  the  key  conditions  or  factors  that  are  likely  to  contribute  or 
undermine the persistence of benefits after the project ends. Some of these factors might 
be outcomes of the project, i.e. stronger institutional capacities, legal frameworks, socio‐
economic  incentives  /or  public  awareness.  Other  factors  will  include  contextual 
circumstances  or  developments  that  are  not  outcomes  of  the  project  but  that  are 
relevant to the sustainability of outcomes. 
Rating system for sustainability sub‐criteria On each of the dimensions of sustainability 
of the project outcomes will be rated as follows. 
Likely  (L):  There  are  no  risks  affecting  this  dimension  of  sustainability.  Moderately 
Likely  (ML).  There  are  moderate  risks  that  affect  this  dimension  of  sustainability. 
Moderately  Unlikely  (MU):  There  are  significant  risks  that  affect  this  dimension  of 
sustainability  Unlikely  (U):  There  are  severe  risks  that  affect  this  dimension  of 
sustainability. 
According  to  the GEF Office of Evaluation,  all  the  risk dimensions of  sustainability are 
deemed critical. Therefore, overall  rating  for  sustainability will not be higher  than  the 
rating  of  the  dimension with  lowest  ratings.  For  example,  if  a  project  has  an Unlikely 
rating  in any of  the dimensions  then  its overall  rating  cannot be higher  than Unlikely, 
regardless  of  whether  higher  ratings  in  other  dimensions  of  sustainability  produce  a 
higher average. 
 
RATINGS OF PROJECT M&E 
Monitoring is a continuing function that uses systematic collection of data on specified 
indicators to provide management and the main stakeholders of an ongoing project with 
indications of the extent of progress and achievement of objectives and progress in the 
use of allocated funds. Evaluation is the systematic and objective assessment of an on‐
going  or  completed  project,  its  design,  implementation  and  results.  Project  evaluation 
may  involve  the  definition  of  appropriate  standards,  the  examination  of  performance 
against those standards, and an assessment of actual and expected results. 
The Project monitoring and evaluation system will be rated on ‘M&E Design’, ‘M&E Plan 
Implementation’ and ‘Budgeting and Funding for M&E activities’ as follows: 
Highly  Satisfactory  (HS):  There  were  no  shortcomings  in  the  project  M&E  system. 
Satisfactory(S): There were minor shortcomings in the project M&E system. 
Moderately  Satisfactory  (MS):  There were moderate  shortcomings  in  the project M&E 
system. 
Moderately  Unsatisfactory  (MU):  There  were  significant  shortcomings  in  the  project 
M&E system. 
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Unsatisfactory (U): There were major shortcomings in the project M&E system. 
Highly Unsatisfactory (HU): The Project had no M&E system. 
“M&E  plan  implementation”  will  be  considered  a  critical  parameter  for  the  overall 
assessment  of  the  M&E  system.  The  overall  rating  for  the  M&E  systems  will  not  be 
higher than the rating on “M&E plan implementation.” 
All other ratings will be on the GEF six point scale. 
GEF Performance Description 
Alternative description on the same scale 
HS  = Highly Satisfactory 
Excellent 
S  = Satisfactory 
Well above average 
MS  = Moderately Satisfactory 
Average 
MU  = Moderately Unsatisfactory 
Below Average 
U  = Unsatisfactory 
Poor 
HU  = Highly Unsatisfactory 
Very poor (Appalling) 
130 
Co financing (Type/Source) 
−  Grants −  Loans/Concessional 
(compared to market 
rate) −  Credits 
−  Equity investments − In‐kind support −  Other (*) ‐ 
‐ ‐ ‐ ‐ 
Totals 
IA own Financing (mill US$) 
Government (mill US$) 
Other* (mill US$) 
Total  Total Disbursement 
(mill US$) (mill US$) 
Planned 
Actual 
Planned 
Actual 
Planned 
Actual 
Planned 
Actual  Planned  Actual 
COFINANCING  (BASIC  DATA  TO  BE  SUPPLIED  TO  THE  CONSULTANT  FOR 
VERIFICATION) 
*  Other  is  referred  to  contributions mobilized  for  the  project  from  other multilateral 
agencies,  bilateral  development  cooperation  agencies,  NGOs,  the  private  sector  and 
beneficiaries. 
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Leveraged Resources 
Leveraged resources are additional resources—beyond those committed to the project 
itself at  the time of approval—that are mobilized  later as a direct result of the project. 
Leveraged  resources  can  be  financial  or  in‐kind  and  they may  be  from  other  donors, 
NGO’s,  foundations,  governments,  communities  or  the  private  sector.  Please  briefly 
describe the resources the project has leveraged since inception and indicate how these 
resources are contributing to the project’s ultimate objective. 
Table showing  final actual project expenditure by activity  to be supplied by  the 
UNEP Fund management Officer. (insert here) 
 
Review of the Draft Report 
Draft reports submitted to UNEP EOU are shared with the corresponding Programme or 
Project Officer and his or her supervisor  for  initial review and consultation. The DGEF 
staff and senior Executing Agency staff provide comments on the draft evaluation report. 
They may provide  feedback on any errors of  fact and may highlight  the significance of 
such errors  in any conclusions. The consultation also seeks agreement on  the  findings 
and recommendations. UNEP EOU collates the review comments and provides them to 
the  evaluators  for  their  consideration  in  preparing  the  final  version  of  the  report. 
General  comments on  the draft  report with  respect  to  compliance with  these TOR are 
shared with the reviewer. 
 
Quality Assessment of the Evaluation Report 
All UNEP GEF Mid Term Reports are subject to quality assessments by UNEP EOU. These 
apply GEF Office of Evaluation quality assessment and are used as a tool  for providing 
structured feedback to the evaluator. 
The  quality  of  the  draft  evaluation  report  is  assessed  and  rated  against  the  following 
criteria: 
Rating system for quality of terminal evaluation reports A number rating 1‐6 is used for 
each  criterion:  Highly  Satisfactory  =  6,  Satisfactory  =  5,  Moderately  Satisfactory  =  4, 
Moderately Unsatisfactory = 3, Unsatisfactory = 2, Highly Unsatisfactory = 1, and unable 
to assess = 0. 
 
GEF Report Quality Criteria 
UNEP EOU Assessment 
Rating 
A.  Did  the  report  present  an  assessment  of  relevant  outcomes  and  achievement  of 
project objectives in the context of the focal area program indicators if applicable? 
B. Was  the  report  consistent  and  the  evidence  complete  and  convincing  and were  the 
ratings substantiated when used? 
C. Did the report present a sound assessment of sustainability of outcomes? 
D. Were the lessons and recommendations supported by the evidence presented? 
E. Did the report  include the actual project costs (total and per activity) and actual co‐
financing used? 
F. Did the report include an assessment of the quality of the project M&E system and its 
use for project management? 
UNEP EOU additional Report Quality Criteria 
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UNEP EOU Assessment 
Rating 
G.  Quality  of  the  lessons: Were  lessons  readily  applicable  in  other  contexts?  Did  they 
suggest prescriptive action? 
H. Quality of the recommendations: Did recommendations specify the actions necessary 
to correct existing conditions or  improve operations  (‘who?’  ‘what?’  ‘where?’  ‘when?)’. 
Can  they be  implemented? Did  the  recommendations  specify  a  goal  and an associated 
performance indicator? 
I. Was the report well written? (clear English language and grammar) 
J. Did the report structure follow EOU guidelines, were all requested Annexes included? 
K. Were all evaluation aspects specified in the TORs adequately addressed? 
L. Was the report delivered in a timely manner 
GEF Quality of the MTE report = 0.3*(A + B) + 0.1*(C+D+E+F) 
EOU assessment of MTE report = 0.3*(G + H) + 0.1*(I+J+K+L) 
Combined quality Rating = (2* ‘GEF EO’ rating + EOU rating)/3 
The Totals are rounded and converted to the scale of HS to HU 
GEF Minimum requirements for M&E 
Minimum Requirement 1: Project Design of M&E3 
All projects must include a concrete and fully budgeted monitoring and evaluation plan 
by the time of Work Program entry (full‐sized projects) or CEO approval (medium‐sized 
projects). This plan must contain at a minimum: 

 SMART (see below) indicators for project  implementation, or,  if no indicators are 
identified, an alternative plan  for monitoring  that will deliver reliable and valid 
information to management 

 SMART  indicators  for  results  (outcomes  and,  if  applicable,  impacts),  and,  where 
appropriate, corporate‐level indicators 

 A project baseline, with: 
−  a description of the problem to address 
−  indicator data 
−  or, if major baseline indicators are not identified, an alternative plan for addressing 
this within one year of implementation 

 An  M&E  Plan  with  identification  of  reviews  and  evaluations  which  will  be 
undertaken, such as mid‐term reviews or evaluations of activities 

 An  organizational  setup  and  budgets  for  monitoring  and  evaluation.  Minimum 
Requirement 2: Application of Project M&E 

 Project monitoring and supervision will  include implementation of the M&E plan, 
comprising:  Use  of  SMART  indicators  for  implementation  (or  provision  of  a 
reasonable explanation if not 

used) 
 Use of SMART indicators for results (or provision of a reasonable explanation if not 

used) 
 Fully established baseline for the project and data compiled to review progress 
 Evaluations are undertaken as planned 
 Operational organizational setup for M&E and budgets spent as planned. 

SMART  INDICATORS  GEF  projects  and  programs  should  monitor  using  relevant 
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performance indicators. The monitoring system should be “SMART”: 
1.  Specific:  The  system  captures  the  essence  of  the  desired  result  by  clearly  and 
directly relating to achieving an objective, and only that objective. 
2.  Measurable:  The  monitoring  system  and  its  indicators  are  unambiguously 
specified  so  that  all  parties  agree  on what  the  system  covers  and  there  are  practical 
ways to measure the indicators and results. 
3.  Achievable and Attributable: The system identifies what changes are anticipated 
as  a  result  of  the  intervention  and  whether  the  result(s)  are  realistic.  Attribution 
requires  that  changes  in  the  targeted  developmental  issue  can  be  linked  to  the 
intervention. 
3 
http://gefweb.org/MonitoringandEvaluation/MEPoliciesProcedures/MEPTools/meptst
andards.html 133 
4.  Relevant  and Realistic:  The  system  establishes  levels  of  performance  that  are 
likely  to  be  achieved  in  a  practical  manner,  and  that  reflect  the  expectations  of 
stakeholders. 
5.  Timebound, Timely, Trackable, and Targeted: The system allows progress  to 
be  tracked  in a  cost‐effective manner at desired  frequency  for a  set period, with  clear 
identification  of  the  particular  stakeholder  group  to  be  impacted  by  the  project  or 
program. 
List of intended additional recipients for the Terminal Evaluation (to be completed by the 
IA Task Manager) 
Name 
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Appendix10:  Decisionmaking flowchart and organizational chart 
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Appendix 11: Terms of Reference 
 

Terms of References for Project Governance Bodies and Key Project Staff 
 
Steering Committee (SC) 
A specific responsibility of the SC will be to facilitate liaison with the GEF Implementing 
Agency (UNEP) regarding overall governance of the project. The Steering Committee – 
the same body already established under MedPartnership – shall, in addition to its 
duties relative to the overall leadership of MedPartnership: 

 Be the decision making body for the project;  
 Provide governance assistance, policy guidance and political support in order to facilitate and 

catalyze implementation of the project, and to ensure relevant project outcomes;  
 Annually review programme progress and make managerial and financial recommendation sas 

appropriate, including review, amendment and approval of annual reports, budgets and 
workplans.  

Other relevant stakeholders will be invited to attend the Annual Meeting of the SC as 
required. 
 
Project Management Unit (PMU) 
Responsible for the successful implementation of both the Regional Component of 
MedPartnership and the present project, ensuring that they function as a single, 
integrated project, the PMU will be, where required, guided by the decisions of the 
Steering Committee, to support the implementation of project outputs through the 
following tasks: 

 Programme management (financial, logistical, monitoring and strategic) particularly; 
 Assistance in networking with National committees and National Project Teams for all participating 

countries; 
 Coordination and oversight of the work carried out by project partners;   
 Assistance in implementing demonstration projects through guidance and administrative support; 

   
 Maintenance of project information archives‐ photos, video, documents, outputs, etc,  
 Appropriate dissemination and publication of materials and outputs from the project; Capturing 

Demonstration Project, Regional Component, and project process lessons learned and 
disseminating them in appropriate formats (maintaining project website and links to IW:LEARN, 
etc).  

 Coordination with the other GEF and non‐GEF water work programmes and activities to ensure 
relevant linkages are made between water projects; and 

 Coordination with other international, multilateral and bilateral activities among participating 
countries related to the implementation of the project, including sourcing additional funding to 
ensure future sustainability of project interventions. 

 
The PMU shall consist of the following officers: 

 Project Manager (MedPartnership);  
 Technical Advisor 
 Administrative and support staff (MedPartnership) 
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Project Management Unit  Specific Post Descriptions 
 

Project Manager 
 (the tasks will be carried out by  the MedPartnership Project Manager) 

 
Technical Advisor 

 
Tasks 
 
The  incumbent  is  to  provide  technical  assistance  to  the  Project  manager  of  the  GEF 
Project  “Integration  of  climate  variability  and  change  into  national  strategies  to 
implement  the  ICZM  Protocol  in  the  Mediterranean”.    The  overall  project  goal  is  to 
support  the  implementation  of  the  ICZM  Protocol  in  the  Mediterranean  through 
development  of  region  wide  coordination  mechanisms  and  tools  to  address  climate 
variability and change (CV&C) in the Mediterranean Region.  The objective of the project 
is to create an enabling environment for the integration of CV&C coping strategies into 
ICZM policies, plans and programs of Mediterranean countries by (i) strengthening the 
understanding of the impacts of CV&C on the coastal zones of the Mediterranean region 
and  (ii)  by  establishing  the  needed  information  exchange  mechanisms,  capacity  and 
regional pilot experiences. 
  
The  technical  expert will provide  technical  input and advice  in  the areas of  ICZM, and 
climate  change  and  variability  and  will  assist  the  Project  Manager  in  overseeing  the 
implementation of the range of activities which are integral part of the 4 specific project 
components;  perform  monitoring,  reporting  and  liaising  with  the  different  project 
partners as required within the agreed work programme, namely: 
 

 Provide  support  to  the  coordination  of  a  long  term  regional  climate  variability 
monitoring program and the related web‐based regional data platform on climate 
research  with  particular  focus  on  the  environmental  and  economic  impacts  of 
climate change in the coastal zone. 

 Assist in assessing scenarios and impacts of climate variability and ensure these 
are applied to the region, and will assist countries to more precisely calculate the 
impacts of climate variability to their marine and coastal zone. 

 Coordinate  with  other  regional  programmes  (such  as  MedClivar),  to  include 
latest results on the regional and global processes influencing climate variability. 

 Assess findings of studies in order to provide inputs into the update of the TDA 
for  the  Mediterranean  Basin  with  respect  to  climate  change  and  climate 
variability. 

 Provide assistance  to  implementation of  the  ICZM protocol at  the national  level 
where  required  and  facilitate  the  mainstreaming  of  the  ICZM  protocol  into 
national plans.   

 Support  the coordination with strong platforms  for exchange within  the region, 
where project experiences can be shared within  the  larger  international waters 
community, through IW:Learn, IWC, IWENs, among others. 
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 Assist  in  the  development  of  targeted  capacity  building  activities  in  order  to 
enable stakeholders to fulfill the required roles. 

 
Qualifications 
 
Advanced  degree  from  University,  or  equivalent  Institution,  in  environmental 
management, natural resources, marine science and/or engineering. A minimum of ten 
years  of  working  experience,  two  of  which  should  be  in  international,  regional  or 
national projects related to the environment. Computer literacy required. Knowledge of 
the  UN  system  and  procedures  an  asset.  Fluency  in  English  required  and  a  working 
knowledge of French is an asset. 
 
 



Annex 1: Project Document 
 

 125

Appendix 12:  Cofinancing commitment letters from project partners 
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Appendix 13:  Endorsement letters of GEF National Focal Points 
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Appendix 14:  Draft Procurement Plan 
 
 
The GEF funds will be disbursed through contracts or Letters of Agreement between the 
Executing  Agency  and  the  individual  consultants,  in  accordance with  UNEP  rules  and 
procedures  for  procurement.  The  national  partner  institutions  will  contribute  to  the 
components  based  on  their  respective  expertise  and  financial  capabilities.  Fund 
allocations,  by project  components, will  be  finalized during  the  inception phase of  the 
project,  depending  on  the  final  allocation  of  tasks  between  partners.  The  table  below 
specifies the Technical Assistance (TA) consultancies planned for Components 1, 2 and 3 
(including both local and international consultants). 
 
 
 
Position Titles 
 

$/ day 
 

Estimatedpersoninputs 
 

Tasks to be performed 
 

International 
Monitoring and 
Evaluation Specialist 

US$ 400/day 
 

25 days 
 

Work with and guide the PMU 
and national coordinators on 
monitoring and evaluation 
approaches, best practice 
procedures, frameworks, 
resourcing and reporting, 
including annual work plans, 
indicator definition and
  collection, baselines, 
milestones and targets. 
 

PMU Technical Advisor  US$340/ day  90 weeks  Assist PMU on issues of 
climate change and 
variability and ICZM 

Translations  10,000    Translation of documents 
Regional Consultant  US$ 340/day  14 weeks  Facilitate consensus on data 

sharing of CV&C monitoring 
and research data and 
moderate two regional 
workshops and one expert 
meeting. 

TDA Expert  US$ 340/day  16 weeks  Guide review and assessment 
the implications of likely CV&C 
scenarios and trans boundary 
concerns and prepare and 
moderate the respective 
expert meeting. 
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Appendix 15:   CV&C Vulnerable zones as perceived by countries 
 
Based  on  the  National  reports  submitted  by  the  participating  countries,  the  areas 
identified as most vulnerable to climate change impacts vary according to each country 
in terms of spatial extent and risk exposure to sea‐level rise and storms surges. 
 
Albania  
The most vulnerable coastal zones identified are listed below: 

 Zhuporo (Vlore) 
The region is part of the field of Myzeqe, which from the physical‐geographical viewpoint includes 
the fields on the left side of the lower Vjosa (Vlora’s Myzeqe). Vlora’s Myzeqe lies on the left side 
of  the  lower Vjosa  including  in  its  territory  the hilly  area of Panaja. Most of  the area of Vlora’s 
Myzeqe  is made of  the  field of Novosele,  the  field of Akernia,  the  field of Zhyk – Grykepishe of 
Poro, etc., which  lay between  the Vjosa mouth,  the Narta Lagoon. Together with  the near coast 
part  of  the  Vlora’s  Myzeqe  and  the  Fieri’s  Myzeqe  there  are  considerable  resources  (some 
thousands of hectares which due to the very low relief are flooded for parts of the year or for the 
whole  year).  In  the  north  of  Narta Wetland  and  along  the  coast  where  the  quotas  of  the  land 
surface are lower, on the upper part of the sub argile cover there is a very great collection of salts 
as a result of which these lands are not cultivated at all or they give very low yields. 

 Lalzi (Durres) 
Lalzi bay is situated in the central part of the Adriatic coast of Albania, between Rodoni cape in the 
north and BishtiPalles cape in the south. It is boarded in the north and east by a hilly ridge reaching 
a maximum height of 225 m, while in its south‐east it continues with the drained fields of Qerreti 
and Durresi, formerly salt marshlands. The catchment area of the Lalzi bay is estimated at about 250 
km2. The area is originated from the alluvial sediments of the Erzeniriver which meanders across 
the area. The most of the area is occupied by the agricultural  land, while the once well developed 
hygrophilic flood plain forest has almost disappeared; some small spots of it are still present only 
along the coastline north of Erzeni river mouth. The area has been subject of extensive reclamation 
and deforestation during the last 50 years. The actual wetlands of the area are reminiscence of the 
formerly  widely  extended  marshes.  Being  situated  on  the  Adriatic  coast  it  is  influenced  by  the 
Mediterranean climate of hot dry summers and mild winters with abundant rainfall, temperatures 
range from 38oC‐ 2oC with season exceptions.  

 Patok Beach 
Patoku area is extended in the Rodoni bay that starts north from the mouth of Drini river and ends 
south at the basis of Rodoni cape. The coastline is about 8 km long. The northern part (6 km) of the 
area is located in the District of Laçi and the southern part (2 km) in the District of Durres. Patoku 
lagoon  seems  to  be  endangered  since  the  dune  shoreline  has  locally  disappeared  and  a  recent 
holiday village is now in the sea. However, southwards, a fresh offshore sand bank (1 km long and 
500 m large) is protruding from the river mouth parallel to the coast. 

 Velipoje area (Shkodra) 
This area  is  located  in  the District of Shkodra,  close  to  the border of Montenegro. The borderline 
follows lower Buna River. The Velipoja area has about 8 km of coastline and includes Franc Jozefi 
Island (which  is changing frequently  in shape, presently  joining the coast with a sand bar). Viluni 
lagoon  is  in  proximity  of  the  hunting  reserve  of  Velipoja.  It  is  characterized  by  a  sandy  shore, 
supplied by Buna River  joining Shkodra Lake to the sea. From Shkodra,  located 22 km north, one 
gets to the coastal area through a reclaimed plain with channels, ditches and dams; some marshy 
remains along the road still attract some waterfowl and waders. 

 Karpen (Kavaje) 
The area is located north of the Lagjit Cape in the ending part of the Durres Bay and is part of Kavaje 
district.  It  is  very  used  for  the  beach  tourism  and  a  lot  of  construction  took  place.  The  planted 
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woodland  in  1950  is  very much  damage  and  some  small  spring  pouring  in  the  sea  suffered  the 
human  activities  impacts.  There  are  some  fishery  activity  in  the near  that  causing water  balance 
problem. The area around is a hilly area covered by partially degraded Mediterranean maquis. 

 The delta of Hoxhara Chanel (Vjose‐Seman)  
The  area  includes  several  types  of  habitats:  sand  dunes  well  developed  adjacent  to  Vjosa  river 
mouth; Mediterranean pine  forest of Pishe Poros  (Pishe Poro Fier&Pishe Poro Vlore) 930 ha and 
1050  ha  respectively;  old  river  bed  and  small  coastal  wetlands;  uncultivated  salty  land  and 
agriculture land East of the area. The anthropogenetic factor influence in the dunes is pretty scarce.  
  

Egypt 

The  coastal  zone  of  Egypt  is  seriously  vulnerable  to  the  effects  of  sea  level  rise  and 
changes  in weather  patterns  from both  the physical  and  the  socio‐economic points  of 
view.  The  following  areas  on  the  Mediterranean  coast  have  been  identified  as 
particularly vulnerable to sea level rise: Coastal cities of Alexandria, Port Said, Rosetta, 
Marina, Matruh and Arish; South of Abo Qir bay; and Brullus village. 

The  region  covers  the  coastal  area  of  Abu  Qir  Bay  starting  and  including  the  Rosetta 
branch of the River Nile and Lake Edku. This area hosts many high density urban areas 
such as Rosetta and Edku Cities and Abo Qir Town and  includes high  land cover/land 
use diversity. The area suffers from a number of major problems including shortage of 
institutional  capacity,  excessive  rates  of  erosion,  sea  level  rise  and  water  logging, 
poverty, shortage of awareness and high rates of unemployment.  
 
Croatia 
The  areas, which will  probably  be most  vulnerable  to  a  sea  level  rise  at  the  Croatian 
coast, were identified as follows; 
• Cities: Nin, Zadar, area of Šibenik, Split, Stari Grad on the island of Hvar and Dubrovnik 
• Rivers: the Raša, the Cetina, the Krka, the Zrmanja and the Neretva 
• Lakes: Vransko lake on the island of Cres and Vransko lake near Biograd 
• Western Istrian coast 
• The island of Krapanj. 
 
Montenegro 
According  to  the  current  state  of  knowledge,  the most  vulnerable  areas  in  the  coastal 
zone are: 
1. the river Bojana   and Velika plaža  – with  the sea  level  rise of 35 cm, natural 

flow of the river Bojana will be disabled until its estuary into the sea, delta of the 
river Bojana will disappear, inflow of the river systems which flow into the sea will 
be  disturbed  and  a  big  part  of  the  space  around  rivers will  be  flooded  and  lost, 
particularly where the sea shore is low, like Velika plaža in Ulcinj; 

- the course of the river Bojana will be stopped much before, than it is the case today,       
which means that the whole part of that area, which is now practically on the same 
level with the river Bojana, will be flooded; 

2. due to huge quantities of precipitations in inland mountain areas, enormously big 
inflow of fresh water is expected in the waters of the Boka Kotorska Bay. Almost 
all  that  water  reaches  the  sea  through  the  surface  outflows  or  underground 
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channels and occupies the upper layer of water. Due to the presence of fresh water 
in  the  colder  part  of  the  year,  when  the  temperatures  are  under  00C,  regular 
process  of  frosting‐icing  of  the  sea  will  occur  which  will  create  enormous 
consequences for this resource; 

3. the sea water – waves will make a strong pressure on water springs near the 
coast which are used for water supply and a big number of  springs will be out of 
use because they will contain salty water. 
 

Palestine 

The most vulnerable areas of Gaza Strip are the coastal zone with an elevation less than 
two meters.  These  areas  can  be  affected  by  the  raise  in  sea  level.    That  could  further 
contaminate the nearby aquifers such as the coastal aquifer of Gaza that should provide 
water to 1.6 million Palestinians.  

Syria 

Vulnerable  areas  along  the  Syrian  coastline  can  be  classified  depending  on  the 
nature of impact from climatic changes and variability including erosion, sea level 
rise, and saltwater intrusion.  

1. The  areas of  JounJablah  (south of Lattakia) and Al Hamidiah,  (south  of  the  City  of 
Tartous) are specifically vulnerable to sealevel rise, as the slope of these areas is 
very  gentle  where  a  small  rise  in  sea  level  produces  a  large  inland  shift  of  the 
shoreline. Al‐Hamidiah has a12 km long shoreline about 4  to 10 meters above sea 
level. The uniqueness of  these  two areas makes  them worthy  to account  for when 
dealing with any adaptation measure to combat the negative effects of sea level rise. 
It  is  expected  that  sea  level  rise  will  cause  devastation  to  coastal  properties 
especially when associated with strong storms. Strong storms and winds, associated 
storm  surges will  increase  dramatically  as  a  result  of  climatic  changes.  Storms  as 
strong as 10 Force on the Beaufort Scale already occur a  few times per year along 
the Syrian coast. 

2. Erosion  is  most  pronounced  in  the  northern  part  of  the  lower  coastal  plains 
between  Oum  Al  Tiur  and  Ras  Al  Bassit  area  ,  north  of  Lattakia.  This  area  is 
characterized by lateral promontories running directly from the coastal mountains 
down to the sea. The large number of rivers and streams, combined with the sandy 
structure  of  soil  (on  the  shoreline  and  in  the  lower  coastal  plain) make  the  land 
susceptible  to  various  levels  of  erosions,  especially  where  the  coastal  mountains 
steeply project towards the sea. 

3. Concerning saltwater intrusion, a balance exists between the coastal groundwater 
and seawater throughout the Syrian coastline most of the year. However, saltwater 
may seep into the coastal aquifers in specific areas affecting critical water supplies. 
Saltwater  intrusion  is  evident  in  the  coastal  plains  at  Al  Hamidyeh  close  to  the 
border  with  Lebanon,  AlBassa  near  Banias,  and  Dimsarko  north  of  Lattakia. 
Saltwater  intrusion  occurs  mainly  during  the  dry  months  of  the  year  due  to 
uncontrolled overexploitation of the limited amount of freshwater confined into the 
coastal  aquifer. A  serious  impact  could be  the  eastward migration of  saltwater up 
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the coastal rivers of AlKabir, AlShimaly, AlHussein, and AlKabir Al Janoubi Rivers. As a 
result,  land  salinisation  is  evident  and  soil  salinity  has  reached  levels  by  which 
agricultural production may be severely affected.  
 

Morocco 
The most vulnerable coastal areas are as follow: 

- The low lying areas, especially estuaries and lagoons (coastal plains of Cabo Negro,  
Martil, Lao, Ghiss, Neckor, lagoon Marchica, Moulouya Delta); 
- The coastlines, subjected to dynamic erosion associated with high pressure from 

urbanization (Bay of Tangier, Bay of Al Hoceima, Mdiq‐Fnideq cornice, Saidia coast). 
 
Algeria 
The area most vulnerable to erosion remains the central part of the Bay of Algiers between the mouth of 
the Oued El Harrach and Mohammedia (51.6mand24.4mofsandy beacheslostbetween1959and 1999) 
 
Tunisia 
Major zones at risk to Sea‐level rise identified in Tunisia are the coastal segments that belong to the city of 
Bizerte and its lakeside system, to the northern and central parts of the Gulf of Tunis, to the oriental coast 
of the Cap Bon peninsula, to different segments of the Gulf of Gabes, and to the low islands of the eastern 
coast. 
 
The coast of the Gulf of Tunis, shows many forms of weakness caused by natural factors 
and  also  by  the  conjunction  of  numerous  anthropogenic  interventions  throughout  a 
relatively  long  history. Moreover,  the  coasts  configuration,  and  the  importance  of  the 
low‐lying  areas make  different  sectors  of  this  zone  very  vulnerable  to  SLR,  especially 
those hosting the most important urban and industrial concentration of the country. The 
most  exposed  beaches  to  erosion  are  those  of  the  Gulf  of  Hammamet  and  from  El 
Kantaoui port,  going  toward  Sousse  and Mahdia where  some  tourist  hotels  have  even 
lost an important part of their sandy beaches. 
 
The Kerkenna islands, which are especially characterized by their low topography, made 
by a  succession of  flat  lands, occupied by  some sabkhas,  appear  like one of  the places 
most threatened by SLR. With the scenario of 0.50 SLR, the archipelago risks even to be 
transformed in a great  number of small islands. 
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Appendix 16:  Completed GEF 4 Tracking Tool 
 

The GEF 4 Tracking Tool has been completed.  Please find it included as part of the 
project submission package as a separate Excel file.  
 

 


