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1 INTRODUCTION AND BACKGROUND 

1.1 INCEPTION REPORT AND INCEPTION WORKSHOP  

 

The Inception Phase of UNDP/GEF Project refers to the period from the date of signing of the 

Project Document to the completion of the Inception Workshop (IW). An Inception Report 

(IR) is a key reference document of the Inception Phase in UNDP project management cycle 

and monitoring and evaluation system. It documents any changes in project document, be at 

output level or activity level, with respect to indicators or budget, or concerning management 

arrangement or terms of reference of management organizations or project management 

staff. According to the Project Document of the Regional Project Implementing the Strategic 

Action Programme for the Yellow Sea Large Marine Ecosystem: Restoring Ecosystem Goods 

and Services and Consolidation of a Long-term Regional Environmental Governance 

Framework (hereinafter referred to as UNDP/GEF YSLME SAP Implementation Project or 

UNDP/GEF YSLME Phase II Project), the IR must be prepared and shared with participants at 

least two weeks before the Inception Workshop (IW), an event that will conclude the 

inception phase and formalize various agreements and plans to be decided during the meeting.  

 

The project required that the IW would be held within the first 3 months of project 

participated by those with assigned roles in the project organization structure, primarily the 

participating countries, UNDP China and UNDP/GEF Regional Knowledge Hub for the Asia and 

the Pacific (and UNDP HQ as appropriate) and key partners. The Inception Workshop is crucial 

to building ownership for the project results and to plan the first year annual workplan. The 

IR will be revised in accordance with results of discussion, decisions and agreements made at 

the IW, and will serve as the basis for revision of the Project Document.  

 

On page 64 of the Project Document, the inception workshop is interpreted as to provide 

the project with an opportunity to address a number of key issues, including 

a) Assist all partners to fully understand and take ownership of the project. Detail the 

roles, support services and complementary responsibilities of UNDP/GEF Regional 

Technical Advisor (RTA), UNDP CO/PPR, UNOPS and Secretariat staff vis a vis the 

project team. Discuss the roles, functions, and responsibilities within the project’s 

decision-making structures, including reporting and communication lines, and conflict 

resolution mechanisms. The Terms of Reference for project staff will be discussed 

again as needed.  

b) Based on the project results framework and the relevant GEF Tracking Tool, if 

appropriate, finalize the first annual workplan. Review and agree on the indicators, 

targets and their means of verification, and recheck assumptions and risks. Establish 

mid-term targets against which the project can be evaluated during the mid-term 

review process.  
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c) Provide a detailed overview of reporting, monitoring and evaluation (M&E) 

requirements. The Monitoring and Evaluation work plan and budget should be agreed 

to and scheduled.  

d) Discuss financial reporting procedures and obligations, and arrangements for annual 

audit.  

 

The first Project Board meeting will be held back-to-back with the Inception Workshop. 

Among the important actions of the Interim Commission Council (ICC), or Regional Steering 

Committee (RSC) is to discuss and approve the roles and responsibilities of all project 

organization structures and the first Annual Work Plan (AWP) and Budget.  

1.2 INCEPTION PHASE (MAY 2014 – JUNE 2017) 

 

UNDP/GEF YSLME Phase II Project Document, after signature by GEF Operational Focal Point 

and Project Focal Point of PR China, UNDP CO and UNOPS, became effective on July 11, 2014. 

Based on the Project Document, this four-year project was expected to end on July 10, 2018. 

However, the project went through the stages of the Secretariat restructuring, project revision 

workshop, recruitment of new Secretariat staff and a preparatory meeting to arrive at an 

inception workshop which lasted exactly three years with the inception phase. A project 

extension is anticipated and should be discussed and agreed at the inception workshop.  

 

1.2.1 Secretariat Restructuring  

 

Immediately after the project signature, UNOPS as the Implementing Agency recruited 

CTA/Manager, Environmental Economist, Environment Officer and Administrative Officer to 

initiate the project implementation. Yet the Project was unable to conduct the Inception 

Workshop and the Interim Commission Council Meeting due to a request from PR China to 

revise the Project Document including the Secretariat structure and staffing on the ground 

that “the workload of the current PMO (Secretariat) would be decreased as the projects are 

to be carried out through subcontracts”1.  While the Environment Officer returned one month 

salary to UNOPS followed by a suspension of contract, CTA/Manager, Environmental 

Economist and Administrative Officer were mobilized in May and June of 2015 and remained 

in contractual status until end of their one-year contracts with UNOPS on the ground that “all 

the personnel are still working at the YSLME II Project in accordance with their obligations 

under these [individual contract] agreements”2.  In spite of the contractual status of the three 

Secretariat staff, an Inception Report of whatever quality was not prepared due to the 

proposed restructuring by project partner.  

 

The request of PR China to revise the Project Document resulted in a change of Secretariat 

structure and a workshop discussing “budget revision” proposed by PR China.  Table 1 

 
1 As per exchange of letter between RO Korea and PR China.  

2 As per exchange of letter from UNOPS and project stakeholders. 
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illustrates the previous 6-person Secretariat was downsized to a 4-person Secretariat with 

removal of the posts of Administrative & Finance Officer and Secretary & IT Staff.  

 

To date, the CTA/Manager hired before Secretariat restructuring prepared and handed over 

the following documents to the Secretariat: 

• (Draft) Regional Guideline for the Involvement of Stakeholder Groups in the 

Implementation of the Yellow Sea Large Marine Ecosystem Strategic Action 

Programme 

• (Draft) Guideline for Strengthening Yellow Sea Large Marine Ecosystem Partnership 

• Matrix of responsibilities for UNDP IW Projects executed by UNOPS 

 

Table 1: Previous and current Secretariat structure 

No. Previous PMO structure Current Secretariat structure 

1 Chief Technical Advisor / Manager Chief Technical Advisor / Manager 

2 Environment Officer Environment Officer 

3 Environmental Economists/Investment 

Expert 

Environmental Economist 

4 Administrative & Finance Officer  

5 Administrative Assistant Administrative/MIS/Finance Assistant 

6 Secretary & IT Staff  

 

1.2.2 Project Document Revision 

 

On September 17-18, 2015, UNDP CO organized a workshop participated by PR China, RO 

Korea, UNDP GEF and UNOPS to review and discuss project revisions proposed by PR China to 

keep the project continuously relevant to the national priorities. The workshop aimed to 

achieve the following outcomes: 

1. Clear and common understanding of the project  

2. Agreements reached on project document revisions in line with the UNDP-GEF 

Guidelines 

3. Finalization of date/venue of project inception workshop 

4. Agreement on project operational issue regarding staff management, finical flow, 

reporting and key decisions for project implementation 

 

The proposed revisions took into account: 1) the need for effective and efficient achievement 

of project goal; 2) adaptive implementation; 3) GEF guidelines; 4) focus on demonstration; 

and 5) full utilization of the existing mechanisms and achievement in the 1st YSLME project. 

Specifically, the proposed revisions involved: 1) adjusting the inputs from individual 

consultancy contractual services; 2) addressing budget inadequacy or gaps in project outputs; 

3) enhancing demonstration activities and result replication; and 4) empowering the Regional 

Working Groups.  
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At the workshop consensus was reached on a few proposed changes (i.e. Output 1.3.1 and 

Output 1.3.3), but for the remaining proposals both the delegations acknowledged the need 

to consider modifying the budget arrangement and that the proposed changes were to be 

considered informal in nature and that the changes should be reviewed by Regional Working 

Groups (RWGs) during the upcoming inception phase, or every annual Project Steering 

Committee (PSC) meeting (Interim Commission Council) towards finalizing the budget and 

activities.  

 

The minutes of the workshop is attached as Annex 1 of this report.  

 

1.2.3 Recruitment of Secretariat Staff 

 

After end of contracts of the three Secretariat staff based in Incheon Secretariat, UNOPS 

started to recruit the CTA/Manager, Environmental Economist, Environment Officer and the 

Administrative/MIS/Finance Assistant. The CTA/Manger started to work on November 1, 2016, 

and Environment Officer on March 1, 2017, Administrative/MIS/Finance Assistant on March 

3 and Environment Economist on March 24, 2017. Except the TOR of the CTA/Manger, TORs 

of the Environment Officer and Environmental Economist were revised to enable them to take 

IICA contracts, while the Administrative/MIS/Finance Assistant was a new post with 

integration of the roles of former Administrative Officer, Administrative Assistant and Finance 

Officer and IT staff.  Revised TORs of the three posts will be discussed and adopted at 1st 

meeting of the Interim Commission Council.  

 

1.2.4 Inception Plan and Preparatory Meeting for Inception  

 

In the process of recruiting Secretariat staff, the CTA/Manager prepared an Inception Plan to 

guide the preparation for inception. Based on the project document signed by China PR and 

RO Korea and the key stakeholders, the inception phase was revitalized to focus on the 

following activities as a matter of priority:  

• Establishment of the Management, Science and Technical Panel (MSTP), which 

involves the nomination of National Coordinators (NCs) by the two countries with due 

respect to the internal process and procedure and identification of chairpersons of 

each of the six Regional Working Groups (RWGs);  

• Preparation of a three-year workplan (2017-2019), annual workplan for 2017 and 

procurement plan 2017; and 

• Organize a preparatory meeting focusing on pending issues to be addressed ahead of 

the inception workshop and the Interim Commission Council meeting to be held back 

to back to the inception;  

• Preparation of inception documents, including  

a) Inception report with consensus on revision of activities and budget of the project 

b) List of members of MSTP, RWGs, NWGs, IMCCs and names of NCs 

c) TORs of Interim Commission and its Subsidiary Bodies and Secretariat staff 

d) Annual workplan for 2017-2019 
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e) Project results framework with agreed indicators, targets, means of verification, 

and baseline 

f) Agreements with partners, in particular MOU with NMEMC/SOA and 

demonstration sites, existing and new partners, etc. 

g) Working mechanism, roles and complementary responsibilities of UNDP/GEF RTA, 

UNDP CO, UNOPS, tec. 

 

On January 23-24, 2017, Preparatory Meeting for Inception was held at the Secretariat, 

Incheon, RO Korea participated by 20 officials and experts.  The meeting reviewed the draft 

workplan 2017-2019 with assumption that an extension of full 18 months of project 

implementation would be approved by the CEO/Chair of the GEF Secretariat as agreed by 

UNDP GEF and CO. The meeting resulted in consensus on project end-of-project targets and 

activities in principle, narrowing down the differences to two Outputs of Outcome 4.3.  For 

actual changes in end-of-project targets and activities and budget revisions as contained in 

AWP 2017-2019, please refer to the succeeding Section 4 of this report. Preparatory Meeting 

program and participant list are attached as Annex 2-1 and Annex 2-2 of the report.  

 

1.3 INCEPTION WORKSHOP  

 

The Inception Workshop, i.e. the 1st Meeting of the MSTP, 1st Meeting of the Interim 

Commission Council and Inception Ceremony will be conducted in Seoul, RO Korea in the 

second quarter of 2017. Due to the turn-over of national focal point of YSLME Phase II Project 

in PR China, the Inception Workshop was postponed to July 11-13, 2017. Agenda of the 

meeting and meeting documents are attached as Annex 3.  

 

The two meetings are expected to adopt the following documents and reports:  

1. AWP 2017-2019; 

2. AWP 2017; 

3. Overall project budget (2014-2019) 

4. Procurement plan 2017; 

5. Terms of reference of YSLME Interim Commission and subsidiary bodies, and 

Secretariat staff 

6. Nomination of National Coordinators (NCs), memberships of the Inter-Ministry Co-

ordinating Committees (IMCCs) and the National Working Groups (NWGs) 

7. Membership and TORs of each Regional Working Group (RWG), and Chairpersons of 

each RWG; 

8. Inception report; 

9. Information documents, including the project brochure; and  

10. Guidelines for Strengthening YS Partnership. 

 

The key deliverables and agreements to be reached at the 1st Meeting of the MSTP and 1st 

Meeting of the Interim Commission Council will be discussed in subsequent sections of this 

report.  
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2 STATE OF THE PROJECT IMPLEMENTATION 

2.1 BACKGROUND AND HISTORY OF THE PROJECT 

 

Yellow Sea Large Marine Ecosystem is a water body bordered by China, RO Korea and DPR 

Korea, covering an area of 400,000 km2. Rivers discharge about 1.6 billion tons of sediment 

and 1,500 billion tons of freshwater into the Yellow Sea. The low flushing rate between Yellow 

Sea and East China Sea of one every seven years, combined with weak water circulation, 

makes this sea vulnerable to pollution and its coastal areas highly susceptible to localized 

pollution discharges. Qingdao, Dalian, Shanghai, Seoul/Incheon (RO Korea) and 

Pyongyang/Nampo (DRP Korea) are the five cities with over tens of millions of inhabitants 

bordering the sea. This population replies on the Yellow Sea LME’s ecosystem carrying 

capacity to provide capture fisheries resources in excess of two million tones per year, 

mariculture over 14 million tones per year, support for wildlife, provision of bathing beaches 

and tourism, and its capacity to absorb nutrients and other pollutants.  

 

Yet fishing efforts increased threefold between the 1960s and early 1980s, during which time 

the proportion of demersal species, such as small and large yellow croakers, hairtail, flatfish 

and cod, declined by more than 40 percent in terms of biomass. Other major transboundary 

problems include increasing discharge of pollutants; changes to ecosystem structure leading 

to an increase in jellyfish and harmful algal blooms; 40 percent loss of coastal wetlands from 

reclamation and conversions projects. Severe environmental degradation has cost the country 

approximately nine percent of its gross national income in 20093. This situation has been 

further exacerbated by incomplete legislation and insufficient enforcement. The 

environmental foundation needed to sustain economic growth may be irreversibly altered, 

and the important human health implications of a deteriorating environment such as 

increased agriculture and food contamination and air and water pollution, have resulted in a 

series of efforts to improve the environment. In recent years, the Government aims to 

establish an ‘ecological civilization’ which indicates readiness for environmental 

transformation. 

 

This project builds upon four years of regional cooperation for the sustainable use of the 

Yellow Sea Large Marine Ecosystem (YSLME) put in place by China and the Republic of Korea, 

supported by the Democratic People’s Republic of Korea, the Yellow Sea Partnership and the 

Global Environment Facility (GEF). The initial project completed a regional Transboundary 

Diagnostic Analysis (TDA) and finalized a regional Strategic Action Programme (SAP), the 

implementation of which will be operationalized by the national SAP. The countries bordering 

the Yellow Sea formally endorsed the SAP for the Yellow Sea as follows: PR China on 19 

November 2009, RO Korea on 28 November 2008, and DPR Korea (as observer) on 8 December 

2008. PR China and RO Korea have developed and approved National Strategic Action Plans 

 
3China 2030: Building a Modern, Harmonious and Creative Society. The World Bank and Development Research 

Center of the State Council, 2013. 
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(NSAPs) to implement the SAP at the national level. These NSAPs are consistent with the 

National Biodiversity Strategic Action Programs of PR China and RO Korea. 

 

To assist countries bordering the Yellow Sea in implementing the SAP, the UNDP/GEF YSLME 

Phase II Project was implemented with the objective of fostering a long-term sustainable 

institutional, policy, and financial arrangements for effective ecosystem-based management 

of the Yellow Sea (YS). To achieve this objective, the project will support the formation of an 

YSLME Commission that will oversee the implementation of the SAP; and will support the 

states' efforts to reduce the decline in biological resources and to restore depleted fish stocks 

in the Yellow Sea. 

 

In line with the GEF-5 International Waters (IW) strategic priorities, GEF will assist the 

countries in reaching an agreement on ecosystem-based joint action for the sustainable 

management of the Yellow Sea Large Marine Ecosystem, and to catalyse institutional reforms 

and support the implementation of policies aimed at reducing over-fishing and benefiting 

communities.  

 

Box 1. The YSLME Strategic Action Programme (SAP) 
 
The Strategic Action Programme (SAP) identifies 11 regional targets aimed at maintaining 
the ecosystem’s capacity to provide the provisioning, regulating, cultural and supporting 
services to the region and beyond.  It provides adaptive ecosystem-based management 
actions to reach these targets.  
 
Provisioning Services 
Target 1: 25-30% reduction in fishing effort   
Target 2: Rebuilding of over-exploited marine living resource   
Target 3: Improvement of mariculture techniques to reduce environmental stress  
    
Regulating Services 
Target 4: Meeting international requirements on contaminants    
Target 5: Reduction of total loading of nutrients from 2006 levels   
 
Cultural Services  
Target 6: Reduced standing stock of marine litter from current level   
Target 7: Reduce contaminants, particularly in bathing beaches and other marine  
                 recreational waters, to nationally acceptable level   
   
Supporting Services   
Target 8: Better understanding and prediction of ecosystem changes for adaptive  
                 management including endangered and endemic species   
Target 9: Maintenance and improvement of current populations/distributions and genetic  
                 diversity of the living organisms including endangered and endemic species  
Target 10: Maintenance of habitats according to standards and regulations of 2007  
  
Target 11: Reduction of the risk of introduced species  
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The SAP also suggests regional and national governance actions for the implementation of 
the SAP: 
 
At regional level: 
 
Action 1: creation of a soft, non-legally binding and cooperation based YSLME commission 
Action 2: improvement of effectiveness of legal instruments through regional agreements  
                 and guidelines  
Action 3: Strengthening partnerships with existing regional cooperative institutions; 
Action 4: establishment of a sustainable financial mechanism to support implementation  
                 off the YSLME SAP 
 
At national level: 
 
Action 1: improvement of the coherence and comprehensiveness of legal instruments for  
                 protection of the environment and biodiversity in the contact of sustained  
                 economic development 
Action 2: upgrading national capacity in compliance assurance, enforcement of controls on  
                 fishing activities and regulation of practices with environmental consequences 
Action 3: engagement of local government, private sector and NGOs 
 

The SAP provides the means to secure economic justification of the actions and to monitor 

and evaluate their status and performance. Firstly, the SAP suggests the actions to integrate 

economic analyses into the ecosystem management of the Yellow Sea, providing the basic 

framework and a case study of cost-benefit analyses of the management actions. Secondly, 

the SAP lists performance indicators (i.e., process, stress reduction, and environmental 

status) as well as the mechanism of monitoring and evaluation to determine the 

effectiveness of each action. 

 

There are four components of the project:  

1. Sustainable national and regional cooperation for ecosystem based management. 

2. Improved Ecosystem Carrying Capacity with respect to provisioning services. 

3. Improved Ecosystem Carrying Capacity with respect to regulating and cultural 

services. 

4. Improved Ecosystem Carrying Capacity with respect to supporting services.  

 

The key outcomes sought are:  

1. Establishment of a self-sustaining cooperative mechanism for ecosystem-based 

management. 

2. Recovery of depleted fish stocks and improved mariculture production and quality. 

3. Improved ecosystem health; improved inter-sectoral coordination and 

mainstreaming of ecosystem based management principles at the national level, 

maintenance of habitat areas, strengthened stakeholder participation in 

management and improved policy making. 

4. Skills and capacity significantly developed for region-wide ecosystem-based 

management.  
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The Yellow Sea represents a marine environmental resource shared among the coastal 

countries; hence, GEF involvement is critical in overcoming the geopolitical complexities and 

potential conflict among resource users in the Yellow Sea. 

 

Within the GEF International Waters Strategic Priority 1 (IW-SP1), the project will: 

• address the need for bilateral and multi-lateral programmes of action to enhance fish 

stocks;  

• encourage the implementation of the FAO Code of Conduct for Responsible Fisheries; 

and 

• engage the fishing and mariculture industries in sustainable management solutions 

that provide profit to the stakeholders without harming the Yellow Sea ecosystem.   

 

Within the GEF IW-SP2, the project will:  

• address the reduction of the nutrient loads, in fulfilment of the articles in pollution-

related conventions through translating regional monitoring results into policies and 

providing mechanisms to exchange data among agencies and across borders; 

• establish and improve management plans for the marine protected areas; 

• regularly monitor the impacts of pollutants on habitats, surrounding areas, and 

assessment of affected stakeholders;  

• utilize ecosystem-based approaches and adaptive management schemes to manage 

these transboundary water problems; and 

• cover potential impacts of and adaptation to climate change through management 

actions.” 

2.2 ESTABLISHMENT OF THE COMMISSION AND SUBSIDIARY BODIES 

 

One of the actions envisaged in the YSLME SAP is the establishment of the YSLME Commission 

as a permanent institutional framework to continue and expand current efforts made under 

the first YSLME Project. The Commission is envisaged as a soft, non-legally binding, and co-

operation based institution that will co-ordinate and enhance regional and national efforts to 

apply ecosystem-based management. During the SAP implementation it is envisaged that an 

Interim Commission will be established to serve as the mechanism for discussing and agreeing 

the final structure and details of the permanent commission.  

 

Key achievements during the inception phase are the agreement on the TORs of the Interim 

Commission Council and Subsidiary Bodies and Rules of Procedure of the Interim Commission 

Council. Meanwhile, to operationalize the subsidiary bodies, the two countries will also 

nominate the membership of the subsidiary bodies.  

2.2.1 Organizational structure of the YSLME Interim Commission  

 

According to Annex III of the Project Document, the Interim Commission consists of the 

following bodies: 
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Management, Science and Technical Panel (MSTP), a permanent body shall provide the 

RWGs with managerial, scientific, and technical guidance and the Interim Commission Council 

with managerial, scientific, and technical advice.  

 

Regional Working Groups (RWGs), established at the discretion of the MSTP, will coordinate 

and manage the various activities approved by the Interim Commission Council. Six working 

groups are established with responsibility for coordinating actions at the regional level 

focusing on: fish stocks; sustainable mariculture; habitat conservation; pollution reduction; 

monitoring/assessment; and sustainability (socioeconomics and governance).  

 

Inter-Ministry Coordinating Committee (IMCC) coordinates national activities among 

relevant national ministries and institutions to ensure smooth implementation of national 

efforts in line with regional directions and objectives.   

 

National Coordinator (NC), a full-time position appointed by the IMCC, serves as the primary 

national contact for the RWGs and the Secretariat.  

 

National Working Groups (NWGs) are established at the discretion of the IMCC and are 

responsible for the design and implementation of management actions at the national level.   

 

Secretariat, which is the PMO during the UNDP/GEF YSLME Phase II Project.  

 

 

Reporting:        Communication, co-ordination:      Supporting/service functions: 
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NWG = National Working Groups; RWG = Regional Working Groups; IMCC = Inter-Ministry Co-ordination 

Committee; NC = National Coordinator; MSTP = Management Science and Technology Panel. National and 

Regional Working Groups include Fisheries = F; Mariculture = M; Habitats = H; Pollution = P; Assessment = A; 

and Governance = G. 

 

2.2.2 Terms of reference of Commission Council and its rules of procedure, TORs 

of subsidiary bodies 

 

The 1st Meeting of the Interim Commission Council will adopt the terms of reference of the 

Commission Council and its rules of procedure as attached to Annex III to the Project 

Document. In addition, the Meeting will also review and adopt the revised terms of reference 

of each of the RWGs and the terms of reference of the Chairs of the RWGs. The TORs of each 

RWG specify the goals, objectives, key deliverables and tasks so as to enable each RWG to 

conduct deliverable-oriented planning of activities and budget.  

2.2.3 National Coordinators (NCs), adoption of members of Regional Working 

Groups (RWGs), Inter-Ministry Coordinating Committee (IMCC) and 

National Working Groups (NWGs) 

 

PR China and RO Korea will notify MSTP of nominations of National Coordinators, members 

of IMCC, RWGs appointed by IMCC, and members of NWGs. The 1st Meeting of the Interim 

Commission Council will adopt the membership of the RWGs.  (TO BE UPDATED WITH 

NOMINATOINS FROM COUNTRIES) 

 

2.3 ESTABLISHMENT OF SECRETARIAT 

 

Commission Secretariat is a permanent body shall provide administrative support and 

regional coordination among the bodies of the YSLME Commission, such as the Council, the 

MSTP, the RWGs, and the NCs.  During the SAP implementation, the Secretariat functions will 

be served by the Secretariat which consists of Chief Technical Advisor/Manager, Environment 

Officer, Environmental Economist and Administrative/MIS/Finance Assistant. Recruitment of 

the downsized 4 Secretariat staff following the Secretariat restructuring was initiated in May 

2016 and in about 10 months all the four staff were on board, with Environmental Economist 

starting to work on March 24, 2017.  

 

Project management office (PMO) in Incheon was delivered for project use on April 2, 2015 

with signing of an MOU between UNOPS and Incheon Metropolitan City (IMC) where the IMC 

agreed to provide a free premise of 350 square meters for use until December 31, 2018 by 

the Secretariat in G-Tower, the same building with Green Climate Fund (GCF). Through a 

similar MOU signed on March 1, 2017 between UNOPS and National Marine Environmental 

Monitoring Center of State Oceanic Administration (NMEMC/SOA), the Secretariat Dalian 

Branch acquired a two-room office with a total of 33 square meters as branch office up to 
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November 22, 2019. Similar to IMC, NMEMC/SOA will also ensure availability and supply of 

electricity, water, heating & cooling, and facility management.  

 

Table 2: Hiring of Secretariat staff 

Position 
Vacancy 

Announcement date 
Interview dates work start date 

CTA/Manager 
31/05/2016-
16/06/2016 

24/07/2016 01/11/2016 

Environmental 
Officer 

05/10/2016 – 
08/11/2016 

29/11/2016 – 
30/11/2016 

01/03/2017 

Environmental 
Economist 

28/11/2016 – 
12/12/2016 

12/01/2017 24/03/2017 

Administrative 
& Finance 
Assistant 

31/10/2016 – 
21/11/2016 

04/01/2017 03/03/2017 

 

 

The Secretariat in Incheon procured office furniture, delivered on December 4, 2016, and IT 

equipment, delivered on January 20, 2017. List of furniture and equipment are attached as 

Annex 6-1 and 6-2.  

 

2.4  PROJECT MANAGEMENT ARRANGEMENT 

 

Project management arrangement is clarified in the Project Document and in the MOU 

between UNDP and UNOPS. In the section on Management Arrangements of the Project 

Document, SOA is recognized for having successfully implemented national UNDP-GEF 

projects in China with satisfactory implementation records as a national implementing partner 

and therefore will be engaged in the implementation of activities in this project. The Project 

Document made it clear that the scope of activities and the corresponding budget will be 

determined and approved by the Project Board within the first year of project start.  

 

The MOU between UNDP and UNOPS confirms that UNOPS will be in charge of hiring and 

management of the Secretariat staff, international consultants (IICA holders) and project mid-

term and terminal evaluators, while implementation of other components of the project will 

be discussed between UNOPs and SOA.  At the Workshop on Project Revision held in UNDP 

CO on September 17-18, 2015, UNOPS Cluster Manager reaffirmed that UNOPS could 

subcontract SOA for project management in line with UNOPS standard procedures. 

 

On January 20, UNOPS Cluster Manager, National Coordinator of PR China and CTA discussed 

project management arrangements with senior management of National Marine 

Environmental Monitoring Center of State Oceanic Administration (NMEMC/SOA), the 

institution under SOA hosting the Secretariat Dalian Branch. While it is a technical institution 

in charge of marine environment monitoring, assessment and evaluation and to issue the 
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report of status and charging trends of marine environment, NMEMC/SOA did not seem to be 

ready administratively and contractually in managing the project on behalf of SOA.  

 

In the meeting with Mr. Ke Chang on April 30, new YSLME National Focal Point and Director 

General of Marine Environment Protection Department, the management arrangement was 

not discussed.  

 

In UNOPS cooperative arrangements, national institutions can be engaged to implement 

project activities through a jointly signed Project Cooperation Agreement (PCA) to reflect 

national ownership, leadership and prioritization by national government. The guidance note 

and PCA template are attached as Annex I and II of this document.  

 

Based on initial consultations between the Secretariat and Ministry of Oceans and Fisheries 

of RO Korea and State Oceanic Administration of PR China (SOA), and under the guidance of 

UNOPS, a list of activities and budget to be implemented by SOA under a PCA between SOA 

and UNOPS has been established.  

 

It is envisaged that by signing of a PCA with UNOPS, SOA of PR China can take full 

responsibilities in implementing the activities agreed at the 1st Meeting of the Interim YSLME 

Commission Council. Payment will be made by UNOPS upon delivery of agreed products and 

services in accordance with agreed budget and payment schedule specified in the PCA. The 

implementation of activities covered in the PCA is subject to consensus building on the terms 

of reference and methodologies among members of the respective Regional Working Groups.   

 

 

2.5 EXPENDITURE FOR 2014-2016 

 

From 2014 to 2016, a total of US$422,111.72 were disbursed to cover salary for the three 

hired Secretariat staff before the Secretariat restructuring and the costs of new Project 

Manager, Secretariat and UNOPS.  Detailed cost breakdown is attached in Annex 5-1 and 5-2.  

3 NEW PRIORITIES AND INITIATIVES IN THE YSLME 

 

This section will review the latest development in policies, institutions, investment decision 

making in countries of the YSLME and UNDP and scientific knowledge about the YSLME which 

will in one way or another affect positively or negatively the SAP implementation. The 2015 

assessment of the progress with achievement of the Sustainable Development Strategy for 

the Seas of East Asia (SDS-SEA) conducted by PEMSEA is the most important information 

source in this section.  
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3.1 CHANGES IN GLOBAL DEVELOPMENT AGENDA AND PRIORITIES OF UNDP 

 

3.1.1 SDGs and project relevance   

 

In September 2015, world leaders at the 70th UN General Assembly 2016 adopted 2030 

Agenda for Sustainable Development with its 17 Sustainable Development Goals (SDGs).  

UNDP/GEF YSLME Phase II Project supports and advances the implementation of SDG 14: 

Conserve and sustainably use the oceans, seas and marine resources for sustainable 

development.  

 

Specifically, the project will contribute to the achievement of the following targets of the SDG 

14:  

14.1 Pollution 

14.2 Areas under ecosystem-based approach 

14.3 Ocean acidification (blue carbon) 

14.4 Sustainable fisheries/end IUU 

14.5 Marine Protected Areas  

14.a Increase scientific knowledge 

14.c Implement international ocean law  

 

The program also contributes to the achievements of other SDGs: 

 

 

 

Future project communication on contribution to SDSs will be structured in line with the 

above subtargets. 

3.1.2 Changes of Strategic Priorities in UNDP 

 

Since the signing of the Project Document in 2014, UN system in China including UNDP 

Country Office entered into a new partnership phase with Government of China. United 

Nations Development Assistance Framework (UNDAF) for the People’s Republic of China 

2016-2020 was adopted focusing on three priority areas: 1) Poverty Reduction and Equitable 
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Development; 2) Improved and Sustainable Environment; and 3) Enhanced Global 

Engagement. Relevant to the outcomes of the YSLME Phase II Project is the UNDAF Outcome 

2: More people enjoy a cleaner, healthier environment as a result of improved environmental 

protection and sustainable green growth. Meanwhile the success of the Outcome can be 

measured by the number of hectares of land covered by protected area measures.   

 

UNDP China also adopted Country Program Document 2016-2020, and the project will 

contribute to achievements Output 2.1, 2.2 and 2.4 as illustrated in Table 3 below.  

 

Table 3: revisions to UNDAF and CPD outcomes, Outputs and Indicators.  

Original document  Revisions  

UNDAF 2011-2015 

Outcome 1: 

Government and other stakeholders 

ensure environmental sustainability, 

address climate change, and promote a 

green, low carbon economy. 

UNDAF 2016-2020 

Outcome: 2) More people enjoy a cleaner, 

healthier environment as a result of 

improved environmental protection and 

sustainable green growth. 

UNDAF Indicator 2.3: Number of hectares 

of land covered by protected area 

measures  

UNDP Strategic Plan Environment and 

Sustainable Development Primary 

Outcome:  

Outcome 2:  Citizen expectations for voice, 

Output 2.5: Legal and regulatory 

frameworks, policies and institutions 

enabled to ensure the conservation, 

sustainable use, and access and benefit 

sharing of natural resources, biodiversity 

and ecosystems, in line with international 

conventions and national legislation.  

Output Indicator 2.5.3 Number of countries 

implementing national and sub-national 

plans to protect and restore the health, 

productivity and resilience of oceans and 

marine ecosystems. 

UNDP Strategic Plan Secondary Outcome:  

Output 2.4. Frameworks and dialogue 

processes engaged for effective and 

transparent engagement of civil society in 

national development 

UNDP Strategic Plan 2014-2017: 
 

Outcome 2: Citizen expectations for 
voice, development, the rule of law and 
accountability are met by stronger 
systems of democratic governance  
 

Primary Outcome (Output), indicator and 

secondary Outcome (Output) remain valid. 

Expected CPAP Output(s) Country Program Document for China 
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5.1 A strengthened policy, legal, 

institutional framework for the sustainable 

use of land, water, the conservation of 

biodiversity, and other natural resources in 

fragile ecosystems is enforced.  

5.2 The integration of gender, vulnerability 

assessments, risk reduction and adaptation 

to climate change into local development 

planning and service delivery in support of 

poor communities is promoted. 

2016-2020 

Output 2.1: China’s actions on climate 

change mitigation, biodiversity and 

chemicals across sectors are scaled up, 

funded and implemented.  

Indicator 2.1.3: Extend to which adopted 

regulations, ordinances and standards bring 

about stronger biodiversity protection  

Output 2.2: Regulatory and capacity 

barriers for the sustained and widespread 

adoption of environmentally sustainable 

strategy implementation identified and 

taken up/committed to remove by the 

Government 

Indicator 2.2.2: Number of barriers 

inhibiting the implementation of the multi-

lateral environmental agreements in China  

Output 2.4: Preparedness systems in place 

to effectively reduce risks, prevent crisis 

and enhance resilience at all levels of 

government and community  

Indicator 2.4.1: Number of early warning 

systems for major natural hazards (e.g., 

geophysical and climate-induced hazards) 

and man-made crisis  

Indicator 2.4.2: Percentage of people at risk 

of major natural hazards and man-made 

crisis that are covered by multi-hazard 

preparedness plans  

 

3.2 CHANGING NATIONAL PRIORITIES AND INSTITUTIONS IN CHINA 

3.2.1 13th Five Year Plan (FYP) of Social and Economic Development (2016-

2020) 

 

Government of PR China adopted its 13th Five-Year Plan (FYP) in 2015 which envisions 

deepening reforms towards a more harmonious, ecological and equitable development path.  

Promoting ecological progress and building a beautiful China is written into its FYP for the first 

time. During the 13th five-year period, sustainable development will receive much more 

urgency than before. The need to bring about enduring economic and social development, 
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raise people's living standards, improve social welfare and preserve ecological assets will 

continue to be stressed.  

 

The project is highly relevant to the ocean agenda as contained in the 13th FYP. The project 

components with respect to provisioning, regulating and supporting services are highly 

relevant to the 13th FYP. Under Section 2 on Protection of Marine Resources and Environments, 

PR China will deepen comprehensive management of marine ecosystems, promote the 

development of marine functional areas, improve the spatial layout of offshore areas, and 

ensure that development intensity is appropriate. YSLME Phase II Project will contribute to 

the “strict control of the scale of land reclamation from the sea and assurance of leaving at 

least 35 percent of shoreline natural4” through implementation of Outcome 4.1 of the Project.  

 

Strict control of the intensity of fishing and application and enforcement of a fishing closure 

period remain the key intervention of Outcome 2.1 of the Project.  

 

On pollution reduction, the project will support the demonstration of sewage treatment 

ensuring that “pollutants originating from land can be discharged into the sea only if they 

meet standards, control the total amount of pollutants discharged, and establish an early 

warning mechanism for the carrying capacity of marine resources and its environment5”.  

 

The marine ecological red line mechanism to be implemented during the 13th FYP period will 

provide opportunity of project intervention in achieving the target of keeping the critical 

coastal habitats of YSLME intact. Project intervention on setting up an MPA network to protect 

among others critical habitats for shorebirds and endangered spotted seals contribute closely 

to “Strengthening the protection of rare marine species” as specified in the 13th FYP.  

 

The 13th FYP confirms that China will continue to “improve dialogue and cooperation 

mechanisms with neighboring countries regarding maritime issues, and promote pragmatic 

maritime cooperation”.  

 

3.2.2 Institutional Development 

 

Established in 1964, State Oceanic Administration (SOA) of China is the competent authority in 

charge of sea use, maritime rights and interests and law enforcement, marine eco-environment 

protection, ocean survey and scientific research, protection of islands and seas, ocean 

observation and forecasting, marine hazards warning among others. It coordinates the 

formulation of marine development strategy and national plans for ocean development 

programme, major marine functional zoning scheme, marine eco-environment protection, 

marine economic development, island protection as well as the supervision of the 

implementation. SOA is administered by Ministry of Land and Resources of China.  

 

 
4 13th FYP of Social and Economic Development of PR China 

5 ditto 
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In 2013, the People’s Congress of the PR China adopted the proposal of the State Council to 

establish the National Ocean Committee to coordinate marine affairs in the country. In the 

same year, China established its Coast Guard as a functional unit of State Oceanic 

Administration. It has unified the law enforcement roles of China Marine Surveillance, the 

coast guard forces of the Ministry of Public Security, the fisheries law enforcement command 

of the Ministry of Agriculture, and the maritime anti-smuggling authorities of the General 

Administration of Customs.  

 

As for implementation of the UNDP/GEF YSLME Phase II Project, the Department of 

International Cooperation is taken over by Department of Marine Environment Protection 

(DMEP) as the National Focal Point (NFP). Department of International Cooperation will play 

supporting roles to SAP implementation in particular communication with the Secretariat.    

 

 

3.2.3 New Policies, Plans and Targets with respect to ECC of Provisioning, 

Supporting and Regulating Services 

 

Marine Functional Zoning Plan 2013 

 

With Law on the Administration of the Use of Sea Areas adopted in 2001, China has 

established the marine functional zoning, sea area use right and fee system for the use of sea 

areas. In accordance with statute, marine function zoning plans at national, provincial and 

municipal (county) levels are to be developed and approved. In support of implementation, 

specific regulations are developed and adopted, including technical directives for the division 

of marine functional zonation, and regulations on accreditation of entities to conduct surveys, 

exploration and assessment of sea use projects. In 2013, the third version of national marine 

function zoning plan was adopted by the State Council, which has targeted to leave intact at 

least 35 percent of national coastlines and to designate 5 percent of its coasts and seas under 

MPAs by 2020. Marine functional zoning plans have been prepared and revised in the all 

coastal provinces and cities.  

 

Blue Bay Action Plan for Pollution Reduction  

The 13th FYP will also support the Blue Bay environment improvement programs to carry out 

water pollution governance and comprehensive environmental improvement efforts in 

Jiaozhou and other bays which are a part of the YLSME, and to develop artificial wetland in 

land reclamation areas in Liaodong Bay. Since 2016 China has incentivized local governments 

to adopt integrated approaches to addressing coastal and marine challenges through 

innovative investment modalities to leverage knowledge and financing from private sector 

through public private partnership in sewage treatment, beach management, sea water 

desalinization, etc. In YSLME, Rizhao, Dalian, Qingdao, Weihai, Yantai are selected as 

demonstration sites in the action plan.  

 

New Targets to Reduce Fishing Efforts   
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Much progress has been made in 2016 in implementation of the Yellow Sea Large Marine 

Ecosystem Strategic Action Programme (YSLME SAP) through government co-financed 

programs and initiatives. In particular, China has set the national targets to reduce 20,000 

fishing boats with a total capacity of 1.5 million kW and reduce fish landings by 15 percent 

during 13th FYP. In the field trip to Jiangsu and Shandong from April 5-12, the Secretariat was 

informed that a reduction in fishing subsidy would make the buyback scheme more easily to 

be implemented. It is reported that registrations to participate in the buyback scheme 

outnumber the planned quota in Weihai City, Shandong, in 2017. Specific fishing boat 

reduction target for Yellow Sea is under development. In addition, a universal fishing closure 

period in Chinese coastal waters from May 1 to Sept 16 will be imposed by Ministry of 

Agriculture to restore the declining fish stock.  

 

Ecosystem Protection Conservation Plan (2013-2020)  

 China has four categories of MPAs. Marine Nature Reserves (MNR) aiming at conservation 

and Marine Special Protected Areas (MSPA) focusing on sustainable use of marine resources. 

As of 2015, 93 national MPAs are designated covering a total area of more than 100,000 km2. 

Other types of MPAs include national ocean park administered by SOA and aquatic genetic 

resources conservation areas managed by Ministry of Agriculture. A workshop organized by 

UNESCAP-ENEA recognized training and study visits as a key area of cooperation.  

 

In 2014, the State Council adopted the National Ecosystem Protection and Conservation Plan 

(2013-2020). Developed by 12 line ministries under the coordination of National Development 

and Reform Commission, the plan covers terrestrial, coastal areas, Bohai Sea, Yellow Sea, East 

China Sea and South China Sea and lists 12 sea areas as priority for protection and 

conservation. Ecological disaster prevention and control, ecosystem restoration, designation 

of MPAs, monitoring and inventory are highlighted as the major areas for support up to 2020.  

This plan will serve as an important basis for developing the YSLME MPA Network under 

project support.  

 

Marine Ecological Civilization Demonstration  

 

In 2012, SOA initiated development and accreditation of marine ecological civilization 

demonstration zone in China’s 11 coastal provinces following the adoption of ecological 

civilization as a new development concept by the 18th Congress of the Chinese Communist 

Party which advocates respect of nature, living with nature and protecting nature. Through 

the accreditation scheme, SOA hoped coastal cities and counties could integrate the concept 

of marine ecological civilization into economic, political, cultural and social development 

programs and projects.  Key areas of marine ecological civilization demonstration focus on 

initiatives, programs and projects in relation to rationalization of industrial structure and 

transformation of development pattern in coastal areas; strengthening management and 

control of pollutant discharge into sea; strengthening marine ecosystem conservation to 

improve marine ecological safety; and raising the awareness of marine ecological civilization. 

In the same year, SOA also published indicator system to guide the performance assessment 
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of demonstration effectiveness and impact. With 24 demonstration zones being approved, 

SOA plans to set up a total of 40 demonstration zones by 2020.  

 

National Marine Key Function Zone Scheme 

 

In 2010, the State Council published National Key Function Zone Scheme, a strategic, basic and 

mandatory plan for coordinated national development giving particular regard to ecological 

security. The plan categorizes land into four different zones with varied focus for development, 

i.e. priority development, key development, restricted development and forbidden 

development. Development policies for each type of zones are specified, as well as the 

incentive policies to implement policies in particular measures pertinent to restricted 

development and forbidden development zones which harbor the country’s 25 key ‘Ecological 

Function Zones’ (EFZ) that must be protected and managed sustainably. Marine key function 

zoning is one of the priority tasks identified in the 12th FYP (2010-2015). Ecological 

compensation including fiscal transfers is one of the key mechanisms to implement the zoning 

scheme.  

 

NBSAP 2011-2030 

 

A revised National Biodiversity Strategy and Action Plan (NBSAP) of PF China (2011-2030) was 

approved by the State Council in 2010. It identifies 35 priority areas for marine and coastal 

conservations, including Bohai Sea, East China Sea and Taiwan Strait, as well as the South 

China Sea. As of June 2014, China has established a network of 240 MPAs including Marine 

Special Protected Areas (MSPAs) to protected its coastal and marine biodiversity, representing 

3.23% of jurisdictional sea areas. PR China aims to achieve 5% coverage of coasts and seas by 

2020 to cover majority of the 98 priority areas for protection identified in the 2010 National 

Biodiversity Strategy and Action Plan (NBSAP).  

 

3.2.4 Ocean Education and Training, Capacity Development 

 

Over 20 universities and colleges in China have marine programs. In 2011, SOA, Ministry of 

Education, Ministry of Science and Technology, Ministry of Agriculture and Chinese Academy 

of Sciences jointly publish Guidelines for National Marine Human Resource Development 

Medium- and Long-Term Plan in support of implementation of land and sea integration and 

marine economic development strategy. The program seeks to increase the ocean-related 

human resource base from 2 million people in 2010 to 4 million by 2020 in the area of scientific 

research, ocean engineering, marine resource development and use, public services, ocean 

management, high-tech and international cooperation. Ocean-related sectors and coastal 

provinces are required to develop appropriate measures to implement the Guidelines.  

3.2.5 Incentive Policies for Environmental Financing through Public-Private-

Partnership 
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Public private partnership (PPP) is a partnership arrangement between public sector and 

private sector and it has proven to be useful approach to mobilizing financing and expertise 

of the private sector to enable public sector to deliver improved public services. PPP has 

numerous forms including a performance-based management framework that ensures the 

quality of public services and reduction in costs. An enabling policy, legal and institutional 

environment for PPP development at the national level is critical.  

 

In September 2014, the Ministry of Finance of China promulgated the policy to promote PPP. 

With this policy, infrastructure projects such as railways, public hospitals, vocational schools 

or universities, and urban public services including urban transportation, wastewater 

treatment facilities and energy infrastructure are expected to receive stronger support from 

PPP initiatives in China. In the same year, Ministry of Finance established China PPP Center to 

oversee the PPP development in China through development of policies, technical guidelines, 

capacity development and promotion of PPP at different administrative levels. PPP Guideline 

was also developed to streamline the process of project identification, preparation, 

procurement, implementation, transfer and other matters related with projects. Treatment 

of wastewater and solid waste, building and operating waste-to-energy power plants, sea 

water desalinization are typical project with support. Facilitation of partnership building 

between finance and oceanic administration and between public and private sector is a 

potential area of support in addressing contaminants from land-based sources in 

demonstration cities in YSLME Phase II Project.   

3.2.6 Challenges to coastal and ocean governance in China 

 

In the review of China’s implementation of Sustainable Development Strategy for the Seas of 

East Asia conducted by PEMSEA, the following challenges to coastal and ocean governance 

are identified in China, which will affect the successful implementation of the YSLME SAP: 

 

• Segmented ocean management mechanism.  China adopts a management system that 

integrates overall supervision and sectoral and hierarchical management where the 

functions of resource development and resource management departments overlap. The 

segmented management system has artificially divided the marine ecosystem as a 

functional unit into different areas of supervision and management by different agencies, 

thus, compartmentalizing the rules and functions of an integrated marine ecosystem. The 

situation fails to solve marine ecological-environmental problems across administrative 

borders and agencies due to the limitations of the management mechanism that lacks 

coordination and a common and coherent enforcement of the laws. 

 

• Legislative system fails to consider ecosystem approach. Some existing laws and 

regulations were developed to address the development, utilization, protection and 

management of sectoral marine resources. On one hand, the sector laws over-stress the 

importance and peculiarities of certain species of marine resources and its development 

and utilization under sector management and pays improper attention to the needs and 

benefits of other industrial sectors and marine resources. A situation is created where 

prominence is given to sector features, a lack of coordination among different sectors and 
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conflicting regulations and policies are issued by various departments. The result is an 

absence of a united national ocean policy.  On the other hand, many laws and regulations 

pay more attention to the contents and structure of common, similar and general 

environmental protection issues, therefore, failing to adapt to the ecosystem-based 

integrated ocean management due to lack of solutions to practical environmental issues 

in different regions, and more specifically, due to the lack of regional environmental 

management legislation. 

 

• Disconnection between land and sea environmental protection programs and action 

plans. Planning and implementation of pollution mitigation programs at the national, 

regional and local levels and coastal and ocean management programs have not 

considered watershed and its connection to the sea. This has failed to effectively link 

ocean planning with watershed-wide planning as well as sea use planning and land use 

planning. Integrated decision-making between marine environmental protection and 

coastal regional development should be further strengthened. 

 

3.3 NATIONAL PRIORITIES AND INSTITUTIONS IN DPR KOREA 

 

In the review conducted by PEMSEA regarding the status of implementation of SDS-SEA in DPR 

Korea, the following information about the institutions and environmental status of the 

country are synthesized to fill the gap of knowledge about this YSLME partner country.  

 

 

3.3.1 Institutional Context 

 

In DPR Korea, the National Coordinating Committee for Environment (NCEE) is tasked to 

coordinate marine and coastal management affairs. The Ministry of Land and Environmental 

Protection (MLEP) is the main body responsible for environmental management and policy 

development in coastal areas to improve and maintain sustainability of the country’s coastal 

and marine resources. The Ministry of Fisheries (MOF) undertakes studies, research, and 

Total Population 24,052,000 (2008) 

Forecast Population Average annual population growth rate 0.86% 

(2010-2015) 

Percentage of Population 

within 100km of the coast 
93% (2000) 

No. of coastal provinces, 

cities, municipalities 
7 provinces (North Pyongan, South Pyongan, North Hwanghae,  

South Hwanghae, North Hamgyong, South Hamgyong, and 

Kangwon) and Nampho City (2010) 

Land Area 123,188 km2 

Area of territorial sea 

(up to 12 nautical miles) 
12,654 km2 

Length of coastline 1,800 km 
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experiments in the field of fisheries. The Ministry of Land and Marine Transport (MLMT) is 

responsible for ports and other maritime affairs such as promoting sea waterway transport 

system development and maritime trading.  

 

3.3.2 Coastal Ecosystems and Biodiversity  

 

DPR Korea’s coasts, seas, and rivers are home to 850 species of fishes, 348 species of mollusk, 

58 species of echinoderm, 30 species of marine mammals, and various seaweeds. The rich 

coastal and marine areas of the country are faced with threats posed by coastal development, 

wastewater discharge and climate change. Agricultural runoff, deforestation, sedimentation 

and others are among the causes of habitat degradation and biodiversity loss in the country. 

The percentage of territorial waters with established marine areas protection/conservation 

initiatives is 10% in 2010. 

3.3.3 Fisheries and Aquaculture 

 

Fisheries resources of the country are facing pressure from over-exploitation and some stocks 

are in a critical state from excessive fishing for more than 10 years.  Growing population and 

the reduction of support to the fishery sector that has caused the weakening of the deep-sea 

fishery capacity are the key drivers. This has, in turn, increased pressure on the inshore and 

coastal areas fisheries resulting to the decline of shells, sea cucumbers, sea urchins and flat 

fish stocks. Development of aquaculture industry to meet food demand is a priority in the 

Country.  

 

 

3.3.4 Pollution reduction/waste management 

 

Growing population, coastal development and other activities exert pressure to the rivers of 

DPR Korea as the increase in water demand and the lack of wastewater treatment and sewage 

management cause the decrease in the water quality of the country’s rivers resulting to algal 

blooms, red tide occurrences and their resulting health impacts. There has been an increase 

in the volume of untreated domestic sewage, industrial wastewater, and solid hazardous 

wastes for the past years causing the pollution of the Taedong River in particular. The 

weakened natural purification capacity caused by the construction of the West Sea Barrage 

has further aggravated the situation of the Taedong River. In addition, nutrients from 

fertilizers being used by the agriculture sector are loaded to the rivers and coasts of the 

country. 

3.3.5 Challenges and gaps 

 

The State of Environment report of UNEP for DPR Korea has identified some challenges to 

ensuring the management of habitats and biodiversity in the country. This includes problems 

in terms of integrating and coordinating various actions related to biodiversity such as 

legislation/organization, construction of facilities to protect human resources, scientific and 
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technical development, education and training, buildup of information management systems 

and international cooperation. Gaps in the existing laws related to biodiversity and resources 

protection like lack of coverage on the genetic resources and other relevant issues and aspects 

of habitat and biodiversity conservation and management have also been identified as major 

challenges. Other challenges include poor technical capacity in environmental monitoring and 

studies such as lack of baseline studies, research and field work on various aspects of coastal 

and marine exploitation and development activities, lack of funding in environmental 

monitoring and assessment initiatives, and lack of investment in developing and building 

environmental infrastructure and in developing and utilizing science-based information and 

technology in the management of coastal and marine areas.  

 

3.4 INSTITUTIONS, OCEAN POLICIES AND PLANS IN RO KOREA 

 

 

3.4.1 Institutional Development  

 

Marine and Fisheries Development Committee, established under the Framework Law on 

Ocean and Fisheries Development (2002), is the highest level of national ocean coordination 

mechanism in RO Korea chaired by the Prime Minister. The Central Coastal Management 

Council established under the Coastal Management Act is chaired by the Vice Minister of 

Ministry of Oceans and Fisheries (MOF). At the local level, Local Coastal Management Councils 

were established in 2000 and chaired by the Vice Governor or Vice Mayor.  

 

As far as UNDP/GEF YSLME Phase II Project is concerned, the Ministry of Foreign Affairs 

(MOFA) is the national focal point while MOF coordinates the implementation of the project 

with technical support form Korean Ocean Management Corporation (KOEM), which was 

serviced by KORDI (now known as KIOST) during the first phase of the project.  

 

Total Population (2010) 49.4 million 

(Statistics Korea, 2012) 

Forecast Population (2025) 51.4 million (Statistics Korea, 2012) 

Percentage of Population within 

100km of the coast 
100% (WRI, 2001) 

Administrative districts and 

major cities 
9 provinces, 1 special city and 6 metropolises (Statistics Korea, 

2010) 

Land Area 100,148 km2 (MLTM, 2011) 

No. of islands 3,358 (MLTM, 2011) 

Area of territorial sea 
 

Length of coastline 

443,838 km2 (MLTM, 2011) 
 

13,509 km (MLTM, 2011) 
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3.4.2 Major National Policies relating to YSLME SAP Implementation 

 

Major national strategic plans and policies in RO Korea relevant to SAP implementation 

includes Basic Plan for Ocean and Fisheries Development (Ocean Korea 21), Marine 

Environment Management Plan, Integrated Coastal Management Plan and Marine Ecosystem 

Conservation and Management Plan.  

 

Basic Plan for Ocean and Fisheries Development (Ocean Korea 21) 

 

Framework Law on Ocean and Fisheries Development, basic law on coastal and ocean 

management and blue ocean strategy in RO Korea triggered the adoption and implementation 

of the 2nd Basic Plan for Ocean and Fisheries Development (2011-2020) in 2011. The 2nd Basic 

Plan comprises 5 strategies and 26 actions: 1) ensuring healthy and safe use of ocean; 2) 

developing ocean science and technology as a new growth engine; 3) promoting high-quality 

ocean-based culture and tourism; 4) strengthening shipping and logistics in view of the 

growing economies of East Asian region; 5) fortifying national jurisdiction on ocean territory 

and securing global centers for ocean-related activities.        

 

Marine Environment Management Plan 

 

The Marine Environment Management Act (2007) contains provisions on setting the marine 

water quality standards, managing pollution from land and ships, controlling oil pollution from 

ships, and creating marine environment management corporation. In accordance with this 

Act, the comprehensive framework plan for marine environment management was developed 

and implemented and renewed every five years, with the 4th Comprehensive Marine 

Environment Management Plan (2011-2020) being implemented since 2011. The Plan is based 

on the principles of ecosystem-based management, integrated approach, local participation, 

and respecting global environmental standards. The 4th Comprehensive Plan envisions RO 

Korea’s seas as clean and productive in 2020. The Plan encompasses five strategies: 1) 

strengthening land-based pollution management system; 2) strengthening ocean-based 

pollution response capacity; 3) conserving the health of the marine ecosystem; 4) ensuring 

marine management responding to climate change; and 5) building national capacity for 

marine environment management.       

 

Integrated Coastal Management Plan  

 

The Coastal Management Act (1999) provides that Integrated Coastal Management Plan shall 

be formulated and implemented. The 1st ICM Plan (2000-2010) focused on balancing coastal 

development and environmental protection in order to ensure sustainable growth of the 

country, while the 2nd ICM Plan (2011-2020) was developed under the guidance of principles 

such as ecosystem-based management; protection of public property; enhancing 

transparency and predictability; responding to climate change and disaster; and enhancing 

effectiveness. With the vision of creating ECHO (Ecosystem, Co-ordination, Human and Ocean) 

coastal areas, the 2nd Plan contains 5 strategies and 259 actions: 1) applying marine spatial 



26 

 

planning schemes; 2) enhancing marine ecosystem health and coastal scenery; 3) responding 

to coastal climate change and disaster; 4) strengthening coastal governance; and 5) enhancing 

institutional arrangement for coastal management.  

 

Chapter III of the Coastal Management Act (1999) on designation and management of sea 

areas for coastal use classifies the coastal sea areas into four purposes: use, conservation, 

special and management. The four types of sea areas are further broken down into 19 

functional districts. Coastal zoning mechanisms are incorporated into local ICM plans since 

2009. The implementation of local ICM plans including the coastal zoning plans has resulted 

in the proportion of coastal waters for “Swimmable and Fishable Uses” increasing from 79% 

in 2007 to 88% in 2012. 

 

Marine Ecosystem Conservation and Management Plan 

 

In order to ensure systematic protection and conservation of the marine ecosystem of RO 

Korea, the country enacted the Marine Ecosystem Conservation and Management Act in 

2006, which acts as a framework law for marine ecosystem management. It stipulates various 

activities including regular marine ecosystem survey, establishment of ecosystem information 

system, habitat and species protection, establishing marine protected areas (MPAs), 

conserving marine biodiversity, etc.   

 

The 1st Marine Ecosystem Conservation and Management Plan (2009-2018) is a 10-year 

operational strategy of the Act. It envisions RO Korea creating future wealth by maintaining 

healthy marine ecosystems in Korean waters. The objective of the Plan is to maintain a balance 

between the use and conservation of marine ecosystems in order to promote sustainable 

development of marine bio-resources. 

 

The 1st Plan comprises five strategies: 1) maintaining a balance between the use and 

conservation of marine ecosystems; 2) enhancing marine biodiversity through protection of 

major species and habitats; 3) applying a gradual approach to marine ecosystem restoration; 

4) encouraging public participation in marine ecosystem policy implementation; and 5) policy 

reform for effective marine ecosystem management.     

 

3.4.3 Biodiversity conservation and MPA 

 

Ministries of Ocean and Fisheries (MOF), Ministry of Environment (MOE) and Cultural Heritage 

Protection Administration (CHPA) are the main management authorities of MPAs. Of 71 

broadly defined MPAs, 11 are designated Marine Protected Areas (253 km2) under Marine 

Ecosystem Conservation and Management Act and 13 are Wetland Protected Areas (231 km2). 

Muan Wetland Protected Area, a RAMSAR site, is the first coastal wetland protection area of 

ROK and also a site of the Northeast Asia Marine Protected Area Network (NEAMPAN).  

 

Existing capacity development program include 1) MPA training programme in collaboration 

with NOAA for government officers, NGOs, MPA stakeholders and experts in Korea, 2) ROK-
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Wadden Sea cooperation for exchange of experiences in management, monitoring of 

waterbirds, eco-tourism, etc.; and 3) annual MPA summit and 4) Tidal flat visitor center 

network.  

3.5 SYNERGIZING IMPLEMENTATION OF INTERNATIONAL CONVENTIONS AND 

PROTOCOLS IN YSLME 

 

Both PR China and RO Korea are active in participating in multilateral environmental 

agreements (MEAs). Table 4-1, 4-2, 4-3 and 4-4 illustrates 23 pieces of conventions, 

agreements and protocols related with marine and coastal environments joined by countries 

in the Seas of East Asia6. 

 

In the first phase, the national and regional governance studies identified the following major 

international and regional legal agreement and non-binding guidelines: UNCLOS, 1972 

Convention on the Prevention of Marine Pollution by Dumping of Wastes and Other Matter, 

1973 International Convention on the Prevention of Pollution from Ships and its 1978 Protocol, 

CBD, RAMSAR Convention, FAO Code of Conduct for Responsible Fisheries, and Agreement on 

Environmental Cooperation between the Government of the Republic of Korea and the 

government of People’s Republic of China, and the Republic of Korea and China’s bilateral 

Fisheries Agreement for the Yellow Sea.  

 

In this phase, implementation and enforcement of these conventions, agreements and 

protocols under YSLME SAP framework could be a new area of collaboration between the two 

countries to synergize their efforts in YSLME.  A review of the implementation mechanisms of 

these MEAs and identification of optimal ways to apply ecosystem-based management in 

fulfilment of the obligation of the two countries will have useful demonstration effects to the 

international community.   

 

 

  

 
6 PEMSEA. 2015. Regional Review of SDS-SEA Implementation. 
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Table 4-1: Ratification of multilateral environmental agreements by PR China and RO Korea 

 
Legend: 

• Numbers represent year of ratification/accession 

• Y - Participated in the Conference 

• W – Withdrawn 

• r – ratification 

• a – accession 

• s – signature 

• A – acceptance 

• ^ Signature 

• **Only at conference; does not indicate status of current participation 

• *Year of entry into force 

• AA – approval 
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Table 4-2: Ratification of multilateral environmental agreements by PR China and RO Korea  
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Table 4-3: Ratification of multilateral environmental agreements by PR China and RO Korea  
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Table 4-4: Ratification of multilateral environmental agreements by PR China and RO Korea  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
Legend: 

• Numbers represent year of ratification/accession 

• D – Denounced 

• app—approval 

• S-- signature 
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4 REVISED WORKPLAN AND BUDGET  

4.1 OVERALL CONSIDERATIONS 
 
At the Preparatory Meeting for Inception held on January 23-24, the draft workplan for 2017-
2019 was presented by CTA/Manager to invite review and discussion on project results at 
Outcome level and activities at Output level. In revising the project activities and budget, the 
following considerations were taken into account:  
 

▪ consistency of results and activities across project documents (in particular 
consistency of activities and results among Section 2.4 on objectives, outcomes, 
outputs and activities, Section 3 on results framework and Section 4 on budget notes); 

▪ clear logic in theory of change;  
▪ keeping project interventions relevant to changes in institutional, policy and 

investment contexts;  
▪ result-oriented and performance-based resource allocation to activities;  
▪ maximizing the contribution to establishing a sustainable regional framework 
▪ adoption of a whole-of-society approach and stakeholder engagement; 
▪ promoting collaboration between the two countries and with stakeholders at all 

levels; 
▪ keeping the agreed objectives and outputs unchanged to avoid going through the 

process of GEF Secretariat approval;  
▪ keeping budget changes in any component within 10% 
▪ use the signed Project Document as the basic document 
▪ taking into consideration of the agreements reached between stakeholders at the 

September 2015 workshop on project revision 
 
It is hoped that these considerations or principles can help resolve conflicts in budgeting, 
planning and mobilization of inputs in the project.   

4.2 CHANGES IN RESULTS FRAMEWORK AND ACTIVITIES 
 
Based on the principles agreed between UNDP and two countries, and after consultation at 
the representatives of the two countries and experts at the Preparatory Meeting for Inception, 
the following revisions to project activities under various Outputs have been made.  
 
4.2.1 Changes in results and activities 
 
Component 1: Ensuring sustainable regional and national cooperation for ecosystem based 
management, based on strengthened institutional structures and improved knowledge for 
decision making 
 
OUTCOME 1.1 Regional governance structure, the YSLME Commission established and 
functional, based on strengthened partnerships & regional co-ordination; wider stakeholder 
participation and enhanced public awareness. 
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In the project results framework, two end-of-project targets are specified. At the Preparatory 
Meeting for inception, the end-of-project target of “Functioning YSLME Commission” is 
revised as follows to measure the success of outcome 1: 
 
1. Functioning YSLME Commission, indicated by: 1) MOU or Joint Declaration signed on 

establishment of the YSLME Commission; 2) legal personality of YSLME Commission or 
other arrangements established; 3) TDA and SAP revised and adopted as a subsidiary 
document of the MOU or Joint Declaration; and 4) quality management system of the 
Secretariat put in place 

 
In commensurate with the newly proposed targets, the following new activities are added and 
budgeted to the Output 1.1.1, the only Output under Outcome 1.1: 
 
1. evaluate the NSAP implementation and update the TDA and develop policy 

recommendations of the SAP (2020-2030)  
2. prepare, agree to and implement a roadmap for a sustainable regional mechanism for 

implementation of the SAP; 
3. identify, agree and establish legal personality or other arrangement of the Secretariat to 

enable it enter into agreements with other legal entities; and  
4. establish quality management system of the Secretariat including financial management 

system, HR rules and regulations, staff code of conduct, audit mechanism, program 
management, etc.  

 
Project Organigram 
 
Based on the Project Document, the relationship between the YSLME Commission is serviced 
the Secretariat with the responsibility for among others preparing annual summaries of costs 
and draft budgets for the subsequent year, and providing technical assistance and advice to 
the NPCs as required. In Annex III of the TOR of YSLME Commission and Subsidiary Bodies, the 
Secretariat is to provide “administrative support and regional co-ordination among the bodies 
of the YSLME Commission, such as the Council, the MSTP, the RWGs, and the NCs.”. In the 
organigram illustrated in the Project Document, the relationship between YSLME Commission 
and the Secretariat is however indicated as “communication and coordination”, which does 
not reflect the narrative description of the relationship of the two operational units. In the 
Organization Framework of the YSLME Commission, a revised version of the organigram, the 
relationship between the two organization is updated as reporting and support services by 
the Secretariat to the YSLME Commission. (Figure 6) 
 
OUTCOME 1.2 Improved inter-sectoral coordination and collaboration at the national level, 
based on more effective IMCCs 
 
At the Preparatory Meeting for Inception, one target is revised and two new targets are added 
to Outcome 1, namely: 

1. At least one meeting (original: two meetings) of IMCC every year and functioning 

coordination, to keep consistent with TOR of IMCC; 

2. NSAP and implementation plans adopted; and 
3. NSAP implementation reports prepared and distributed in Interim Commission Council 

meetings in 2020 
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Output 1.2.1, National level agreements regarding ecosystem-based management actions, 
policies, regulations and standards promulgated 
 
Under this Output, three new activities are added to support the update of TDA and SAP in PR 
China and RO Korea: 

1. Assemble data and update National SAP implementation plan for 2018-2020; and  
2. conduct consultation and adopt NSAP and Implementation Plan by IMCC 
3. prepare NSAP implementation review reports and make strategic and policy 

recommendations 
 
Figure 6: Organizational framework of YSLME Commission as presented in the Project 
Document 

 
 

Reporting:  Communication, co-ordination:  Supporting/service functions: 

 

NWG = National Working Groups; RWG = Regional Working Groups; IMCC = Inter-Ministry Co-ordination 

Committee; NC = National Co-ordinator; MSTP = Management Science and Technology Panel. National and 

Regional Working Groups include Fisheries = F; Mariculture = M; Habitats = H; Pollution = P; Assessment = A; 

and Governance = G. 
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In addition, membership of the IMCC of RO Korea is also updated as follows, as the roles of 
fisheries management which was assumed by Ministry of Agriculture, Food and Rural Affairs 
is now integrated into the newly formed Ministry of Oceans and Fisheries (MOF).  

• Ministry of Foreign Affairs (MOFA) as the focal point agency; 

• Ministry of Oceans and Fisheries (MOF); 

• Ministry of Environment; and  

• Ministry of Unification 
 

OUTCOME 1.3 Wider participation in SAP implementation fostered through capacity building 
and public awareness, based on strengthened Yellow Sea Partnership and wider stakeholder 
participation; improved environmental awareness; enhanced capacity to implement 
ecosystem-based management 
 

End of project target 1 - “40 Partnerships” be revised as follows: 

1. 40 MOUs and other collaborative arrangements with regional and national partners 
for training, advocacy, and joint programming in environment cooperation and 
management for implementation of YSLME SAP; 

 

The following new end-of-project targets are proposed:  

2. YSLME Partnership guidelines prepared and agreed to guide the partnership 
development   

3. legal clearing house populated with environmental laws of China and RO Korea in 
Chinese, English and Korean languages 

4. interactive and visualized project website launched informing stakeholders of the 
status and trends of ecosystem carrying capacity 

5. YSLME internship program initiated and implemented to support knowledge capture 
and awareness raising activities 

 

The following new activities will be conducted to achieve the above new targets:  

1. Develop Regional and National Guidelines regarding the involvement of Stakeholder 
groups in the implementation of the Yellow Sea SAP management actions 
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2. design, establish, maintain and support an interactive YSLME Partnership portal with 
functionalities of helpdesk, search, partner website linkage, component integration, 
virtual EBM-LME academy in three English, Chinese and Korean languages 

3. populate portal legal clearing house with support of a fully functioning internship 
program 

 

OUTCOME 1.4 Improved compliance with regional and international treaties, agreements and 
guidelines 

 

In the Project Document, actions needed to improve compliance, scope of coverage and 
enforcement of legal instruments are comprehensive which might not be able to be achieved 
during the project timeframe. Therefore, at the Preparatory Meeting, the participants agreed 
to delete the following activity while focusing on development of regional guidelines in order 
to incorporate the FAO Code of Conduct for Responsible Fisheries into the YSLME 
Commission’s context: 

 

Deleted activity:  

• developing regional guidelines on matters not covered in detail by the United Nations 
on the Law of the Sea, Convention on Biological Diversity and Ramsar Convention, 
including pollution discharge from sea-based (e.g. mariculture) and atmospheric 
deposition of pollutants, which is critical to nutrients and other elements.  

 

Newly added activity as: 

• Technical assistance to develop national standards and management measures to 
comply with regional guidelines of Code of Conduct for Responsible Fisheries and 
conduct of trainings.  

 

In the end-of-project target, the following is added: 

• new/revision of existing laws included in legislative agenda 

 

OUTCOME 1.5 Sustainable financing for regional collaboration on ecosystem-based 
management secured, based on cost-efficient and ecologically-effective actions 

 

For the existing end-of-project target, a modifier is added which reads as follows: 

1. financing agreement for YSLME Commission between countries reached for another 
5 years from 2020 on, and government funding secured in year 2019 

 

Component 2: Improving Ecosystem Carrying Capacity with respect to Provisioning Services 

 

This component provides the strategic responses to the fisheries industry including 
mariculture.   
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Figure 7. Annual cataches (tonnes) reported from 1950 to 2015 in the YS (SAU, 2017) 

The primary fisheries overexploitation as identified in the TDA is with Pacific Herring and 
Japanese Anchovy, and in spite of the overall yield from capture fisheries in the Yellow Sea as 
a while appeared to be fairly stable there is an evidence of change in comparative yields of 
different species. The data from the Sea Around Us project (SAU, 2017) confirms that there 
has been irregular but sustained growth in fisheries harvests from the Yellow Sea7 (Figure 7). 
Catches in the Yellow Sea increased from 120,000 tones in 1950s to more than 1.1 million 
tones around 2015, far exceeding the 0.6 million tones maximum sustainable yield (MSY) 
estimated by Global International Waters Assessment of the Yellow Sea (GIWA 2005).  

 

Due to fisheries resources overexploitation since the 1980s in the Yellow Sea, the 
commercially important long-lived, high trophic level, piscivorous bottom fish have been 
replaced by the low-valued short-lived, low trophic level planktivorous pelagic fish.  Survey 
data of YSFRI up until 2013 implied the percentile of higher trophic level species declined 
continuously in recent years.  

 
In the YS region, there has been a marked decline in the mean trophic level of fish landed of 
about 0.1 in the last 56 years (SAU, 2017).  Studies suggest that in the Yellow Sea this rate 
could be a higher, as much as 0.14 per decade due to the replacement of piscivorous and 
omnivorous fish by planktivorous fish8. It is also important to note that the mean trophic level 
of the main commercial species in the Yellow Sea has decreased due to dietary changes, 
climate change induced changes in availability of dietary items and over-fishing of the prey 
items of carnivorous fish9. 

 
7 SAU (2017) Sea Around Us Project.  http://www.seaaroundus.org 
8 Zhang B., Tang Q., Jin X. (2007) Decadal-scale variations of trophic levels at high trophic levels in the Yellow 

Sea and the Bohai Sea ecosystem.  Journal of Marine Systems 67: 304-311 

 
9 UNDP/GEF (2009) The Strategic Action Programme for the Yellow Sea Large Marine Ecosystem.  UNDP/GEF 

YSLME Project, Ansan, Republic of Korea: pp 52 

 

http://www.seaaroundus.org/
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Figure 8: Trophic index of fish caught in the Yellow Sea between 1950 and 2015 (SAU 2017) 

The trends of overexploitation suggest that the project responses are still valid and relevant.  

 

OUTCOME 2.1 Recovery of Depleted Fish Stocks as Shown by Increasing Mean Trophic Level 

 

The project document only has one end-of-project target, which is “Fishing boat numbers 
substantially reduced by 10%, in line with the 2020 target of 30% reduction. However, this 
Outcome has an output focusing on alternative livelihoods of fisherfolks through microfinance 
and tax rebate and therefore it was agreed at the Preparatory Meeting to include a new target 
as below to this Outcome: 

 

End of project target: Livelihoods of affected fisher folks maintained at pre-buyback scheme 
level or increased at 2 demonstration sites.  

 

OUTCOME 2.3: Enhanced and sustainable mariculture production, by increasing production 
per unit area as means to ease pressure on capture fisheries 

 
Integrated Multi-Trophic Aquaculture (IMTA) refers to the farming of different aquaculture 
species together in a way that allows one species’ wastes to be recycled as feed for another. 
Typically, IMTA systems combine an aquaculture species that requires external feeding (e.g. 
salmon and other finfish) with species capable of deriving nutrients from the wastes of the 
‘fed’ species. By recycling nutrients that would otherwise be wasted, IMTA systems offer 
aquaculture communities the potential of increased economic gains. IMTA systems lead to 
environmentally benign aquaculture practices through the reduction in waste products in the 
marine environment – as well as a decreased risk of algal blooms and cloudy water. 
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IMTA has two principal objectives: reduce pollution, and increase productivity and profit. It 
achieves these by recycling waste streams from conventional monoculture fed finfish 
aquaculture and providing them as secondary raw materials (food) for the growth of 
additional aquaculture products. The result is a production unit that uses manufactured fish 
feed and embedded energy input more efficiently and releases less potentially damaging 
effluent (organic and inorganic) into the surrounding environment. Critically it moves the 
process from unsustainable monoculture fish farming to multi crop production from the one 
controlled environment or ‘fish farm’. 
 
IMTA is synonymous with eco-effective management of industrial value chains, where the 
concept of eco-effectiveness proposes the transformation of products and their associated 
material flows such that they form a supportive relationship with ecological systems and 
future economic growth. The goal is not to minimize the cradle-to-grave flow of materials, but 
to generate cyclical, cradle-to-cradle ‘metabolisms’ that enable materials to maintain their 
status as resources and accumulate intelligence over time (up cycling). IMTA can close 
nutrient cycle, sequester carbon and generate more revenue to communities without 
increasing the negative environmental impact on the Aquaculture Areas. 
 
The overarching context for scaling up IMTA is the increasing global demand for seafood 
against a background of overfishing and depletion of wild fishery stocks and maricuture-based 
pollution. FAO estimates that 52% of fisheries are fully exploited with no further increases 
anticipated, 19 % are over exploited and 8 % depleted, with only a small number having the 
chance to recover from depletion. Global marine capture fishery production declined from 
80.2 million tons in 2006 to 78.9 million tons in 2011, a decrease of 1.6 per cent.10 During the 
same period, marine aquaculture production increased from 16 million tons in 2006 to 19.3 

 
10 FAO 2012. The State of World Fisheries and Aquaculture 2012. FAO. Rome 
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million tons in 2011, a 20.6 per cent increase in production11. Asia- including South Asia, South-
East Asia, China and Japan is projected to make up 70% of global fish consumption by 203012. 
Global aquaculture production will need to grow by at least 4% per year to meet projected 
demand by 2030 at which point aquaculture would account for about 60% of global seafood 
consumption. 
 
The environmental challenges presented by marine aquaculture are serious worldwide. 
Shrimp farming has primarily accounted for the loss of 26% of mangroves in Southeast Asia 
from 1980 to 200513. The depletion of the mangrove ecosystem has exposed the coastal areas 
to increased risk from tsunami, storm surges and coastal erosion. In the case of marine fish 
cage farming, the greatest impact on its surrounding environment results from large amounts 
of organic wastes, in the form of uneaten food, feces, and excretory products which may cause 
localized hyper-nutrification that leads to eutrophication. 14  Water quality, sediment 
chemistry, benthic communities, marine life and sensitive habitats are all on the sustainability 
agenda, not to mention fish health, genetic issues, and sustainable source of food for the 
farms. To this we can add escapees impact on marine ecosystem, including spread of disease, 
alien introductions of invasive non-native species, pollution from chemicals and medications 
used in marine aquaculture and animal welfare. 
 
In summary, the potential for environmental imbalance in marine aquaculture is significant 
and when things go wrong, not only the environment suffers, but the social and economic 
consequence on aquaculture communities can be devastating. Driven largely by increasing 
wealth and urbanization, it is estimated that aquaculture production will reach between 65 
and 85 million tones by 2020 and between 79 and 110 million tones by 2030. As an illustration 
of the potential environmental impact of this growth, in the absence of significant innovations 
and improvements in management and technology, a production level of 100 million tones by 
2030 (excluding seaweeds) will lead to environmental demands that will be between 2 and 
2.5 times greater than 2008 levels for all the impact categories studied.15  
 
Scaling up IMTA is imperative and has great potential not only in YSLME but also in other 
regions of the world as an important growth area for blue economy. Close partnership with 
IW:Learn in conducting regional training courses of IMTA, and annual conference on 
sustainable mariculture to exchange experiences and engagement of private sector for 
investment in IMTA and other environmentally friendly mariculture practices such as bio-floc 
and shellfish restoration in intertidal mudflats could the potential areas of intervention of 
YSLME Phase II Project.  
 
Output 2.3.1 Widespread practice of sustainable mariculture, where appropriate, increasing 
productivity and reducing pollution 
 

Under Output 2.3.1 of this Outcome, the Project accordingly will explore suitable sites with 
appropriate environmental and economic conditions to replicate integrated multitrophic 

 
11FAO 2012. The State of World Fisheries and Aquaculture 2012. FAO. Rome  
12 Fish to 2030: Prospects for Fisheries and Aquaculture 2014 [ World Bank, FAO, International Food Policy 

Institute]  
13 FAO, 2007.  
14 Fang Jianguang et al. Case Studies of Integrated Multi-Trophic Aquaculture in Sangou bay, Yellow Sea 

Fisheries Research Institute, Chinese Academy of Fishery Sciences, China.   
15 Hall, S.J., A. Delaporte, M. J. Phillips, M. Beveridge and M. O’Keefe. 2011. Blue Frontiers: Managing the 

Environmental Costs of Aquaculture. The WorldFish Center, Penang, Malaysia. 
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aquaculture (IMTA) and heterotrophic mariculture techniques. Meanwhile, the following 
activities are redesigned after the Preparatory meeting to achieve the Outcome targets.  

1. Develop regional guidelines for IMTA, including nutrient reduction and disease 
diagnosis, prevention and warning 

2. Develop GAP for IMTA 
3. survey of coastal areas suitable for operation of IMTA, and economic analysis of 

benefits for replication of IMTA across YSLME and China 
4. Develop national plan to promote IMTA 
5. implement national strategy to increase public awareness of benefits of ecosystem-

based fishery management and IMTA 
 
Output 2.3.2 Adoption of integrated multi-trophic aquaculture (IMTA) where appropriate 
 
This output is designed to adopt IMTA as an environmentally friendly mariculture methods 
and technology through three demonstration sites. To further replicate IMTA, the Preparatory 
Meeting further suggested to add the following activities to promote widespread of IMTA: 

1. prepare an IMTA training module 
2. Conduct one IMTA training workshop in collaboration with IW:Learn 
3. knowledge sharing on IMTA and replication elsewhere through conduct of two 

international conferences 
 
Component 3: Improving Ecosystem Carrying Capacity with respect to Regulating and 
Cultural Services 
 
OUTCOME 3.1 Ecosystem health improved through a reduction in pollutant discharge (e.g. 
nutrients) from land-based sources 
 
For this Outcome, the project results framework only indicates 10% reduction in N discharges 
every 5 years as end-of-project targets. Taking into account the need for regional agreements 
on pollution monitoring guidelines and data sharing mechanisms which are substantive 
progress of regional collaboration, the following targets are also suggested: 

1. agreed pollution monitoring guideline and monitoring network and harmonized 
methodologies; 

2. agreement on data and information sharing mechanisms between China and RO 
Korea, and between YSLME Project and other organizations; 

3. investment secured for demonstration in reduction of inorganic nitrogen, phosphate, 
fecal substances, heavy metals and POPs from investment projects (2 in China and 2 
in RO Korea); 

4. 10% reduction in N discharge during project cycle (2014-2019); 
 
To achieve these targets, the following activities are proposed under Output 3.1.1 and Output 
3.1.2: 
 
Output 3.1.1: Reduced pollutant levels by enforcement and control in demonstration sites 

1. Establish regional pollution monitoring guideline, environmental quality standards 
and network based on any existing ones: harmonize regional methodology and update 
regional monitoring guideline including for emerging contaminants 

 
To catalyze investment in nutrients to contribute to 10% reduction in N, the following 
activities will be undertaken: 
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2. Support to apply modelling & calculate nutrient loading in hot spots/ critical habitats: 
2 pilot sites in China and 2 sites in RO Korea; 

3. review of control mechanisms from point sources and evaluate facilities and 
equipment to control/reduce discharge from industrial and municipal sources and 
control/mitigation mechanisms of pollution from point sources 

4. Economic analysis of reduction of nutrients for better environment and ecosystem of 
the pilot sites 

5. organize training on operation of PPP to provincial and demo site government officials 
from finance, environment, and ocean management sectors 

6. prepare two bidding documents for local governments to mitigate nutrients using PPP 
7. support to negotiation in contracting 

 
OUTCOME 3.2 Wider application of pollution-reduction techniques piloted at demonstration 
sites 

 

Under this Outcome, one activity is added to facilitate the wider application of pollution 
reduction techniques piloted at demonstration sites: 
 

1. Develop regional strategy for using wetlands as nutrient sink 
 
OUTCOME 3.3 Strengthened legal and regulatory processes to control pollution 
 
In the Results Framework, end of project targets of this Outcome is “Develop evaluation tools, 
in the first year, to assist in harmonizing national and provincial legislation to improve coastal 
water quality in Shandong, Jiangsu and Liaoning provinces”.  At the Preparatory Meeting for 
Inception, this target was revised as “two economically profitable business developed 
benefiting from new provincial policies and regulations developed or harmonized to enable 
investments in recycling uses in Shandong, Jiangsu and Liaoning provinces”. In addition, a new 
target has been added to cope with emerging priorities in marine litter management:  
 
End of the Project Targets: 

1. guidelines for microplastics monitoring and assessment agreed by China and RO Korea; 
 
In commensurate with the newly proposed target, the activity has been modified as follows: 
 

1. review of international and regional instruments and policies on waste management, 
guidelines on marine litter monitoring and assessment, and develop a harmonized 
regional microplastics monitoring and assessment guidelines 

 
OUTCOME 3.4 Marine litter controlled at selected locations 
 
Under this Outcome two targets are set at the end of the project, including “Established 
regional database in the first year, and significant reduction in the quantities of marine litter 
at selected beach locations”. Yet the project activities primarily include review of policies and 
baseline survey, public awareness activities and data collection, without specific clean-up 
activities that will directly result in the “significant reduction in the quantities of marine litter 
at selected beach locations”. The following three activities have been proposed: 
 

1. support demonstration projects to implement programmes for cleaning marine litter 
through PPP;  
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2. implement regular community-based approach for reducing marine litter; and  
3. provide support to start-up for local recycling enterprises 

 
 
Component 4: Improving Ecosystem Carrying Capacity with respect to Supporting Services 
 
One of the Outputs of the project is the development of a YSLME Biodiversity Conservation 
Plan based on assessment of distribution of endangered and threatened marine mammals, 
spawning, nursery and feeding grounds, cold water mass, and endangered migratory 
waterbirds, etc. In recent years, some studies have been done by both government agencies 
in charge of migratory species and research institutes because of increasing opportunities of 
funding opportunities for research on migratory species in China.  
 
 

 

 

 

 
 
 
Bird conservation priority areas were evaluated by Institute of Geographical Sciences and 
Natural Resource Research of Chinese Academy of Science. The study found that 67 of the 
110 priority sites lie outside protected areas, and some critical habitats for waterbirds are not 
covered in any type of protected areas especially in Jiangsu (Figure 9). In particular, five coastal 
habitats critical for migratory waterbirds identified by the study could serve as the basis for 
MPA expansion and conservation to achieve the target of maintaining areas of critical habitats 
at baseline level under Outcome 4.1 (Table 5). 
 

Table 5: Five coastal habitats critical for migratory waterbirds and in need of priority 

protection in China (Blueprint of Coastal Wetland Conservation and Management in China, 

2016) 

Figure 9. Distribution of Ramsar sites and Important Bird Areas (a) and conservation gaps (b) and 
irreplaceability index (the on the right) of in China's coastal wetlands.  

Note: NNR = National Nature Reserve (incl. marine special 
protected area), PNR = Provincial Nature Reserve, NR = other nature reserves. 
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Provinces  Location  Importance  Recommendations  

Liaoning 

Dandong Port Coast 

located outside Yalu 

River Estuary 

Nature   

The last and main staging site for 
many waders to feed before they 
migrate northward to the breeding 
site, one of the most important 
sites for energy supply; supports 
nine threatened species of water 
birds, and 20 species of water 
birds whose population has 
reached 1% of their global 
populations according to the 
Criterion 6 of the Convention on 
Wetland. 

Expand existing Yalu 

River Estuarine 

Reserve 

Jiangsu 

Rudong Mudflat 

(including Xiaoyang 

Kou) 

A staging site along the eastern 
line of EAAF, habitat for spoon-
billed sandpiper, a critically 
endangered species under IUCN. 
143 spoon-billed sandpipers were 
recorded in a survey. Recorded 10 
threatened species of water birds, 
and 32 species of water birds 
whose population has reached 1% 
of global population. 

Establish new 

protected area 

Ganyu Mudflat 

A key staging site for migratory 
water birds including relict gull 
(VU), great knot (VU) and Eurasian 
oystercatcher (LC). It has record of 
six threatened species of water 
birds, and four species of water 
birds whose population has 
reached 1% of global population 

Establish a new  

reserves as soon as 

possible for effective 

protection 

Lianyungang 

Mudflat (including 

Linhongkou and 

Liezikou) 

Home to bedrock coasts and sandy 
coasts, main staging site for 
many water birds, including 
Dalmatian pelican (VU) and 
Chinese egret (VU). Recorded 10 
threatened species of water birds, 
and 33 species of water birds 
whose population has reached 1% 
of global population. 

Establish a new 

protected area 

 

Dongtai Mudflat 

(including 

Qionggang and 

Tiaozini) 

 

Important staging site for many 
migratory birds along EAAF, 
represented by spoon-billed 
sandpiper (CR) and Dalmatian 
pelican (VU). Recorded two 
threatened species of water birds, 
and four species of water birds 
whose population has reached 1% 
of global population. 

Expand existing 
Yancheng Reserve, 
or establish a new 
reserve; eradicate 
Spartina 
alterniflora 

 

 

 
OUTCOME 4.1 Maintenance of current habitats and the monitoring and mitigation of the 
impacts of reclamation 
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Under this only output of Outcome 4.1, the project seeks to develop and implement a regional 
(YSLME-wide) Biodiversity Conservation Plan for biodiversity conservation with specific 
targets for habitat and species conservation which represents a significant achievement of the 
project in regional cooperation. Therefore, the Preparatory Meeting for Inception agreed to 
include the following as an end-of-project target and putting one target under a different 
Outcome: 
 

1. YSLME Biodiversity Conservation Plan adopted and habitat management guidelines 
and actions integrated into sectoral plans;  

2. Move the target of “increase 3% total areas as MPAs” under Outcome 4.2 on MPA 
networks strengthened in the YSLME”, which will intervene to expand the areas of 
coastal and marine habitat taking into account of ecological connectivity.  

 
Output 4.1.1: Agreement at all levels to implement the relevant management actions to 
regulate new coastal zone reclamation projects 
 
In order to achieve the target of “maintaining areas of critical habitats at baseline level”, the 
following activity has been proposed: 
 

1. Harmonize valuation methodologies, standards, and guidelines for evaluation of the 
effectiveness and impact of ecosystem-based restoration projects  

2. conduct regional and national workshops to share experiences and good practice of 
restoration projects in relation to assessment methodologies, standards and 
guidelines 

 
In implementation of these activities under Output 4.1.1, close collaboration will be made 
with Institute of Geographic Sciences and Natural Resources Research of Chinese Academy of 
Sciences (IGSNRR/CAS), PR China, in scoping follow-up actions having identified and confirmed 
the areas of critical habitats.  For findings of the study of the Institute, please refer to Section 
4.2 of this report.  
 
OUTCOME 4.2: MPA Network strengthened in the Yellow Sea 
 
As mentioned in the previous section, the target of “increase 3% total areas as MPAs” is added 
as a new target under this Outcome. In addition, this Outcome has also included the following 
as a new target benefitting from development and implementation of a 5-year workplan for 
YSLME MPA Network (YSMPAN) and the annual MPA forum on knowledge and experiences 
sharing:  
 

1. 10% increase in METT scores of demonstration MPAs; 
 
Under Output 4.2.1: MPA networks strengthened in the YSLME, there are no changes to 
activities.  
 
OUTCOME 4.3: Adaptive Management mainstreamed to enhance the resilience of the YSLME 
and reduce the vulnerability of coastal communities to climate change impacts on ecosystem 
processes and other threats identified in the TDA and SAP 
 
For this Outcome, one of the end-of-project targets is CC adaptation strategies incorporated 
in regional strategies such as Yellow Sea Cold Water Mass (YSCWM) and plankton communities. 
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Currently there does not exist a regional strategy on YSCWM and plankton communities 
through during the demonstration projects in the first phase the impacts of climate change in 
the YS ecosystem in particular the impacts on the plankton community had been studied. It is 
therefore necessary for the project to conduct further monitoring and studies for better 
understanding of relationships between the changes in sea surface temperature and 
characteristics of YSCWM as a fish habitat and structure of plankton communities, and 
identifying appropriate adaptive strategies. Based on the project document, major efforts on 
adaptive management in response to climate change will include preparation of regional 
strategies on adaptive management, site-based ICM plans established by PEMSEA to enhance 
climate resilience for selected sites in YSLME.  
 
At the Preparatory Meeting for Inception, RO Korea delegation requested further review of 
the proposed development or update of provincial CC adaptation strategies and integration 
of CC adaptation into ICM plans. Subsequently RO Korea suggested the activities under this 
component be referred to a review by the Regional Working Group, mostly likely the Regional 
Working Group on Monitoring and Assessment.  
 
Given the focus of the Phase II project of YSLME on implementation of the SAP, the Secretariat 
is in the view that while developing or updating provincial CC strategies and integrating CC 
adaptation into ICM plans of local communities are to the interest of China as the sole GEF 
grant recipient country, resources can be allocated to “monitoring and studies of 
relationships between the changes in sea surface temperature and characteristics of 
YSCWM and structure of plankton communities” so as to achieve the end-of-project target 
of “CC adaptation strategies incorporated in regional strategies such as Yellow Sea Cold Water 
Mass (YSCWM) and plankton communities”. With this, the activity in relation to development 
of regional strategy for adaptive management will be revised as follows:  
 
“Activity 3: monitoring and studies of relationships between the changes in sea surface 
temperature and characteristics of YSCWM and structure of plankton communities and 
development of regional strategy for adaptive management” 
 
Subsequently, the following two activities are amended in accordance with results of Activity 
3: 
 
Activity 4: workshops and training programs on climate change and its impact on coastal and 
marine ecosystem services and adaptation; 
 
Activity 5: develop CC adaptation ICM model framework plan or strategic framework plan for 
2 coastal cities and provinces 
 
The project document also plan to identify conservation areas and habitats for migratory 
species which is already well studied by Geographic Sciences and Natural Resources Research 
of Chinese Academy of Sciences (CAS), PR China. Given this, it was agreed at the Preparatory 
Meeting for Inception to remove this activity.  Therefore, it is suggested that the title of the 
Output 4.3.1 be changed as: 
 
Output 4.3.1: Regional strategies adopted and goals agreed; site-based Integrated Coastal 
Management (ICM) plans enhancing climate resilience, in place for selected sites in YSLME;  
 
Taking into account the above, the end-of-project targets of Outcome 4.3 will be revised as 
follows: 
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1. 1, CC adaptation incorporated in regional strategies in response to changing 
characteristics of YSCWM and structured plankton communities  

2. 2 coastal ICM model framework plans in coastal provinces and cities incorporate CC 
adaptation to improve climate resilience 

 
OUTCOME 4.4 Application of ecosystem-based community management (EBCM) preparing 
risk management plans to address climate variability and coastal disasters 
 
In Output 4.4.1 - Public awareness of Yellow Sea environmental problems enhanced; strong 
local support for and awareness of demonstration activities, the project will sponsor a 
network of NGOs, based on the Yellow Sea Partnership established during the first project, to 
work together in implementation of the YSLME SAP, and building public awareness of 
environmental issues and problems in the Yellow Sea. To this end, the Preparatory Meeting 
for Inception agreed to enhance public awareness of Yellow Sea environmental problems and 
local support to demonstration activities for application of ecosystem-based community 
management through implementation of the Small Grant Program proved as an effective 
approach for project to reach out at community level. The proposed activities read as follows: 
 
Activity 1. design and implement a small grant program to support NGOs and community-
based organizations in conducting participatory adaptation planning, preparedness and 
management, awareness raising for implementation of YSLME SAP; review of SGP and award 
criteria, and M&E system 
 
Activity 2: implement the SGP and conduct M&E, communication and other management 
activities. 
 
In Output 4.4.2 - established monitoring network; regular basin-wide assessments; enhanced 
information exchange; periodic scenarios of ecosystem change; allocation of 1% of project 
budget for IWLEARN activities, a new activity will be undertaken to increase the knowledge 
base and capacity of national and local government for application of EBM. This activity will 
mobilize international and national experts to prepare 12 training modules on EBM in LME 
based on the demonstration and experiences of the YSLME Project in phase I and Phase II, 
including: 

1. EBM in LME: conceptualization 
2. ecosystem carrying capacity - fish restocking 
3. ecosystem carrying capacity – IMTA 
4. ecosystem carrying capacity - habitat-based and food-chain based approaches for 

habitat conservation 
5. ecosystem carrying capacity: MPA networking 
6. social safeguards in fishing boat buy-back scheme 
7. ecosystem carrying capacity: contaminants from river-sea interaction and 

atmospheric deposition 
8. design, plan and implement an integrated ecosystem-based monitoring system of LME 
9. synergizing implementation of environmental treaties and agreements using EBM 

approach in LME  
10. economic valuation: concept and practices in YSLME - case studies of IMTA, 

assessment of impacts of coastal and marine habitat modifications, effectiveness of 
fishing both in areas and in time 

11. ecosystem carrying capacity: case study of algae blooms in YSLME 
12. ecosystem carrying capacity: case study of Jellyfish outbreak in YSLME.    
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The project will establish close collaboration with IW:Learn in preparing the training modules.  
A virtual EBM-LME academy will be established on YSLME website to enhance the replication 
and dissemination of the experiences of the YSLME project. To the extent possible, the 
modules will be made available in English, Chinese and Korean to adapt to the local needs. In 
the Preparatory Meeting, both countries emphasized the need to publish a report of phase I 
project achievements. The new activities will read as follows: 
 
Activity 8: printing of phase I technical report; 
Activity 9: develop/adapt training modules in virtual EBM/LME academy   
 
With these new activities of the two Outputs, two new end-of-project targets have been set 
up: 

1. improved awareness, knowledge, participation and preparedness to impact of climate 
change at community levels in YSLME region; 

2. 12 training modules prepared for increased knowledge base and critical mass of 
expertise on EBM for dissemination and transfer at local levels; 

4.3 REVISED INDICATORS OF THE RESULTS FRAMEWORK  
 
To measure the progress of the project implementation and improvements in environmental 
and/or social status and economic benefits, it is important to establish at the inception stage 
and implement a monitoring and evaluation program including scientific research to provide 
scientific knowledge and environment information on the status of marine environment, and 
apply adaptive management.  The UNDP/GEF YSLME Phase II Project is meant to facilitate the 
implementation of the SAP and help set up such a M&E system to enable application of 
adaptive management of YSLME.  
 
YSLME SAP has set up the indicators and sub-indicators of monitoring and evaluation 
containing 5 process indicators and 5 process sub-indicators, 4 stress reduction indicators and 
11 stress reduction sub-indicators, and 3 environmental status indicators and 7 sub-indicators. 
Using these indicators as a reference and taking into account the revisions to end of project 
targets, the indicators of the Project Results Framework have been revised and attached in 
Table 6. These indicators will be reviewed and discussed at the 1st meeting of the MSTP and 
adopted by the 1st meeting of the Interim Commission Council.  

4.4 REVISED WORKPLAN AND BUDGET 
 
The total GEF grant to the second phase of YSLME Project is US$7,562,430. From signing of 
the project document to the end of 2016, a total of US$422,111.72 were disbursed, with a 
remaining budget of US$7,140,318 to be programed for 2017-2019.  
 
4.4.1 Overall budget for 2014-2019 
 
Table 7 is a revised project workplan and budget integrating the expenses of 2014-2016 and 
budget for 2017-2019 to enable the project team and stakeholders to have an overall view of 
the project budget. To note the budgeting up until end of 2019 is based on the assumption 
that the project will have a full extension of 18 months allowable by the GEF Secretariat.  
 



49 

 

4.4.2 Budget variance across component after revision 
 
Table 8 explains the shift of budget across components.  Overall, comparing with budget at 
signing of the Project Document, Component 1 budget is reduced by 7.33% and Component 
4 was reduced by 4.1%, while component 3 is increased by 9.6%.  
 
4.4.3 Workplan and budget for 2017-2019 
 
The revised workplan and budget for 2017-2019 has been prepared and discussed at the 

Preparatory Meeting for Inception. It contains details on project targets at outcome level, 

titles of components, outcomes, outputs and activities, and budget lines, budget and 

allocation during the three years. New targets and activities as discussed in previous sections 

are illustrated as well for full transparency of the project workplan to project partners and 

stakeholders.   

4.4.4 Workplan and procurement plan for 2017 
 
Table 9 is the annual workplan plan of 2017. In total, US$ 1,639,090 is budgeted, which 
amounts to US$1,794,804 taking into account project management costs.   
 
Table 10 is the procurement plan for 2017, which contains a total of 1 Project Cooperation 
Agreement, 16 subcontracts and 710 days of individual consultant services.   
 
The PCA will be signed with State Oceanic Administration (SOA) authorizing it to implement 
activities in the four components of the project without going through the bidding process. 
These activities should only or are best implemented by SOA given their knowledge in the 
subject matter, mandates in monitoring and reporting the status of sea and fish stocks, and 
participation in the first phase of the project.  
 
UNOPS has already delegated CTA/Manager the authority to sign any contract with up 50,000 
US collars after four structured trainings.     
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Table 6: Revised project results framework 
 

Applicable GEF Outcome Indicators: 

 Components  Outcomes Indicator Baseline 
Targets End of 

Project 

Source of 

verification 

Risks and Assumptions 

 

1. Ensuring 

Sustainable 

Regional and 

National 

Cooperation for 

Ecosystem-

Based 

Management  

1.1 Regional 

governance structure, 

the YSLME 

Commission 

established, operational 

and sustained 

Status of YSLME 

Commission and 

subsidiary bodies at 

regional level  

 

Ad hoc regional co-

ordination through the 

YSLME Regional 

Project Board and 

weak cross sector 

management at the 

national level;  

 

Functioning YSLME 

Commission 

 

All the Terms of 

Reference for the 

YSLME Commission 

and Subsidiary Bodies 

approved by all 

participating country 

Governments 

Meeting reports; 

Government 

approvals issued by 

the competent 

national authorities;  

External risks stem from 

the geopolitical situation 

and may result in one or 

more countries either not 

participating or 

participating only 

partially 

1.2. Improved inter-

sector coordination and 

collaboration at 

national level based on 

more effective IMCCs;  

 

Status of Inter-

Ministerial 

Coordinating 

Committee (IMCC)  

 

 

 

 

 

Sector management 

has been the normal 

arrangements with 

limited inter-sector or 

inter-ministerial 

interactions; where 

coordination was 

done, it was on a case 

by case such as fishery 

management activities 

Participation of 

Ministries in the IMCC 

will include but not 

limited to the 

following: Ministry of 

Foreign Affairs, 

Ministry of Finance, 

relevant department or 

Ministry of Ocean & 

Fisheries.  

At least one meeting of 

IMCC every year and 

meeting reports;  

 

Joint management 

decisions 

Reorganization on the 

governmental agencies; 

it would be relatively 

stable during the 2nd 

phase. 
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Applicable GEF Outcome Indicators: 

 Components  Outcomes Indicator Baseline 
Targets End of 

Project 

Source of 

verification 

Risks and Assumptions 

 

 

 

 

 

functioning 

coordination 

1.3 Wider participation 

in SAP implementation 

fostered through 

capacity building and 

public awareness 

Number of the YS 

Partnerships; Number 

of activities on 

capacity building and 

public awareness; 

Number of 

participants in 

capacity building 

activities 

 

20 members of the 

Yellow Sea 

Partnership 

YSLME Partnership 

guidelines prepared 

and agreed to guide the 

partnership 

development   

Number of 

partnerships:  40) 

Number of capacity 

building activities: 25 

Number of public 

awareness initiatives: 

15 

Number of participants 

in capacity building 

activities: about 200 

Signed Partnership 

agreements;  

 

Active stakeholder 

participation in 

regional and national 

implementation of the 

SAP and NSAPs 

The partnership become 

YSLME's responsibility;  

 

All partners should be 

encouraged to take more 

responsibilities 
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Applicable GEF Outcome Indicators: 

 Components  Outcomes Indicator Baseline 
Targets End of 

Project 

Source of 

verification 

Risks and Assumptions 

 

1.4  Improved 

compliance with 

regional and 

international treaties, 

agreements and 

guidelines 

Status of recognition 

and compliance to 

regional and 

international treaties 

and agreements  

 

  

Regional and 

international treaties 

and agreements are 

recognized by China, 

but not fully 

compliant.   

Better compliance of 

the relevant regional 

and international 

treaties and agreement 

e.g. UNCLOS, The 

1972 Convention on 

the Prevention of 

Marine Pollution by 

Dumping of Wastes 

and Other Matter, 

CBD, Ramsar, The 

FAO Code of Conduct 

for Responsible 

Fisheries, and the 

bilateral agreements 

between China & ROK 

on environment 

protection and 

fisheries 

Regional Guidelines 

for implementing the 

FAO Code of 

Conduct;  

 

Domestic legislation 

amended to meet 

international 

standards 

Government 

Ministries/departments 

unwilling to share 

development and 

management plans, 

unlikely given the 

history of collaboration 

established during the 

phase 1 project 
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Applicable GEF Outcome Indicators: 

 Components  Outcomes Indicator Baseline 
Targets End of 

Project 

Source of 

verification 

Risks and Assumptions 

 

1.5 Sustainable 

financing for regional 

collaboration on 

ecosystem-based 

management secured 

based on cost-efficient 

& ecologically 

effective actions  

Agreement on the 

financial arrangement 

for the YSLME 

Commission 

YSLME Commission 

does not exist at start 

of project 

 Financing agreement 

between and among 

countries agreed to 

fully support YSLME 

for at least 5 years  

Letters of 

commitment: 

Agreement of 

YSLME Commission 

Internal & external 

financial situation does 

not allow sufficient 

investment into the 

marine environment 

2. Improving 

Ecosystem 

Carrying 

Capacity with 

Respect to 

Provisioning 

Services 

2.1  Recovery of 

depleted fish stocks as 

shown by increasing 

mean trophic level 

Number of fishing 

boats 

decommissioned 

from the fleet in 

YSLME waters 

 

About 1.2 million 

fishing boats 

Fishing boat numbers 

substantially reduced 

by 10%, in line with 

the 2020 target of 30% 

reduction 

Government reports 

of boats 

decommissioned 

Government policy 

changes, making boat 

buyback a low priority. 

This is unlikely to 

happen 

2.2  Enhanced stocks 

through restocking and 

habitat improvement  

Status of major 

commercially 

important fish stock 

from restocking and 

habitat improvement 

  

Effectiveness of 

restocking and habitat 

protection not 

evaluated 

Measurable 

improvement (5%) in 

standing stock and 

catch per unit effort in 

three demo sites; 

 

Future management 

decisions on 

restocking based on 

effectiveness 

Published reports of 

evaluations by the 

RWG-F 

Difficulties in 

negotiating the cruises, 

causes delay or 

cancellation low 

probability due to past 

success in their 

organization 
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Applicable GEF Outcome Indicators: 

 Components  Outcomes Indicator Baseline 
Targets End of 

Project 

Source of 

verification 

Risks and Assumptions 

 

2.3 Enhanced and 

sustainable mariculture 

production by 

increasing productivity 

per unit area as a 

means to ease      

pressure on capture 

fisheries  

Type of mariculture 

production 

technology 

Level of pollutant 

discharge from 

mariculture 

operations 

 

Declining quality of 

mariculture products 

Declining quantity of 

production per unit 

area from mariculture  

Environmental 

impacts of mariculture 

not evaluated 

Reduction of 

contaminants caused 

by mariculture 

production (5% 

reduction in the demo 

sites) 

Measurable increase 

(5% increase in the 

demo sites) in 

mariculture production 

per unit area  

Discharge of nutrient 

and other discharges 

from mariculture 

installations reduce 5% 

Reviews of 

production data 

published by the 

RWG-M; Reviews of 

discharge data 

published by the 

RWG-M 

Mariculture enterprises 

unwilling to adopt 

IMTA in place of 

monoculture, this is 

considered of low 

probability 

3.  Improving 

Ecosystem 

Carrying 

Capacity with 

respect to 

Regulating and 

3.1 Ecosystem health 

improved through 

reductions in pollutant 

(e.g., Nutrient) 

discharge from land-

based sources   

Level of pollutant 

discharges 

particularly Nitrogen 

in YSLME tributaries  

Discharge reductions 

do not meet the 

regional target 

10% reductions in N 

discharges every 5 

years 

 

Monitoring reports 

and data published on 

the project website 

Possible risk of non-

compliance by polluting 

enterprises, considered a 

moderate risk  
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Applicable GEF Outcome Indicators: 

 Components  Outcomes Indicator Baseline 
Targets End of 

Project 

Source of 

verification 

Risks and Assumptions 

 

Cultural 

Services 

3.2 Application of 

artificial wetlands to 

reduce the pollution 

discharge at the 

demonstration sites 

Types of technologies 

applied for pollution 

reduction 

 

Some innovations 

such as man-made 

wetlands are being 

undertaken nationally 

but without regional 

coordination or 

dissemination of 

results 

Successful 

demonstration of use 

of artificial wetlands in 

pollution control in 1 

sites and replicated in 

about 2 coastal 

municipalities and 

local government units 

Published reports on 

effectiveness of 

artificial wetlands in 

reducing nutrients 

New techniques not 

widely adopted 

considered a moderate 

risk if publicizing the 

outcomes of the 

demonstration sites is 

inadequate 

3.3. Strengthened legal 

and regulatory process 

to control pollution 

Status of legal and 

regulatory process to 

control pollution 

 

Weak legal and 

regulatory framework 

to control pollution in 

provinces bordering in 

the YSLME 

Develop evaluation 

tools, in the first year, 

to assist in 

harmonizing national 

and provincial 

legislation to improve 

coastal water quality in 

Shandong, Jiangsu and 

Liaoning provinces) 

 

National and 

provincial statutes 

 

Harmonization of 

legislation may take 

longer time than the 

project period 

3.4 Marine litter 

controlled at selected 

locations 

Status of the control 

of marine litter at 

selected locations 

 

Due to a lack of 

appreciation of the 

problem little action is 

currently being 

undertaken 

Regional Guidelines 

on control of marine 

litter based on those 

initiated by NOWPAP 

produced and adopted 

for use in the Yellow 

Sea;  

Published guidelines; 

Data and information 

contained in RWG-P 

reports available via 

the project website 

There would be 

unwillingness to 

publicly identify the 

sources of marine litter 
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Applicable GEF Outcome Indicators: 

 Components  Outcomes Indicator Baseline 
Targets End of 

Project 

Source of 

verification 

Risks and Assumptions 

 

Established regional 

data base in the first 

year, and significant 

reduction in the 

quantities of marine 

litter at selected beach 

locations  

4.  Improving 

Ecosystem 

Carrying 

Capacity with 

respect to 

Supporting 

Services 

4.1  Maintenance of 

current habitats and the 

monitoring and 

mitigation of the 

impacts of reclamation  

Areas of critical 

habitats;  

 

Status of mitigation 

of reclamation 

impacts 

 

Coastal habitats 

critical to maintaining 

ecosystem services 

continue to be 

converted or 

reclaimed unchecked 

Areas of critical 

habitats maintained at 

current level.  

Impacts of reclamation 

prepared in 2 demo 

sites 

 

Reports of the 

meetings of the 

RWG-H. Biennial 

state of the 

environment reviews 

Provincial and Local 

Governments continue 

to encourage land 

reclamation. This is 

considered a moderately 

high risk. 

4.2  Stronger regional 

MPA network 

established and 

functioning  

level of ecological 

connectivity in 

expansion of the 

Yellow Sea MPA 

system. 

 

the planned expansion 

of the MPA system 

currently does not take 

into account 

ecological 

connectivity 

the planned expansion 

of the MPA system 

currently does take 

into account ecological 

connectivity (measured 

by use of developed 

connectivity tool kit or 

other means) 

Published GAP 

analysis for MPA 

network; Numbers of 

stakeholder groups 

represented in 

meetings or engaged 

as sub-

contractors/partners 

in execution of SAP 

related activities 

Provincial and local 

governments may not 

agree to the 

establishment of new 

MPAs 
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Applicable GEF Outcome Indicators: 

 Components  Outcomes Indicator Baseline 
Targets End of 

Project 

Source of 

verification 

Risks and Assumptions 

 

increase to 3% total 

areas as MPAs. 

 4.3  Adaptive 

management 

mainstreamed to 

enhance the resilience 

of the YSLME and 

reduce the vulnerability 

of coastal communities 

to climate change 

impacts on ecosystem 

processes & other 

threats identified in the 

TDA and SAP 

Status of 

incorporation of 

adaptive management 

of climate change 

regional strategies 

and in ICM plans for 

selected coastal 

communities 

Inadequate 

considerations are 

being given to the 

impacts of climate 

change  

CC adaptation 

incorporated in 

regional strategies in 

response to changing 

characteristics of 

YSCWM and 

structured plankton 

communities 

2 coastal ICM model 

framework plans in 

coastal provinces and 

cities incorporate CC 

adaptation to improve 

climate resilience  

Demonstration 

project reports on the 

impacts of climate 

change; Provision of 

management 

measures facing to 

the challenges 

Lacking of scientific 

understanding of the 

impacts of climate 

change on marine 

ecosystem 

4.4.  Application of  

Ecosystem-based 

Community 

Management (EBCM) 

in preparing risk 

management plans to 

address climate 

variability and coastal 

disasters 

Status of Regional 

Monitoring Network 

for application of 

ECBM  

 

National Monitoring 

will continue without 

regional linkages and 

harmonization making 

regional analyses 

difficult or impossible 

Agreed number of 

cruises & parameters 

for the regional 

monitoring network 

established and data 

shared regionally via 

the project web site.  

Regular LME-wide 

assessments; enhanced 

Monitoring data 

reported to RWGs 

and lodged on project 

website;  

 

Models developed 

and published; 

regional forecasts and 

Data & information on 

the relevant monitoring 

and research will not be 

fully opened & shared. 
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Applicable GEF Outcome Indicators: 

 Components  Outcomes Indicator Baseline 
Targets End of 

Project 

Source of 

verification 

Risks and Assumptions 

 

information exchange; 

periodic scenarios of 

ecosystem change 

scenarios of future 

conditions published. 
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Table 7: UNDP/GEF YSLME Phase II Project Budget 2014-2019 (revised April 17, 2017) 

       

             

Award ID:  00074724 UNDP Project ID: 87001 UNOPS Project ID: 91007     

Award Title: Implement Strategic Action Programme for the Yellow Sea     

Business Unit: CHN10     

Project Title: Implement Strategic Action Programme for the Yellow Sea     

PIMS no. 4552     

Implementing Partner (Executing Agency)  UNOPS     

             

GEF 

Outcome/Atlas 

Activity 

Implementing 

Agent 

Fund 

ID 

Donor 

Name 

Atlas 

Budgetary 

Account 

Code 

ATLAS Budget 

Description 
2014 2015 2016 2017 2018 2019 Total (USD) 

1. Sustainable 

Regional and 

National 

Cooperation for 

Ecosystem-Based 

Management  

UNOPS 62000 GEF 

71100 ICA fee     112694.6627         

71200 International ICA   99386.31 9792.3335 60,420 193,580 174,555 428555 

71300 Local ICA   98875.82   16,500 79,000 70,055 165555 

71600 Travel       103,200 151,125 155,057 409382 

72100 Contractual Services       85,000 163,700 82,000 330700 

73600 direct charges   2754.44           

74200 
Printing and 

Publications 
      3,400 3,400 18,400 25200 

75100 F&A   19096.58           

75700 
Conference 

organizing service 
      30,500 49,600 46,600 126700 
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76100 realized gains   -0.02           

78000       27.59         

79000       0         

Total Costs for Component 1  0 220113.13 122514.586 299,020 640,405 546,667 1486092 

2. Improved 

Ecosystem 

Carrying Capacity 

with respect to 

provisioning 

services 

UNOPS 62000 GEF 

71200 International ICA       101,000 169,000 148,755 418,755 

71300 Local ICA       10,000 35,000 19,726 64,726 

71600 Travel       73,700 108,300 59,400 241400 

72100 Contractual Services       110,000 197,000 145,000 452000 

72200 
Equipment and 

Furniture 
      20,000 20,000 0 40000 

73600 direct charges   1455.35           

74200 
Printing and 

Publications 
      0 13,500 12,000 25500 

75100 F&A   138.26           

75700 
Conference 

organizing service 
      10,970 38,050 15,825 64845 

Total Costs of Component 2 0 1593.61 0 325,670 580,850 400,706 1307226 

3.  Improved 

Ecosystem 

Carrying Capacity 

with respect to 

regulating and 

cultural services 

UNOPS 62000 GEF 

71200 International ICA       172,000 110,000 97,590 379,590 

71300 Local ICA       0 11,200 11,237 22,437 

71600 Travel       33,500 75,700 67,800 177,000 

72100 Contractual Services       178,500 298,500 63,500 540,500 

73600 direct charges   1344.66           

74200 
Printing and 

Publications 
      0 9,500 3,000 12,500 

75100 F&A   127.74           

75700 
Conference 

organizing service 
      5,700 12,600 4,800 23,100 
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Total Costs of Component 3 0 1472.4 0 389,700 517,500 247,927 1,155,127 

4.  Improved 

Ecosystem 

Carrying Capacity 

with respect to 

supporting services 

UNOPS 62000 GEF 

71200 International ICA       220,000 290,000 204,239 714,239 

71300 Local ICA       0 49,000 19,498 68,498 

71600 Travel       52,000 182,628 119,393 354,021 

72100 Contractual Services       243,000 508,000 267,000 1,018,000 

73600 direct charges   4635.43           

74200 
Printing and 

Publications 
      500 33,500 15,500 49,500 

75100 F&A   440.37           

75700 
Conference 

organizing service 
      6,000 40,000 31,300 77,300 

Total Costs of Component 4 0 5075.8 0 521,500 1,113,128 656,930 2291558 

5. Project 

Management Cost 
UNOPS 62000 GEF 

71200 International ICA     6,570 13,000 15,000 15,896 43,896 

71300 Local ICA       40,000 46,000 40,226 126,226 

71600 Travel 1046.01 6729.96 10,346         

72200 

Equipment and 

Furniture 

(Automobile) [1] 

      15,000 17,100 0 32,100 

72300 Fuel of vehicles       1,000 1,300 1,260 3,560 

72400 

Printers, 

Communication, 

Postage/freight 

    0 15,000 1,526 0 16,526 

72500 Office supplies       5,000 4,148 5,000 14,148 

72600 equipment                

72700 hospitality   954.96 1,794         

72800 

Information 

Technology 

Equipment 

      0 0 0 0 

file:///G:/YSLME/budget%20and%20expenditure/AWP/YSLME%20overall%20budget%20and%20AWP%202017-2019%20updated%20April%2020.xlsx%23RANGE!B78
file:///G:/YSLME/budget%20and%20expenditure/AWP/YSLME%20overall%20budget%20and%20AWP%202017-2019%20updated%20April%2020.xlsx%23RANGE!B78
file:///G:/YSLME/budget%20and%20expenditure/AWP/YSLME%20overall%20budget%20and%20AWP%202017-2019%20updated%20April%2020.xlsx%23RANGE!B78
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73100 
Premises costs, 

Operation cost 
      12,000 12,000 12,380 36,380 

73400 
Vehicle maintenance. 

& repair 
      0 500 784 1,284 

73600 direct charges 29451.34 145.23           

74200 
Printing and 

Publications 
      1,000 1,000 1,000 3,000 

74500 
Vehicle insurances & 

Bank charges 
      900 900 948 2,748 

74700 Vehicles parking       300 300 368 968 

75100 F&A 2897.25 743.34           

75700 workshops     332.88         

76100 realized gains -2.61 49.79           

77000 engagement services     10277.3968         

78000 realized loss     6.91         

79000 F&A     0         

Total Costs of Project Management 33391.99 8623.28 29,327 103,200 99,774 77,862 280,836 

Subtotal: Component 1-4 and Project Management       1,639,090 2,951,657 1,930,092 6,520,839 

Management fees 619,480 

Grand Total with management fees 33391.99 236878.22 151,842 1,794,804 3,232,064 2,113,451 7,562,430 

[1] For the implementation of SAP of YSLME, there will be a lot of activities in the coastal areas to work with local governments and coastal communities in fishery management & sustainable 

mariculture.  Conservation and protection of marine and coastal wetlands also require a lot field work.  As the public transportation will not be suitable for the field work as said above, purchasing an 

automobile is essential for implementing project activities in the coastal areas. This has been discussed with and agreed by the implementing partners of the project in several occasions, including the 

Project Board meetings.  The automobile will be located in the PMO office in RO Korea.  

file:///G:/YSLME/budget%20and%20expenditure/AWP/YSLME%20overall%20budget%20and%20AWP%202017-2019%20updated%20April%2020.xlsx%23RANGE!G55
file:///G:/YSLME/budget%20and%20expenditure/AWP/YSLME%20overall%20budget%20and%20AWP%202017-2019%20updated%20April%2020.xlsx%23RANGE!G55
file:///G:/YSLME/budget%20and%20expenditure/AWP/YSLME%20overall%20budget%20and%20AWP%202017-2019%20updated%20April%2020.xlsx%23RANGE!G55
file:///G:/YSLME/budget%20and%20expenditure/AWP/YSLME%20overall%20budget%20and%20AWP%202017-2019%20updated%20April%2020.xlsx%23RANGE!G55


63 

 

Table 8: Project budget variance across components       

    
Planned 

budget for 
2017-2019 

Planned 
budget for 
2017-2019 
including 
UNOPS fees 

Expenditure 
2014-2016 
(UNOPS fees 
included) 

Total budget 
by 
component 
(E+D) 

Budget in 
ProDoc  

Balance by 
component 

Change in 
percentage 

Component 1 

Outcome 1                292,900              

Outcome 2 95,000             

Outcome 3 356,900             

Outcome 4 88,000             

Outcome 5 148,700             

Staff fee, 
Secretariat travel 
and TA 

504,592             

Component 1 Subtotal 1,486,092 1,627,270.74 342,627.72 1,969,898.456 1,970,043 -145 0% 

  
Component 2 
  

Outcome 1 141,000             

Outcome 2 346,625             

Outcome 3 302,120             

Staff fee, 
Secretariat travel 
and TA 

517,481             

Component 2 Subtotal 1,307,226 1,431,412.47 1,593.61 1,433,006.08 1,437,606 -4,600 0.3% 

  
Component 3 

Outcome 1 354,200             

Outcome 2 216,500             

Outcome 3 110,800             

Outcome 4 144,800             
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Staff fee, 
Secretariat travel 
and TA 

328,827             

Component 3 Subtotal 1,155,127 1,264,864.065 1,472.40 1,266,336.465 1,155,411 110,925 9.6% 

  
  
Component 4 
  
  

Outcome 1 155,500             

Outcome 2 384,900             

Outcome 3 409,300             

Outcome 4 678,900             

Staff fee, 
Secretariat travel 
and TA 

662,958             

Component 4 Subtotal 2,291,558 2,509,256.01 5,075.80 2,514,331.81 2,621,370 -107,038 4.08% 

Management   280,836 307,515.42 71,342.20 378,857.6163 378,000 858 0.23% 

                  

TOTAL    6,520,839 7,140,318.705 422,111.72 7,562,430.428 7,562,430 0   
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Table 9: Draft UNDP/GEF YSLME Phase II Project Workplan 2017 

Note: revised or new end-of-project targets, activities, timeframe and budget are marked in red; corrections made in response to comments from China on March 30 are marked in purple; 

corrections are marked in blue to make the workplan for 2017 more realistic.  

DRAFT ANNUAL WORKPLAN FOR 2017 

Project ID and Project Name: 00087001, Implementing the Strategic Action Programme for the Yellow Sea Large Marine Ecosystem: Restoring Ecosystem Goods 

and Services and Consolidation of a Long-term Regional Environmental Governance Framework 

EXPECTED 

OUTPUTS/OUTCOMES 

INDICATORS 

PLANNED ACTIVITIES      
TIMEFRAME 

RESPONSIBLE 

PARTY 

PLANNED BUDGET 

2017         

Output/outcome 

indicators and annual 

indicator targets/ 

benchmarks (if 

applicable) 

List all activities to be undertaken 

(including evaluations and publications 

etc.)  Q1 Q2 Q3 Q4 

Source 

of 

Funds 

COA description 
budget 

(USD) 

Component 1: Ensuring sustainable regional and national cooperation for ecosystem based management, based on strengthened institutional structures and improved knowledge for 

decision making 

OUTCOME 1.1 Regional 

governance structure, the 

YSLME Commission 

established and functional, 

based on strengthened 

partnerships & regional co-

ordination; wider 

stakeholder participation 

and enhanced public 

awareness. 

 

Output 1.1.1 Regional agreement to establish the YSLME Commission, Management, Science and Technical Panel (MSTP) and Regional Working 

Group (RWGs); national and regional policies drafted and implemented 

Activity 1: review, refine and adopt TORs of 

Interim Commission Council and subsidiary 

bodies (MSTP, RWGs, IMCCs, NCs, NWGs, 

UNOPS) and membership of ICC and 

subsidiary bodies (MSTP, RWGs, IMCC, 

NWGs); appoint NCs; 

        

UNOPS GEF 

71200   0 

        
71200   0 
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End of Project Target 

(2019):  

1), Functioning YSLME 

Commission, indicated by: 

(1) MOU or Joint 

Declaration signed on 

establishment of the 

YSLME Commission; (2) 

legal personality of 

YSLME commission or 

other arrangements 

established; (3) TDA and 

SAP revised and adopted 

as a subsidiary document 

of the MOU or joint 

Declaration; (4) Secretariat 

quality management 

system put in place 

2) All the Terms of 

Reference for the YSLME 

Commission and 

Subsidiary Bodies 

approved by all 

participating country 

Governments. 

  

 

Targets of 2017: 

1) TOR and membership, 

and rules of procedures of 

Interim Commission 

Council and subsidiary 

bodies (MSTP, RWGs, 

IMCCs and NWGs) 

adopted; 

Activity 2: evaluate the NSAP 

implementation, update TDA and develop 

policy recommendations of SAP (2020-2030)   

        

71600   0 

        
75700   0 

Activity 3: prepare, agree to and implement a 

roadmap for a sustainable regional mechanism 

for implementation of the SAP 

        

71200 10 days*$400 (2 consultants) 4,000 

Activity 4: Refine and adopt rules of 

procedure of Interim Commission Council 

        
71200   0 

Activity 5: Recruit UNOPS staff, refine and 

adopt TOR   

        
71200   0 

Activity 6. conduct inception workshop, 1st 

Interim Commission Council meeting and 

annual meetings of the Council, and publish 

proceedings of meetings 

        

71600 

1st and 3rd MSTPs: 9 

persons*$300/day*4 days +$350*9 

persons; regular 2nd MSTP:9 

persons*$300/day*3 days +$350*9 

persons; Inception workshop: 4 

resource persons*$300/day*2 days 

+$500*4 persons. Interim 

Commission Council: cofinanced  

18,750 

74200 printing of publications 500 

72100 interpretation services 4,000 

UNOPS GEF 75700 

MSTP: $30/day*2 days*25 

persons ($1,500); Inception 

workshop: 100 persons*1day*$30 

+ $2,000 for venue ($5,000); 

Interim Commission Council: $500 

for venue + $30*30 persons for 

lunch ($1,400) 

7,900 
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2) annual meetings of 

YICC, MSTP and RWGs 

and proceedings; 

3) quality management 

system: management 

information system set up 

and used in daily work; 

UNOPS SOPs developed 

and in use;  

  

  

Activity 7: conduct preparatory meeting for 

inception 

        
71600 

travel and DSA for 4 Chinese 

participants 
4,500 

75700 
$30*20 persons*2 days + $300 for 

snack 
1,500 

Activity 8: conduct annual meetings of MSTP 

and publish proceedings of meetings:  

        

71600 
Each year: 9 persons*$300/day*2 

days +$350*9 persons;   
8,550 

74200 printing of publications 200 

75700 

Each year: $30/day *2 days *20 

persons ($1,200) + $300 snacks + 

$500 for venue 

2,000 

Activity 9. conduct RWG meetings and 

prepare proceedings to review TORs, regional 

guidelines/strategies/plan, and progress 

reports as specified in component 2-4  

        

71600 

Each year: $300/day *2 days *3.5 

persons *6 meetings ($12,600) + 

$350/travel *3.5 persons *6 

meetings ($7,350) 

19,950 

74200 printing of publications 1,200 

75700 

each year: $30/day *2 days *10 

persons *6 meetings ($3,600) + 

$300 snacks* 6 meetings ($1,800) 

+ $500 for venue*6 meetings 

($3,000) 

8,400 

Activity 10: identify, agree and establish legal 

personality or other arrangement of the 

YSLME Commission to enable it enter into 

agreements with other legal entities;  

        

    0 
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Activity 11: establish quality management 

system of the Secretariat including financial 

management system, HR rules and 

regulations, staff code of conduct, audit 

mechanism, program management, etc. 

        

71300   0 

Activity 12: conduct of ICTF meetings on 

issues identified by the MSTP 

        
71600   0 

75700   0 

Activity 13. Strengthening partnerships and 

develop joint programme(s) to mobilize 

resources with regional institutions.  

        

UNOPS GEF 
72100   0 

        
75700   0 

subtotal         
  

      
81,450 

OUTCOME 1.2 improved 

inter-sectoral coordination 

and collaboration at the 

national level, based on 

more effective IMCCs 

 

End of project target:  

1) Participation of 

Ministries in the IMCC 

will include but not limited 

to the following: Ministry 

of Foreign Affairs, 

Ministry of Finance, 

relevant department or 

ministry of ocean & 

fishery.  

2) At least one meeting of 

IMCC every year and 

functioning coordination 

3) NSAP and 

 

Output 1.2.1 National level agreements regarding ecosystem-based management actions, policies, regulations and standards promulgated, as appropriate 

  

Activity 1. Organize bi-annual meetings of the 

IMCC to coordinate implementation of 

YSLME SAP 

        

UNOPS GEF 

75700   0 

Activity 2: establish inter-sector management 

boards for demonstration sties including 

provincial and local governments and 

organize meetings and operationalize the 

mechanisms 

        

    0 

Activity 3.  assemble data and update National 

SAP implementation plans 

        
72100 subcontract coordinated by IMCC 30,000 

Activity 4: conduct consultation and adopt 

NSAP and Implementation Plan by IMCC 

        
75700   0 

Activity 5: prepare NSAP implementation 

review reports and make strategic policy 

recommendations  

        

71300   0 
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implementation plans 

adopted; and 

4) NSAP implementation 

reports prepared and 

distributed in Interim 

Commission Council 

meetings in 2020 

 

Target in 2017:  

1) IMCC meeting held to 

approve Interim 

Commission Council 

membership, inception 

report and budget; 

2)  intersectoral 

management boards for 

demonstration sites 

established and operational  

subtotal 

30,000 

OUTCOME 1.3 Wider 

participation in SAP 

implementation fostered 

through capacity building 

and public awareness, 

based on strengthened 

Yellow Sea Partnership 

and wider stakeholder 

participation; improved 

environmental awareness; 

enhanced capacity to 

implement ecosystem-

based management 

 

End of project target:  

Output 1.3.1 Agreements with partners on overall environment co-operation and management, relevant fishery management, marine habitat 

conservation and pollution reduction, at both national and regional levels; cross sector partnerships established and operational 

Activity 1. Develop Regional and National 

Guidelines regarding the involvement of 

Stakeholder groups in the implementation of 

the Yellow Sea SAP management actions 

        

UNOPS GEF 

71200   0 

Activity 2.  Strengthening partnerships with 

existing regional mechanisms (NOWPAP, 

PEMSEA, IOC/WESTPAC, COBSEA, 

EAAFP, UNESCAP): Guideline development, 

regional agreements, regular meetings, & joint 

programmes 

        71200 40 days* $400 0 

        71600 travels  5,000 

        
74200 printing of knowledge product 500 

        

75700 

joint activities including with 

PEMSEA in 2018 in EAS 

Congress  

1,400 
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1) YSLME Partnership 

guidelines prepared and 

agreed to guide the 

partnership development   

2) 40 MOUs and/or other 

collaborative arrangements 

with global, regional, 

national or local partners 

for capacity development, 

advocacy, knowledge 

management and 

programming for 

implementation of YSLME 

SAP in line with the goals 

of the YSLME 

Partnerships 

3) at least 6 collaborative 

activities with regional and 

bilateral partners; 

4) at least 10 training 

activities; 

5) training of at least 200 

professionals and officials 

6) at least 15 public 

awareness initiatives 

organized   

7) interactive and 

visualized project website 

launched informing 

stakeholders of the status 

and trends of ecosystem 

Activity 3. Strengthening partnerships with 

existing bilateral mechanisms: Joint activity & 

Regional workshop 

        

UNOPS GEF 

71600 
17,500 for joint bilateral activities 

and $15,000 for regional wkps 
10,000 

75700 
$7,500 for joint activity and $15,00 

for regional workshops 
7,500 

Activity 4. design, establish, maintain and 

support an interactive YSLME Partnership 

portal with functionalities of helpdesk, search, 

partner website linkage, component 

integration, virtual EBM-LME academy in 

English, Chinese and Korean languages 

        

72100 

several subcontracts on portal 

design and maintenance, cloud 

hosting services, hardware, 

software,  

20,000 

Activity 5: populate portal of legal clearing 

house with support of a fully functioning 

internship program 

        

71600 allowance for interns 4,000 

Output 1.3.2 National public awareness in support of YSLME SAP achieved; data and information collected; jointly managed databases developed, 

publicly accessible information for implementing management plans at the regional, national and local levels 

Activity 1: Produce project profile  
        

UNOPS GEF 

71300 8 working days * $200 1,500 

74200 printing of publications 1,000 

Activity 2: develop/refine YSLME strategy of 

public awareness and participation and 

conduct activities that lead to raising 

awareness of YSLME status and  

actions/behavior change among target 

stakeholders and visibility of YSLME 

        

72100 subcontract 20,000 

Output 1.3.3 Transfer lessons, experiences and best practices between the local demonstration sites 
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carrying capacity 

8) YSLME internship 

program initiated and 

implemented to support 

knowledge capture and 

awareness raising activities 

 

targets for 2017 

1) guidelines for 

partnership development 

prepared and adopted by 

Interim Commission 

Council; 

2) information portal 

designed and project 

website operationalized; 

3) regional communication 

strategy refined and at least 

two awareness activities 

conducted; 

4) 2 training workshops 

conducted; 

5) two exchange visits 

organized; 

Activity 1.  Exchange local government 

officials/experts for cross- learning of 

experiences of updated knowledge and good 

practices in the areas of IMTA, stock 

assessment, boat buy-back scheme, alternative 

livelihood, artificial wetland, PPP, recovery of 

fishery stocks, impact assessment of habitat 

modifications, assessment of impact of 

climate change on plankton communities, 

migration pattern of jelly fish. 

        

UNOPS GEF 71600 
6 officials/experts*30 

days*$30/day 
1,800 

Output 1.3.4 Training of at least 10 stakeholder groups on public participation on relevant management actions, in particular on fishery management, 

marine habitat conservation and economic assessment 

Activity 1: conduct of 10 training workshops 

to 200 trainers/experts in collaboration with 

partners for up to 10 stakeholder groups on 

ecosystem-based management, social 

safeguards, environmental treaties and 

agreements, carrying capacity, regional 

cooperation, CBA and valuation such as 

benefits of IMTA, impacts of coastal and 

marine habitat modifications, habitat-based 

and food-chain based approaches for habitat 

conservation, economic valuation, and MPA 

networking 

        

UNOPS GEF 

72100   0 

        71600   0 

        

75700 

  

0 

Total 
72,700 

OUTCOME 1.4 Improved 

compliance with regional 

and international treaties, 

agreements and guidelines 

 

end of project targets: 

1)  Code of Conduct for 

Responsible Fisheries 

Outputs 1.4.1 Enhanced national and 

regional legal instruments to comply with 

regional & global treaties, agreements and 

guidelines 

        

  

        

Activity 1. review and identify gaps between 

domestic and regional and global standards, 

and to make legal recommendation to 

harmonize domestic legislation.  

        

UNOPS GEF 71200 
2 consultants from two countries, 

40 days* $400/day 
5,000 
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adapted as regional 

guidelines agreed by China 

and RO Korea 

2)  new/revision of existing 

laws included in legislative 

agenda 

 

End of 2017 target: 

1) gaps in domestic 

legislation to implement 

YSLME SAP identified 

2) methodologies and 

approaches to develop 

regional guidelines 

incorporating Code of 

Conduct for Responsible 

Fisheries agreed by RWG-

F   

Activity 2. Develop regional guidelines for 

incorporating Code of Conduct for 

Responsible Fisheries in YSLME context:  

        72100 subcontract 4,000 

        

71600 

$300/day *2 days *3.5 persons *4 

meetings ($8,400) + $350/travel 

*3.5 persons *4 meetings ($4,900) 

6,650 

        

75700 

$30/day *2 days *10 persons *4 

meetings ($2,400) + $300 snacks* 

4 meetings ($1,200) 

1,800 

Activity 3. Technical assistance to develop 

national standards and management measures 

to comply with regional guidelines of Code of 

Conduct for Responsible Fisheries, and 

trainings 

        72100   0 

        71600   0 

        
75700   0 

subtotal                 17,450 

OUTCOME 1.5 

Sustainable financing for 

regional collaboration on 

ecosystem-based 

management secured, 

based on cost-efficient and 

ecologically-effective 

actions 

 

end of project targets: 

1) financing agreement for 

YSLME Commission 

between countries reached 

for another 5 years from 

2020 on, and government 

Outputs 1.5.1 Periodic economic 

assessments of costs and ecological 

effectiveness 

        

  

        

Activity 1. conduct biennial estimations of 

SAP Implementation costs and benefits 

analysis 

        

UNOPS GEF 

71200   0 

Activity 2: conduct pilot CBA and valuation 

studies of IMTA demonstration, impacts of 

modification of marine habitats; and 

effectiveness of fishing both in areas and in 

time 

        

72100 subcontracts 7,000 

Activity 3: publication of three study reports 

in English 

        
74200   0 

Activity 4. mid-term and terminal evaluation          71200   0 
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funding secured in year 

2019 

  

 

end of 2017 target: 

1) subcontracts for CBA of 

IMTA, marine habitat 

modification and fishing 

effectiveness launched and 

inception report approved 

by RWGs 

Outputs 1.5.2 Sustainable financing agreed; 

at least 150% increase in government 

financing for regional collaboration 

        

  

        

Activity 1. assess operational costs of YSLME 

commission, and agree on sources of funding 

to cover costs of operations 

  

        

  GEF 

    0 

Activity 2: conduct negotiations for financing 

YSLME as a regional collaboration 

mechanism 

        

71600 

$300/day *2 days *3 persons *4 

meetings ($7,200) + $350/travel *3 

resource persons *4 meetings 

($4,900) 

0 

        

75700 

$30/day *2 days *10 persons *4 

meetings ($2,400) + $300 snacks* 

4 meetings ($1,200) 

0 

subtotal                 7000 

                      

  IICA (Technical Assistance)         

UNOPS GEF 

71200   50,000 

  IICA (Project Negotiation and coordination)         71200   1,420 

  LICA (Technical Assistance)         71300   15,000 

  LICA (Project Negotiation and coordination)         71300   0 

  Staff Travel Cost:          71600   24,000 

                      

COMPONENT 1 

Subtotal by COA 

              71200   60,420 

              71300   16,500 

              71600   103,200 

              72100   85,000 

              72200     
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              72300     

              72400     

              72500     

              72800     

              73100     

              73400     

              74200   3,400 

              74500     

              74700     

              75700   30,500 

                      

COMPONENT 1 

SUBTOTAL 

          
        299,020 

COMPONENT 2. 

IMPROVING 

ECOSYSTEM 

CARRYING CAPACITY 

WITH RESPECT TO 

PROVISIONING 

SERVICES 

          

  

        

OUTCOME 2.1 Recovery 

of depleted fish stocks as 

shown by increasing mean 

trophic level 

 

End of project target: 

1) 10% reduction in fishing 

boats and horse power in 

YS; 

2) livelihoods of affected 

fisher folks maintained at 

Output 2.1.1 Reduction of fishing by around 10% in demonstration sites through e.g. boat buy-back 

scheme over the duration of the project. 

Activity 1. Review current national criteria 

and develop guidelines for vessel selection 

        

UNOPS GEF 

71200 20 days* $400/day 8,000 

        

71600 

$300/day *2 days *6 persons 

($3,600) + $350/travel *6 persons 

($2,100) 

5,700 

        

75700 
$30/day *2 days *20 persons 

($1,200) + $300 snacks 
1,500 
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pre-buy-back scheme level 

or increased at 2 

demonstration sites  

 

target in 2017: 

1) agreed vessel selection 

guidelines; 

2) social safeguards 

(alternative livelihoods) 

options designed; 

3) alternative livelihoods 

program designed and 

agreed with affected fishier 

folks in 2 demo sites 

4) national workshop on 

livelihood development for 

fishermen participating in 

buy-back scheme 

conducted 

 

 

target for 2018: 

1) licensing system review 

report; 

2) symposium on fishery 

management (licensing) 

organized and proceeding 

published; 

3) regional workshop on 

livelihood development of 

fishermen conducted and 

proceeding published 

Activity 2. Assess socio-economic 

implications of buy-back schemes at two 

demonstration sites (one site each in China 

and RO Korea) 

        72100 subcontract 15,000 

        71300 report editing and layout 0 

        
74200 printing of report 0 

Activity 3. assess effectiveness of license 

system (legal and policy adequacy, 

institutional capacity, individual capacity, 

availability of capacity, fish landing over 

years) and recommendations for improvement 

of licensing system  

        72100 subcontract 20,000 

        

71600   0 

        
75700   0 

        74200   0 

Output 2.1.2 Provision of alternative livelihoods to fisher folks taking into account the contribution of women  

  

Activity 1.  identify possible compensation 

schemes and alternative livelihoods in 

demonstration sites; 

        

UNOPS GEF 

71200  20 days * $400/day  8,000 

Activity 2. design and test microfinance and 

tax rebate for alternative livelihoods for 

demonstration sites 

        

71600 

$150/day *10 days *3 persons 

($4,500) + $500/travel *3 persons 

($1,500) 

6,000 

75700 three meetings 1,500 

Activity 3. conduct national and regional 

experience sharing workshops on income 

generation from tourism and other 

opportunities  

        
71600   0 

        75700   0 

        74200   0 

  Subtotal                 65,700 

Output 2.2.1 Science-based management of fisheries 



77 

 

OUTCOME 2.2 enhanced 

fish stocks through re-

stocking and habitat 

improvementend of project 

target:1) 5% improvements 

in standing stock and 

CPUE in 3 demo sites;2) 

future management 

decisions on restocking 

based on effectiveness2017 

targets:1) 1 RWG meeting 

held; 2) methodologies and 

guidelines in stock 

assessment agreed 3) 1 

regional training on stock 

assessment conducted;4) 

national science-based 

workshop conducted and 

proceeding published;5) 

baseline assessment of 

demo sites completed 

Activity 1. Regional training in stock 

assessment and replenishment 

        

UNOPS GEF 

71200 
1 expert*2 countries*2 training*5 

days*$400/day 
4,000 

  

71600 

$300*2 person*4 days*2 wkps 

($4,800) +  $350/travel *2 experts 

* 2 trainings ($1,400) 

3,100 

  
75700 

$30/day*3days*20 persons*2 

wkps 1,800 

Activity 2. implement national strategy and 

participation to increase public Awareness of 

benefits of ecosystem-based fishery 

management and assess impact of awareness 

programs 

        

72100   0 

Activity 3. regional networking and 

harmonization of methodology of stock 

assessment 

        

71600 
RWG-F and RWG-M travel in 

three years 
8,000 

        
75700 RWG-F and RWG-M workshops 4,000 

Activity 4: Technical assistance to improve 

techniques of replanting of sea 

grass/macroalgae 

        72100 subcontract 10,000 

74200 printing of publication 0 

Activity 5. Joint study of fish behavior/gear 

selectivity 

        
71600 2 scientists*2 countries*10 days 7,500 

Activity 6. study visit to improve techniques 

of artificial reefs construction and placement 

        71600 4 scientists * 3 days 6,000 

        74200   0 

Activity 7: organize national workshop on 

science-based fishery management 

        
71600   0 

Activity 8. International experience sharing on 

science-based fishery management   

        71600   0 

        75700   0 
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Activity 9. Monitoring of implementation 

results in three demo sites 

        

72100 
subcontract, to be combined into 

one contract on monitoring 
20,000 

Activity 10: joint assessment of the 

effectiveness of closure and buy-back scheme 

        
72100 subcontract 20,000 

Subtotal                 84,400 

OUTCOME 2.3: Enhanced 

and sustainable mariculture 

production, by increasing 

production per unit area as 

means to ease pressure on 

capture fisheries 

 

end of project target: 

1) 5% reduction of 

contaminants from 

mariculture in demo sites; 

2) 10% increase in 

production per unit area; 

3) 5% reduction of 

nutrients and other 

discharges from 

mariculture installations 

 

2007 targets: 

1) suitable areas for IMTA 

mapped and environmental 

and social economic 

benefits assessed; 

2) IMTA training module 

prepared; 

Output 2.3.1 Widespread practice of sustainable mariculture, where appropriate, increasing 

productivity and reducing pollution. 

Activity 1. Develop regional guidelines for 

IMTA, including nutrient reduction and 

disease diagnosis, prevention and warning 

        

UNOPS GEF 

71200 40 days* $400/day 6,000 

        

71600 

$300*2 experts*2 days*2 wkps 

($2,400)+  $350/travel *2 experts * 

2 meetings ($1,400) 

3,800 

        

75700 

$30/day*2days*10 experts*2 

meetings + venue($500) 1,450 

Activity 2.  study visit to improve capacity in 

disease diagnoses:  

        
71600 3 experts from 2 countries 6,000 

Activity 3: Develop BMP for IMTA         72100 subcontract 5,000 

Activity 4: survey of coastal areas suitable for 

operation of IMTA, and economic analysis of 

benefits for replication of IMTA across 

YSLME and China 

        

UNOPS GEF 

72100   0 

Activity 5. Develop national plan to promote 

IMTA 

        
72100   0 

Activity 6. implement national strategy to 

increase public awareness of benefits of 

ecosystem-based fishery management and 

IMTA 

        

72100   0 

Output 2.3.2 Adoption of integrated multi-

trophic aquaculture (IMTA) where 

appropriate 
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Activity 1. prepare an IMTA training module         

UNOPS GEF 

71600 

$300*4 experts*2 days*2 wkps 

($4,800)+  $350/travel *4 experts * 

2 meetings ($2,800) 

7,600 

        
75700 

$30/day*2days*6 experts*2 

meetings  
720 

        74200   0 

Activity 2: Conduct IMTA training workshop 

in collaboration with IW:Learn 

        72100   0 

        71600   0 

        75700   0 

Activity 3: support to demonstrate IMTA in 

three sites 

        
72100 subcontract 20,000 

        72200 monitoring equipment 20,000 

Activity 4. knowledge sharing on IMTA and 

replication elsewhere  

        71600   0 

        75700   0 

        74200   0 

Subtotal                 70,570 

                      

  IICA (Technical Assistance)         

UNNOPS GEF 

71200   60,000 

IICA (Project Negotiation and coordination)         71200   15,000 

LICA (Technical Assistance)         71300   10,000 

LICA (Project Negotiation and coordination)         71300   0 

Staff Travel Cost         71600   20,000 

                      

COMPONENT 2: 

subtotal by COA  

              71200   101,000 

              71300   10,000 

              71600   73,700 
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              72100   110,000 

              72200   20,000 

              72300     

              72400     

              72500     

              72800     

              73100     

              73400     

              74200   0 

              74500     

              74700     

              75700   10,970 

Component 2 

subtotal 
                  325,670 

                      

 

COMPONENT 3: IMPROVING ECOSYSTEM CARRYING REGULATING AND CULTURAL SERVICES 

  

OUTCOME 3.1 Ecosystem 

health improved through a 

reduction in pollutant 

discharge (e.g. nutrients) 

from land-based sources 

 

End of Project Target: 

1) agreed pollution 

monitoring guideline and 

monitoring network and 

harmonized 

methodologies; 

Output 3.1.1 Reduced pollutant levels by enforcement and control in demonstration sites 

Activity 1. Establish regional pollution 

monitoring guideline, environmental quality 

standards and network based on any existing 

ones: harmonize regional methodology and 

update regional monitoring guideline 

including for emerging contaminants.  

        

UNOPS GEF 

71200 40 days*$400/day 16,000 

        71600 RWG-P meetings 7,000 

        

75700 two meetings 4,500 

Activity 2. Support to apply modelling & 

calculate nutrient loading in hot spots/ critical 

habitats: 2 pilot sites in China and 2 sites in 

RO Korea; 

        72100 subcontract 20,000 

        
74200   0 
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2) agreement on data and 

information sharing 

mechanisms between 

China and RO Korea, and 

between YSLME Project 

and other organizations 

3) investment secured for 

demonstration in reduction 

of inorganic nitrogen, 

phosphate, faucal 

substances, heavy metals 

and POPs from investment 

projects (2 in China and 2 

in RO Korea); 

4) 10% reduction in N 

discharge during project 

cycle (2014-2019) 

 

 

Project target in 2017: 

1)  loading reports of two 

demo sites 

2) review report of nutrient 

reduction technologies and 

investment modalities 

3) agreement on sharing of 

data and information on 

atmosphere-based, sea-

based and agriculture-

based pollutants  

Activity 3. review of control mechanisms 

from point sources and evaluate facilities and 

equipment to control/reduce discharge from 

industrial and municipal sources and 

control/mitigation mechanisms of pollution 

from point sources 

        

71200 40 days*$400/day 16,000 

Activity 4. Economic analysis of reduction of 

nutrients for better environment and 

ecosystem of the pilot sites 

        

71200 45days *$400/day 16,000 

Activity 5: organize training on operation of 

PPP to provincial and demo site government 

officials from finance, environment, and 

ocean management sectors  

        
71300 

  
0 

        
71600   0 

        
75700 

  
0 

Activity 6: prepare two bidding documents for 

local governments to mitigate nutrients using 

PPP 

        
72100   0 

Activity 7:support to negotiation in 

contracting 

        
71200   0 

Activity 8: prepare two case studies and 

lesson learnt reports 

        
72100   0 

Output 3.1.2 Enhanced data and 

information sharing regarding sources and 

sinks of contaminants 

        

  

    

    

Activity 1: Diagnostic analysis of ID sources 

& sinks of pollutants, review available data & 

info, report environmental status and trends of 

Yellow Sea, and identify gaps and explore 

mechanisms for data and information sharing 

between the two countries 

        

UNOPS GEF 

71200 20 days*$400/day 6,000 

        

71600 

3 days*4 persons*$300/day *3 

workshops +$350/travel *4 

persons*3 workshops 

5,000 

        
75700 

$30/day*2 days*20 persons *3 

workshops 1,200 
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Activity 2.  Support for monitoring and 

acquisition of data for sharing on pollutants 

from atmosphere-based sources 

        

72100 subcontract 10,000 

Activity 3. Support for monitoring and data 

acquisition for sharing on fertilizer use 

        
72100 subcontract 10,000 

Activity 4. Support for monitoring and data 

acquisition for sharing from sea-based 

sources:  

        

UNOPS GEF 

72100 subcontract 10,000 

Activity 5: support production of data 

products of yellow sea agreed by two 

countries 

        

72100 subcontract 500 

Activity 6: collaborative arrangement with 

other organizations in marine environment, 

e.g. NEAR-GOOS, Data and information 

system of UNEP/NOWPAP to improve 

understanding of YSLME 

        

71600 

3 days*2 persons*$300/day *3 

workshops +$350/travel *2 

persons*3 workshops 

2,500 

  subtotal                  124,700 

OUTCOME 3.2 Wider 

application of pollution-

reduction techniques 

piloted at demonstration 

sites 

 

End of project target: 

1) 3 nutrient reduction 

demonstration projects 

invested by 3 local 

governments using wetland 

regulating services; 

 

 

target in 2017 

1)  MOU signed between 

UNOPS and three 

Output 3.2.1. New and innovative techniques for pollution reduction (e.g. artificial wetlands and habitats) applied at demonstration sites 

Activity 1. Develop regional strategy for 

using wetlands as nutrient sink 

        

UNOPS GEF 

71200 20 days*$400/day 4,000 

Activity 2. Cost-effective and sustainable 

mechanism to treat municipal wastewater & 

sewage: good practices and experience 

sharing and learning 

        
71200 20 days*$400/day 8,000 

        

71600 

study visits of 6 officials each from 

3 sites in China to Incheon and 

Ansan, RO Korea and Xiamen 

4,000 

Activity 3: technical support to design 

wetland habitats to achieve blue bay in three 

pilot sites in China and application of clean 

production technologies and relevant 

technology transfer 

        

72100 subcontract 100,000 
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cities/sites 

2) synthesis report of good 

practices of using wetland 

regulating services to 

rehabilitate river basin and 

coastal environments 

3) increased knowledge in 

use of regulating services 

of wetland habitats by 

planners and investors in 

demonstration sites;  

Activity 4. prepare a case study and share 

experiences in using wetland to treat nutrients 

in wastewater 

        
71300   0 

        74200   0 

subtotal          

        116,000 

OUTCOME 3.3 

Strengthened legal and 

regulatory processes to 

control pollution 

 

end of project target: 

1) agreed guidelines for 

microplastics monitoring 

and assessment by China 

and RO Korea; 

2) new financial and 

economic incentives and 

regulatory measures 

adopted in coastal cities in 

support of recycling 

economy 

3) number of new 

provincial regulations to 

improve water quality in 

Shandong, Jiangsu and 

Liaoning provinces 

4) new economically 

Output 3.3.1 Strengthened legal 

instruments and better regulatory 

processes to control pollution 

        

  

        

Activity 1. review of policies and regulations 

in China and RO Korea dealing with pollution 

control and assess compliance with UNCLOs, 

the Future We Want, multi-lateral 

environmental agreements and programmes 

ratified by both countries, and prioritize legal 

and regulatory reforms in both countries 

        

UNOPS GEF 

71200 20 days *$400/day 4,000 

        

74200   0 

Activity 2. review of international and 

regional instruments and policies on waste 

management, guidelines on marine litter 

monitoring and assessment, and develop a 

harmonized regional microplastics monitoring 

and assessment guidelines 

        
71200 20 days *$400/day 6,000 

        71600   0 

        
75700   0 

Activity 3. Review technologies for waste 

reduction, reuse, recovery, and economic 

studies on recycling uses 

        71200 20 days *$400/day 8,000 

        
74200   0 

Activity 4. support to develop regulatory 

measures for marine litter monitoring, 

        
72100 subcontract 20,000 



84 

 

profitable business 

developed from waste 

reuse and recycling  

 

2017 target: 

1) waste management 

policy and good practices 

review report drafted;   

2) waste reduction, reuse 

and recovery technologies 

review report drafted; 

disposal, handling, reuse, recycle in pilot 

province or city of Yellow Sea to enable 

investment on recycling economies.  

        

UNOPS GEF 

71600   0 

        

75700   0 

Activity 5. support to two pilot projects on 

recycling economies 

        

72100   0 

  subtotal                  38,000 

OUTCOME 3.4 Marine 

litter controlled at selected 

locations 

 

end of project target: 

1) Regional Guidelines on 

control of marine litter 

based on those initiated by 

NOWPAP produced and 

adopted for use in Yellow 

Sea; 

2) Established regional 

database in the first year, 

and significant reduction in 

the quantities of marine 

litter at selected beach 

locations 

 

2017 target: 

Output 3.4.1 Procedures in place to control 

and remove marine litter at demonstration 

sites 

        

  

        

Activity 1. Regional review of existing 

policies and regulations regarding solid waste 

disposal as well as technologies for reducing 

production including recycling opportunities 

        

UNOPS GEF 

72100 subcontract 8,000 

        71600   0 

        75700   0 

        74200   0 

Activity 2. Develop & test monitoring (early 

warning) system, and conduct a regional 

baseline survey of marine litter in 

collaboration with other relevant organizations 

        

71200 20 days*$400/day 8,000 

Activity 3. demonstration projects to 

implement programmes for cleaning marine 

litter through PPP 

        

72100   0 

Activity 4: implement regular community-

based approach for reducing marine litter 

        72100   0 

        
71600   0 
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1) report on marine litter 

status in coastal areas of 

YS published 

2) warning system 

designed and in use in pilot 

site 

3) one awareness program 

of marine litter conducted 

in pilot sites; 

4) demonstration 

sites/projects/stakeholder 

group selected and 

program designed 

Activity 5. Implement National Strategy for 

Awareness and Participation: production of 

information packages and outreach activities 

to raise awareness of responsible solid waste 

responsible disposal and beach clean-up 

campaigns (combined with Activity 2 of 

output 1.3.2 in contracting) 

        

72100   0 

Activity 6.support to start-up for local 

recycling enterprises  

        

UNOPS GEF 72100   0 

subtotal                  16,000 

                      

  IICA (Technical Assistance):          

UNOPS GEF 

71200   70,000 

IICA (Project Negotiation and coordination):          71200   10,000 

LICA (Technical Assistance):         71300   0 

LICA (Project Negotiation and coordination):          71300   0 

Staff Travel Cost:         71600   15,000 

                      

                      

COMPONENT 3: 

Subtotal by COA 

              71200   172,000 

              71300   0 

              71600   33,500 

              72100   178,500 

              72200     

              72300     

              72400     

              72500     
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              72800     

              73100     

              73400     

              74200   0 

              74500     

              74700     

              75700   5,700 

                      

Component 3 

subtotal 
                  389,700 

                      

COMPONENT 4 IMPROVING ECOSYSTEM CARRYING CAPACITY WITH RESPECT TO SUPPORTING SERVICES 

OUTCOME 4.1 

Maintenance of current 

habitats and the monitoring 

and mitigation of the 

impacts of reclamation 

 

End of project target: 

1) areas of critical habitats 

maintained at baseline 

level; 

2) impacts of reclamation 

prepared in 2 demo sites; 

3) YSLME Biodiversity 

Conservation Plan adopted 

and management 

guidelines and actions 

Output 4.1.1 Agreement at all levels to 

implement the relevant management 

actions to regulate new coastal zone 

reclamation projects 

        

  

        

Activity 1. conduct rapid assessment of 

coastal and marine habitats and species of 

critical global and regional significance and 

prepare the YSLME Biodiversity 

Conservation Plan in implementation of CBD, 

Ramsar and other conventions 

        

UNOPS GEF 

71200 40 days*$400/day 16,000 

        

71600 

2 days*4 persons*$300/day *1 

workshops +$350/travel *4 

persons*1 workshop 

3,800 

        
75700 

$30/day*2 days*20 persons *1 

workshop 
1,200 

        74200 printing of publication 500 

Activity 2: identify approved reclamation up 

to 2015 in each country, and any further 

reclamation from 2016 on  

        

71200 20 days*$400/day 3,000 
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integrated into sectoral 

plans;  

 

2017 target: 

1) consensus reached on 

YSLME Biodiversity 

Conservation Plan: habitat, 

species, priorities and 

actions;  

Activity 3: harmonize valuation 

methodologies, standards, and guidelines for 

evaluation of the effectiveness and impact of 

ecosystem-based restoration project  

        

71200 20 days*$400/day 8,000 

Activity 4: conduct regional and national 

workshops to share experience and good 

practice of restoration projects including 

valuation methodologies, standards and 

guidelines  

        

71600 

one regional and 3 national 

workshops: 2 days*4 

persons*$300/day *4 workshops 

+$350/travel *4 persons*4 

workshop 

3,800 

        
75700 

$30/day*2 days*20 persons *4 

workshop 1,200 

Activity 5.  Develop strategies and 

governance mechanisms to achieve regional 

habitat and species targets at 2 demonstration 

sites, including assessment of impacts of 

modifications of areas of critical habitats and 

monitoring the effectiveness of management 

plans.  

        

72100 subcontracts 20,000 

Activity 6. Regional evaluation of 

implementation of CBD and RAMSAR 

convention and country reports within the 

YSLME:  

        72100 subcontracts 0 

        71600   0 

        
75700 

  
0 

        74200   0 

  subtotal                  57,500 

OUTCOME 4.2: MPA 

Network strengthened in 

the Yellow Sea 

 

end of project target: 

Output 4.2.1 MPA networks strengthened 

in the YSLME 

        
  

        

Activity 1: review and agree on assessment 

scopes and methodologies  

        

UNOPS GEF 71600 

2 days*4 persons*$300/day *1 

workshops +$350/travel *4 

persons*1 workshop 

3,800 
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1) the planned expansion 

of the MPA system 

currently does take into 

account ecological 

connectivity (measured by 

use of developed 

connectivity tool kit or 

other means) 

2) 10% increase in METT 

scores of demonstration 

MPAs;  

3) increase to 3% total 

areas as MPAs.  

 

2017 targets: 

1) consensus on 

assessment scope and 

methodologies of coastal 

and marine habitat and 

species; 

2) survey, data collection 

and sharing, and gap 

analysis plan agreed and 

implemented 

3) one training workshop 

conducted; 

4, cross-site experience 

sharing organized and 

conducted; 

        
75700 

$30/day*2 days*20 persons *1 

workshop 1,200 

Activity 2.  Analysis of country coastal 

management guidelines, identification of 

conservation areas according to planning 

zones 

        

72100 subcontract 15,000 

Activity 3: survey and produce overlays to 

analyze gaps and conservation needs of 

critical species and habitats (i.e. seal, 

migratory birds, fish spawning and nursery, 

cold water mass, etc.)  and make 

recommendations on new MPAs 

        

72100 subcontract   90,000 

Activity 4: conduct regional training seminars 

focusing on enhancing connectivity in MPA 

network (2 in China and 1 in RO Korea) 

        

71200 

training module preparation and 

conduct of training:  

3 trainers*5 days/each*3 

trainings*$400 

6,000 

        71600   0 

        

UNOPS GEF 

75700   0 

Activity 5: technical assistance to 

revise/update the MPA development tools 

(such as management plan/ zoning plan) and 

implementation for increased connectivity and 

effectiveness in selected MPAs 

        

72100   0 

Activity 6: YSLME MPA annual meeting for 

development of a 5-year workplan for 

YSLME MPA Network and reporting 

implementation progress and cross-MPA 

learning and review of management 

effectiveness 

        

71600 

2 days*4 persons*$300/day *3 

workshops +$350/travel *4 

persons*3 workshop 

3,800 

        

75700 

$30/day*2 days*20 persons *3 

workshop 
1,200 

  subtotal                  121,000 
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OUTCOME 4.3: Adaptive 

Management 

mainstreamed to enhance 

the resilience of the 

YSLME and reduce the 

vulnerability of coastal 

communities to climate 

change impacts on 

ecosystem processes and 

other threats identified in 

the TDA and SAP 

 

End of project target:  

1, CC adaptation 

incorporated in regional 

strategies in response to 

changing characteristics of 

YSCWM and structured 

plankton communities 

2) 2 coastal ICM model 

framework plans in coastal 

provinces and cities 

incorporate CC adaptation 

to improve climate 

resilience 

 

2017 targets: 

1) improved understanding 

and awareness of climate 

change implications on 

YSLME at national, 

subnational and 

community levels 

Output 4.3.1 Regional strategies adopted and goals agreed; site-based Integrated Coastal Management (ICM) plans enhancing climate resilience, in place 

for selected sites in YSLME; conservation areas and habitats for migratory species identified 

Activity 1: stock-taking of vulnerabilities of 

coastal communities and ecosystem services 

in YSLME to impact of climate change 

        

UNOPS GEF 

71200 20 days*$400/day 8,000 

Activity 2: prepare communication package to 

raise awareness of vulnerabilities to impact of 

climate change 

        

72100   0 

Activity 3: monitoring and studies of 

relationships between the changes in sea 

surface temperature and characteristics of 

YSCWM and structure of plankton 

communities and development of regional 

strategy for adaptive management 

        
72100 subcontract 30,000 

        

71600 

2 days*4 persons*$300/day *2 

workshops +$350/travel *4 

persons*2 workshop 

3,800 

        
75700 

$30/day*2 days*20 persons *2 

workshop 1,200 

Activity 4: workshops/training programs on 

climate change and its impact on coastal and 

marine ecosystem services and adaptation  

        

71200   0 

        71600   0 

        75700   0 

Activity 5: develop CC adaptation ICM model 

framework plan or strategic framework plan 

for 2 coastal cities and provinces 

        

UNOPS GEF 

72100   0 

Activity 6: experience sharing and 

dissemination 

        71600   0 

        
75700   0 
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2) one training course on 

cc adaptation conducted; 

  subtotal                  43,000 

OUTCOME 4.4 

Application of ecosystem-

based community 

management (EBCM) 

preparing risk management 

plans to address climate 

variability and coastal 

disasters 

 

end of project targets: 

1) improved awareness, 

knowledge, participation 

and preparedness to impact 

of climate change at 

community levels in 

YSLME region; 

2) agreed number of 

cruises and parameters for 

the regional monitoring 

network established and 

data shared regionally via 

the project website  

3) regular LME-wide 

assessments; enhanced 

information exchange; 

periodic scenarios of 

ecosystem change 

4) 12 training modules 

prepared for increased 

knowledge base and 

Output 4.4.1 Public awareness of Yellow 

Sea environmental problems enhanced; 

strong local support for and awareness of 

demonstration activities 

        

  

        

Activity 1. design and implement a small 

grant program to support NGOs and 

community-based organizations in conducting 

participatory adaptation planning, 

preparedness and management, awareness 

raising for implementation of YSLME SAP; 

review of SGP and award criteria, and M&E 

system 

        

UNOPS GEF 

71200 20 days* $400/day 8,000 

Activity 2: implement the SGP and conduct 

M&E, communication and other management 

activities.    

        
72100 grants 40,000 

        
71600 monitoring visits 3,000 

Output 4.4.2 Established monitoring network; regular basin-wide assessments; enhanced information exchange; periodic scenarios of ecosystem change; 

allocation of 1% of project budget for IWLEARN activities 

Activity 1. Make regional assessment 

(including trend of introduced species in the 

region) and make policy-relevant 

recommendations 

        

UNOPS GEF 

72100 subcontract  20,000 

        71600   0 

        75700   0 

        74200   0 

Activity 2. develop regional strategies for 

long-term ecosystem forecasts, and conduct 

modelling and scenario analysis and sharing 

of estuary data  

        71200 40 days*$400/day 8,000 

        71600   0 

        75700   0 

        71600   0 
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critical mass of expertise 

on EBM for dissemination 

and transfer at local levels; 

 

targets for 2017: 

1) SGP launched and first 

group of projects awarded;  

2) regional strategies for 

ecosystem forecast, 

modelling and scenario 

analysis agreed; 

3) YSLME EBM training 

modules agreed and under 

preparation by joint task 

forces as a compliment to 

initiatives of IW:Learn 

Activity 3. Hold a conference to review and 

link existing monitoring network; workshop 

with participation of 50 regional and 

international experts;  

        
75700 

  
0 

        

UNOPS GEF 

74200 
  

0 

Activity 4. Create regional jellyfish 

monitoring program: Create regional 

committee to coordinate monitoring, 

assessment and data sharing, and develop 

national and regional monitoring 

methodologies of jellyfish booms 

        72100 subcontract 10,000 

        71600   0 

        

75700 

  

0 

Activity 5. Create regional HAB (including 

macro-algae) monitoring program: Create 

regional committee to coordinate monitoring, 

assessment and data sharing. Combine with 

jellyfish committee develop national and 

regional monitoring methodologies of HAB;  

        72100   10000 

        71600   0 

        

75700 

  

0 

Activity 6. Establish a comprehensive 

regional monitoring system: Develop regional 

monitoring strategies for N/P/Si changes, 

climate change, jellyfish blooms, and HAB 

        72100   8000 

        71600   0 

        
75700 

  
0 

Activity 7: Prepare 12 training modules on 

ecosystem-based management in LME, 1) 

EBM in LME: conceptualization, 2) 

ecosystem carrying capacity - fish restocking; 

3) ecosystem carrying capacity - IMTA; 4) 

ecosystem carrying capacity - habitat-based 

and food-chain based approaches for habitat 

conservation; 5) ecosystem carrying capacity: 

        

71200 

International experts (primarily 

Korean experts) to participate in 

preparing 12 EBM/LME training 

modules in English and Korean 

languages (125 days * $400) 20,000 
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MPA networking; 6) social safeguards in 

fishing boat buy-back scheme; 7) ecosystem 

carrying capacity: contaminants from river-sea 

interaction and atmospheric deposition; 8) 

design, plan and implement an integrated 

ecosystem-based monitoring system of LME; 

9) synergizing implementation of 

environmental treaties and agreements using 

EBM approach in LME; 10) economic 

valuation: concept and practices in YSLME - 

case studies of IMTA, assessment of impacts 

of coastal and marine habitat modifications, 

effectiveness of fishing both in areas and in 

time; 11) ecosystem carrying capacity: case 

study of algae blooms in YSLME; 12) 

Ecosystem carrying capacity: case study of 

Jellyfish outbreak in YSLME.    

71200 

Chinese experts to prepare 

EBM/LME 12 training modules 

for 10 training workshops in 

English and Chinese (125 days * 

400/day) 

20,000 

74200 

printing of training toolkits and 

modules (English, Chinese and 

Korean) 

0 

Activity 8: printing of phase I technical report         
74200 report printing  0 

Activity 9: develop/adapt training modules in 

virtual EBM/LME academy   

        
72100 subcontract  0 

  subtotal                  147,000 

            

UNOPS GEF 

      

  IICA (Technical Assistance):          71200   100,000 

IICA (Project Negotiation and coordination):          71200   23,000 

LICA (Technical Assistance):          71300   0 

LICA (Project Negotiation and coordination):          
UNOPS GEF 

71300   0 

Staff Travel Cost:          71600   30,000 

                      

COMPONENT 4: 

Subtotal by COA 

                    

              71200   220,000 
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              71300   0 

              71600   52,000 

              72100   243,000 

              72200     

              72300     

              72400     

              72500     

              72800     

              73100     

              73400     

              74200   500 

              74500     

              74700     

              75700   6,000 

                      

Component 4 subtotal 
                  521,500 

                      

COMPONENT 5: Project Management 

  

COMPONENT 5: 

Subtotal by COA 

IICA (Project manager):         

UNOPS GEF 

71200   13,000 

LICA (Administrative/Finance Assistant):          71300   40,000 

          71600   0 

          72100   0 

Equipment and Furniture (Automobile):         72200   15,000 

Fuel of vehicles:         72300   1,000 

Printers, Communication, Postage/freight:         72400   15,000 
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*Management fee is calculated based on 9.5 percent of delivery of resources in accordance with the agreement between UNDP and GEF.  

 

Table 10: procurement plan for 2017 revised as of July 4, 2017 

Goods / 
Services / 

Works 

Description of Goods / Services / 
Works 

Give a clear, easily understandable 
explanation of what is being 

procured. 

Quantity 
or  

Duration 

Unit of 
Measure 

pieces, box etc.  
or days, months  

etc. 

Estimated  
Value (USD). 

Solicitation  
Type 

Formal,  
Exception, etc. 

Type of Competition 
Open, limited, sole  

sourcing, etc. 

Contract Type  
Single purchase,  
Blanket PO, LTA,  

Amendment 

Contract 
End Date  
Expected 
start date 

of the 
contract 

Office supplies:         72500   5,000 

Information Technology Equipment: PC, 

server, printer and computer software. 

        
72800   0 

Premises costs, Operation cost:         73100   12,000 

Vehicle maintenance. & repair:         73400   0 

Printing and Publications:          74200   1,000 

Vehicle insurances & Bank charges:         74500   900 

Vehicles parking:          74700   300 

meetings and workshops         75700   0 

Component 5 subtotal                   103,200 

                      
Subtotal of component 1-

5 

  
                1,639,090 

Management fees                   155,714*   

Grant total                   1794804 
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Services 
Activities to be implemented by 
SOA in Component 1, 2, 3 and 4 in 
2017-2019 

1 
Project 

Cooperation 
Agreement 

$1,331,200 N/A N/A 
Contract for 

Services  
2019 

Services 
meeting venue rental, food and 
coffee  

6 Contract $72,000 Formal/informal 
Open International 

and/or limited 
Contract for 

Services  
November 

2017 

Services 
internet, telephone and Wi-Fi 
services 

1 Contract $1,200 Informal 
Limited 

National/Regional 
Contract for 

Small Services 
December 

2017 

Services 
training workshop venue, food and 
loading 

3 Contract $14,000 Informal 
Limited 

National/Regional 
Contract for 

Small Services 
December 

2017 

Goods field work automobile 1 Contract $25,000 Informal 
Limited 

National/Regional 
Purchase Order  

September 
2017 

Services 
website design and maintenance 
with helpdesk, search, database 
and online training functionalities  

1 Contract $40,000 Informal 
Open 

National/Regional 
Contract for 

Small Services 
2019 

Services 
development of communication 
strategy, video and audio and visual 
products  

1 Contract $100,000 Formal Open International 
Contract for 

Services  
2019 

Services 
artificial wetland infrastructure 
design and monitoring of effects 

3 Contract $180,000 Formal 
Open 

National/Regional 
Contract for 

Services  
December 

2018 

Services 
individual consultants IICAs on 
environmental services 

710 Days $284,000 Informal 
Limited 

National/Regional 
Purchase Order  

December 
2018 

TOTAL  
17 

contracts, 
710 days 

 $2,037,400     
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5 PARTNERSHIPS 

 
The Yellow Sea Partnership, established in 2006, shares the following agreed common goals: 
(a) Reduction of the adverse environmental threats and impacts of development activities on 
the marine environment in the Yellow Sea; (b) Promotion of environmentally-sustainable 
management and use of the marine and coastal resources in the Yellow Sea; and (c) Fostering 
mutual knowledge and understanding between our people and our environment. 
 
To achieve these objectives, the YSLME II Project will work closely with State Oceanic 
Administration (SOA) and Ministry of Finance of PR China, Ministry of Oceans and Fisheries 
(MOF) and Ministry of Foreign Affairs of RO Korea in coordinating project implementation at 
national level and facilitating the establishment and sustainable operation of the YSLME 
Commission during the project timeframe. Provincial and local governments of PR China and 
RO Korea bordering the Yellow Sea are also partners of this project, i.e. Liaoning, Shandong 
and Jiangsu provinces of PR China and Gyeonggi-do, Chungcheong-do, Jeolla-do of RO Korea.  
 
The Project has immensely benefitted from the generous support of Incheon Metropolitan 
City (IMC) of RO Korea and National Marine Environment Monitoring Center of SOA, PR 
China, in providing premises for operation of the project management offices in the two 
YSLME countries. The collaboration with IMC of RO Korea has potential to further partnership 
by facilitating the networking of local governments in application of ecosystem-based 
management in YSLME region. New partnership is being developed and will be further 
strengthened between YSLME and Korea Marine Environment Management Corporation 
(KOEM) to assist in scaling up ecosystem-based management in RO Korea.  
 
To enhance overall effectiveness of SAP implementation, the YSLME II Project seeks to 
strengthen the current Yellow Sea Partnership with existing regional cooperative institutions, 
in particular PEMSEA, NOWPAP and IOC/WESTPAC, and develop new partnerships with 
UNESCAP-ENEA and COBSEA to make bigger impact in restoring ecosystem goods and services 
of LMEs of the Seas of East Asia while contributing to achieve SDG 6 (clean water and 
sanitation), SDG 11 (sustainable cities and communities), SDG 14 (life below water) and SDG 
17 (partnerships).  
 
Academic institutions have played important roles in advancing the use of science in the TDA 
and SAP processes. YSLME II Project will continue to work closely with National Marine 
Environment Monitoring Center (NMEMC/SOA) and First Institute of Oceanography 
(FIO/SOA) and Yellow Sea Fisheries Research Institute (YSFRI) of PR China, Korea Institute of 
Ocean Science and Technology (KIOST), Korean Maritime Institute (KMI), National Institute 
of Fisheries Science (NIFS), Korea University, Anyang University, etc. Priority areas of 
collaboration include development of regional cooperation plans, guidelines, standards, 
harmonized methodologies, advisory services in management, scientific and technical aspects, 
knowledge management and capacity development.  Other universities and colleges are also 
identified with potential collaboration with YSLME, including: 

• Chungnam National University, RO Korea 

• Pukyoung National University, RO Korea 

• Jeju National University, RO Korea 
• Inha University, RO Korea 

• Hanyang University, RO Korea 
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• Kunsan University, RO Korea 
 
 
WWF, Marine Stewardship Council (MSC), Wetland International, Dalian Cooperative Young 
Marine and Coastal Scholar Society (CYMCSS), Global Village of Beijing (GVB) are the existing 
NGO partners of YSLME.  
 
Some of the new NGO partners are identified during the inception phase. These include: 

• East Asian-Australasian Flyway Partnership (EAAFP) 

• Conservation International 

• Paulson Institute 

• BlueRibbon Ocean Conservation Association (BOCA), China 

• Haans Foundation 

• Institute of Geographic Survey and Natural Resource Research of Chinese Academy 
of Sciences 

• Eco- horizon Institute, RO Korea  

• Ganghwa Tidal Flat center, RO Korea 

• Siheung Gaetgol Eco Park, RO Korea 

• Seocheon Bird Ecological Park, RO Korea 

• Buan Julpo Bay Tidal Ecological Park, RO Korea 

• Gochang Tidal Flat Visitors’ Center, RO Korea 

• Muan Ecological Tidal Flat Center, RO Korea 

• Sinan Mudflat Center, RO Korea 

• Suncheon Bay Eco-center, RO Korea 

• Nakdong Estuary Eco Center, RO Korea 

• Bongam Tidal Flat Ecological Center, RO Korea 

• Moolseal, Ganghwa Tidal Flat Education Center, RO Korea 

• Marine Environment Education Center, RO Korea 

• Our Sea of East Asia Network, OSEAN, RO Korea 

• Shihwa Life Saver, RO Korea 

• Ganghwa People's Network, RO Korea 
 
Other stakeholders will also be mobilized, including parliamentary organizations, private 
sector groups such as mariculture associations, in the various decision-making processes 
related to marine resource management, coastal zone management, pollution management 
and other aspects of SAP implementation.  
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      ANNEX 1: MINUTES OF PROJECT REVISION WORKSHOP 

FOR YSLME PHASE II 

 

 

 

 

 

(Final Version) 

 

Date: September 17- 18, 2015 

Venue: UNDP China Compound 

Co-Chair: Joe Padilla, Carsten Germer 
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September 17, 2015 Morning 

I. Welcome remarks by Patrick Haverman, Deputy Country Director, UNDP 

China  

 

Mr. Haverman welcomed the Chinese and Republic of Korea (ROK) delegations, as well as 

UNOPS to participate in this workshop and briefly introduced the objective to convene this 

workshop, as which aims to expedite the smooth launching and implementation of this project.   

 

II. Workshop Objectives, Expected Outcomes by Ma Chaode, Programme Manager, 

UNDP China  

 

Mr. Ma introduced the objective of the workshop, as to 1) discuss the State Oceanic 

Administration(SOA)’s review of the project document (PD) and proposed changes to the 

activities and budget 2) discuss the potential changes to the Secretariat staffing or structure 

proceeding from proposed changes to the project document and 3) discuss follow-up actions 

to ensure that the project is launched as soon as possible in the event that a consensus is reached. 

 

The Expected outcomes of this workshop are: 

1. Clear and common understanding of the project by major stakeholders: China, ROK, 

UNOPS and UNDP 

2. That an agreement on project document revisions, in line with the UNDP-GEF Guidelines, 

is reached. 

3. The finalized date/venue of project inception workshop 

4. Agreement of project operational issue regarding staff management, finical flow, reporting 

and key decisions for project implementation is reached. 

 

III.   Presentation of the Approved Project Document (PD); UNDP-GEF Guidelines for 

Project Changes by Mr. Padilla, RBAP Regional Technical Advisor, UNDP 

 

Mr. Padilla stated that UNDP will oversee the technical and financial aspects of the project 

but UNOPS will serve as the actual project executing agency. 

Mr. Padilla walked through the timeline of the project and presented the approved PD and 

budget. He appreciated the financial contribution of ROK has made during the past years to 

bridge YSLME1 and YSLME2 projects. As the PD was signed in 2014 and lasts 4 years, the 

GEF has regulation regarding project extension: which can be extended only once with 

maximum 18 months.  

Mr. Padilla introduced the project strategy, components and outcomes, he emphasized that the 

focus of the phase two project will be the implementation of the SAP. He suggests that under 

outcome 4, limited demonstration sites should be selected instead of mass distribution of 

demonstration sites, which allows a concentrated intervention and greater impact on each site. 

 

Regarding the budget of the project, Mr. Padilla stated that the budget of project management 

cannot exceed 5% of the total budget, according to GEF rules, cost of technical staff and 

Secretariat staff who conducting parts of technical works was distributed into various 

components in accordance with functions. If budget changes are within the component, budget 

items can be shifted with high flexibility and there is no limit to the amount across items; if 
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the budget changes are across components, it cannot be over 10% of the total budget of the 

project. Such budget changes should not compromise the achievement of project outcomes 

and outputs. 

 

Mr. Padilla emphasized that UNOPS will charge a ceiling amount of 10% of project grant, as 

agreed in the UNOPS and UNDP agreement. As explained by Mr. Kirk Bayabos, UNOPS 

Cluster Manager, when the total value of UNOPS’s charge is over 10% of the project budget, 

the project can choose either reduce the amount of personnel hired directly by UNOPS or 

engage in sub-contracting (to for instance SOA) to proceed the subcontracting which follow 

UNOPS standard procedures. 

 

IV. Remarks from Liang Fengkui, Deputy Director-General of SOA, PRC 

Mr. Liang welcomed and thanked all parties to participate the workshop. He emphasized the 

importance of this project in terms of demonstration and actual implementation of the SAP. 

He explained the background of PD adjustment and considerations of SOA in this regard.   

 

V. Remarks from Hyun Tae Kim, Director of Marine Environment Policy Division, 

the Ministry of Oceans and Fisheries, ROK 

Mr. Kim expressed his appreciation to all the parties, and emphasized that cooperation among 

the neighboring countries is important. ROK has a long history in participating in the YSLME 

project, and he hope this workshop can facilitate the implementation of the 2nd phase of the 

project. 

 

VI. Presentation of Proposed Revisions By Zhang Zhaohui, Associate Researcher of 

the First Institute of Oceanography, SOA, PRC 

 

Mr. Zhang presented the background of the proposed revision of PD, as situation has changed 

in China in regards to its national planning: part of the budget and activities of the project has 

been outdated; experience and achievements form the 1st YSLMS project needs to be 

incorporated; China has provided grants to establish more demonstration sites of the project 

on top of the GEF contribution.  

 

Mr. Zhang stated that the SOA in the review (and presentation) had followed the adjustment 

principles: 1) the effective and efficient achievement of project goal; 2) adaptive 

implementation; 3) GEF guidelines; 4) demonstration oriented; and 5) full utilization of the 

existing mechanisms and achievement in the 1st YSLME project. In addition SOA had looked 

at the four specific situations/categories: 1) adjusting the execution of project activities from 

individual consultancy input to input via contractual services; 2) identify outputs where the 

budget was inadequate or missing; 3) identified areas where it would be beneficial to enhance 

demonstration activities and result replication; and 4) identified areas where SOA felt it was 

important to enhance the role of the Regional Working Groups.  

 

As presented by Mr. Zhang, limited changes were done across components and the changes 

made were well below the GEF ceiling of 10%. For further detail of the change, please refer 

to the Annex I (presentation of proposed changes). 

 

September 17, 2015 Afternoon to September 18，2015 Morning 
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Discussions of Proposed Revisions and Agreements to the project outputs and budget 

notes listed in the Project Document  

 

The SOA proposed revisions for the 4 components categorized in four types, which include 1: 

adjusting consultant to contract services as some activities cannot produce the outputs through 

individuals; 2: budget missing or inadequate; 3: enhancing demonstration and results 

replications; 4: issues regarding the RWGs. In their presentation (please see Annex I) SOA 

only listed project outputs in which they were suggesting revisions were made. In this regard, 

consensus was reached to accept the proposed changes by SOA for the outputs1.3.1 and 1.3.3. 

For the remaining outputs in the SOA presentation, both the delegations acknowledged the 

need to consider modifying the budget arrangement. Please see Annex II for the full outline of 

the discussions on the project outputs and budget notes. 

 

The ROK delegation stated that the project document has already been agreed by two 

governments in the Special PSC meeting held in 2013 and approved by the GEF Council in Feb 

2014.Therefore, the project goals, activities, budget, outcomes, and implementation of the 

project should all match with the agreed project document. In addition, the delegation expressed 

its concerns that the cutting the budget of the consultant and Secretariat staff and transferring it 

to the contractual services might prevent the recruitment of qualified staff members in the future. 

Furthermore, the ROK delegation emphasized that the project activities should involve more 

region-wide efforts from ROK and China, rather than the national activities 

At several times during the discussion it was mentioned by the delegates that the proposed 

changes were to be considered informal in nature. The changes should be reviewed by RWGs 

and then, seen as a next step for the future discussions, during the upcoming inception phase, 

or every annual PSC meeting towards finalizing the budget and activities. 

 

September 18, 2015 Afternoon 

Mr. Bayabos briefly introduced the project organization structure, including 4 positions based 

in ROK and two positions based in China. So far three staff members based in the Secretariat 

in ROK have been recruited and started their work in May and June respectively. The other 

three staff members are to be recruited. The recruitment of the Secretariat personnel was 

transparent, all stakeholders were informed of the shortlisted candidates and in line with 

UNOPS procedures. Projected salary cost for the three personnel in total will be up to $163,900 

for 2015.  

 

China inquired from UNOPS about the possibility to suspend the payment of salaries of 

Secretariat staff. UNOPS will provide guidance on this request by 30 September 2015. Final 

decision on this matter will have to be discussed with ROK based on the response from UNOPS. 

 

The China and ROK delegations then proceeded to a bilateral discussion regarding the status 

of the Secretariat, initially with the participation of UNOPS. The two delegations decided to 

continue the dialogue, in the next 2 months, in consultation with UNDP and UNOPS. A follow-

up meeting will be held before the end of November 2015. 

 

Closing Remarks 

I. Remarks from Liang Fengkui, Deputy Director-General of SOA, PRC 

Mr. Liang thought this long discussion had positive yield-outs for the future development of 

the second phase of the YSLME project as both sides had made great contribution. He 
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appreciated the friendliness and openness of this meeting, and he hoped to continue the dialogue 

with ROK in the future. 

 

II. Remarks from Hyun Tae Kim, Director of Marine Environment Policy Division, the 

Ministry of Oceans and Fisheries, ROK 

Mr. Kim expressed the appreciation to UNDP for facilitating the dialogue. He thanked the 

Chinese delegations for their understanding and friendliness during the discussion. He hoped 

another talk will happen in due time and the two parties could find out a better way to run the 

Secretariat.     

 

III. Remarks from Kirk Bayabos, Cluster Manager, UNOPS 

Mr. Bayabos expressed his appreciation to participate into this talk and the openness and 

transparency of this discussion. He said that UNOPS will try to solve the problems at their best. 

 

IV. Remarks from Carsten Germer, Assistant Country Director/Team Leader, UNDP 

China 

Mr. Germer thanked all parties to participate into this workshop with great preparation, and the 

friendly and good conversations between the two delegations, which showed their open minds 

and willingness to look forward. He hoped the future negotiation will be fruitful and UNDP is 

ready to provide help. He then announced the close of the meeting. 
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Annex I: Adjustments to the project activities and budget notes (proposed by SOA)  
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Annex II: Revised SOA presentation used for the workshop discussion containing the 

general consensus reached during the discussions.  

Slide 1

Implementing the Strategic Action Programme for the Yellow Sea Large Marine 
Ecosystem: Restoring Ecosystem Goods and Services and Consolidation of a Long-

term Regional Environmental Governance Framework

Proposed Adjustments for Prodoc

By Chinese Delegation
Sep. 17-18, 2015  Beijing

 

 

Slide 2

Background

• Situation changed

• Part of budget and activities outdated

• Experience and achievement from 1st YSLME

• Grants for China

• GEF contribution
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Slide 3

Demo sites in China

 

 

Slide 4

3 demonstration sites

• Latitude: 
Liaoning :   38°N-43°N

Shandong: 34°N-38°N

Jiangsu :     31°N-34°N

• Marine ecosystem：
Liaoning：mudflat and bedrock, with heavy industry influence

Shandong：bedrock and sand beach, with tourism boosting

Jiangsu：mudflat along with the influence of Yangtse River inflow, 
fishery industry

• Ecosystem services:
Liaoning :  regulating services> provisioning> supporting

Shandong: supporting services> culture> provisioning

Jiangsu :  provisioning services> regulating> supporting

 

 

Slide 5

Adjusting Principles

• Efficiently and effectively achieving the goal of 
Project

• Adaptive adjustments for implementation

• GEF requirements (e.g. 10% rule)

• Demonstration oriented

• Full use of the existing mechanism and 
achievement in 1st YSLME (RWGs, MSTP, bi-laterial)
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Slide 6

Category

• 1  adjusting consultant to contract services 
• Some activities could not get the outputs by individuals 

instead of institutions;

• 2  budget missing or inadequate
• Some activities/outputs not shown in budget table;

• 3  enhancing demonstration and results replication 
• SAP implementation instead of analysis or evaluation;

• 4  enhancing the roles of RWGs 
• RWGs have more capacity instead of individual 

consultants;

 

Slide 7

Original Suggested change

Balance($) CommentsNote 
No.

Output
Note 
No.

Output

1

(Output 1.4.1)

-Develop regional guidelines for 

incorporating Code of Conduct for 

Responsible Fisheries in YSLME 

context: Consultant 2 person 

months * $12,000                                                      

-Develop guidelines for matters 

not covered by UNCLOS, CBD, 

& Ramsar: Consultant 2 person 

months * $8,000 * 3 conventions

4

(Output 1.4.1)

-Develop regional guidelines for 

incorporating Code of Conduct 

for Responsible Fisheries in 

YSLME context: contractual 

service /Service contract 

(71200) 2 * $12,000= 24,000 

-Develop guidelines for matters 

not covered by UNCLOS, CBD, 

& Ramsar: contractual service

/Service contract (71200) 2* 

$8,000 * 3 conventions=48,000

0
as a contract 

service

Component 1

Category 1- adjusting consultant to 
contract services 

 

 

* Contractual service will be open to regional and international level including both ROK and 

China and PMO will supervise the contractual service. 

 



121 

 

Slide 8

Category 1 continued

3

(Output 1.1.1) Strengthening 

partnerships and develop joint 

programme(s) to share available 

resources with existing regional 

institutions such as NOWPAP, 

PEMSEA, WESTPAC, and etc.; 2 

joint activities: $14,000

4
No change needed 0

integrated as a 

contract service

7

(Output 1.1.1) Cost & effective 

operation of the Commission: 

strengthening partnerships and 

develop joint programme(s) to share 

available resources with existing 

regional institutions such as 

NOWPAP, PEMSEA, WESTPAC, 

and etc.; 2 joint activities: $6,000

Component 1

 

 

* Contractual service will be open to regional and international level including both ROK and 

China and PMO will supervise the contractual service. 

 

Slide 9

Original Suggested change
Balance($) Comments

Note No. Output
Note 
No.

Output

3

(Output 1.3.1)

- Strengthening 

partnerships with existing 

bilateral mechanisms: 

$17,500 for Joint activity, 

$15,000 & Regional 

workshop

3 no adjust

seems 
missing 

15000$ in 
budget table

3

(Output 1.3.3) -Exchange 

experts to gain updated 

knowledge on marine 

environment : exchange 6 

scientists *30days*30$: 

$5,400

3

(Output 1.3.3) Exchange 

experts to gain updated 

knowledge on marine 

environment : exchange 

6 scientists 

*30days*300$: $54,000

48600 30$/day?

Component 1

Category 2 budget missing or 
inadequate

 

 

Consensus on change reached on the SOA proposed change 
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Slide 10

Category 2 continued

4

(Output 1.3.2)

-Assemble data and 

information: obtain 

necessary data & info for 

preparing national 

management plan: 

institutional contracts to 

collect data & info.: $17,000 

- Finalise National SAP: 

Preparing the national 

management plan (Nat'l 

SAP): Two nat'l experts 

consultation: $4,000

4

(Output 1.3.2)

- Assemble data and 

information: obtain 

necessary data & info for 

preparing national 

management plan: 

institutional contracts to 

collect data & info.: $50,000

- Update National SAP: 

Preparing the national 

management plan (Nat'l 

SAP): 2 nat'l experts 

consultation*3 

person/month *$5000: 

$30,000

59000
not 

enough 
budget

4

(Output 1.5.1) Annual 

review of costs and 

expenditures. Mid-term 

evaluation and Audit: 

Costed in PMO time. Audit 

at the last year $50,000

4

(Output 1.5.1) Annual 

review of costs and 

expenditures. Mid-term 

evaluation and Audit: 

Costed in PMO time. Audit 

at the last year $25,000

-25000
why PMO 
time cost?

7 new add 7
(Output 1.3.4) Trainings of 

at least 10 stakeholder 

groups:10*$20,000

200000
no budget 

for 
activities

Component 1  

 

• Output 1.3.2  Further discussions and budget revision are needed 

• Output 1.5.1 Suggestions were raised that for the evaluation and audit, at least $80,000 

should be allocated to this activity and also PMO time cost will be deleted from this 

output.  

• Output 1.3.4 The need to  add the budget was suggested  

Slide 11

Original Suggested change
Balance($)

Comment
sNote No. Output Note No. Output

3

(Output1.1.2) -Organise

meetings of the ICTF: 2 

mtgs yrs 1 & 2, 1 

meetings yrs 3 and 4: 

$33,600

3

(Output1.1.2) -Organise

meetings of the ICTF: 2 

mtgs yrs 1 , 1 meetings 

yrs 2-4 : $28,000

-5600

7

(Output 1.1.2)- Organise

mtgs of the ICTF: 2 

mtgs yrs 1 & 2, 1 mtg

yrs 3 and 4: $14,400

7 (travel)

(Output 1.1.2)- Organise

mtgs of the ICTF: 2 mtgs

yrs 1, 1 mtgyrs2-4: 

$12,000

-2400

Component 1

Category 4 enhancing the roles of 
RWGs 

 

 

Output 1.1.2  Consensus reached that maintain the text from the original prodoc, and but the 

budget needs to look into  
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Slide 12

Category 1 continued

8

(Output 2.1.1）- Cost-Benefit 

Analysis of boat buy-back: 

Consultant 2 sites*2 

months*$8000
11

(Output 2.1.1)- Cost-Benefit 

Analysis of boat buy-back: 

$30,000

-17000
integrated as 

a contract 

service
10

(Output 2.1.1)- Cost-Benefit 

Analysis of boat buy-back: 1 

reg. workshop*$10,500

12
(Output 2.1.1)- Cost-Benefit 

Analysis of boat buy-back: 1 

reg. workshop*$4,500

8

(Output 2.2.1)- Evaluation of 

the effectiveness of closure 

(the effects and effectiveness): 

2 consultant* 2 month($8,000) 

(ROK national co-financing) 

11

(Output 2.2.1)- Evaluation of 

the effectiveness of closure 

(the effects and 

effectiveness): 

3sites*$10,000

-2000
3 

demonstratio

n sites

Component 2

 

 

Output 2.1.1   It was discussed that under output 2.1.1, the total budget for consultant (Note 

8) will remain 15000 for consultant for China, while budget for travel and workshop (Note 

10 and 12) is kept unchanged.  

 

Output 2.2.1 It was discussed that under output 2.2.1, budget for consultant remains 

unchanged. ROK will conduct related study and come up with a proposal on which activities 

the budget should be allocated to before the inception workshop. 

Slide 13

Category 1 continued

10

(Output 2.2.1)

- Public Awareness of 

benefits: 2 national 

workshops: $14,000   

- Improve techniques and 

replanting of sea 

grass/macroalgae: 2 regional 

Workshop: $21,000 11

(Output 2.2.1)

- Increasing Publicity 

Awareness of benefits: 3 

sites*$10,000   

- Improve techniques and 

replanting of sea 

grass/macroalgae: 3 sites * 

$10,000

10000

3 

demonstraton

sites, and 

integrated as 

contract 

services

12

(Output 2.2.1)

- Public Awareness of 

benefits: 2 national 

workshops: $6,000   

- Improve techniques and 

replanting of sea 

grass/macroalgae: 2 regional 

Workshop: $9,000

Component 2

 

 

Output 2.2.1 (continued): Under output 2.2.1, ROK suggested the budget remain unchanged 

as they want to include the regional workshop  
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Slide 14

Component 2

10

(Output 2.3.1) Develop regional 

guidelines for sustainable 

mariculture: 1 regional 

meetings: $10,500 11

(Output 2.3.1) Develop 

regional guidelines for 

sustainable mariculture: 1 

regional meetings: $10,500

-4500
integrated as a 

contract 

service

12

(Output 2.3.1) Develop regional 

guidelines for sustainable 

mariculture: 1 regional 

meetings: $4,500

10

(Output 2.3.2)- Enhance and 

exchange information: $21,000 

for 2 regional (ROK - pays own 

participants)

11 0
transfer to 11 

and change 

description

Category1 continued

 

 

Output 2.3.1 It was discussed that budget and Activities will remain unchanged and will be 

discussed at the Inception Workshop  

 

Output 2.3.2 ROK suggested 2.3.2 remain unchanged but Consensus was reached that follow-

up discussion were needed regarding enhancing information exchange and communications. 

Slide 15

Category 2 continued

Component 2

8

(Output 2.3.1) -

Develope national 

management plan for 

sustainable marinculture: 

2consultant*$8,000

8

(Output 2.3.1) - Develop 

national management 

plan for sustainable 

marinculture: 

1consultant*$8,000

-8000
ROK co-

financing

11

(Output 2.3.2) 

Implementation of 

reducing nutrient 

discharge activities: 

$27,000 (additional co-

financing ROK & China)

11

(Output 2.3.2) 

Implementation of 

reducing nutrient 

discharge activities: 

$60,000 (additional co-

financing ROK & China)

33000
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Output 2.3.1  Opinions were exchanged on the SOA proposed change 

 

Output 2.3.2  Opinions were exchanged on the SOA proposed change 

 

 

Slide 16

Category 3 enhancing demonstration 
and results replication

Original Suggested change
Balance($) CommentsNote 

No.
Output

Note 
No.

Output

11

(Output 2.1.1) Implementation 

of license system (enforcement 

& monitoring): Demonstration 

at 2 sites; Additional co-

financing: $36,000

11

(Output 2.1.1) Implementation of 

license system (enforcement & 

monitoring): Demonstration at 3 

sites; Additional co-financing: 

$36,000  

0

11

(Output 2.2.1) Monitoring 

success: Demo. 2 

sites*$40,000: only $68,000 

from GEF

11
(Output 2.2.1) Monitoring 

success: Demo. 3sites* $40,000
40000

Component 2 

 

 

Output 2.1.1  Opinions were exchanged on the SOA proposed change 

 

Output 2.2.1  Opinions were exchanged on the SOA proposed change 

Slide 17

8

(Output 2.1.1)-
Improving licensing 

system: 2 consultants* 

$6,000

delete -6000
transfer to 

RWG

10

(Output 2.1.1)-

Improving licensing 

system: 1reg workshop 

*$9,450

delete -9450
transfer to 

RWG

12

(Output 2.1.1)-

Improving licensing 

system: 1reg workshop 

*$4,050

delete -4050
transfer to 

RWG

10

(Output 2.1.2) - Increase 

Tourism opportunities: 1 

international workshop + 

2natl workshop: $24,500: 

ROK co-finance ntl wksp

10

(Output 2.1.2) - Increase 

Tourism opportunities: 1 

international workshop + 

1 natl workshop: 

$17,500: ROK co-finance 

ntl wksp

-7000
reduce 1 natl

workshop

12

(Output 2.1.2) - Increase 

Tourism opportunities: 1 

international workshop + 

2natl workshop: $10,500: 

ROK co-finance ntl wksp

12

(Output 2.1.2) - Increase 

Tourism opportunities: 1 

international workshop + 

1 natl workshop: $7,500: 

ROK co-finance ntl wksp

-3000
reduce 1 natl

workshop

Total balance -37500

Category 4 continued

Component 2
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Output 2.1.1 Opinions were exchanged on the SOA proposed change 

 

Output 2.1.2 Opinions were exchanged on the SOA proposed change 

 

Slide 18

Component 3

13

(Output 3.1.1) 

-Review environmental quality 

standards (3rd year): consultant to 

review and recommend 1pm * 

$8,000 

-Evaluation of facilities and 

equipment to control/reduce 

discharge from industrial and 

municipal sources: consultant * 

$8,000

- Diagnostic strategy for ID 

sources & sinks of pollutants: 

review available data & info, 

consultant 1pm * $8,000

16

(Output 3.1.1) 

-Review environmental quality 

standards (3rd year):$16,000

-Evaluation of facilities and 

equipment to control/reduce 

discharge from industrial and 

municipal sources: $16,000

- Diagnostic strategy for ID 

sources & sinks of pollutants: 

review available data & 

info:$16,000

24000
transfer to 16 

and change 

budget

Category 1 continued

 

 

Output 3.1.1 It was suggested that budget for this output remains unchanged. An 

outstanding discussion was carried out regarding the budget and whether a consultant or 

contractor should execute this activity hence decides the associated budget allocation 

accordingly. It was suggested by UNDP that more resource should be allocated to the second 

activity ($16,000 to $20,000), reduce the budget for the first activity ($16,000 to $8,000) and 

add money to the third activity ($16,000 to $20,000). 
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Slide 19 

Category 2 continued

16

(Output 3.1.2)

- Support for monitoring & 

reducing atm-based sources: 1 

site inst. Contract 2yrs 

monitoring: $30,000

- Support for monitoring, 

reducing, & improving fertilizer 

use: 1 site inst. Contract 2yrs 

monitoring: $30,000

- Support for monitoring & 

reducing sea-based sources: 1 

site inst. Contract 2yrs 

monitoring: $30,000

16

(Output 3.1.2)

- Support for monitoring & 

reducing atm-based sources: 1 

site inst. Contract 2yrs 

monitoring: $50,000

- Support for monitoring, 

reducing, & improving fertilizer 

use: 1 site inst. Contract 2yrs 

monitoring: $50,000

- Support for monitoring & 

reducing sea-based sources: 1 

site inst. Contract 2yrs 

monitoring: $50,000

60000

Component 3

 

 

Output 3.1.2 The basis and method of the calculation is required.  

 

Slide 20

Category 3 continued

13

(Output 3.4.1)

- Regional assessment of existing 

status of marine litter, including 

harmonize measurement techniques: 1 

consultant *  $8,000

16

(Output 3.4.1)

- Implementing programmes for 

cleaning marine litter: $32,117 for 

enhance public-private 

partnerships on reducing waste 

production and disposal Demo 

Activity; $67,696 for implement 

regular community-based 

approach for removing marine 

litter.

0 integrated 
15

(Output 3.4.1)- Improve publicity of 

marine litter issues: support & 

continue efforts through YSP and other 

existing programmes: $14,000

17

(Output 3.4.1)- Improve publicity of 

marine litter issues: support & 

continue efforts through YSP and other 

existing programmes: $6,000

Component 3

 

 

Output 3.4.1 Since Yellow Sea Partnership is regional activity and an achievement of 1st 

phase of the project, the activity should be conducted by PMO. Consensus was reached to 

maintain original one but, details regarding the budget will be reviewed later.  
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Slide 21

16

(Output 3.1.1)- Improve 

management of ballast water to 

avoid introducing exotic species: 

site: demonstrate monitoring & 

assessment to improve 

management procedures: $20,000

16

(Output 3.1.1)- Improve 

management of ballast water to 

avoid introducing exotic 

species: site: demonstrate 

monitoring & assessment to 

improve management 

procedures: 3 sites* $20,000

40000

16

(Output 3.2.1) Transfer new 

technology for treating nutrients in 

wastewater: 1 pilot project: 

$15,000

16

(Output 3.2.1)

-Transfer new technology for 

treating nutrients in wastewater: 

3 pilot project*$30,000 

-Demonstration of artificial 

coastal wetland in removing 

nutrients: 3sites *$50,000

225000

16

(Output 3.4.1）- Start-up for local 

recycling enterprises: 2 pilot 

projects* $3,000 each (see 

microfinance)

16

（Output 3.4.1）- Start-up for 

local recycling enterprises: 3 

pilot projects*$3,000 each (see 

microfinance)

3000

Category 3 continued

Component 3

 

 

Output 3.1.1 It was discussed that budget regarding this activity remain unchanged but PMO 

will do further assessment work to decide whether more sites will be included and budget 

will be increased.  

 

Output 3.2.1 Discussions regarding whether the two countries are in need of technology 

transfer was conducted under output 3.2.1. It was proposed that more budget should be 

allocated to this activity, but further detailed information will be discussed when formulate 

the related TOR. 

 

Output 3.4.1 Discussion was carried out on the SOA proposed change 

 



129 

 

Slide 22

Component
3

Category 1 continued

18

(Output 4.1.1)

- Develop management plan and 

targets for demonstration sites: 

2 Consultant*1month *$8,400

- Evaluation of the progress of 

the Regional Conservation Plan: 

2 person months* $8,000

21

(Output 4.1.1)

- Develop management plan 

and targets for demonstration 

sites: $30,000

- Evaluation of the progress 

of the Regional Conservation 

Plan: $30,000

27200
as a contract 

service

18

(Output 4.2.1)

- Analysis of the linkages (both 

biological, migratory species, 

environmental and human)  

between current MPAs: 

Consultant*2 pm* $12,000

- Gap analysis between current 

MPA system and conservation 

targets and identification of new 

MPAs involving govt 

consultation: 2consultants * 3 

months* $8,000

21

(Output 4.2.1)

- Analysis of the linkages 

(both biological, migratory 

species, environmental and 

human)  between current 

MPAs: 3 sites* $30,000

- Gap analysis between 

current MPA system and 

conservation targets and 

identification of new MPAs 

involving govt consultation: 3 

sites* $30,000

108000
as a contract 

service

Component 4

 

 

Output 4.1.1 Discussion was carried out regarding the budget type under output 4.1.1. 

Consensus was reached that the activity develop management plan and targets for 

demonstration sites will be conducted by contractual service (change agreed); budget for 

consultant remain unchanged for activity: evaluation of the progress of the regional 

Conservation plan (change disagreed), and the proposed contractual services will be added to 

this activity. Any change in activity and budget should be reviewed by RWGs, and the 

activities should be discussed during the inception workshop or annual PSC later.  

 

Output 4.2.1 After a thorough discussion, it was proposed that the original budget remain the 

same, but the SOA believes that in order to carry out a quality work, whether that is done by 

consultant or contractor, thus it is agreed that the budget revision decision will leave to PSC. 
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Slide 23

Category 1 continued

18

(Output 4.3.1)

- Analysis of country coastal 

management guidelines, 

identification of conservation 

areas according to planning zones: 

2 Consultants* 1 month*$9,000

- Identification of approved 

reclamation up to 2007 in each 

country, and any further 

reclamation approved since 2008: 

2 Consultant*1 pm*$8,000 (ROK 

Natl)

21

(Output 4.3.1)

- Analysis of country coastal 

management guidelines, 

identification of conservation 

areas according to planning 

zones: $30,000

- Identification of approved 

reclamation up to 2007 in each 

country, and any further 

reclamation approved since 

2008: $16,000 (ROK Natl)

12000
as a contract 

service

20
(Output 4.1.1) - Annual forums to 

conduct joint assessment, 

$15,000*3yrs

21
(Output 4.1.1) - Annual national 

assessment: $15,000*3 yrs
0

transfer from 

TRAVAL as a 

contract 

service

Total balance 157700

Component 4

 

 

Output 4.3.1 Discussion was carried out regarding the SOA proposed change 

 

Output 4.1.1 It was discussed that under output 4.1.1, the budget for travel for the 

annual forums remain unchanged, however which needs to be revised annually. 

 

Slide 24 Component 4

Category 2 continued

21

(Output 4.1.1)

-Regional evaluation of  implementation of 

CBD and RAMSAR convention and country 

reports within the YSLME: Regional 

evaluation of  implementation of CBD and 

RAMSAR convention and country reports 

within the YSLME: $16,000

21

(Output 4.1.1)

-National evaluation of country 

report implementation of CBD and 

RAMSAR convention and country 

reports within the YSLME: 

Regional evaluation of  

implementation of CBD and 

RAMSAR convention and country 

reports within the YSLME: $30,000

14000

21

(Output 4.4.1)

- Small grants for Biodiversity promotion: 

$30,000 (only first year)  

-Analyze gaps between national legislation 

and international guidelines, provide 

recommendations: Compare national 

regulations; Write guidelines for monitoring 

and quarantine procedures; consultant*1 

month*$8,000  

- Make assessment on the trend of the 

introduced species in the region: Hold 2 

forums to conduct joint assessment; publish 

reports; consultant 1pm*$8,000

21

(Output 4.4.1)

- Small grants for Biodiversity 

promotion:3* $30,000 (only first 

year)  

- Analyze gaps between national 

legislation and international 

guidelines, provide 

recommendations: Compare 

national regulations; Write 

guidelines for monitoring and 

quarantine procedures;$30,000

- Make assessment on the trend of 

the introduced species in the region: 

Hold 2 forums to conduct joint 

assessment; publish reports;$38,000

112000

Total balance 493600

 

 

Output 4.1.1 The reason was explained why the budget should be adjusted as proposed. It 

was suggested by ROK that the description of the activity should be changed to “national 
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and regional evaluations of implementation of CBD and RAMSAR convention and country 

reports within the YSLME”, and the national evaluations will be conducted in two countries 

separately.  Any change in activity and budget should be reviewed by RWGs, and the 

activities should be discussed during the inception workshop or annual PSC later. 

 

Output 4.4.1  

The proposed change of the budget under the output 4.4.1 was discussed: 

 

1) It was understood that the budget for SGP related activity (first activity) could increase, 

but further discussion regarding the budget detail will be conducted at the RWG.  

2) Proposed changes in activity and budget (second and third) should be reviewed by 

RWGs, and the activities should be discussed during the inception workshop or annual 

PSC later 

 

Any change in activity and budget should be reviewed by RWGs, and the activities should be 

discussed during the inception workshop or annual PSC later. 

 

Slide 25

21

(Output 3.2.1)

- Apply Ecosystem-based 

Community management 

(EBCM) (ICM): $1,046,749

21

(Output 3.2.1)

- Apply Ecosystem-based 

Community management 

(EBCM) (ICM)(including 

operating comprehensive 

regional monitoring plan in 3 

demo sites): $1,046,749

0

Total balance 308000

Category 3 continued

Component 4

 

 

Output 3.2.1 Discussion was carried out regarding the SOA proposed change, but it was noted 

that the output number change to output 4.4.2 
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Slide 26

Category Description Balance($)

1 adjusting consultant to contract services 157,700

2 budget missing or inadequate 493,600

3
enhancing demonstration and results 

replication
308,000

4 enhancing the roles of RWGs -37,500

Grand total: 921,800

Budget Adjustment

 

 

The budget table was not adjusted as some of the outputs will have need figures but these will 

not be determined before later in the process. 

 

 

Slide 27

Component Adjusted amount ProDoc Budget %

1
274,600 

1,970,043 13.9%

2
22,000 

1,437,606 1.5%

3
352,000 

1,155,411 30.5%

4
273,200 

2,621,370 10.4%

5
-

378,000 0.0%

921,800 7,562,430 12.2%

 

 

The budget table was not adjusted as some of the outputs will have need figures but these will 

not be determined before later in the process. 
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Annex III: Workshop Agenda and Programme YSLME II  

Date/Time Agenda Responsibility  

September 17 

09.00 – 09.15 Registration  

09.15 – 09.30 Welcome Remarks: UNDP; China; ROK Facilitated by UNDP-

GEF RTA 

09.30 – 09.45 Workshop Objectives, Expected Outcomes and Agenda;  

Approval of the Agenda 

UNDP China 

09.45 – 10.30 Presentation of the Approved Project Document; 

UNDP-GEF Guidelines for Project Changes 

UNDP-GEF RTA 

10.30 – 10.45 Coffee Break 

10.45 – 12.30 Presentation of Proposed Revisions 

Component 1 

Component 2 

Component 3 

Component 4 

SOA, China 

12.30 – 14.00 Lunch Break 

14.00 – 15.30 Discussion of Proposed Revisions and Agreements: 

Component 1 Outputs, Activities and Budget 

Facilitated by UNDP 

China 

15.30 – 15.40  Coffee Break 

15.40 – 17.10 Discussion of Proposed Revisions and Agreements: 

Component 2 Outputs, Activities and Budget 

Facilitated by UNDP 

China 

18:00 Welcome Dinner at Xiheyayuan Beijing Duck Restaurant 3rd-floor of the City 

Mall 

September 18 

   

09.00 – 10.30 Discussion of Proposed Revisions and Agreements: 

Component 3 Outputs, Activities and Budget 

Facilitated by UNDP-

GEF RTA 

10.30 – 10.40 Coffee Break 

10.40 – 12.10  Discussion of Proposed Revisions and Agreements: 

Component 4 Outputs, Activities and Budget 

Facilitated by UNDP-

GEF RTA 

12.15 – 13.30 Lunch at In & Out 1 Beixiaojie, Sanlitun 
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13.30 – 14.30 Discussion about PMO staffing and arrangements Facilitated by 

UNOPS  

14.30-15.00 Inception Workshop planning Facilitated by 

UNOPS 

15.00 – 15.30 Preparation of Summary  UNDP and UNOPS 

15.30-15.40 Coffee Break  

15.40 – 16.40 Presentation of Summary to China and ROK followed by 

Q&A 

UNDP China 

16.40 – 17.00 Next Steps UNDP-GEF RTA 

17.00 – 17.15 Closing Remarks: China; ROK; UNOPS; UNDP  

Annex IV: List of Participants 

 

No Name Institution Title 

1 Mr.  Liang Fengkui 
The Department of International Cooperation, 

State Oceanic Administration(SOA), China 

Deputy Director-

General 

2 Mr.  Wen Quan 
National Marine Environmental Monitoring 

Center, SOA 
Researcher 

3 Mr.  Zhang Zhaohui The First Institute of Oceanography, SOA Associate Researcher 

4 
Ms.  Qu Fangyuan 

 

The First Institute of Oceanography, SOA 

 
Assistant Researcher 

5 Mr.  Zhang Zhendong 
National Marine Environmental Monitoring 

Center, SOA 
Associate Researcher 

6 Mr.  Wang Dakui 
National Marine Environmental Forecasting 

Center, SOA 
Associate Researcher 

7 Mr. HYUN TAE KIM 
The Ministry of Oceans and Fisheries, 

Republic of Korea 
Director 

8 
Mr. KYOUNGJU 

CHO 

The Ministry of Oceans and Fisheries, 

Republic of Korea 
Assistant Director 

9 Ms. Gusung LEE 

International Affairs Team, Korea 

Environment Management Corporation, 

Republic of Korea 

Manager 

10 
Ms. SUN YOUNG 

CHAE 

International Affairs Team, Korea 

Environment Management Corporation, 

Republic of Korea. 

Assistant Manager 
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11 Ms. Nana Seo 

Climate Change and Environmental Affairs 

Division, Ministry of Foreign Affairs, 

Republic of Korea 

Second Secretary 

12 Mr. Joe Padilla UNDP 
Regional Technical 

Advisor 

13 Mr. Kirk Bayabos UNOPS Cluster Manager 

No Name Institution Title 

14 Mr. Patrick Haverman UNDP China 
Deputy Country 

director 

15 Mr. Carsten Germer UNDP China, Energy & Environment team 

Assistant Country 

Director/EE Team 

leader 

16 Mr. Ma Chaode UNDP China, Energy & Environment team Programme Manager 

17 Ms. Zhao Xinhua UNDP China, Energy & Environment team Programme Associate 

18 Ms. Zhu Ruoqi UNDP China, Energy & Environment team 
Communication 

Assistant 

19 Ms. Liu Hao UNDP China, Energy & Environment team Project Assistant  
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ANNEX 2-1: ANNOTATED AGENDA OF PREPARATORY 

MEETING FOR THE INCEPTION WORKSHOP OF THE 

UNDP/GEF YSLME PROJECT PHASE II 

 
Songdo, Incheon, RO Korea 

January 23-24, 2016 
 
DOC/PREP/2.0 
 

PROVISINOAL AGENDA 
 
 

DAY 1 (JANUARY 23 2017) 

 
10:00–10:10 1.0 WELCOME ADDRESSES 
      

RO Korea as the host of the meeting, and UNOPS will deliver welcome 
remarks of the meeting. Refer to DOC/PREP/1.0 for the list of 
participants 

 
10:10–10:20 2.0 ADOPTION OF AGENDA 
 

The meeting will elect the Chair of the meeting. The Chair of the 
meeting will request the Secretariat to present the agenda and adopt 
the agenda as revised. Refer to DOC/PREP/2.0 and 2.1 

 
10:20–11:00 3.0 UPDATE OF CURRENT SITUATION OF YSLME PHASE II PROJECT 

 
3.1 Establishment of Subsidiary Bodies of Interim Commission Council 

 
The Chair will invite China PR and RO Korea to update on the 
appointment of National Coordinator, establishment of Inter-
Ministerial Coordination Committee (IMCC) and National Working 
Groups; 

 
3.2 Financial status, Secretariat staffing and duration of the Project  

 
The Chair will invite the Secretariat to update the meeting of project 
expenditure as of December 31 (DOC/PREP/3.2.1), 2016, staffing of 
the Secretariat (DOC/PREP/3.2.2), and consultation between 
UNDP/GEF and GEF Secretariat on project duration.    

 
11:00–11:20  PHOTO TAKING AT GROUND FLOOR AND COFFEE BREAK 
 
11:20-12:00 4.0 REVIEW OF PROJECT REVISIONS FOR APPROVAL AT  

THE INCEPTION WORKSHOP  
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In this session, the meeting will be invited to review, discuss and build 
consensus on the end-of-project targets and 2017 targets at outcome 
level, and activities and timeframe of the AWP 2017-2019 proposed 
by the Secretariat in line with relevant sections of project document 
(Section 2.4 – objectives, outcomes, outputs and activities, Section 3 
- results framework, and Section 4 – total budget and workplan and 
results of discussion on project revision conducted in September 
2015. In line with the theory of change, the meeting will also assess 
soundness of project approaches and feasibility of achieving project 
targets based on planned activities, steps and timing, and make 
suggestions as appropriate. 

 
The Chair will invite the Secretariat to present the proposed changes 
to the project results framework and activities, and suggestions for a 
three-year workplan, followed by an introduction of the breakout 
group discussions. Refer to DOC/PREP/4.1. 

 
12:00-13:30  LUNCH  
 
13:30-18:00  continuation of Agenda 4.0 

 
18:00    Logistics announcement and closure of the meeting 

 
 
 

DAY 2 (JANUARY 24 2017) 

 
 
09:00-12:00  5.0 ANNUAL WORKPLAN AND BUDGET 2017-2019 

 
The meeting will be invited to review the project annual workplan and 
budget for 2017-2019 revised in accordance with the discussion on 
Day 1 for further review at the MSTP and approval by the 1st Interim 
Commission Council meeting.  

 
The meeting will also get advice from UNOPS on AWP approval 
process, implementation arrangements, cash advance, and reporting, 
etc.  

 
12:00-13:30  LUNCH  
 
13:30-15:00 6.0 Budget Revision  

 
The meeting will be invited to review the project budget at 
component levels taking into account expenditure up to 2016 and 
budget for 2017-2019, and assess conformity with revision 
tolerance.   

 
15:00-15:30  COFFEE BREAK 
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15:30-15:50 7.0 PARTNERSHIPS  
 

The meeting will invite NOWPAP and EAAFP to introduce marine litter 
program and shorebird flyway conservation initiatives EAAFP 
followed by discussion on areas of collaboration.  

 
The meeting will further invite comments from the floor on areas of 
collaboration with other international organizations, NGOs, business 
association, etc.  

 
15:50-17:00 8.0 AGENDA OF MSTP, INCEPTION WORKSHOP AND 1ST MEETING OF  

THE INTERIM COMMISSION COUNCIL 
 

The meeting will be invited to review the agenda and give 
comments.  

 
The meeting will agree on a time-bound workplan to complete the 
remaining tasks and responsible parties.  

 
 
17:00   CLOSING OF THE MEETING  
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ANNEX 2-2: LIST OF PARTICIPANTS OF PREPARATORY 

MEETING FOR THE INCEPTION OF THE UNDP/GEF YSLME 

PROJECT (PHASE II) 

 
Secretariat, Songdo, Incheon, RO Korea 

January 23-24, 2016 
 
DOC/PREP/2.0 
 
 
 
 
 
 
 

LIST OF PARTICIPANTS 
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PR CHINA 
 
Prof. Quan WEN 
Chief Scientist 
National Marine Environment Monitoring 
Centre 
State Oceanic Administration 
PR China 
Email: qwen@nmemc.org.cn  
 
Dr. Zhaohui ZHANG 
Associate Researcher 
The First Institute of Oceanography 
State Oceanic Administration 
PR China 
Email: zhang@fio.org.cn  
 
Dr. Shouqiang WANG 
Assistant Researcher 
The First Institute of Oceanography 
State Oceanic Administration 
PR China 
Email: wangshouqiang@fio.org.cn  
 
Dr. Xiujuan SHAN 
Deputy Director of Division of Fishery Resource 
and Ecosystem 
Yellow Sea Fishery Research Institute 
Chinese Academy of Fishery Sciences 
106 Nanjing Road, Qingdao, Shandong 
266071 PR China 
Email: shanxj@ysfri.ac.cn  
 
RO KOREA 
 
Ms. Hyewon PARK 
Deputy Director 
Marine Environment Policy Division 
Marine Policy Office 
Ministry of Oceans and Fisheries 
Government Complex Sejong, 5-Dong, 94, 
Dasom2-Ro, Sejong-City, 339-012, Republic 
of Korea  
Email: hyewon0619@korea.kr  
 
Mr. Youngjae IM 
Assistant Director 
Marine Environment Policy Division 
Marine Policy Office 
Ministry of Oceans and Fisheries (MOF) 

Government Complex Sejong, 5-Dong, 94, 
Dasom2-Ro, Sejong-City, 339-012, Republic 
of Korea  
Email: navyblue922@korea.kr  
 
Ms. Jinjoo SUNG 
Third Secretary 
Climate Diplomacy Division 
Ministry of Foreign Affairs (MOFA)  
60, Sajik-ro, Jongno-gu 
Seoul 03172, RO Korea 
Email: jjsung14@mofa.go.kr  
 
Ms. Joon Young CHANG 
Team Head 
International Affairs Team 
Korea Marine Environment Management 
Corporation (KOEM) 
Republic of Korea 
E-mail: jychang@koem.or.kr 
 
Ms. Sunyoung CHAE 
International Affairs Specialist 
Marine Environment Cooperation Team 
Korea Marine Environment Management 
Corporation (KOEM)  
Haegong bldg., Samsung-ro 610, Gangnam-
gu, Seoul, Republic of Korea Email: 
sychae@koem.or.kr 
 
Dr. Junghee CHO 
Fisheries Research Division 
Director General 
Korea Maritime Institute (KMI) 
26 Haeyang-ro 301 beon-gil 
Yeongdo-gu 
Busan, 49111, RO Korea 
Email: jcho5901@kmi.re.kr 
Kingfish21@gmail.com 
 
Dr. Hyunjung LIM  
National Fisheries R&D Institute (NFRDI) 
#14, Seonnyeobawi-ro, Eulwang-dong, 
Jung-gu 
Incheon 
RO Korea 400-420 
E-mail: hjlim@nfrdi.go.kr 
 
Dr. Jae Ryoung Oh 
Principal Researcher 
South Sea Research Institute 

mailto:qwen@nmemc.org.cn
mailto:zhang@fio.org.cn
mailto:wangshouqiang@fio.org.cn
mailto:shanxj@ysfri.ac.cn
mailto:hyewon0619@korea.kr
mailto:navyblue922@korea.kr
mailto:jjsung14@mofa.go.kr
mailto:jychang@koem.or.kr
mailto:sychae@koem.or.kr
mailto:jcho5901@kmi.re.kr
mailto:Kingfish21@gmail.com
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Korea Institute of Ocean Science and 
Technology (KIOST) 
41 Jangmok-myon 
Geoje, Gyungnam 656-834 
Republic of Korea 
Email: jroh@kiost.ac.kr; 
jaekordi@gmail.com 
 
Dr. Se-Jong JU  
Deep-Sea and Seabed Resources Research 
Division 
Korea Institute of Ocean Science and 
Technology (KIOST) 
Gyeonggi-do, RO Korea 
Email: sjju@kiost.ac.kr  
 
 
Prof. Gyung Soo PARK 
Dean, College of Letters and Science 
Department of Marine Biotechnology 
Anyang university  
602-14, Jungang-ro, Buleun-myeon 
Ganghwa-gun, Incheon 
417-833, RO Korea) 
Email: gspark@anyang.ac.kr 
 
Prof. Suh-Yong CHUNG 
Division of International Studies 
Korea University 
Director 
Center for Climate and Sustainable 
Development 
Law and Policy, Seoul International Law 
Academy 
Inchon-ro 73, Seongbuk-Gu 
Seoul 136-701, RO Korea 
Email: mahlerchung@gmail.com 
 
NOWPAP 
 
Dr. Ning LIU 
Programme Officer 
NOWPAP 
Regional Coordinating Unit, Busan 
216 Gijanghaean-ro, Gijang-rup, Gijang-gu 
Busan 619-705, RO Korea 
Email: ning.liu@unep.org 
Skype: louis_th 
 
 
 

East Asia-Australasian Flyway Partnership 
(EAAFP) Secretariat 
 
Mr. Spike MILLINGTON 
Chief Executive 
East Asian – Australasian Flyway 
Partnership (EAAFP) 
3F Bon-dong G-Tower 
175 Art Center-daero 
Eonsu-gu, Incheon 
406-840 RO Korea 
Email: chief@eaaflyway.net 
 
UNOPS 
 
Mr. Kirk BAYABOS 
Head of Cluster Manager – Small Grants 
ECR, Small Grants Cluster 
UNOPS 
14th Floor, 708 3rd Avenue 
New York NY 10174 USA 
Email: kirkB@unops.org 
 
 
Mr. Yinfeng GUO 
CTA/Manager 
UNDP/GEF YSLME Phase Ii Project 
UNOPS 
Email: yinfengg@unops.org 
Skype: barbarac16

mailto:jroh@kiost.ac.kr
mailto:jaekordi@gmail.com
mailto:sjju@kiost.ac.kr
mailto:gspark@anyang.ac.kr
mailto:mahlerchung@gmail.com
mailto:ning.liu@unep.org
mailto:kirkB@unops.org
mailto:yinfengg@unops.org
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ANNEX 3: PROVISIONAL AGENDA OF INCEPTION WORKSHOP 

OF THE UNDP/GEF YSLME PHASE II PROJECT 

 
 

                                      
                          

 

UNDP/GEF PROJECT ENTITLED “IMPLEMENTING THE STRATEGIC ACTION PROGRAMME FOR THE 

YELLOW SEA LARGE MARINE ECOSYSTEM: RESTORING ECOSYSTEM GOODS AND SERVICES AND 

CONSOLIDATION OF A LONG-TERM REGIONAL ENVIRONMENTAL GOVERNANCE FRAMEWORK” 

(UNDP/GEF YSLME Phase II Project) 

 
English only 

 
 

 
RO Korea 

11-13 July 2017 
 
 
 

Provisional Agenda 
 
 

1. 1ST MEETING OF THE MANAGEMENT, SCIENCE AND TECHNICAL PANEL 
(MSTP) 

 
11-13 July 2017, Seoul, RO Korea 
 
 

2. INCEPTION CEREMONY 
 

13 July 2017 (morning), Seoul, RO Korea 
 
 

3. 1ST MEETING OF THE YSLME INTERIM COMMISSION COUNCIL 
 

13 July 2017 (afternoon), Seoul, RO Korea 
 
 
 

GEFGEF
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ANNEX 4-1: LIST OF FURNITURE PROCURED FOR USE BY 

THE SECRETARIAT IN INCHEON 

Item Description Qty. 

1 Desk for chief of office ACEO-706 2000*1900*750 1 

2 Conference table AASR-601 1800*900*720 1 

3 Bookcase(half glass 
door) 

AEC-872G 800*420*1950 1 

4 Cabinet(locker, w/ 
wooden door) 

AEC-572 800*420*1950 1 

5 Office chair ACH-746 670*600*1144 9 

6 Conference chair ACH-766 615*550*835 22 

7 Desk for chief of team AMPD-18123 1800*1200*720 1 

8 Desk for team member AMPD-16123 1600*1200*720 7 

9 2-tier cabinet w/ 
wooden door(cylinder 
type key) 

AEC-622S 600*430*720 2 

10 Conference table AEMT-2412 2400*1200*720 1 

11 Partition (upper glass 
type) 

AAGPA-506 1000*60*1800 5 

12 Partition (upper glass 
type) 

AAGPA-406 1000*60*1500 12 

13 Partition (standard 
type) 

AAPA-204 800*60*1100 10 

14 Partition (standard 
type) 

AAPA-208 1200*60*1100 6 

15 Finishing bar (steel) PAS-6604 66*18*1140 7 

16 Finishing bar (steel) PAS-6631 66*18*1539 6 

17 Finishing bar (steel) PAS-6641 66*18*1859 3 

18 Partition post PAS-6603 66*66*1140 4 

19 Partition post PAS-6632 66*66*1539 2 

20 Partition post PAS-6642 66*66*1859 1 

21 3-tier cabinet, 
(cylinder type key) 

AMCK-211 800*430*1160 6 

22 Conference table AEMT-3212 3200*1200*720 1 

23 Conference table (for 
2 people) 

AAST-102 1200*600*720 2 

24 Fixed chair ACH-460 468*487*783 3 
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ANNEX 4-2: LIST OF IT EQUIPMENT PURCHASED FOR USE 

BY THE SECRETARIAT IN INCHEON AND DALIAN BRANCH 

  

Item Description Qty. 

1 Photo copying 
machine 

MultiXpress SL-3300NR Mono Multifunction 
- Samsung 

1 

2 
Laptop computer 

MacBook MMGMM2KH/A 12-inch Retina - 
Apple 

2 

3 
Laptop computer 

MacBook Pro MLL42KH/A 13-inch Retina - 
Apple 

1 

4 Desktop computer Prodesk 400 G£ MT T6U15PT - HP 5 

5 Monitor LG 22M47D - LG 4 

6 Monitor P24 16D 24-inch monitor - DELL 1 

7 Projector Epson VS345 WXGA 3LCD Projector - Epson 1 

8 Screen S-SV100KW Stand screen 100-inch - Yuncine 1 

9 
Camera 

Canon EOS 7D 18-135mm – 32g memory 2 
pc included - Canon 

1 Kit 

10 
Meeting room audio 
system 

Peavy Impulse6 50W RMS as Main 
SeakerPeavy – Main speaker bracket – 
Custom – Peavy PV900 Power AMP – Peavy 
– Samson MXP144 – Mixer – 14channel 

1 Set 
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ANNEX 5-1: UNDP/GEF PHASE II PROJECT FINANCIAL 

REPORT OF 2014-2015 

ACCOUNTING_PERIOD (Multiple Items) 
Amount by Fiscal Year  

ACTIVITY_ID ACCOUNT 2014 2015 Grand Total Description 

ACTIVITY 116 71205       98,427.59      98,427.59  Personnel 

  71230            958.72            958.72  Personnel 

  71305       77,994.60      77,994.60  Personnel 

  71306       11,502.12      11,502.12  Personnel 

  71307         5,751.01        5,751.01  Personnel 

  71330         3,628.09        3,628.09  Personnel 

  73610         2,754.44        2,754.44  Direct charges 

  75105       19,096.58      19,096.58  F&A 

  76135                -0.02               -0.02  Realized gain 

ACTIVITY 217 73610         1,455.35        1,455.35  Direct charges 

  75105            138.26            138.26  F&A 

ACTIVITY 318 73610         1,344.66        1,344.66  Direct charges 

  75105            127.74            127.74  F&A 

ACTIVITY 419 73610         4,635.43        4,635.43  Direct charges 

  75105            440.37            440.37  F&A 

ACTIVITY 520 71605            507.78        1,711.96        2,219.74  Travel 

  71610            542.00            542.00  Travel 

  71615            290.00        3,058.00        3,348.00  Travel 

  71620            456.00            456.00  Travel 

  71635            248.23           962.00        1,210.23  Travel 

  72705            319.30            319.30  Hospitality 

  72715            635.66            635.66  Hospitality 

  73610         6,575.34           145.23        6,720.57  Direct charges 

  73620 22,876.00      22,876.00  Direct charges 

  75105         2,897.25           743.34        3,640.59  F&A 

  76125               49.79              49.79  Realized Loss 

  76135               -2.61                 -2.61  Realized gain 
Grand Total        33,391.99   236,878.22    270,270.21   

 
16 Component 1 
17 Component 2 
18 Component 3 
19 Component 4 
20 Project management  



146 

 

ANNEX 5-2: UNDP/GEF YSLME PHASE II PROJECT FINANCIAL REPORT 2016                                                              

   
       
       
Workpackage account xaccount Sum of TOTAL_EXPENDITURE    

91007-ACTIVITY 1 - 
Sust. Reg. & Nat. 

Cooperation 

71105 UNOPS ICA Fee                                       112,694.66  Personnel  
71210 CMDC_UNOPS Supervised ICA                                            4,675.65  Personnel  
71220 LICA PF Org Contribution                                            4,892.79  Personnel  
71225 ICA Insurance UNOPS                                                223.90  Personnel  
78010 Agresso differences -                                                  0.01     
78035 Realized Loss                                                  27.60  Realized Loss  
79005 Facilities&Admin-Implement                                                         -    F&A will be posted 

91007-ACTIVITY 5 - 
Project Management 

71215 LMDC_UNOPS Supervised ICA                                            6,570.00  Direct charges  
71605 Travel Tickets-International                                            4,416.28  Travel   
71615 Daily Subsistence Allow-Intl                                            4,530.02  Travel   
71630 Travel DSA  Mtng Partic                                                821.25  Travel   
71635 Travel - Other                                                578.59  Travel   
72425 Furniture                                                         -    Equipment  
72620 Acquis of Computer Hardware                                            1,713.68  Gen operating costs  
72625 Acquis of Computer Software                                                  79.94  Gen operating costs  
75710 Transportation charges                                                332.88  Travel   

77005 
CMDC non- person related (Engagement 
Services)                                          10,277.40  Direct charges  

78035 Realized Loss                                                    6.91  Realized Loss  
79005 Facilities&Admin-Implement                                                         -    F&A will be posted 

Grand Total                                           151,841.51     
 


