

**To:** Tommy Bornman,

**From:** National Cruise Co-ordinator (Kenya)

**The lead institution:** Kenya Marine and Fisheries Research Institute (KMFRI)

**Address:**

The Director,

Kenya Marine and Fisheries Research Institute,

P.O Box 81651 Mombasa.

Tell: +254-41- 475151-4

Fax: +254 20 235 3226

Silos road, mkomani.

Contact person: cruise coordinator, Dr Charles Magori

**Plan of action**

As soon as the equipment arrives we shall conduct a one day training on the operation principles and construction of concrete for the UTR. After the lectures then we shall go to the field and deploy both the UTR and CTD.

We expect the YSI to be in the field for 30 days each time we deploy in an area, and since we have only one YSI, we shall keep moving the equipment on monthly basis from one place to another.

Below please find a tentative work plan for the next three months.

<b>Activity</b>	<b>Dates</b>	<b>Incharge</b>
Training and presentations	16 <sup>th</sup> August morning	Dr Magori / Samuel
Construction of holding blocks	16 <sup>th</sup> August Afternoon	Samuel
Demonstration field trip and deployment of YSI and UTR	18 <sup>th</sup> August	Samuel
Retrieval of YSI and UTR ( Training) Data downloading and saving to database	23 <sup>rd</sup> August	Harison / Samuel
Deployment of both YSI and UTR Malindi Ugwana bay ( Data collection for MEEP programme)	25 <sup>th</sup> August	Dr Magori
Retrival of YSI and UTR and download	24 <sup>th</sup> September	Harison
Deployment shimoni south coast	27 <sup>th</sup> September	Samuel
Retrival and Data download	28 <sup>th</sup> October	Dr Magori/ Harison
Deployment Lamu	1 <sup>st</sup> November	Samuel
Retrival Lamu	30 <sup>th</sup> November	Samuel

All the data shall be submitted to KMFRI data office which is headed by Harison.

