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The report covers the three-month period from September1st till November 31st 2001  

Activities undertaken in the past three months:

· Necessary arrangements were made for visit of CCPC’s industrial expert from industrial sites in Caspian area of IR-Iran in late August 2001. Ms. Anthi Caralambous the industrial expert has spent tow weeks in Iran, one week at ERACL center in Tehran mainly working on GIWA and world Bank methodology for assessment of contaminant load from point sources and one week visit in various industrial sites in three provinces of Caspian Area; Guilan, Mazandaran and Golestan.

· Necessary arrangements were made for visit of two experts (AIDIAN CRONIN and KATHY POND) in connection with recreational coastal water monitoring in late August 2001. The experts have visited the Mazandaran province .In collaboration with DOE expert they have exercised water monitoring including sampling, sample handling and sample analysis in selected sites.

· Preliminary assessment on ASTP phase-2 sample analysis results mainly in Iranian sector was made in collaboration of Dr. Demora from IAEA/MESL and the report was submitted to PCU in mid October 2001.

· ASTP- stage-3 plan for sampling of Kazakhstan’s shallowest coastal water (northeastern part of the Caspian Sea) in cooperation with OKIOC finalized and conducted during mid September 2001.

· The samples of ASTP-stage3 forwarded to IAEA/MESL for analysis in October 2001

· Arrangements were made for further analysis of ASTP samples in Russian sector. The analysis will be performed by Typhoon laboratory in Russia.

· Necessary data for assessment of point sources pollution in Iranian Caspian Region has completed, were used in GIWA methodology. The report has finalized and submitted to PCU in late November 2001

· Necessary data for assessment of agrochemical application in Iranian Caspian Region has completed and the report has finalized and submitted to PCU in late November 2001

· The draft report on TDA was reviewed and followed during TDA meeting in Baku in late November

Planned Activities in the next three months

· To follow up completing the analyses of ASTP-phase3 samples

· Holding a small group meeting of experts in Baku during 11-21 February2002 working on assessment of contaminants level based on available data and information as well as working on the future activities of ERACL.
· More work on the DIM part of contaminant data from various sources including ASTP, Oil and gas companies and etc.
· Necessary arrangements to be done for holding the third ERACL workshop in Tehran during 9-11 March 2002
· To follow up performing radio-nuclides analysis of ASTP samples
· Collaborating in reviewing of TDA report in particular contributing the new data and information in to the report, which will be available during few next 

Progress measured against programme  

Except for establishing an acceptable GIS system for the ERACL, which will be shared with ITCAMP or in somehow with ER Good progress has been made in the last three month 

Problems encountered

The suitable mechanism in establishing of a functional GIS system has not been yet solved concerning that the responsibility and authority of each center have not been well defined in this respect.

